



NTNU
Norwegian University of
Science and Technology
Faculty of Engineering
Department of Mechanical
and Industrial Engineering

Helene Mjelde Gjerde

Trondheim, 2017

Master's thesis

Master's thesis

Helene Mjelde Gjerde

Uncertainty Analyses of Time in Construction Projects

Trondheim, January 2017