



Juan David Vahos

# Uncertain Factors in the Cost Estimation Process for the Helltunnel - SW

Trondheim, June 2015