

PROJECT MANAGEMENT

4. Project Integration Management

- 4.1 Project Plan Development
- 4.2 Project Plan Execution
- 4.3 Integrated Change Control

5. Project Scope Management

- 5.1 Initiation
- 5.2 Scope Planning
- 5.3 Scope Definition
- 5.4 Scope Verification
- 5.5 Scope Change Control

6. Project Time Management

- 6.1 Activity Definition
- 6.2 Activity Sequencing
- 6.3 Activity Duration Estimating
- 6.4 Schedule Development
- 6.5 Schedule Control

7. Project Cost Management

- 7.1 Resource Planning
- 7.2 Cost Estimating
- 7.3 Cost Budgeting
- 7.4 Cost Control

8. Project Quality Management

- 8.1 Quality Planning
- 8.2 Quality Assurance
- 8.3 Quality Control

9. Project Human Resource Management

- 9.1 Organizational Planning
- 9.2 Staff Acquisition
- 9.3 Team Development

10. Project Communications Management

- 10.1 Communications Planning
- 10.2 Information Distribution
- 10.3 Performance Reporting
- 10.4 Administrative Closure

11. Project Risk Management

- 11.1 Risk Management Planning
- 11.2 Risk Identification
- 11.3 Qualitative Risk Analysis
- 11.4 Quantitative Risk Analysis
- 11.5 Risk Response Planning
- 11.6 Risk Monitoring and Control

12. Project Procurement Management

- 12.1 Procurement Planning
- 12.2 Solicitation Planning
- 12.3 Solicitation
- 12.4 Source Selection
- 12.5 Contract Administration
- 12.6 Contract Closeout