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Background 

Logistical planning in the offshore supply chain can be a real challenge. Multiple 

disruptions and incidents may happen in every segment of the chain without the 

planners being able to foresee situations that may arise. Re-planning tools that considers 

disruptions and uncertainties are well-designed, but they are often comprehensive and 

hard to use in an operational setting. Due to this, Statoil wants to start a process towards 

the development of a simulation program that will improve the re-planning of schedules 

due to unforeseen events and disruptions. This will be done by designing a less 

extensive simulator that uses shorter time to calculate new routes and in that way is 

better for operational use. 

Overall aim and focus  

The objective is to find the relation between events and uncertainty, and demonstrate 

the influence of disruptions on the supply chain. This will be done by first determining 

the main disruption contributors, their relation and possible impact on an offshore 

supply chain, and secondly to demonstrate the result in a simulation model.   

The thesis will include a thoroughly event analysis where the major disruptive events, 

their relation and dependency will be identified. Event frequencies for all uncovered 

events will be found. A risk- and consequence analysis will be performed where both the 

direct- and secondary consequences will be the main focus. A set of scenarios will be 

defined and analyzed with the purpose of finding the probability for the most severe 

incidents.  

A simulation prototype will be developed with the main purpose of creating a basis for 

further work. The prototype will be used to identify the measures and events it will be 

important to focus on in the development of an operational re-planning simulator. 
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Scope and main activities 

1. Gather and structure statistics of events in the supply chain. 

2. Build general knowledge on events and consequences. 

3. Understand the relation between independent and dependent events and their 

direct and secondary consequences 

4. Establish a selection of event scenarios. Consider various measures based on 

these scenarios. 

5. Build a simulation model that can simulate events over a one-year perspective. 

The model should demonstrate the relationship between different events and 

their consequences. 

6. Based on the simulation model, suggest measures for further development of the 

operational re-planning simulator. 

 

General 

In the thesis the candidate shall present his personal contribution to the resolution of a 
problem within the scope of the thesis work. 

Theories and conclusions should be based on a relevant methodological foundation that 

Through mathematical derivations and/or logical reasoning identify the various steps in 
the deduction. 

The candidate should utilize the existing possibilities for obtaining relevant literature. 

The thesis should be organized in a rational manner to give a clear statement of 
assumptions, data, results, assessments, and conclusions. The text should be brief and to 
the point, with a clear language. Telegraphic language should be avoided. 

The thesis shall contain the following elements: A text defining the scope, preface, list of 
contents, summary, main body of thesis, conclusions with recommendations for further 
work, list of symbols and acronyms, reference and (optional) appendices. All figures, 
tables and equations shall be numerated. 

The supervisor may require that the candidate, in an early stage of the work, present a 
written plan for the completion of the work. 

The original contribution of the candidate and material taken from other sources shall 
be clearly defined. Work from other sources shall be properly referenced using an 
acknowledged referencing system. 

Supervision: 
Main supervisor: Professor Bjørn Egil Asbjørnslett 
Co-supervisor: Marintek v/Grethe Ose 
Company contact: Gisle Nygård 
Deadline: 10.06.2013 
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Abstract 

The offshore industry is a dynamic industry with constant demand changes. This creates 
many challenges, one of them being logistical supply planning. The need changes fast 
and this makes it important to receive the deliveries when required. If not, the 
consequences can be severe and costly. The supply chain may experience disruptions 
that may cause delays of lesser or greater extent. If possible, delay reducing measures 
may be taken to reduce this delay to an acceptable level. There are many existing 
optimization tools for this purpose, but they are very extensive and have a long lead. The 
purpose of this thesis is to start a process towards developing an operational 
rescheduling simulator that is easier, faster and more user-friendly than the existing 
optimization tools.   

The first part of the thesis considered a study over planning-and disruption challenges 

in the offshore supply chain. Statistics from Statoil were analyzed and it showed that 

quite a few disruptions happened before vessel departure from the base. Measures for 

reducing delays to an acceptable level are taken here. The most used measures are extra 

treatment on base, extra call on route and helicopter delivery. Transit is the segment 

where most delays occur; this is mainly due to weather situations. The delays under 

installation treatment (loading operations) were negligible. It is also at the installations 

the most severe consequences may occur. This is a result of multiple delays and failures 

in safety system, functions and barriers.  

Furthermore, a thorough and comprehensive event- and risk analysis was performed for 

the purpose of identifying the major disruption contributors in the chain and their direct 

and secondary consequences. The information retrieved in this analysis was combined 

with the Statoil case and used to define accurate event frequencies for the uncovered 

disruptions.  

The second part of the thesis contains the construction of a simulation model that 

imitates the daily operation in the offshore supply chain where disruptions occur and 

creates delays. Measures to reduce these delays were also implemented. The risk profile 

from part one was used in the simulator in order to create a reliable imitation of an 

offshore supply chain. The model was based on a fixed route, and does therefore not 

include all delay reducing measures. The model gives a good demonstration of the daily 

flow in the supply chain, but implemented simplifications weaken the level of realism in 

the model. Special consideration should be taken in terms of changing the impact 

calculation method of the model. 

To make a simulator that will cover all characteristics uncovered in part one requires 

careful preparations, good programming skills and time. The extent of such a model 

exceeds the capacity of this thesis in all requirements mentioned above. In the areas 

where the model is insufficient, measures for further development have been proposed. 

The model presented in this thesis is merely a prototype with the purpose of 

demonstrating the mindset of the author and create a solid basis for further simulator 

development. 
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Sammendrag 
Offshoreindustrien er dynamisk og behovsendinger forekommer kontinuerlig, noe som 

skaper utfordringer. En av disse er knyttet til planlegging av utstyrstransporten. 

Behovet for utstyr kan endre seg fort, og det er viktig at leveransene kommer når de skal 

hvis ikke kan konsekvensene være alvorlige og veldig kostbare. Samtidig kan 

forsyningskjeden oppleve mange forstyrrelser som kan forårsake forsinkelser. I noen 

tilfeller må tiltak implementeres for å redusere disse til et akseptabelt nivå. Det finnes 

mange programmeringsverktøy som er til for dette formålet, men de fleste er veldig 

omfattende og bruker lang tid på sin re-planlegging. Formålet med denne oppgaven er å 

starte arbeidet mot utviklingen av en re-planleggingssimulator. En simulator som er 

enklere, raskere og mer brukervennlig enn de nåværende optimeringsverktøyene. 

Den første delen studerer planleggings- og forstyrrelses utfordringer i forsyningskjeden. 

Statistikk fra Statoil har blitt analysert, og den viser at mange forstyrrelser skjer før 

utstyret har forlatt basen. Her er tiltak for å redusere denne forsinkelsen tatt, og de mest 

brukte er ekstra behandlingstid av last etter åpningstid, ekstra installasjonsbesøk på en 

rute og helikopterleveranser. Det er i transitt til installasjonene at de fleste forsinkelsene 

skjer, og de fleste er grunnet værsituasjoner. På installasjonene derimot er forsinkelsene 

neglisjerbare. Dette gjelder først og fremst lasteoperasjonen. Det er på installasjonene at 

de mest alvorlige konsekvensene inntreffer. Dette er en kombinasjon av forsinkelse og 

svikt i sikkerhetssystemer og – barrierer. 

Deretter ble en grundig risiko- og hendelsesanalyse har blitt utført med hensikt å 

identifisere de største forstyrrelsene og deres primære og sekundære konsekvenser. 

Disse resultatene ble kombinert med Statoil dataene for å danne et grundig hendelses- 

og risikobilde for en offshore forsyningskjede.  

Den andre delen av oppgaven bestod av å skape en simuleringsmodell som beskriver 

den daglige operasjonen i en forsyningskjede der forstyrrelser oppstår og skaper 

forsinkelser. Videre er tiltak for å redusere forsinkelser implementert. Resultatene fra 

del en ble brukt for å skape en så pålitelig imitasjon av forsyningskjeden som mulig. 

Modellen er basert på en fast rute, og inkluderer derfor ikke alle 

forsinkelsesreduserende tiltak. Modellen gir en god illustrasjon over den daglige flyten i 

forsyningskjeden, men forenklinger tatt svekker realitetsgraden til simulatoren. Videre 

arbeid burde spesielt rettes mot å endre konsekvensberegningsmetoden. 

Det å lage en simulator som dekker alle forstyrrelsene og tiltakene beskrevet i første del 

av oppgaven krever nøye forberedelser, gode programmeringskunnskaper og tid. 

Omfanget til en slik modell overskrider kapasiteten til denne oppgaven på alle 

overnevnte områder. På de områder der modellen er utilstrekkelig har tiltak for 

videreutvikling blitt foreslått. Modellen presentert i denne oppgaven er kun en 

prototype med formål å demonstrere tankemåten til forfatteren og skape en grundig og 

god basis for videre simuleringsutvikling. 
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1. Introduction 
After the discovery of Ekofisk in 1969 Norway has become a major exporter of oil and 

gas. Today multiple actors are operating offshore installations in the North Sea, 

Norwegian Sea and Barents Sea. This is an industry where everything is expensive, and 

it is crucial for an efficient operation that they receive regular supplies when needed. 

The storage capacity on the installation is limited and therefore supplies need to be 

stored on shore before they are used in operation. Companies like Statoil operate 

deposits along the Norwegian coast with the purpose of supplying the installation when 

needed. Supply vessels are mostly used for this transportation. The delivery of these 

supplies is thoroughly planned and monitored. 

Logistical planning of the offshore supply chain can be a real challenge. Multiple 

disruptions and incidents may happen in every state without the planners being able to 

foresee situations that may arise. Planning tools that focuses on disruptions and 

uncertainties are well designed, but they are often comprehensive and hard to use in an 

operational setting.  

 

1.1 The supply chain 

The offshore business has a high activity level and is in a continuous need for supplies at 

the installations. The operational needs changes fast and equipment needed in the 

morning might not be needed in the afternoon. [1] The demand varies depending on the 

different operations at the installations, and the challenges associated with planning a 

realistic schedule and foreseeing possible disruptions are many. The consequences may 

be delays, high logistical- and operational costs and may in worst case affect the 

production. Below a short description of the supply chain is given. 

The need in the different operations has to be identified before an operation can 

commence. When identified, an order is placed at a supplier for the production of the 

needed equipment. It is the supplier’s responsibility to prepare the equipment for 

transportation. The equipment is transported when the operational group gives the go-

ahead and then transported to the base. [2]  

The supply bases are important hubs in the supply chain. The equipment for the 

installations is delivered to the base and distributed to the installations from here. The 

supply vessels are mobilized here. Therefore the base needs to have a complete 

overview over all the cargo being transported in the chain at any time, and has to be 

informed on all arriving cargo and when it is needed at its destination. Statoil has seven 

supply bases in Norway and around 20 vessels which perform in average three trips per 

week. One vessel visits multiple rigs in one trip.  [3] 
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 When arriving at the installation the offloading operation commences. This is a critical 

operation and planning- and safety routines need to be followed. This operation usually 

takes from 2-4 hours, but this is depending on the cargo being loaded.  The installation 

has limited storage capacity, and therefore it is important to always have control over 

the equipment currently at the installation as well as the arriving cargo. 

About 75% of the cargo taken out to is to be sent back to shore.  [3] This cargo also 

needs to be reported to the base since total visibility on all the cargo currently in the 

chain is a criterion for the base success. 

 

Figure 1 The supply chain 

 

1.2  Objective and structure of the thesis 

The work presented in this paper was performed on request from Statoil, The main task 
was to evaluate the supply chain with a focus on uncertainty and disruptions, and start 
the process towards making a simulation tool that will make re-planning in operational 
setting better and easier. 

The thesis is divided in two main parts. The first part covers analyses over unforeseen 

events and disruptions in the chain, and the second part uses the result from part one to 

construct a simulation of the system with respect to disruptions. 

The first chapter provides the reader with an introduction and the basic knowledge for 

the problem being addressed. The second chapter presents state of the literature for 

uncertainty planning and simulation. Chapter three contains a thorough mapping of the 

events that may occur in the chain.  Chapter four contains an analysis of a Statoil case. It 

contains gathered data for an offshore supply chain, and is the basis for the event 
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frequencies calculated. Chapter five contains event- and risk analyses performed and 

chapter six presents the incident data that is used in the simulator. 

The second part of the thesis commences in chapter seven where probability 

distributions and impact calculation is explained. Chapter eight explains the structure in 

the simulator and how it works. The results from the simulator are presented in chapter 

nine. In chapter ten a final discussion is made where a sensitivity analysis of the system 

is performed and simulator improvement measures are given. Finally the conclusion and 

further work is presented. The results of the analyses have been discussed throughout 

the thesis, and are summarized in the latest chapters. 

 

1.3 Special assumptions 

This thesis analyses the chain from when the equipment leaves the supplier, and not 

from the identification of demands.  The event analyses are based on data from Statoil. 

In the areas where this data has been inadequate, the values have been assumed based 

on similar values from other systems and logic. 

A simulation model is developed. The focus is on event correlation understanding, and 

on demonstrating the relationship between events and consequences. Simplifications 

are made when developing this model. These are defined in section 8.3 

The objective for the operational re-planning model is not to find an optimal solution, 

but a good solution in a short amount of time.  The future model should focus on 

minimizing the total cost, customer satisfaction and computational time.   
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2. Literature study  
This chapter contains a review of state of the art literature for the topics that will be 

presented in the thesis. The topics addressed are supply chain incidents, the influence of 

uncertainty in the supply chain, and the use of simulation for optimization purposes. 

This study has been limited to surveys, general articles and scientific papers limited by 

their relevance.  

2.1 Events and risk 

The supply chain concept and focus has developed since it was introduced by 

Christopher in 1992. [4] With the increased focus on the supply chain as a whole and 

less focus on the individual actors in the chain, there has been a natural increase of 

research regarding supply chain planning and possible risks and disturbances. 

Craighead et al. defines supply chain disturbances as unplanned and unanticipated events 

that disrupt the normal flow of goods and materials within a supply chain. As a 

consequence the actors within the chain are exposed to operational and financial risk. 

They further claim that supply chain disturbances are unavoidable and that all supply 

chains therefore are inherently risky. They have performed an extensive empirical 

research on supply chain disturbances and they have related the severity of supply chain 

disruptions to three supply chain design characteristics; density, complexity and node-

criticality, and two supply chain mitigation capabilities; recovery and warning. These 

proportions define the vulnerability of a supply chain, and measures that may be carried 

out to reduce the occurrence of severe disruptions are suggested based on these 

criterions. The purpose of the proportions is to help companies to perform a systematic 

analysis over the severity in a supply chain, and to uncover the biggest risks and 

possibilities for disruptions. [5] 

Kleindorfer and Saad define two broad categories of risk affecting the supply chain. The 

first is coordination risk; risk arising from coordination problems of supply and demand. 

The other is disruption risk; risk arising from disruptions in the supply chain activities 

e.g. weather, operational risks, accidents. They made a conceptual framework for 

analyzing disruption risk where the key issue addressed was the effect of alternative 

supply chain design options on the efficiency and robustness of the supply chain when 

exposed to various sources of disruption. [6] Kleindorfer and Saad also defined a two-

fold approach to risk management, where the first part consists of the traditional 

identification, assessment, management of risk and emergency response.  The second 

part of the risk analysis deals with disruption risk management, where the goal is to find 

cost-efficient risk measures that reduce the risk of disturbances. Two conditions are 

needed for an effective disruption analysis. The first is to identify the right approaches 

for the different decision environments, having in mind that in disruption risk analysis 

one size does not fit all. The second principle emphasizes the importance of information 

sharing, cooperation and coordination between the partners in a supply chain in regards 
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to risk avoidance, reduction and preventive measures to maximize the outcome of the 

chain. Each industry must also base its approach on the possible disturbances in the 

different environments.  

The offshore industry is characterized by a high degree of uncertainty, and in each of the 

different transportation states there is a mixture between unlikely events with fatal 

consequences and more likely events with less severe consequences. Some events are 

easy to foresee e.g. extreme weather, and some may be difficult to foresee e.g. the effect 

of financial crisis. A high degree of the uncertainty incidents are linked to port- or 

installation calls since loading and unloading are the most critical operations. [3] 

Bottlenecks and other capacity restrictions may also lead to a delay in the system. [7]  

The maritime industry consists of multiple industry types, e.g. industrial liner shipping. 

The liner service is experiencing increased schedule unreliability because of a major 

increase in cargo volume and more complexity due to increasing capacity, reliability, 

time and cost requirements. [8] Notterboom has classified the disruptions that occur in 

the different segments of the chain into four states; terminal operations, port access, 

maritime passage and chance (mechanical problems, unexpected waiting etc.). The 

different disruptions that occur in these states will have different impact considering 

where they occur, and will lead to delays in the supply chain schedule. The quality of the 

different segments is measured in their reliability and vulnerability for possible 

disruption occurrences. [9] 

Gkanatska has created a different categorization system. He divides the delays into two 

main groups; port delays and sailing delays. Some disruptions may occur in the port that 

may cause a delay for the vessel e.g. bottlenecks with the infrastructure, lack of service 

provision, breakdown of equipment while delays under sailing is often weather 

dependent or caused by delays  on the vessel and not by other actors in the chain. [10] 

Both Notterboom and Gkanaska use a structured method to describe the different 

events that may happen in liner shipping. This thesis will use a similar structure for its 

analyses where the disturbances will be divided after the segments they occur in. 

2.2 Planning with uncertainty, in advance and rescheduling 

There are a few papers that consider planning and logistics problems in the offshore 

supply chain and even fewer that consider these systems in light of uncertainty and 

possible disruptions that may arise in the chain.  

Yu and Qi [11] have given a detailed discussion around uncertainty approaches in 

general and have divided these into two stages. The first stage is in-advance planning 

which consists of contingency planning, stochastic planning and robust optimization. 

The second stage is real time re-planning where a good example is disruption 

management. Many disruptions are rare and cannot be predicted in advance. Dealing 

with disruptions is a complicated decision process where quick algorithms that can find 
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a good solution in a short amount of time when disruptions occur are wanted. [12] 

According to Mu et.al there is a clear trade- off between computing time and the quality 

of a solution, and algorithms developed should have a clear balance between these two 

factors. 

In her doctor thesis Weare explains ways of simulating different systems for considering 

uncertainty in these systems.  [7] Deterministic, stochastic and robust solutions are 

explained. Deterministic models describe the system flow well, but it does not directly 

consider uncertainty. Stochastic modeling considers uncertainty in systems, and is 

assumed to be a more realistic model. A drawback with this method is the need for 

accurate probability distribution. A more recent developed approach for describing 

uncertainty is robust optimization where the goal is to construct a solution that is 

feasible for all realizations of the uncertainty in a given system set. This method is also 

constructed based on probability distributions. With this method it may be easier to 

implement specific system restrictions, but it may produce inflexible and expensive 

results. [7] All these planning methods have their advantages and drawbacks. 

Optimization under uncertainty is difficult, and it is not easy to say what method should 

be preferred over another. 

Weare has written papers on optimal planning of the offshore supply chain. One of the 

articles gives a good description on how voyage-based solution methods can be used to 

provide decision support in the supply vessel planning process, considering major 

uncertainty elements as weather impact on sailing and loading operations. This is a new 

solution where simulation is combined with optimization to create more robust fleet-

and schedule solutions for the supply planning. [13]  

Weare has also written an article that considers vessel scheduling with uncertainty for a 

LNG fleet. A simulation-optimization framework that imitates real life situations by 

incorporating a recourse action consisting of a re-route optimization procedure is 

developed with the purpose of analyzing different routing and scheduling strategies. 

[14] 

Christiansen et al. has written an article based on a robust model that punishes solutions 

that are defined as risky. This article considers ship scheduling problem concerned with 

the pickup and delivery of bulk cargoes within given time windows.  Ship schedules are 

found a priori.  They are generated taking uncertainty and multiple time windows into 

account. The computational results show that robustness of the schedules can be 

increased at the sacrifice of increased transportation costs. [15] 

Fagerholt et al. has written an article where uncertainty is considered by punishing the 

risky solutions. This is in situations where small deviations from the original plan will 

have severe consequences. The article considers the effect of night- closed installations 

for the supplement of offshore installations e.g. port arrivals close to the weekend are 
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defined as risky since this may lead to the vessel lying in port over the weekend. To 

avoid this, the solution is punished in the objective function. [16] 

Fagerholt has also proposed a decision support methodology for planning in tramp- and 

industrial shipping where the focus is on fleet size and mix. They proposed a method 

that combines simulation and optimization, where a Monte Carlo simulation framework 

is built around an optimization-based decision support system for short-term routing 

and scheduling. The method is tested on a real shipping case, and has provided the 

shipping companies with valuable decision support. [17]  

List et al. has created a model for robust optimization for fleet planning under 

uncertainty based on a two-stage stochastic model. The model focuses on robust 

optimization using risk analyses to assess the impact of uncertainty. The model 

determine the optimal choices for varying levels of risk acceptance and support explicit 

decisions in regards of expected costs against different risks. [18] 

Bidhandi et al. has proposed an integrated model for solving supply chain network 

design problems under uncertainty.  They have made a stochastic model that consists of 

making strategic decisions of the design of the chain where the customer demand, the 

operational costs, and the capacity of the facilities may be highly uncertain. The goal is to 

satisfy customer demands while minimizing the sum of strategic, tactical- and 

operational costs. [19] 

Mu et al. has written a review on a disrupted vehicle problem. They have suggested two 

tabu- search algorithms for disruptions that involve vehicle break downs. These 

algorithms take advantage of the original plan and a new routing plan is found within a 

limited time. [12] 

Even though little research has been done on disruption management in the maritime 

industry, other transportation segments have done a lot of research considering in this 

area. This is especially true for the airline industry. This is because flight disruptions 

often include huge losses and because a major challenge is to not let disruptions affect 

the passenger loyalty. [12] This is difficult since there only are a few factors the airline 

can control to gain competitive advantage. One of the areas where the airlines can be 

responsive is by detecting problems early and preventing these to affect the schedule. 

[20] 

The airline industry is one of the most successful examples of applying operation and 

research methods for planning and scheduling of resources. In this industry 

optimization-based decision support tools have proven to be cost efficient for 

rescheduling of crew, aircrafts and short term rescheduling of the current schedule. [21] 

Clausen et al. has written a review over disruption management in the airline industry 

where they present many different disruption management strategies. There are many 

current ways to solve these recovery problems, but Clausen et al. also state that 
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disruption management probably will achieve more and more interest in the years to 

come, especially linked to transportation and logistical systems e.g.  Offshore supply 

chains. 

A disruption management model for aircraft recovery was designed by Rosenberg et al. 

This model is set up as a set packing problem, and the objective is to reschedule legs and 

reroutes aircrafts by minimizing the costs. The objective function involves rerouting and 

cancellation costs. 

Another transportation segment which has conducted disruption research is the railway 

passenger industry. Disruption management in the railway industry is less studied than 

in the airline industry since the cost of disruptions are considerably less in the railway 

industry. [22] One of the most recent articles was written by Jespersen- Groth et al. and 

describes the different actors in a supply chain and their roles in the supply chain 

totality. They divide the industry into three different main areas; timetable, rolling stock 

and crew rescheduling. Each of these main groups is given different focuses in regards to 

disruption management planning. [23] 

When a disruption that causes a delay occurs the schedule needs to be recovered. 

Rezanova & Ryan have defined a set partitioning problem in the railway industry to 

solve this problem. The LP relaxation of the set partitioning problem is solved with a 

dynamic column generation approach with the limited subsequence strategy and 

expanding disruption neighborhood for solving the set partitioning problem is 

suggested. [22] 

Xu et al. has used disruption management to model and optimize a dynamic supply chain 

system. They assumed that the demand is a nonlinear decreasing function, and based 

their case on a deterministic demand. 

2.3 Simulation 

In the article integrating optimization and simulation Yu-Chi Ho states that there is no 

question that simulation is the only generally applicable modeling tool for truly complex 

systems, natural or human made. [24] Simulation in operational research involves 

developing a design or operation procedure for a stochastic system. The system uses 

probability distributions to randomly generate events that can occur. The main purpose 

is to imitate the performance of the real system in a realistic way. [25] 

Terzi et al. has computed an article review with the goal of ascertaining the main 

objectives of simulation. Their concluding remarks was as the supply chains grows more 

and more complicated, simulation will play an important role in supply chain 

management  because of its ability to provide what-if analyses leading to better planning 

decisions,  to permit the comparison of various solutions without interruption the real 

system and to permit time compression for the development of  time policies. [26] A 

draw back with the use of simulation may be the need for a long computational time to 
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find the optimal solution. Therefore a heuristic might be used instead of an optimization 

program. [24] 

The integration of optimization and simulation has become common and most discrete-

event simulation includes some type of optimization routine. The field of optimization 

simulation concerns the use of simulation to design and optimize systems. Some 

examples of research areas that use simulation and optimization are presented below. 

Cheng and Duran consider a worldwide crude oil supply chain. They have designed a 

decision support system that improves the decisions for a combined inventory and 

transportation system. The system is a combination between discrete- event simulation 

and stochastic optimization. [27] 

Shyshou et al. has made a simulation study for a fleet sizing problem. The problem is 

from anchor handling operations where weather conditions and future spot prices raise 

uncertain situations. The operations are unevenly spread out through the year, and the 

specialized vessels are hired on long-term charter. The solution is a simulation- based 

decision tool that provides cost optimality. [28]  

In the airline industry the use of simulation models is a common used method to solve 

disruption management planning problems. This industry is well known for their use of 

simulation to verify their optimization models e.g. Rosenberg et al. and Clausen et al. 

Another example is SimAir, a simulation model developed by Rosenberger et al. This is a 

modular airline simulation that simulates the daily operation of a domestic airline with 

the purpose of evaluating the air schedules and recovery policies. It does not explicitly 

cover the sources of delay. Instead an event generator uses an aggregate distribution for 

additional flight and ground time. 

The use of simulation modeling for solving disruption management problems in the 

offshore is not as recognized as in the air industry yet. Some of the articles described 

above like the reviews written by Weare, Christiansen and Fagerholt are examples of 

just this. Fagerholt et al. has also written a review that combines simulation and 

optimization for strategic planning in shipping. [17]  
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3. Potential incidents causing delays 
In this chapter an incident analysis over the different supply chain segments will be 

performed. The different incidents that can arise in the supply chain and their 

consequences will be discussed. There will also be a focus on the correlation between 

different incidents. 

Throughout the whole supply chain there are many incidents that may arise and result 

in delays. Weather, traffic accidents, human errors, mechanical problems and priority 

deliveries are among the top reasons for the presence of uncertainty risk. Disruptions 

may occur anywhere in the chain, and the impact is dependent on where in the chain 

they occur. In this thesis the chain is divided into cargo operating segments where the 

disruption may occur. These cargo operating segments are defined below, and their flow 

described in figure 2: 

 Production 

 Transportation on land 

 At base 

 Transit to installation 

 At installation 

 Return-transit to base  

 

 

Figure 2 Cargo-operating segments in the supply chain 

 

As mentioned, there are many possible situations that may arise from an incident. The 

consequence can range from negligible to extremely severe. This analysis has defined a 

set of different impacts that may arise from the different incidents. They are: 

 Cargo damage 

 Delayed delivery 

 Non-delivery of cargo 

 Misdirected cargo 

 Ahead of schedule 

 HSE damage 

 Cargo sent with separate ship/helicopter 

 Re-planning of sailing route 

Production 
Transport to 

base 
Base 

treatment 
Transit to 

installations 
Installation 
treatment 
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 Cargo sent with next departure 

 Reduced production at installation 

 Production stop 

 Economic loss 

 Operational stop 

 Loss of well control 

 Priority delivery 

 

Cargo damage is disruptions that cause damage on the cargo being delivered. This may 

lead to a need for repair or reorder of equipment. Delayed deliveries are when the cargo 

is delivered to a segment later than scheduled. In most situations this will not have any 

severe consequences, since the delayed time may be reduced in the next segments in the 

chain. If there is an extreme delay when the cargo has reached the installation, then it 

may develop into severe consequences like reduced production at installation, 

production stop, operational stop, loss of well control and great economic loss. These 

impacts, defined in this thesis as secondary consequences, and are explained in section 

3.5.1 

Non- delivery is situations where disruption lead to equipment not being delivered, e.g. if 

a fire occurs on a vessel and the cargo burns. Misdirected cargo is delay caused by the 

cargo being sent wrongly, e.g. to a storage or another installation.  

A different consequence can be vessel being ahead of schedule e.g. if the vessel is fully 

loaded and ready before estimated time of departure. This will rarely lead to any 

negative consequences for the chain. An exception being when rented equipment is sent 

early to the base and causes extra rental costs. 

Measures may be taken to deal with the delays that have occurred in the earliest 

segments. HSE damage is incidents that may have consequences for the health and 

safety of the personnel involved, or for the environment. These are among the most 

severe consequences. 

When the cargo has reached the base it may be sent to the installation as priority 

delivery. In this analysis this is defined as a rescheduling of sailing plan or sending the 

cargo with a separate ship or helicopter. Priority delivery may also be solutions like 

extra treatment time at the base, but in this analysis this is included in delayed delivery.  
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3.1 Production 

Most of the needed supplies are sent from the supplier and delivered to a base for 

further transportation. This analysis only considers transportation disruptions; 

therefore no specific incidents are presented for the production segment. 

3.2 Transit to base 

Deliveries of supplies by trailers are the most commonly used transport mean on shore.  

The transit to base is the least controlled part of the supply chain. The planner on the 

installation follows up the transport, but this is done in direct contact with the supplier 

and not through any computerized tool. This makes tracing of the cargo difficult, and 

causes uncertainty regarding when the equipment will be delivered and whether it will 

be delivered to the base in time to reach its intended ship. [1]. 

Most of the delays that may occur in this segment are either in relation to queue, closed 

tunnels or other changes in the highway conditions. The most severe incidents would be 

accidents that may damage the cargo or lead to fatalities. The table below presents the 

most common reasons for delays during land transport and their impact on the schedule. 

 

 Transit to base 

 Incident Consequence  

1 Queue Delayed delivery 

2 Closed roads Delayed delivery 

3 Closed tunnels  Delayed delivery 

4 Collision Delayed delivery 

5 Collision Cargo damage 

6 Collision HSE damage 

7 Damaged under transport Cargo damage 

8 Destroyed under transport Non- delivery 

9 Engine problems Delayed delivery 

10 Break down of vital trailer parts Delayed delivery 

11 Extreme weather  Delayed delivery 

12 Driving wrong Delayed delivery 

13 Slippery roads Delayed delivery 

Table 1 Incidents in transit to base 
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3.3 At base 

Most of the base incidents occur in conjunction with arrival of cargo or departure from 

the base. The loading operations are critical operations where the chances of disruptions 

increase compared to the remaining base treatment. Some base incidents are direct 

consequences of disruptions in the previous segments. If the cargo is poorly marked, 

poorly packed or poorly treated at the supplier, the consequences will manifest 

themselves during base handling.  

For the arrival, the main rule is that deliveries have to be at the base before 12.00 am on 

the sailing day. If they do not make this time limit they have to report to the base. This is 

because it is an advantage to early be able to evaluate if any measures has to be 

implemented to reduce the delay. All delay reducing measures are mainly taken at the 

base. These decisions depend on the criticality of the delayed delivery compared with 

the rest of the cargo. The supply vessel can either leave without the delayed cargo or 

wait for it to arrive. Alternative transportation with a different vessel or a helicopter 

may also be arranged. 

Other incidents may occur at the arrival on the base. The arriving trailers may collide in 

the base area, the cargo can be poorly treated or misdirected by the base personnel and 

if equipment is delayed from the supplier then the base personnel may need to stay after 

opening hours to treat the late arriving cargo. 

The supply vessel incidents may also cause disruptions at the base. The vessel may 

arrive late at the base and delay the next departure, the crew personnel may be delayed, 

the vessel may collide in harbor or experience technical problems that make it 

impossible for it to leave the base harbor, bad weather conditions may not allow the 

vessel to departure from base etc. 

All of these events above are incidents that may result in delays of major and minor 

scale.  They are all presented with their direct impact in table 2. 
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 Base treatment incidents 

 Incident Consequence  

1 Poor marking of cargo Misdirected cargo 

2 Poor treatment of cargo Cargo damage 

3 Poor treatment of cargo Non delivery 

4 Early arrival at base Ahead of schedule 

5 Collision in base area Delayed delivery 

6 Collision in base area Non delivery 

7 Extra treatment of cargo at base after opening hours Delay 

8 Early departure from base  Ahead of schedule 

9 Delayed departure from base  Delay 

10 Vessel waiting on late cargo Delay 

11 Collision in harbor Delayed delivery 

12 Collision in harbor Non-delivery  

13 Improper loading of ship Delay 

14 Late arrival of vessel till base Delay 

15 Late arrival of crew Delay 

16 Waiting on weather base Delay 

17 Break down on vital parts of the ship Delay 

18 Congestion Delay 

19 Change of sailing plan: Priority deliveries Economical costs 

20 Labor strike at base Delayed delivery 

21 Labor strike at base Non delivery 

22 Delayed cargo from supplier Delayed delivery 

23 Delayed cargo from supplier Re-planning of sailing plan 

24 Delayed cargo from supplier Cargo is sent with next vessel  

25 Delayed cargo from supplier Cargo is delivered with separate ship 

26 Delayed cargo from supplier Cargo is delivered with helicopter 
Table 2 Base treatment incidents 
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3.4 Transit to installation 

Many events may occur during transit to the installation. This is the entity with the most 

delays, and if a delay occurs in this entity there are no external solutions that can reduce 

a delay. 

 Transit to installation 

 Incident Consequence 

1 Change of sailing plan: priority deliveries Delayed (on their installations) 

2 Extra call for supply ship Delayed (on their installations) 

3 Machinery problems Delayed delivery 

4 Machinery down Delayed delivery 

5 Break down of vital parts of the ship Delayed 

6 Fire onboard Delayed, cargo damage 

7 Fire onboard Cargo damage 

8 Man over board Delayed 

9 Sickness onboard Delayed 

10 Waiting on weather installation Delayed 

11 Waiting on weather base Delayed 

12 Waiting on platform Delayed 

13 Extreme weather Delayed 

14 Collision (with other vessels) Delayed 

15 Collision (with other vessels) Non delivery 

16 Grounding Delayed 

17 Grounding Non delivery 

18 Ships nearby in distress Delayed 

19 Early departure from base Ahead of schedule 

20 Early departure from other installations Ahead of schedule 

21 Delayed departure from base Delayed 

22 Delayed departure from other installations Delayed 

23 Too low tide at base Delay 

24 Late arrival of vessel Delay 

25 Early arrival of vessel  Ahead of schedule 

26 Waiting on weather installation Delay 

27 Collision in harbor Delayed 

28 Collision in harbor Non delivery 

29 Labor strike at base Delayed unloading 

30 Labor strike at base Non delivery 

31 Late  offloading Delay 

32 Late unloading Delay 

Table 3 Incidents in transit to installation 
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Weather is the main reason for delays during transit mode. The weather can be too bad 

to leave the base port, or too bad to lay deck alongside the installations. This may lead to 

the supply ship waiting on weather close by the installation or alterations in the sailing 

plan in regards to changing the order of installation visits. [3]  

The vessel might also experience disruption during the transit. Machinery problems, fire 

onboard, disease in the crew and other similar situations that affect the vessels ability to 

keep the schedule or continue the trip. Collisions with other ships or installations and 

grounding are also potential risks for the vessel. 

The vessel may also arrive or depart late from the installations on a trip, and this may 

lead to delays for the installations waiting on equipment. It is normal to include some 

slack in the transit schedule to make sure that this does not happen. The slack included 

depends on the season. [29] 

3.5 At installation 

It is in this segment of the chain the consequence of delays or other events turn visible, 

and the most severe operational consequences may arise.  

There is a lot of uncertainty factors related to having the vessel laying alongside the 

installations. First of all, the ship has to be allowed to enter the 500 m safety zone of the 

vessel. If the weather does not allow offloading a delay may occur at the installation 

while waiting for the operation to commence. There is also a risk for the operation being 

aborted during loading because of the weather. The operation will then be temporarily 

stopped and restarted when the weather allows it. Night closed installations may also 

create unnecessary disruptions since these installations are sensitive for changes in the 

schedule. 

The lifting operation is the most critical activity in the supply chain, and good planning 

reduces the time and risk of this operation [3]. Technical problems with the crane 

equipment may arise, and if this is not fixed in a reasonable amount of time then the 

consequences may be severe. The installation treatment disruptions can be found in 

table 4. 
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 At installation 

 Incident Consequence 

1 Waiting on platform Delayed delivery 

2 Extreme weather Delayed delivery 

3 Extreme weather Non- delivery from this vessel 

4 Abort of loading due to bad weather Delayed delivery 

5 Crane equipment down Delayed delivery 

6 Crane equipment down Non-delivery  

7 Break-down of equipment  Reduced production at installation 

8 Break-down of vital equipment  Priority delivery 

9 Break-down of vital equipment  production stop 

10 Night-closed installations Delayed delivery 

11 Delay to night closed installations Re-planning of sailing plan 

12 Poor placement of already delivered equipment Delayed delivery 

13 Full deck Delayed delivery 

14 Full deck Non-delivery 

15 Wrong delivery because of bad marking  Delayed delivery 

16 Collision with installation Delayed delivery 

17 Collision with installation Possible production stop at installation 

18 Collision with installation Reduced production at installation 

19 Labor strike  Delayed delivery 

20 Labor strike  Non-delivery of cargo  

21 Extra lay time at installations for supply ship Delayed delivery 

Table 4 Installation treatment incidents 
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3.5.1 Secondary consequences 

As mentioned previously it is on the installation that the most severe consequences for 

the supply chain may occur. When major delays affect the operation or for any reason 

not delivered to the installation then probability for these consequences to occur 

increases. This is defined as secondary consequences since they can never be the direct 

consequence of one disturbance in the chain. The secondary consequences are 

presented in table 5. 

If equipment does not arrive on time or if it is not repaired in time, there is a risk of 

operational stop, production stop and loss of well control may arise. This will lead to 

severe economic consequences for the operator. The risk of leakage may also be present. 

HSE damage includes damages that may affect the safety of the personnel and the 

environment. Potential harm on human lives is a constant risk throughout the chain and 

not only in the last entity. Risk of human lives and environmental damage are the most 

severe consequences in the chain since this will affect other people and not only the 

operator. 

 

Severe secondary consequences 

Incident Consequence 

HSE damage Extreme economical expenses, 
Environmental damage 

Stop/loss of production Extreme economical expenses 

Risk of Stop/loss of production Extreme economical expenses 

Stop in well operation Extreme economical expenses 

Risk of stop in well operation Extreme economical expenses 
Loss of well control Extreme economical expenses 

Environmental accidents Extreme economical expenses, 
Environmental damage 

Table 5 Severe secondary consequences 

  



 
NTNU  
Norwegian University of Science and Technology 
Department of Marine Technology MASTER THESIS  

 
 

19 
 

 

3.6 Return transit 

The incidents that occur on the return transit to the base are mainly the same as in 

transit to and in between the installations. The difference in is the lack of certain risks 

related to operational delays.  

 

 Return transit  

 Incident Consequence  

1 Urgent return due to storage shortage at installation Ahead of schedule 

2 Early departure from installation Ahead of schedule 

3 Delayed departure from installations Delayed 

4 Waiting on weather base Delayed 

5 Machinery problems Delayed delivery 

6 Machinery down Delayed delivery 

7 Break down of vital parts of the ship Delayed 

8 Fire onboard Delayed 

9 Fire onboard Cargo damage 

10 Man over board Delayed 

11 Sickness onboard Delayed 

12 Extreme weather Delayed 

13 Collision (with other vessels) Delayed 

14 Grounding Delayed 

15 Ships nearby in distress Delayed 

Table 6 Return transit 
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3.7 Handling measures for dealing with delays 

To be able to prevent or reduce the possible delays, handling measures needs to be 

defined. As mentioned, most of these measures are decided and implemented at the 

base. In this chapter, the measures Statoil use on a daily basis is presented.  

The corrective measures performed are dependent on the criticality of the equipment, 

the size of the equipment and the length of the delay. Every measures means an 

additional cost, and as long as the cost of the preventive measure is less that the possible 

economical cost of the delay, the operator will do what he can to reduce the delay as 

much as possible. The offshore supply chain is an industrial supply chain, where the 

operator is involved in all aspects of the chain and the goal is to minimize the total cost 

of the chain [30].  Therefore the operator must consider the total cost of an alternative 

delay for all of the involved installation and not only an installation with a need. 

 Priority delivery 3.7.1

Priority delivery is when a delivery needs to get to the installation in the fastest possible 

way, with the goal of reducing the probability of down time at the installation as much as 

possible. It is a solution for situations where incidents cause delays that may have a 

consequence for the production at the different installations, which in turn will have a 

great economical consequence. [3] 

Priority delivery is not an economical viable solution for the operator since they have a 

much higher transportation cost than preordered deliveries. It is a solution which is 

mainly used as a last resort in situations caused by delays in the chain or by unforeseen 

incidents occurring on the platform. An exception is when equipment has such high 

rental costs that is economical viable to hold the transportation until the equipment is 

needed, and then transport it as a priority delivery. This is called a tactical priority 

delivery.  This is often an economically good move for the given installation, but is not 

desirable for the chain since it may cause delay for other installation leading to greater 

expenses for the chain in total. 

Logistically priority is a bad phenomenon. First of all, a major part of the priority cargo 

is equipment that does not reach the base on the intended time or is reported late. This 

cargo makes it difficult for the base to predict what is going out with the ship.      

Secondly, if a shipment is priority accepted, but the ship is fully loaded, another cargo 

unit must be loaded off in order to accommodate the priority equipment. This also 

makes the departure planning difficult. Thirdly, re-planning of a sailing schedule can 

make the vessel tour very sub-optimal by making the ship go back and forth in between 

installations that are distant from each other instead of taking a direct route.  

The priority system is in some cases essential for the operations at one installation, but a 

change in the cargo- and sailing plan will also affect the other installations on a trip. The 
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consequences of the change for other installations may have an equal impact as for the 

rig with the critical need. [1] 

It is often more than one installation that has applied for priority. In these cases the base 

often let the installations decide in between them who have the greater need. 

 Vessel delays 3.7.2

Priority deliveries cannot be used on delays arising in vessel transit. Other preventive 

measures therefore need to be implemented for these situations.  

As described in section 3.4, weather is the main reason for delays with vessel 

transportation. There are no preventive measures for this delay since we cannot control 

the weather. This, combined with vessel transport being the last transportation segment 

in the chain, is the main reason for why vessel transportation causes the highest number 

of delays in the chain. 

One way to reduce transit delay is to increase the speed of the vessel. This leads to a 

higher transportation cost since a ship uses more fuel per distance when it is sailing 

with a higher speed. [31] Furthermore, a possible consequence may be a production 

stop, and that is extremely more costly than higher fuel expenses [32]. 

 Other delay reducing measures 3.7.3

Some of the installations are closed at night. They do not produce and they cannot 

receive deliveries outside the normal opening hours. To increase the productivity then 

there should be a possibility of extending the opening hours on these installations. 
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4. Statoil case analysis 
A study of delays in Statoil’s offshore supply chain is performed. The analysis is based on 

data retrieved from Statoil for a one-year period. These data contains information on the 

estimated- and actual sailing routes, the actual schedule and route for all of the Statoil 

supply ships and priority deliveries. This analysis examines this data in regards of the 

proportion of delays, reasons for delays and actions performed to reduce or prevent 

delays.  

4.1 Delays  

The data retrieved provided delay information for vessel transportation only. It gave 

information for three segments: Departure from base, arrival at installations and 

departure from installations.  

The delay information was extracted by finding the difference between the estimated 

time of departure (ETD) and actual time of departure (ATD). A delay is defined as a 15 

minute interval from the estimated time. 

The table below summarizes the Statoil data and gives the amount of delayed 

departures or arrivals. An equal number of arrival and departures are found when 

adding base- and installation departure since arrival on installation also includes the 

arrival at the base after the deliveries are completed. Table 7 is used to reveal the 

distributions of delays in the different segments.  

40% of the departures are delayed from the base, most of them caused by delays that 

has occurred in the earlier segments. There are also an equal number of early 

departures. This might be caused by alterations in the sailing plan. It can be clearly seen 

that the vessel transit is a segment where many disruption occurs causing a delay in the 

schedule. Still, when evaluating this, one also has to consider the early departures which 

also experience a smaller increase in their distribution.  

Delays in different segments 

 Departure from base Arrival installation Departure installation 

 Quantity Distribution Quantity Distribution Quantity Distribution 

Not delayed 965 0,41 1741 0,13 1092 0,10 

Early 
departure 

460 0,19 3743 0,28 3741 0,34 

Delayed 
departure 

948 0,40 7897 0,59 6149 0,56 

Total trips 2373 1 13381 1 10982 1 

Table 7 Statoil delay distribution 
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Figure 3 Delay distribution vessel transit 

The delay distributions are also shown in figure 3 to give a clear demonstration of the 

distribution between early, delayed and on time departures and arrivals. From this 

figure we can see that the delays increase considerably during transit, especially when 

considering that the amount of on time departures is almost the same for all three 

situations. The amount of early departures has increased compared to the base value, 

but is constant during transit. 

The next figures show the distributions from the different segments in a seasonal 

perspective. Figure 4 shows departures from base. The y-axis represents the number of 

departures and the x axis the different seasons.  

Unexpectedly the seasonal differences are very small. This may be because Statoil 

constantly adjust their estimated schedule, and the seasonal adjustments include more 

slack in the late seasons. This makes the seasonal difference not appearing in this study. 

[2] 

 

Figure 4 Departures from base 
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Figure 5 Arrivals at installations 

Figure 5 shows vessel arrival at the installations. From the figure we can see that the 

increase in delays is evenly distributed for the different seasons. It is also easily seen 

that the number of delays are very similar for each of the seasons. This is surprising 

since the weather is much worse in the late seasons, but this can also be explained with 

slack, as in the section above. 

Figure 6 demonstrates vessel departure from the installations. The shapes of the 

distribution columns are very similar to figure 5. This indicates that the treatment 

duration at the installations often lasts as long as estimated and does not add more delay 

to the schedule. It also indicates that the amount of disruptions is higher in transit than 

on the installations.  

 

Figure 6 Departures from installation 
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4.1.1 Case analysis 

A case analysis is done for the Statoil supply ship, Far Seeker. It is based on the actual 

schedule of the ship. In figure 7, distribution over the time used in different transit states 

is displayed.  

When studying figure 7 it can be seen that a lot of time is used in transit and in the base 

harbor. This may be since time is used for bunkering. It can also be seen that a much 

time is used on waiting on weather (WOW) on the base or by the installation, or for the 

installation to be ready to receive the vessel (WOP). Since no other disruptions are 

given, it is assumed that WOP and WOW are the biggest contributors for disruptions in 

vessel transit. 

It is assumed that the segment distribution for the Far Seeker is representative for all 

the Statoil supply ships. 

 

 

Figure 7 Distribution of states, Far Seeker 

 

4.1.2 Remarks Statoil delay 

From the comparison of the three segments in section 4.1, it is clear that there are some 

delays on the vessels when leaving the base, but that most of the delays occur in the 

transit to the installations. The fact that these delays are mainly caused by weather 

situations e.g. waiting on weather to enter the 500 m safety zone around the platform is 

confirmed by the case analysis, which demonstrates that quite a lot of time is used for 

waiting on weather.  
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Priority  

Last year Statoil performed 2373 trips out to its installations. In the same year they 

received 7265 applications for priority. This gives an average on three priority 

application per vessel departure. Priority deliveries are defined in section 3.7.1 as when 

a delivery needs to get to the installation in the fastest possible way, with the goal of 

reducing the probability of down time at the installation as much as possible. 

 Statoil definitions 4.1.1

In this section Statoil’s definition related to priority deliveries are presented. This 

information was used in the next section for analyzing of the Statoil priority data. 

When applying for priority the planners have to state a reason for their application. It is 

the base or Statoil Marin that performs the evaluation. [1]. The different sets of reasons 

are presented below. 

1. Urgent delivery due to late requisition 

2. Urgent delivery due to operational changes 

3. Urgent delivery due to high renting costs 

4. Urgent delivery due to supplier 

5. Cargo arriving late at the base 

6. Alteration of sailing plan 

7. Urgent return of equipment to base due to need on other installation/ high 

renting costs 

8. Urgent return due to storage shortage at the installation 

9. Urgent transfer to another installation 

Urgent delivery due to late requisition is when the planners have ordered or reported the 

equipment very late and wants their equipment delivered with the next possible 

departure. Urgent delivery due to operational changes is when a change in the 

operational need has required the installation to retrieve new equipment or the need for 

equipment has been expedited.  

Urgent delivery due to high renting costs is used when the rental costs are so high that it 

is more economical viable for the operator to combine the rental of this equipment with 

a priority delivery rather than paying rent for the time used for transportation and 

storage as well as the operation. This also applies for urgent return of equipment due to 

high rental costs.  Urgent delivery due to the supplier is when the supplier is delayed with 

the equipment. In these situations it is the suppliers that pay for the delivery.  
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When critical cargo arrives late at base the vessel must wait for this cargo or alternative 

transportation has to be organized, e.g. helicopter transportation.  Alteration of sailing 

plan may happen if an installation wants to change the sequence of the installation visits 

or add an extra leg on the route.  

Priority solutions may be used if there is a storage shortage on an installation. This 

equipment is often found on the base. It can also be borrowed from a near-by 

installation. Then it is an urgent delivery from a near-by installation. 

When the planners apply for priority they also have to state the potential consequence 

that may occur if their application is declined. The consequences defined from Statoil are 

the same as presented in chapter 3.5.1 

Statoil has defined eleven different solutions for these situations. These solutions are as 

follows:  

1. Extra treatment of cargo at base after opening hours 

2. Delayed departure from base for supply ship 

3. Earlier departure from base for supply ship 

4. Rerouting of sailing plan 

5. Extra call for supply ship on sailing plan 

6. Extra lay-time at installation for supply ship 

7. Supplies with vessel from a different supply base 

8. Sharing of extra vessel with other installations 

9. Use of extra supply vessel 

10. Supplies delivered by helicopter 

11. Supplies delivered with extra helicopter 

 

Extra treatment after opening hours and delayed departure for supply ship are two closely 

related solutions that does not lead to major economic consequences and are simple 

solutions that does not require much organizing. A vessel might be sent earlier from the 

base if an installation has an urgent need. This will reduce the potential of severe 

consequences, and as long as all of the planned cargo is loaded on, then this is an easy 

solution on the same line as measure one and two.  

In some cases a rerouting of the sailing plan is necessary. This may be in cases where e.g. 

one installation has a more urgent need than the earlier legs on the route, or an 

installation that was not on the original route suddenly has a need.  

Extra lay-time at installations might also be needed. This is dependent on the cargo being 

delivered. Supplies delivered from other installations or other supply bases are used when 

an installation has an urgent need and need to borrow equipment from other 

installations.  
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In some situations extra measures has to be made to get the equipment delivered in 

time. The cargo might be sent with helicopter, or an extra vessel might be rented if it 

cannot be sent with helicopter. If multiple installations have extra needs they may share 

an extra vessel as well. 

 Analysis of priority deliveries 4.1.2

An analysis over the priority deliveries at Statoil during a one year period is performed. 

It is based on the reasons, consequences and solutions presented above.  

 Priority reasons  Number Percentage 

1 Urgent delivery due to late requisition 1318 18,1 

2 Urgent delivery due to operational changes 2633 36,2 

3 Urgent delivery due to high renting costs 51 0,7 

4 Urgent delivery due to supplier 951 13,1 

5 Cargo arriving late to the base 1409 19,4 

6 Alteration of sailing plan 600 8,3 

7 Urgent return of equipment to base  37 0,5 

8 Urgent return due to storage shortage at the installation 188 2,6 

9 Urgent transfer to another installation 72 1,0 

 Unmarked 6 0,1 

 Total 7265 100,0 

Table 8 Reasons for priority 

A distribution over the given reasons for applying for priority is presented in table 8. 

The distribution of reasons shows that the most common reason for priority deliveries 

are due to urgent changes in the operations. Late requisition and late arrival of cargo to 

the base are also major reasons for priority applications, while high renting costs and 

urgent equipment return are the least applied reasons.  

 

Figure 8 Seasonal reasons for priority 
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Figure 8 shows a seasonal distribution over the data presented in table 8. This was done 

to see if there were any seasonal trends of reasons. Just as with the delay distributions 

these variations are not well demonstrated, and one can only assume that this is due to 

implemented seasonal variations. To be able to make any solid remarks regarding 

seasonal priority distributions, data for multiple years should be analyzed. 

Consequences 

Well operation involves the construction of a well, and was the most given consequence 

for priority applications. This is reasonable since there are more operational changes in 

the making of a well compared to the production from a well.  

Great economical expenses were also a commonly given reason for priority. This may be 

related to expenses that arise for different delays in general. In some cases it is difficult 

to separate between situations that risk the operation or production, and situations that 

have great economical expenses, since these situations are almost always related to each 

other. 

Loss of well control is a rarely used reason. This is due to the high safety criterions at the 

installations. Had this consequence distribution been higher then measures had to be 

taken to increase the safety for human lives and the environment. Similarly HSE damage 

also has a low frequency. This can be explained with the same arguments. 

The consequences presented in table 9 corresponds with the secondary consequences 

presented in section 3.5.1 

 

 

 

 

  

Consequence Number Percentage 

HSE damage 327 4,5 

Stop/loss of production 520 7,2 

Risk of Stop/loss of production 999 13,8 

Stop in well operation 1227 16,9 

Risk of stop in well operation 2630 36,2 

Loss of well control 27 0,4 

Great economical expense for the company 1530 21,1 

Undefined 5 0,1 

Total 7265 100,0 

Table 9 Consequences if declining priority applications 
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Solutions 

In table 10 it is demonstrated that the most common solution for priority applications 

was extra treatment of cargo at the base. Alteration of the sailing plan in terms of an extra 

leg on a supply delivery was also a much used. A slightly less used solution was 

alteration of the sailing plan in terms of changing the sequence of the installations. 

For cargo that needs to be delivered with other modes of transportation, helicopter is 

preferred since it is less expensive to rent a helicopter than an extra ship, and is also a 

faster mean of transport. Still, since some cargo is too large to be delivered with 

helicopter, the rental of an extra vessel is sometimes necessary. Rental of a ship may be 

economical viable if there are multiple rigs needing extra delivery, but this solution is 

rarely used. Supplies delivered from another base happen very rarely, and is mainly a 

solution when operational needs cannot be covered from the intended base. 

Section 4.1 shows that early and delayed departures from the base are quite common. 

This analysis shows that these situations are rarely connected with priority deliveries. 

 

Solutions Number Percentage 

Not possible to solve application for priority 63 0,9 

Extra treatment of cargo at base after opening hours 3860 53,1 

Earlier departure from base for supply ship 43 0,6 

Delayed departure from base for supply ship 165 2,3 

Rerouting of sailing plan 359 4,9 

Extra call for supply ship on sailing plan 871 12,0 

Extra lay-time at installation for supply ship 227 3,1 

Supplies with vessel from a different supply base 14 0,2 

Sharing of extra vessel with other installations 36 0,5 

Use of extra supply vessel 74 1,0 

Supplies delivered by helicopter 818 11,3 

Supplies delivered with extra helicopter 187 2,6 

Undefined 548 7,5 

Total 7265 100,0 

Table 10 Solutions for priority applications 
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5. Analysis of event frequencies and consequences  
In addition to the Statoil case analysis an extensive event- and risk analysis have been 

performed. These analyses have resulted in a thoroughly mapping of different 

disruptions that may occur in the chain and the correlation between these incidents. A 

Preliminary Hazard Analysis (PHA) was performed for a thorough mapping of the 

possible events that may result in an unwanted incident or a hazard. An event tree 

analysis (ETA) was performed to examine the relationship between different events an 

find the probability for the most severe incident occurrences. Dependency & incident 

diagrams and Restriction matrices were made to show the correlation between events 

and how different events may affect each other. Risk matrices were made establish the 

severity for all identified disruptions.  

The results of these analyses are used to determine event frequencies and –restrictions 

in the simulation model. 

5.1 Preliminary hazard analysis 

Most of the systems that are analyzed are often very complex, and the hazards facing the 

system are not always very obvious. A PHA analysis is an analysis identifies different 

hazards and consequences in a system. It is a good evaluation method for identification 

of the different incidents that may occur. It also identifies potential accidents that have 

an increased probability when another incident has happen. This may be referred to as 

dependent incidents.  

A PHA analysis is a general and non-specific analysis that makes it easier to identify 

potential hazards and formulate appropriate measures for dealing with these hazards. It 

is a good support tool to have in the development of event trees and risk matrices. The 

result of the analysis can be found in appendix A. 

 Probability of different events  5.1.1

The probability of events occurring will vary. Below the accident probability 

classification that is used in the PHA analysis is presented. 

Accident probability classifications 

Extremely Remote Likely to occur once per 10-100 years 
Remote Likely to occur once per 1-10 year 

Occasional Likely to occur 1-10 times every year 

Probable Likely to occur 1-10 times every month 

Frequent Likely to occur 1- 10 times every week 
Table 11 Accident probability classification 
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5.2 Scenarios 

To perform detailed event analysis on all possible disruptions that may occur in the 

offshore supply chain is not possible in one master thesis. Therefore five scenarios have 

been chosen in the execution of such analysis.  

1. Cargo delayed from the supplier 

2. Cargo arriving late at base 

3. Bad marking of cargo 

4. Extreme weather during vessel transportation 

5. Changes in operational need at installation 

 

 Scenario 1 – Cargo delayed from the supplier 5.2.1

Small production delays or other events may cause the equipment from the supplier 

being sent from the supplier later than agreed. This may lead to the cargo arriving at the 

base after the given time limit. If the criticality for this equipment is high, priority 

measures may be implemented to make sure that the equipment reaches its destination 

in time. Some incident has a high probability of occurrence in transit to the installation, 

which will increase the delay.  

 Scenario 2 – Cargo arriving late at base 5.2.2

It is not uncommon for cargo to arrive at the base after the time limits. The treatment of 

this cargo is dependent on the installations need for the equipment. If there is no 

urgency the equipment is put on storage for the next departure. If there is a pressing 

need the ship is either detained for the loading of the late arrival cargo, or it is sent with 

a separate vessel or helicopter.  

 Scenario 3 – Bad marking of cargo 5.2.3

When the cargo is sent from the supplier it is their responsibility to mark the cargo. This 

marking is sometimes done very poorly. [1] This creates an uncertainty regarding the 

contents, and valuable time is spent on either identifying the contents or on retrieving 

incorrect delivered cargo. If this is not discovered, it may result into the cargo being 

misplaced or sent to the wrong destination. Depending on the criticality of the 

equipment, this may lead to consequences of varying severity.  

 Scenario 4 – Extreme weather during vessel transportation 5.2.4

The most uncertain factor in vessel transit is the weather. This is also the only factor an 

operator cannot change regardless of the initiative they take, and it is the greatest 

reason for delays. Before departure precautions with respect to possible weather 

situations need to be taken. If anything happens, the possibility of repair must be 

present. If not it might affect the production on the installations. 
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 Scenario 5 - Changes in the operational need at installation 5.2.5

The operational plans are pretty accurate up till two-three days ahead of the operation. 

After that they are not held in the way they should. [2] The oil industry is a dynamic 

business, and this makes planning unpredictable. When disruptions occurs the demand 

changes fast, and equipment that is order in the morning can be cancelled in the 

afternoon. [29] This creates logistical challenges in regards to following up the new need 

in an effective manner. 

5.3 Dependency and influence diagram 

Dependency and incident diagrams are a tool that describes the dependency between 

disruptions in terms of increasing probabilities. It is closely related to the ETA. They are 

used to estimate the probabilities for the event trees. The influence diagram also 

demonstrate the relationship between incidents that affect each other e.g. that the 

probability of a queue increases with the closing of a tunnel. It can therefore be used to 

illustrate event relations in the system. Figure 9 shows the matrix for the first scenario, 

the rest of the matrices may be found in appendix B. 

 

 

Figure 9 Dependency and influence matrix 1 
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5.4 Event tree analysis 

An Event Tree Analysis (ETA) is a quantitative method used to analyze possible 

consequences of an incident or an accident. It is a logical diagram that describes the 

relationship between an initiating event and the following possible outcomes [33]. It is 

constructed using forwarding logic. 

Each level in the chain of events consists of two different outcomes, yes or no. These 

outcomes are mutually exclusive which means that it is impossible for both of them to 

occur at the same time. This makes an ETA analysis a binary technique. 

An initiating event may develop into severe and less severe outcomes. The probability of 

each event is based on the previous event. This makes the ETA analysis a good tool 

towards revealing the dependence between the different events. 

 The method  5.4.1

First an initiating event is defined. The initiating event is the first in a sequence of events 

that will lead to a hazardous situation or accident. Secondly, a possible sequence of 

events including safety system, functions and barriers are defined. The probabilities for 

the outcomes of each event (yes or no) are estimated and an initial event tree is then 

established. In this analysis the probabilities for the different outcomes were not 

dependent on the previous events and situations.  This is called independent events. The 

dependency of event can be evaluated related to time, their chronology in a series of 

events and involvement of previous events. 
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 Calculation of probabilities 5.4.2

The probabilities used in this analysis were based on the Statoil case, dependency and 

incident diagrams, and on common sense. They were later re-evaluated based on the 

event frequencies described in chapter 6 and appendix G. The probabilities were used to 

calculate the consequence probabilities for the event chains. It was found by multiplying 

the events leading down to the different consequences. The probability for the initiating 

top event was also included in this calculation. 

An example of the ETA is demonstrated in figure 10. The rest of the ETA trees are to be 

found in appendix C 

 

 

Figure 10 ETA scenario 1 
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5.5 Restrictive event matrix 

These matrices are based on the event analysis in chapter 3. The matrices demonstrate 

the different events in a segment and shows which incidents that cannot occur at the 

same time, and which incidents that prevent others from happening, e.g. if a cargo is 

slightly damage under a collision it cannot be totally destroyed at the same time. The 

matrix for the transit to base is presented in figure 11, the matrices for the other 

segments are found in appendix D. 

 

 

Figure 11 Restriction matrix base 
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5.6 Risk matrices 

The risk matrix is a tool for categorizing hazards and describing the severity of an 

incident. It has been made for the different event analyses presented in chapter 4 and for 

the PHA. The matrices were made evaluate the potential disruptions and incidents in 

terms of consequence and probability of occurrence. Tables developed by DNV were 

used in order to define the frequency and consequence level. These can be found in 

Attachment E.   

The matrix was divided into severity and likelihood. High severity and likelihood means 
a great risk, and is indicated with red. The yellow zone indicates medium risk, also 
referred to as ALARP (As low as reasonably possible). This is an important zone where it 
is decided if risk levels can be reduced to a reasonable level without using an 
unreasonable amount of resources. The green areas indicate an acceptable risk level. An 
example of the matrix is demonstrated in figure 12, where N, T and I mean negligible, 
tolerant and intolerable. 

 

The matrices were developed by dividing the risks into three categories, human-, 
environmental and material factors. The consequences for most of the incidents are only 
to be seen in the material matrix. However, there are still some situations that are 
critical for the safety of humans and the environment. Therefore are the three matrices 
included for all states. 

 

From the matrices presented in appendix F it can be seen that most situations are 
acceptable for the system. This is because it is an already existing system that is 
analyzed, and not a new designed system. The purpose with this analysis was to 
demonstrate where the greatest risks in the chain are in terms of severity. 
 
The analysis suggested that it is in the transit and the installation handling that the risk 
of the most severe consequences is found. This result was consistent with information 
retrieved through interviews with Arne Angelshaug, base handler and Geir 
Korneliussen, operational planner. Both of them are Statoil employees. 
 

 

Catastrophic T T I I I 

Critical N T T I I 

Major N N T T I 

Minor N N N T T 

 
Frequent Probable Occasional Remote Very unlikely 

 
Figure 12 Risk matrix 
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5.7 Result event analysis 

A short presentation of the event- and risk analysis results will be presented in this 

section.  

The event analysis has identified all the main disruption contributors in the system. It 

showed that there were quite a few disruptions that happened before the vessel 

departure from the base. Measures to reduce these delays are taken at the base. In 53% 

of the times, extra treatment on base is the implemented delay reducing measure. An 

extra call for a supply ship or the use of helicopter for delivery is the second and third 

largest solutions, respectively with 12% and 11%. Most of the delays occurred during 

transit. Except for speed regulations for the vessel, there are no priority solutions to be 

implemented here. All of the needs for the chain arise at the installation, and 36% of the 

time it is due to operational changes. It is at the installations where the most severe 

consequences turn visible. This is a result of multiple delays and failures in safety 

system, functions and barriers. 

In the risk analysis the PHA has uncovered relation between the events presented in the 

event analysis, and how the presence of certain events has led to the occurrence of other 

disruptions. The ETA has demonstrated how event chains may lead to severe 

consequences. These consequences will not occur without the presence of certain 

disruptions and the fail of multiple safety barriers. The probabilities of these 

consequences occurring are presented in table 12. The restrictive matrices have 

demonstrated that certain disruptions cannot occur with the presence of others 

disruptions. Ultimately, risk matrices have been made for the event analysis and for the 

PHA to demonstrate the severity of the possible disruptions uncovered. Together with 

the Statoil case these analyses gives a good and comprehensive demonstration of the 

disruptions in the supply chain, and a good basis for the development of the simulator. 
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Top event Possible outcomes at installation Probabilities 

Cargo is delayed from supplier Minor delay 5,63E-06 

 Major delay 1,13E-09 

 Risk of operational stop 2,25E-14 

Cargo arriving late to base Cargo sent to storage for next departure 0,0072 

 Cargo sent with separate ship 7,84E-04 

 Cargo with separate vessel, high logistical costs 1,58E-05 

 Minor delay, high logistical cost 1,59E-07 

 Delay, High logistical costs 2,00E-01 

 HSE risk, risk of operational stop 8,00E-10 

Badly marked cargo Minor delay 1,18E-12 

 Major delay 1,06E-12 

 Major  delay, risk of operational stop 1,18E-13 

Extreme weather at sea Risk of operational delay 6,99E-09 

 Risk of operational failure 2,40E-09 

 Reorder of cargo from supplier, temporary 
operational shut down 

5,99E-10 

Change in operational needs Economical loss, delay 9,70E-14 

 Economical production loss , risk of delay 1,08E-14 

 High logistical costs, economical production loss , 
risk of delay 

2,16E-17 

Table 12 Probabilities from the event tree analysis 

The values from the event analysis and the results from the risk analysis will be used 

later in this thesis for determination of the event frequencies to be used in the 

simulation.  
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6. Event frequency and probabilities 
In chapter 3 all potential incidents were described. The next step was to find realistic 

event frequencies for these incidents. This chapter explains how this is done. 

6.1 Event frequencies 

The frequencies involving vessel transit and priority deliveries were calculated based on 

the Statoil case data.  

Some of the priority solution values were altered slightly to gain a more realistic result. 

This alteration was done after consulting with Arve Angelshaug at supply base 

Kristiansund. He claimed that the frequency rate for vessel delay at base was the main 

solution for priority applications, but due to the constant adjustment of the schedules 

this is rather logged as extra treatment at the base. This value was then slightly 

increased. At the same time, the frequency for extra treatment time at base after opening 

hours was slightly reduced. This was in the Statoil case presented as the most chosen 

solution. Given the claim from Angelshaug and the close relation between these two 

solutions, a minor alteration in between these values would give more realistic 

frequencies. 

Except for the priority events, the Statoil case did not include information on the 

occurrence of any specific disruption or incident. These values are therefore assumed 

based on conversations with base- and operational planning personnel, events in other 

supply chains, common sense and iteration based on the risk analyses in chapter 5. It is 

conducted in this matter due to lack of relevant data. The simulator made is only a 

prototype, and a more thorough event analysis should be done before implementing 

them in a developed model. 

For incidents related to vessel transportation, the frequency is based on assumed 

incidents within a one year period. One year is assumed to include 2500 vessel trips. 

This number is similar to the number of trips conducted in the data given from Statoil. 

For incidents related to trailer transportation the frequency is based on an arrival rate at 

the base for 2-3 cargo units. This is approximately 1000 deliveries/year. This 

assumption was sat based on a consolation with Arve Angelshaug. 

The simulator is directly based on these event frequencies, and the relative probability 

of their occurrence. A summary of the values are presented in the appendix G. 
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6.2 Incident probability parameter 

The event analysis results were also used to assume an incident probability parameter 

(IPP) for each segment. The IPP represents the probability of any disruptions occurring. 

It is used as a determination mean for the occurrence of disruptions in each of the 

segments. A bionomical distribution is used to decide if a disruption occurs or not. The 

bionomical distribution is explained closer in section 7.4.4. 

The IPP values were sat based on the highest event frequencies in a segments e.g. the 

probability of a vessel departing the base after schedule is 0,4. Based on this the base 

handling parameter is sat to 0,4. To set it higher will give too many incident occurrences. 

To set it lower will make the distribution of occurring incidents too low. 

Another assessment criterion for the determination of this value was consultation with 

base personnel and the results from the Statoil case analysis regarding the number of 

delays in the different segments. The concluding values are seen as realistic, but an 

iteration process towards more accurate values should be conducted by further 

development of the project. 

The incident values for the different segments are presented in the table below, and the 

usage for the parameter is explained in section 7.6.3. 

 

State Disruption Secondary disruption 

Transport to base 0,3 0,3 

Base handling 0,4 0,4 

Transit to installations 0,55 0,5 

Installation handling 0,3 0,3 

Return transit to base 0,55 0,5 

Table 13 Incident probability parameter 
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7. Probability of incidents 
The consequence of an occurring event varies depending on where it occurs and on the 

previous events that has occurred. The consequence of e.g. extreme weather will have a 

less serious impact if it happens during transportation to base and not at vessel arrival 

at the installation. The disruptions and impacts in the simulation model developed were 

determined by random variables.  

Different distributions should be used for different incidents based on their possible 

impact. A probability density function considering the impact of an event should be 

developed for each incident that may occur in the supply chain. A description of the 

different distributions that should be used is presented in this chapter. 

For the simulation in this thesis, event occurrence was based on a statistical distribution, 

random numbers and the incident probability rates. The occurrence of an event was 

decided based on the incident probability of a given rate, and not on the impact of the 

different incident. This is a simplification that was chosen in this model, since the 

objective of the simulator was to demonstrate disruptions in the supply chain.  

Further development of the model should primarily include an alteration of the 

disruption occurrence method. 

7.1 Deterministic vs. stochastic modeling 

The input variables in a model can either be randomly distributed or known in advance. 

In a deterministic model all the variables are known in advance while in a stochastic 

model one or more input variables are randomly distributed [34]. The simulation model 

in this master thesis is stochastic.  

7.2 Discrete vs. continuous simulation 

In a discrete event simulation changes in the state of the system occur instantaneously 

at random points in time as a result of the occurrence of discrete events. [35]  

Everything that occurs between these events is seen as irrelevant and does not influence 

the system in any way. When an event occurs it may trigger new events, activities and 

processes. The systems state will change, e.g. when cargo arrives at the base. [36] 

In a continuous simulation the system state changes continuous with time. This 

simulation type is used when the system behavior throughout the whole system is 

interesting. Continuous models are often described with differential equations. [36] 

This thesis is a discrete simulation, where the system only changes on given times and 

everything that happens in between is irrelevant. It is based on continuous probability 

distribution.  
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7.3 Model assumptions 

Incidents will have different impact depending on where in the schedule they occur. 

Because of the different consequences that may occur, different stochastic distributions 

are needed. Distributions that describe the different impacts are proposed in the next 

section. 

Prior to finding the probability distributions, some incident assumptions were made:   

 Most of the incidents are independent  

 ( | )   ( ) 

                             

This was a simplification made in the model. The exception is incidents that are 

preventing other from happening, which is considered in the simulation 

Dependent incidents were demonstrated in the event analyses such as the 

dependency matrices, and dependence of incidents should be considered in a 

further development of the model.. 

 

 The model does not have a memory 

 (   )   (      ) 

                                                                                  

          

 

After a disruption occurs, there are multiple possible outcomes from the effect of an 

incident. A Monte- Carlo simulation was used to calculate impact of the different 

consequences. 

  



 
NTNU  
Norwegian University of Science and Technology 
Department of Marine Technology MASTER THESIS  

 
 

44 
 

 

7.4 Stochastic distributions 

The different impacts from the incidents are divided into different behaviors. 
 

 Delayed 
 Behind or ahead of schedule 
 Bionomical incidents 

 

 Delayed 7.4.1

The consequence of the majority of hazards happening in the chain will be a delay. The 
duration of the delay will vary with the severity of the occurring incident. The typical 
behavior is that most of the delays are short, but some of them last for a longer time e.g. 
a queue during transportation to base. Since incidents with probability density in 
respect of the impact may be a bit complicated, an exponential distribution is considered 
a good distribution for these events.  
 
The exponential distribution is given as a density distribution for the continuous 
variable x. Here x is the delayed time and β is the mean value of the distribution.  [37] 
 
 

 (   )  {
 

 
 
 
 

 

        
    
         

 

 
           

 
 
A figure of the exponential distribution density function with       is presented below. 
 

 

Figure 13 Exponential distribution with b=0,5 

     (1) 
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 Behind or ahead of schedule  7.4.2

When a disruption occurs it is does not necessarily mean that the system will experience 

a delay and thus be behind the intended schedule. The exponential distribution gives a 

realistic probability function for the incidents where a delay in the schedule is the 

consequence, but it does not give a realistic distribution for incidents that may lead to 

either a delay or being ahead of the schedule, e.g. an operational need makes a ship 

depart from the base earlier than scheduled or depart later than scheduled when 

waiting on arriving cargo. For these incidents, a distribution with lower values on both 

sides of the maximum point is needed. This means a distribution that covers both the 

positive and negative impact on the schedule. A Weibull distribution can be used for 

these situations. This is a continuous distribution. [37] 

The Weibull density distribution is given as [37]: 
 
  

 (     )  {   
       

 

        
    
         

 

 
               

 
 
The curves for a Weibull distribution change considerably in shape for different values 
of the parameters α and β. A figure of the Weibull distribution density function with 
            is presented below. 
 

 
Figure 14 Weibull distribution with a=2 and b= 3 

 

Both the exponential- and the weibull distribution may have occurring major delays due 

to the tail effect. This effect can be excluded by defining an upper impact limit. 

 

  (2) 
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 Monte- Carlo applied on continuous distributions 7.4.3

Given a probability density function, one may find the cumulative distribution function 

and the following method may be used.  

This may be demonstrated with the exponential distribution where x is the time unit. 

The probability distribution is given in section 7.4.1. The cumulative distribution is 

presented here: 

 (   )  {   
 
 
 

        
 

   

         
 

 

The algorithm used is as follows: 

1. Calculate a random variable r between 0 and 1, e.g. r =0,8946 

2. Calculate x with the cumulative function F(x)  

3. The delay is found to be x=0,5912 

This method should run many times, and after that be valid through the strong law of 

numbers. It should be used to find the impact on continuous probability functions.  

 Bionomial incidents 7.4.4

Some incidents only have one possible outcome dependent on when and where in the 

system they occur, e.g. total machinery break down. These incidents are of bionomial 

distributions. 

This distribution is as follows: 

P(i) is the probability of incident i occurring. 

  

(4) 

     

 (3) 
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7.5 Probability function used 

The triangular distribution will be used in this thesis since it is a good alternative for 

simple probability distributions when only is a limited amount of sample data is 

available. It is often used in simulations. Due to the linearity of the function it may create 

too many incidents with a high impact on the schedule.  

The triangular distribution is a continuous probability distribution with a lower limit xL, 

upper limit xU and peak value xp where xL<xP<xU. The variables around xP are more likely 

to occur [38]. The triangular distribution is given as [39]: 

 

 ( |        )  

{
 
 

 
 

                                            
 (    )

(     )(     )
                      

 (    )

(     )(     )
                   

                                           

 

 

Where x represents the impact on the schedule 

This distribution will be used in a Monte-Carlo simulation to calculate delays in the 

different states.  

  

     (5) 
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7.6 Impact 

The impact of events should be calculated based on probability cumulative distributions.  

The cumulative distribution function F(x) of a continuous variable X with probability 

density function f(x) is given as [37]: 

 

 ( )   (   )   ∫  ( )                      
 

  

 

 

Where x is a continuous random variable 

 Monte- Carlo simulation 7.6.1

A Monte- Carlo simulation is a method for exploring the sensitivity of a complex system 

by varying parameters within statistical constraints.  [40] It is a numerical method that 

relies on repeated random sampling to obtain a numerical result. It is a good method for 

modeling complex situations with significant uncertainty in inputs. A Monte- Carlo 

simulation assesses the impact of a risk, allowing for better decision making under 

uncertainty. [38] 

During a Monte- Carlo simulation, values are sampled at random from the input 

probability distribution. A simulation is done many times, and the output is a probability 

distribution of possible outcomes. The result is the impact of the given disruption. [38] 

In this thesis the Monte- Carlo simulation will be used on continuous distributions. 

  

     

 (6) 
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 Monte- Carlo applied on bionomial distributions 7.6.2

Monte- Carlo may be used on bionomial distributions as well. This may be useful when 

disruptions prevent the cargo from being delivered.  

The algorithm is as follows: 

Give a bionomial probability P(i)  for incident i 

1. Generate a random number r between 0 and 1. 

2.  If r≤P(i) then incident i has occurred. 

This method should be run many times, and after that be valid through the strong law of 

numbers.  

 Monte- Carlo applied in the simulator 7.6.3

In this thesis the impact of an event is based on the segment it occurs in, and not on the 

occurring incident. This simplification was chosen based on conversations with 

professor Asbjørnslett. By subsequent evaluation of the model the author has realized 

that this is not a good solution for calculating the impact since the impact is not related 

to the incidents in any way. Still this evaluation method has not been altered. This is due 

to limited amount of time and the fact that the model is a prototype with the objective of 

describing disruptions in a supply chain. There are multiple changes required in the 

further development of the model, and the needed alterations are explained rather than 

implemented. 

Due to the simplification explained above, the algorithm for impact calculation is done in 

a different way than for the other distributions explained in the earlier sections. The 

impact calculation is based on a triangular distribution, the IPP and a cumulative 

probability value over the event frequencies. These values can be found in appendix G. 

The type of incident that occurs is decided by a random number, r.   

The triangular distribution is defined for each segment, and the algorithm is as follows: 

1. Generate a random number r between 0 and 1. 

2. If r≤IPP then an incident i has occurred.  

3. For incident i, an impact value is randomly retrieved from the triangular 

distribution of the given state. The retrieval of an impact value is done many 

times, and will therefore be valid through the strong law of numbers. 

4. The type of incident that occurs was identified through the cumulative 

probability distribution. 
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8. Simulation 
Simulation can be defined as “experimenting with a system model”. [36] Simulation is a 

very popular OR technique because it is such a flexible, powerful and intuitive tool. It can 

imitate the conditions for a system and it can imitate years of operation in a very short 

time and foresee likely outcomes of different operations. This makes it possible to test 

multiple design possibilities and situations before implementation. Because of its 

flexibility it can be applied to numerous different situations and areas, and it is a good 

tool in situations where analytical techniques are inadequate. [35] 

8.1 Problem description and plan 

The purpose of this simulation model was to demonstrate how a supply chain with a 

given schedule behaved on a daily basis. It investigated how cargo flows through the 

chain following a given route where the transportation was exposed to disruptions. The 

model showed the effect of the incident by comparing the new true time with the 

scheduled time.  

This model is a simple model with the objective of demonstrating the effect of 

disruptions on the supply chain schedule, and establishes a solid basis for further 

simulation development. 

The programming script MATLAB was chosen for the simulation modeling. 

MS Excel was used for the processing of result and consequence calculation. 

8.2 Main objectives 

The main objectives with this simulator were the following: 

 Simulate the occurrence of incidents in the supply chain, and calculate the impact 

on the schedule for each event. 

 Simulate how the most influencing incidents are solved e.g. the usage of priority 

transportation from the base. 

 Demonstrate the effect of disruptions on the vessel schedule. 

 Demonstrate the main contributors for disruptions in the supply chain. 

 Estimate the impact of incidents occurring in a segment given that another 

incident has occurred 

 Demonstrate how the occurrence of certain incidents may prevent other 

incidents from occurring. 
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Certain objectives were not included in this model. This is mainly due to limitations of 

the model caused by the simplifications implemented, and also due to limitations in 

programming features. These objectives should nevertheless be implemented in a later 

edition of the program. 

Objectives for the final model (not included in this simulation): 

 Demonstrate the direct impact of specific disruptions on the schedule. 

 Demonstrate the relation between events. 

o Demonstrate the relation between dependent events and how the 

occurrence of certain events may increase the probability of other events 

taking place. 

o Demonstrate the effect of chain events, and how certain top events are 

dependent on the occurrence of event chains to occur. 

o Demonstrate the dependence between the different segments in terms of 

specific disruptions that has occurred earlier in the system. 

 The simulator should evaluate delayed cargo and make priority decisions based 

on the criticality of the equipment. 

 

8.3 Assumptions 

Simulation time: 1 year 
The incidents and impacts will be random stochastic variables. 
 
The segments used in the simulator are as follows: 

 Transportation to base 

 Base handling 

 Vessel transit to installations 

 Offshore installation handling 

 Return transit to base 

The simulator will be event based. The simulation will advance from one discrete event 

to the next, and the time in between will be disregarded. 
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 Other assumptions 8.3.1

 The availability of ships was assumed unlimited.  

 Cargo and vessels were assumed homogenous. 

 The disruptions were assumed independent. 

 The states are assumed independent. (The occurrence of specific disruption in a 

state will not affect the calculations in the next state) 

 The simulation is based on a fixed route, this is explained in section 8.5 

 Due to the event- based simulation, all incoming cargo for the base is evaluated 

one time. 

 

8.4 Conceptual design 

The framework of the model is presented in the flow chart illustrated in figure 15. The 
flow chart gives a comprehensible demonstration over the logic used in the simulation 
that was performed, and made it easier to write the code.  
 
First preparation of the simulator was conducted and the time variables were sat to 
zero. Then the simulator commenced. The model simulated the supply chain activity for 
a time, T. As long as the total time used in the simulator was less than T, the model ran.  
 
For each state the possible occurrence of a disruption and its impact was decided, and 
the total duration of the segment was calculated. The impact calculation was done based 
on the Monte- Carlo principle explained in section 7.6.3. 
 
Decisions for priority deliveries were evaluated in the base handling segment. 
If a disruption could lead to the cargo not reaching its intended vessel departure, a 
further transportation decision had to be made. The cargo was either transferred to the 
next departure or transported as priority delivery on an extra vessel or helicopter. 
 
The duration of the simulation run and the different segment delays were summarized 
when the cargo reached the installation. If the total simulation duration was less than T, 
a new simulation run began. If not, the simulation stopped and the results were 
summarized. 
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Figure 15 Flow chart 
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8.5 Schedule 

The simulation was based on a fixed route. This route was designed as a perfect route 

where cargo was delivered before 12.00 on departure day, and the vessel left the base at 

16.00 every third day. In real life the Statoil routes are re-estimated every day.  In these 

situations this means that e.g. when a re-estimated vessel departs at 20.00, the delay is 

zero. This was not considered in this model, and all deviation from the perfect schedule 

was considered as a delay. 

The route was calculated to use 58 hours from the supplier to the vessel returning to 

base from delivery at the installations. The route is presented in section 8.5.2. 

 Supplier transit  8.5.1

The delivery time from supplier was estimated based on transportation time from 

Stavanger to Kristiansund since most of the equipment Statoil uses is produced there. 

[41]. [1] The normal transport time on this distance was calculated to be 14 hours. [42] 

The triangular distribution for transportation is presented in table 14. 

 Vessel route and schedule 8.5.2

The simulator is based on a fixed route where the vessel departs from Vestbase, 

Kristiansund and out to installations on Haltenbanken. The route is chosen based on the 

installations that Vestbase supplies [43] 

The route that was chosen for the simulator run is: 

1. Departure Vestbase 

2. Njord 

3. Heidrun 

4. Kristin 

5. Return Vestbase 

Even though these installations were defined, the triangular distribution for the transit 

in between the installations was assumed equal. A simplification made since the model 

follows a fixed route that cannot be altered.  

The triangular distributions for the transit times from the base and in between the 

installation and the handling time at the installation are all found by using average 

values from the data given by Statoil. These values are presented in the table below. 
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Entity Low Peak High 

Delivery from supplier 10 14 20 
Transit installation 8 12 16 

Inter-installation transit 0,5 2 10 
Return transit 8 12 16 

Treatment time base 0,5 4 24 
Table 14 Triangular distributions 

The treatment time for the base were assumed based on consultation with Arve 

Angelshaug. [44] If a cargo with a high criticality is delivered late till the base, then the 

personnel will push the cargo through the system fast. If the cargo has a low criticality 

and there is insufficient capacity at the vessel, the cargo will be temporarily stored for 

the next departure and thus have an extended turnaround time. The maximal delay time 

was sat to be 24 hours. This is assuming that the cargo is delivered later than 16.00 to 

the base, and that the next departure is at 16.00 the next day.  

The peak value is based on the standard treatment interval on a base from 12.00-16.00. 
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8.6 Delaying incidents 

In the simulation a delay was defined as any deviation from the given schedule.  

The occurrence of disruption in the different states was based on random numbers. If 

the random numbers was below the IPP defined for a segment this signified the 

occurrence of a disruption. Event intervals were defined for all possible disruptions.  

The type of incident that occurred was indicated by the value of the random number. If a 

random number was in a given interval, this indicated the occurrence of this incident. 

 Duration delay 8.6.1

The duration of a delay was calculated based on a triangular distribution and a Monte- 

Carlo simulation as explained in section 7.6.3. 

 Multiple delaying events 8.6.2

In each state two incidents may occur. These are independent of each other.  

Disruptions may have happened in every segment of the chain. When added, these 

events form a chain of events in the chain. These events are independent of each other. 

 Priority 8.6.3

Restrictions are implemented to represent the situations where priority delivery is 

needed. 

 Restrictive events 8.6.4

Restrictions are implemented to represent the situations where certain incidents 
prevent the occurrence of other events. 
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8.7 Script 

The simulation was conducted through one main script and several subscripts. In this 

chapter, these scripts are explained. Due to the incomprehensible structure of the code, 

pseudo codes for the different scripts are presented. The codes in their entirety can be 

found in appendix H. 

 Main 8.7.1

This script ran the simulation. It created all the variables and matrices that were to be 

completed through the simulations, and initiated each simulation run. At the end of a 

run it compared the total time used with the total simulation duration and decided if 

another run should be initiated. 

 

Figure 16 Pseudo code for main script 

In line 1 and 2 all the time duration variables were defined and sat to zero. In line three 

the total duration of the simulation was defined. This was sat to be one year, or 8760 

hours. Lines 4-6 created matrices that displayed the different occurring incidents, their 

impact and possible priority- or storage deliveries. These were created as zero matrices. 

In line 8 the script compared the current simulation time to the duration constant 

defined in line 2. If the total time in the simulator was less than this value, the main 

program initiated the subscript simulation. When this was done and simulation had 

returned to the main program, then the total delay matrices were updated with the 

values calculated in the forgoing run. 

If the current time was higher than the duration constant, the main script ran results and 

terminated the simulation. 
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 Simulation 8.7.2

This script ran all of the calculation scripts. Combined with the calculation scripts, this 

script followed the logical structure demonstrated in figure 17.  

 

Figure 17 Pseudo code for simulation script 

 

In the first line the counter that counts the number of simulations was updated. Then the 

script systematically ran through the different calculation script, which each 

represented a different cargo handling segment. When the run was completed the delay 

matrices for the current simulation was updated before returning to the main script. 
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 Triangular calculations 8.7.3

The simulation consists of nine triangular subscripts, one for each segment in the chain. 

 

 

Figure 18 Pseudo code for base calculation 1 

 

The duration and delay of each segment was calculated in these subscripts. Separate 

calculation script for each of the transit and installation treatments segments was made 

to make the overall code simple and comprehensible. 

The pseudo code presented is for base treatment since this code also includes the 

priority calculation code that is not found in the other scripts. Apart from these 

restrictions, all scripts are similar in their structure, but their triangular values and 

incident intervals vary. See table 14 and appendix G for the different values. 

The triangular distribution was defined in line 1. All impact calculations were based on 

these calculations. In the line 2 and 3 the model generated random numbers between 0 

and 1. These numbers were later compared with the IPP for determining if any incident 

had occurred. For the second incident, Y, to be valid, then incident X needed to have 

occurred. Line 4 defined the number of runs for the Monte- Carlo simulation.  In line 5 

and 6, all segment variables were sat to zero. 

 

Figure 19 Pseudo code for base calculation 2 
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The code presented in figure 19 is the first part of an extensive if-loop where it is 

decided if one or multiple disruptions occur. In line 8 and 9, the random numbers were 

evaluated. If the random X value was smaller than the IPP, and the random Y variable 

was bigger than the IPP, then this first part of the loop presented in figure 18 was 

initiated. This indicates that one disruption had occurred in the given segment.  

The random number was first compared with the priority restrictions to see if any extra 

treatment of the cargo was needed. The storage restriction applies for situations where 

the cargo arrives late to the base, but is sent to storage due to low criticality. The storage 

delay was sat to 20 hours. (Assuming that the cargo that was supposed to arrive at 12.00 

arrived after 16.00, and then sent with another vessel on the next day.) If the random 

number was in this interval, the storage restriction was effected and its matrix updated.  

If the storage restriction was not initiated, then the simulation compared the random 

number with the priority restrictions. They are defined in line 13-16. If the cargo was 

priority, the delay was sat to zero and the priority matrix was updated. 

If none of the restrictions above were valid, a Monte – Carlo simulation was performed 

to calculate the disruption delay. 10.00 delay values were extracted from the triangular 

distribution and their average value was calculated. This value represented the delay 

duration for the occurring disruption.  

Ultimately, an if-loop restriction ensured that the base treatment time calculated was 

positive a positive value.  

 

Figure 20 Pseudo code for base calculation 3 
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The next part of the code is presented in figure 20. It considered situations where two 

disruptions had occurred in the same segment. It is the second part of the if-loop 

showed in figure 18, and consists of many of the same restrictions. 

A similar if-loop was used to control if any cargo were to be sent to the storage or be 

delivered as priority. If these restrictions were not valid, a Monte- Carlo simulation was 

performed as explained in the last section. The main difference in this part of the code is 

that it includes two disruptions, and not only one. This means that if a storage or priority 

event occurred, a Monte-Carlo simulation was conducted for the second disruption.  A 

simplification in the model was that only one storage or priority delivery could occur in 

each run. 

After these restrictions were run and the impact calculation was completed, restrictive 

event constraints were run. This was to assure that restrictive events did not occur at 

the same time. The restrictive events are presented in section 5.6 and appendix D. After 

these restrictions were controlled, a re-calculation of the different delays was 

performed. 

 

Figure 21 Pseudo code for base calculation 4 

Figure 21 is the last part of the if-loop, and calculates the segment duration when no 

disruptive event occurred. The delay was automatically sat to zero, and the treatment 

time was sat to the triangular peak time, which is the estimated duration time for the 

segments. For the base treatment this was defined as four hours. 

In line 52, the main if-loop is ended. Then the delay and time used in the simulation was 

summarized for all segments. When the script was completed, the simulation returned 

to the script simulation and continued to the next segment for its delay calculation. 
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 Output 8.7.4

The report script is presented in figure 22. It is initiated after the simulation is complete.  

 

Figure 22 Pseudo code report script 

This script summarized the simulation in matrices. The matrices stated the different 

events that had occurred in the different segments, and the duration of these 

disruptions. Matrices that demonstrated priority deliveries were also made. This 

information was also sent to an excel spread sheet for further consequence analysis.  

Graphs over the duration of each simulation run, the delays in each segment and the 
total delays in the chain were created. A pie chart over the total delay distribution for 
the different segments was created. They are presented in the next chapter. 
 
When the simulation was completed a short summary of the simulation was written out 

in the command window. It stated the total time and the delays in the simulation. This is 

demonstrated in figure 23. 
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9. Results 
In this chapter the results from the simulation model are presented. First, the result for 

one simulation is presented. Secondly, the combined and analyzed result from 10 

simulation runs is presented. 

9.1 The results from one run 

 

Figure 23 Simulation output 

When one simulation is completed the simulator writes out a short summary. This is 

shown in figure 23. The delay times are given in hours, and are the key values from a 

simulation. This graph shows that the average delay of one simulation is almost 9 hours, 

which is a too high result. It can also be seen that it is the transit modes that has the 

highest occurrence of delays, which is consistent with the Statoil case. 

The simulation result is also illustrated with graphs. Figure 24 shows the duration of the 

different runs. The average duration of one run is around 65 hours. This seems like a 

slightly high result since the duration of a perfect run is around 58 hours. 

 

Figure 24 Duration simulations 
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Figure 25 Simulation delays 

Figure 25 writes out the different delays in each run. It demonstrates the different delay 

durations, and the deviation from the planned schedule. From the figure we can see that 

only one run is completely on schedule, and that the average delay is a bit higher than 

expected. The number of major delays is also very high.  

In one simulation run, a majority of the segments have occurring incidents. The delays 

presented in figure 25 are the summarization of all the delays in a run. Even though 

most of the delays are small, it indicates a very high number of occurring incidents. From 

this observation we can conclude that the IPPs should be reduced to a lower value. 

9.2 Excel template  

When completing one simulation, the gathered information was sent to excel for further 

analysis. The information was sorted and compared with the purpose of identifying the 

types of disruptions that had occurred in the simulation and the consequence for each 

disruption. 

The excel template was specially designed for analysis of the simulation results. First, all 

the results from a simulation was gathered in an excel template. This template linked the 

random numbers from the simulation to the event frequencies defined, and revealed the 

types of incidents that had occurred in the simulation and their durations.  It also gave 

the number of storage- and priority treatments, as well as their occurring time. The 

result was a complete event distribution from a simulation run. 

When the durations of the different delays was compared it showed that disruptions 

occurring in the same states had the same delay duration, e.g. all disruptions that 

occurred in the base was either under two or around 15 hours. This is due to the impact 

of an event being connected to the segments and not the specific events. These results 

are an indication for the need of changing the method for impact calculation in the 

simulation model. 
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9.3 The results from 10 runs 

To be able to perform a sensitivity analysis a certain quantity of information was 

needed. The simulation was performed 10 times, and the data was collected and 

analyzed in the excel template. A precise and complete event distribution was 

illustrated. 

Figure 26 shows the occurring events at the base over a 10 year period.  The numbers on 

the x-axis coincides with the events presented in table 2. The y-axis represents the 

number of times an event has occurred during a ten year period. The distributions for 

the segment distributions are given in appendix I. 

Figure 26 shows that the most occurring events at the base were number 9; extra 

treatment of cargo at the base after opening hours. The second largest was number 8; 

delayed departure from base. These disruptions are mainly caused by earlier disruptions 

and delays in the chain, and this coincides with the frequencies found in section 4.2.2 

and in appendix G.  

 

 

Figure 26 Base handling disruptions for a 10 year period 
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For the transportation to base the most occurring event was clearly extreme weather. 

This implies that alteration of base frequencies are needed since the impact of this event 

does not affect the transportation in such a great extent in the reality. The other values 

seemed realistic.  

For the transit to the installation the most occurring event was the vessel arriving late for 

offloading. This is a disruption caused by earlier delays in the chain. Changes in the 

original sailing plan were also a contributor for delays in this segment, this may also be a 

disruption caused by decisions made earlier in the chain, but can also be caused by other 

installations where a change in the sailing plan has been used as a delay reducing 

measure. Besides this, weather, waiting on weather at the base or the platform or waiting 

for the platform to be ready, are the biggest contributors for delays in this segment. This 

coincides with the Statoil case in section 4.1.1. When it comes to event definitions for 

this segment, some of the incidents defined are very similar, and an alteration of them 

should be conducted. 

Weather and abortion due to weather is an often occurring disruption in installation 

handling as well. The offloading process is included in this entity. Night closed 

installations and poor placement of equipment on deck is also a contributor for delays on 

the platforms. Extra lay time for supply vessels is also a noticeable incident that delays 

the installation operation slightly. 

For the return transit back to base the two most common contributors for delay is 

weather situations or delayed departure from the last installation due to delays earlier in 

the chain. 

The simulator does not consider the occurrence of secondary events, as defined in 

section 3.5.1. This is because they are not directly related to transportation of supplies. 

Probabilities for the occurrence of these events may still be found from the ETAs and are 

given in table 12. 

When analyzing the event distribution in the different segments it is clear that many of 

the values given from the simulator can be seen as realistic. Alteration is needed for 

some of the frequencies and the IPP. The event frequency values need to be confirmed, 

and the IPPs need to be reduced since the simulation gives a higher disruption 

frequency and delay duration than what is seen as realistic. A reassessment of the 

different occurring event should also be conducted.   
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9.4 Sensitivity analysis 

This section contains a sensitivity analysis where the simulator results will be compared 

to the Statoil case presented in chapter four. The analysis is done to find the reliability in 

the simulation results. 

The simulation provides information on which event that occurs in every segment, and 

their impact on the schedule. The results from ten runs are summarized to provide a 

good information basis for the comparison. 

The Statoil case is only based on a one year period, but contains more information than 

the simulation since it includes vessel- and sailing information. Information on vessel 

(planned schedules and real sailing times) and over the priority treatment conducted 

the same year is provided from the Statoil case.  

 Delay  9.4.1

The Statoil case results are based on the number of delayed departures in the vessel 

transit. The duration of each delay was given, but the specific incident type was not 

specified.  

Segment 
distribution 

Departure from base Arrival at installation Departure from 
installation 

 Total 
disruptions 

Distribution Total 
disruptions 

Distribution Total 
disruptions 

Distribution 

Early 
departures 

460 0,19 4189 0,31 3741 0,34 

Departures on 
schedule 

965 0,41 1737 0,13 1092 0,10 

Delayed 
departures 

948 0,40 7455 0,56 6149 0,56 

Total 2373 1,00 13381 1,00 10982 1 
Table 15 Delay distribution Statoil 

The simulation results are based on specific events that have occurred in three 

situations, base treatment, arrival at installation and departure from installation. The 

data is divided into three categories: Early departure, departures on schedule and 

delayed departure. The duration of the delays are given. All these incidents were 

independent of each other, and they were calculated based on a fixed route.  The 

simulation results are presented in table 15. 
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Delay distribution Simulator 

 Total disruptions Distribution 

Transport 377 0,28 

Base 512 0,38 

Transit 1 723 0,54 

Installation 1 427 0,32 

Transit 2 738 0,55 

Installation 2 404 0,30 

Transit 3 747 0,55 

Installation 3 366 0,27 

Return base 688 0,51 

Table 16 Delay distribution Simulator 

The distributions given in table 16 are based of the share of segment runs with 

occurring disruptions.  

A rough comparison has been made between the tables presented above. An 

approximation has been made concerning the segments in the tables. The simulation 

result is created from the average between the similar segments, and this average is 

compared with the Statoil case segments. This is demonstrated in table 17. 

This comparison shows that, except for the installation departures, the proportion of 

delaying events in the simulator is quite similar to the Statoil case. A major difference is 

that the disruptions in the simulator are independent of each other. Because of this the 

disruption for each segment is calculated separately, and the dependency between 

events is not considered in a realistic manner. Each segment has a fresh start, and the 

delays from earlier segments are merely added to the total delay.  

For the Statoil data, all disruptions are dependent on each other, and the delays in a 

segment could have been caused by disruptions in earlier stages. An already existing 

delay will be considered both when arriving and departing the installation, and not only 

in one segment as for the simulator. Still, the distributions are quite similar. This 

comparison shows that the number of disruptions in the simulation is realistic when not 

considering the dependence between different events.  

 

Delayed departures Statoil Simulator 
Base/departure from base 0,40 0,38 

Transit/Arrival at installation 0,56 0,54 
Installation/Departure from installation 0,56 0,30 

Table 17 Comparison delays 
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Figure 27 compares the amount of delays in the two situations. The simulator does not 

consider early departures in the same way as the Statoil case. This is because early 

departures not give a negative impact on the schedule, and is therefore neglected in the 

simulation. For the simulator, early- and on scheduled departures can be considered as 

one. When this is done, it can be seem that the distribution of delays is quite similar, but 

the Statoil case has a higher degree of delays than the simulation distribution. 

This means that when assuming the events in the simulator to be independent, then the 

quantity of disruptions is a bit lower than in the real life.  

 

 

Figure 27 Delay distribution Statoil case and simulator 
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 Duration of delays 9.4.2

In this section a classification of the delay durations are presented for the Statoil case 

and simulation result. These tables are then compared to see if the impact of the 

duration is realistic.   

The table below shows the distribution for the Statoil case study. On schedule is defined 

as a 15 minute interval from the estimated times.  

 

Statoil Delay base departures Delay installation 
arrivals 

Delay installation 
departures 

  Incidents Distribution Incidents Distribution Incidents Distribution 

Departures on 
schedule 

965 0,407 1737 0,13 1092 0,099 

Early departures 460 0,194 4189 0,313 3741 0,341 

Delay under 1 hour 565 0,238 1420 0,106 960 0,088 

Delay under 2 hours 242 0,102 1186 0,089 930 0,085 

Delay under 3 hours 62 0,026 822 0,061 832 0,076 

Delay under 5 hours 35 0,015 1011 0,077 847 0,077 

Delay under 10 hours 10 0,004 1137 0,085 945 0,086 

Delay under 15 hours 10 0,004 588 0,044 494 0,045 

Delay under 24 hours 12 0,005 599 0,044 521 0,047 

Delay over 24 hours 12 0,005 692 0,052 620 0,057 

Total amount of 
departures 

2373 1 13381 1 10982 1 

Table 18 Delay distribution Statoil 

Table 18 present the Statoil distribution for the delay durations. Table 19 presents the 

delay durations calculated in the simulator. When comparing these tables it is easily 

seen that the durations of the delays in the two tables are far from similar. This indicates 

a weakness in the delay calculation. This weakness is due to the probability distribution 

being based on the segments, and not on the specific events. Since there is no differing 

between events, their delay will be almost the same value each time an incident occurs 

in a segment. 

The solution to this is to calculate the delays according to the occurring events and not 

the entities they occur in. A proposed solution will be presented more detailed in 

chapter 10. 
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Simulator Delay base departures Delay transit 
installations 

Delay installations 

 Incidents Distribution Incidents Distribution Incidents Distribution 

Departures on 
schedule 

831 0,62 2476 0,47 2832 0,703 

Early departures 0 0 94 0,02 1 0,0002 

Delay under 1 hour 0 0 703 0,13 4 0,001 

Delay under 2 hours 164 0,12 1967 0,37 28 0,007 

Delay under 3 hours 142 0,11 24 0,005 932 0,231 

Delay under 5 hours 0 0 0 0 25 0,006 

Delay under 10 hours 194 0,14 13 0,002 145 0,036 

Delay under 15 hours 2 0,001 1 0 48 0,012 

Delay under 20 hours 8 0,006 1 0 12 0,003 

Delay under  24 hours 1 0,001 0 0 2 0,0005 

Delay over 24 hours 1 0,001 0 0 0 0 

Total amount of 
departures 

1343 1 5279 1 4029 1 

Table 19 Delay distribution Simulator 

 Priority and occurring events 9.4.3

A comparison over the priority events was also performed. The information in table 20 

is gathered from the Statoil case, whilst the information in table 21 is gathered from the 

simulation and adjusted in excel for comparison with the Statoil case.  

This comparison gives an indication on the reliability of the event frequencies used in 

the simulator. For an optimal reliability control, information on all occurring incidents 

was needed, but this information was not obtainable. 

Priority events  Statoil case Number of times Distribution 

Extra treatment of cargo at base after opening hours 3860 0,53 

Earlier departure from base for supply ship 43 0,006 

Delayed departure from base for supply ship 165 0,023 

Rerouting of sailing plan 359 0,049 

Supplies delivered by helicopter 818 0,113 

Supplies delivered with extra helicopter 187 0,026 

Extra call for supply ship on sailing plan 871 0,12 

Extra lay-time at installation for supply ship 227 0,031 

Supplies with vessel from a different supply base 14 0,002 

Sharing of extra vessel with other installations 36 0,005 

Use of extra supply vessel 74 0,010 

Not possible to solve priority application 63 0,009 

Total priority applications 7265  
Table 20 Priority events Statoil case 
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Priority events simulator Number of times Distribution 

Extra treatment of  cargo at base after opening hours 141 0,425 

Early departure from base 40 0,120 

Delayed departure from base 108 0,325 

Rerouting of sailing plan 22 0,066 

Use of extra vessel 4 0,012 

Use of extra helicopter 17 0,051 

Extra call for supply ship on sailing plan Not considered  

Extra lay-time at installation for supply ship Not considered  

Supplies with vessel from a different supply base Not considered  

Sharing of extra vessel with other installations Not considered  

Supplies delivered with extra helicopter Not considered  

Total priority events 332  
Table 21 Priority events Simulator 

The events that occurred in the simulator where scaled for comparison with the Statoil 

case. The number of priority occurrences has been summarized and a distribution has 

been made based on this. 

All of the Statoil priority situations where not included in the simulator. This was due to 

the structure of the model. The model is based on a given schedule, and all priority 

solutions based on changes in the schedule are not considered. 

A pie chart comparison was used to compare these two distributions. At first sight these 

distributions looked very different, but when adjustments were considered and the 

charts are compared, it was shown that the simulation distribution was not as divergent 

as first assumed. 

 

Figure 28 Comparison of priority solutions 
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Delayed vessel departure from base is a bit higher in the simulator than in the Statoil case. 

This corresponds with the alterations of priority frequencies explained in section 6.1, 

where this solution and extra treatment on base after opening hours is adjusted between 

each other. The distribution in between these solutions is acceptable. 

The delayed departure value for the Statoil case does not match the value presented 

figure 26. This is because figure 28 only includes delays used as a priority solution, and 

not all delayed departures.  

Early departures as a priority solution is not fully included in the simulator since early 

departures do not have a negative impact on the schedule. It is only included as an event 

in the incident tables. This deviation is therefore implemented, and the result is as 

expected. 

The Rerouting of sailing plan distribution are quite similar, and the result is realistic. 

This is just considered as an event, and not implemented as a priority solution. This 

should be altered in a future simulation model. 

The simulator has considered extra vessel and helicopter departures, and one sees that 

helicopter transportation occurs more frequently in the simulator than in real life. This 

is an adjustment that should be conducted. The vessel transportation frequency looks 

realistic. 

This part of the sensitivity analysis is mainly a confirmation of the event frequencies. It 

reveals which frequency values are realistic, and which that needs to be altered. This 

should be performed for all incidents in the chain when this information is available. 
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10. Comments and further work on the simulator 
The simulator gives a good description of the offshore supply chain, but there are certain 

aspects that should be revised if this project were to be continued. In this section, 

suggestions for improvement of the simulator are presented. 

10.1 Input 

The data on the occurring events (frequencies, probabilities) should be imported from 

MS excel into MATLAB. Then MATLAB would be able to analyze the occurring events 

directly and there would be no need for evaluation of the events in excel.  

The event restrictions should be more general and be linked to the excel input via 

MATLAB.  This would make the simulator more general and it would be easier to adjust 

it to other systems. 

10.2 Simplifications 

The model is simplified by assuming homogenous cargo. Different types of cargo should 

be considered since there is a difference in their treatment time at the base, and loading 

time at installations. Certain equipment also has a different transit time out to the 

installation. 

The simulator should generate different types of routes. The author proposes to make 

the system into a VRP model where all feasible routes first will be generated, and then 

solved as a TSP to make sure that the best possible route is found. The simulator should 

pick randomly between the different routes. The coordinates for all relevant 

installations should be provided for MATLAB in an input file. 

The model is simplified by assuming a homogenous fleet. This means that there is no 

emphasis on a ships age, size, operational equipment etc. There is also a difference in 

types of ships that can carry the different types of cargo e.g. bulk. A future model should 

consider the cargo relative to its size and weight, and to the available space on the 

vessels. It should also be restrictions for cargo that needs to be transported with special 

vessel. 

The simulator should be divided into two parts. A part that considers cargo arriving at 

base, and another part that considers the transit to the installations on the different 

routes. This is because there are multiple cargo units arriving at the base, and therefore 

the probability of more disruptions increase, and also to make it possible for the 

simulator to consider the cargo units based on the loading terms suggested above. The 

second part will be similar to the model given in this thesis. 
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10.3 Distributions of incident 

The current model calculates delay with a triangular distribution for each segment. This 

is a simplified way of calculating delay. The next move should be to calculate the impact 

of an occurring event on probability distributions directly related to the disruptions, as 

explained in chapter 7. This will give a more realistic calculation of impact since it will 

depend on the disruption and its probability distribution, and not just the entity the 

disruption occurs in. Distributions for the different incidents are proposed and 

explained in chapter 7. 

Attention should also be given to bionomial incidents. The impact of a bionomial 

disruption can be a non-delivery of the needed equipment, and the consequences for the 

operation and production may be severe. 

When calculating impact, the cargo should be considered in terms of criticality and the 

possible delay it already has gained in the earlier segments. This will be an important 

factor when deciding if a priority solution is needed. Alterations for dependency 

between incidents are suggested later in this chapter as well. 

10.4 Events 

The simulator should consider dependent events. When certain disruptions occur this 

may increase the probability of other incidents occurring, e.g. late crew till base 

increases the probability for the ship being delayed from base. Many disruptions in one 

state increases the probability for further delay in other states. This dependency 

between events and across segments is not considered in this simulator, and should be a 

priority if further work with this simulator is to be conducted. 

Additional types of priority transportation should be included e.g. change of sailing 

route and consideration of additional legs. This is an alteration that should be done 

when the simulator generates its own routes. In this model the transit time in between 

the installations is sat to be equal, and therefore a shuffle in the route legs will not have 

any effect on the different simulations. And additional route legs were not considered 

since the simulator operated on a fixed route. With the generation of different routes in 

the simulator, more priority constraints need to be added to the model. 

For priority deliveries it should be specified which installation the cargo is intended for. 

This is a necessary alteration to make the alterations of sailing plan solution valid. 

There are too many events occurring in each run. The incident parameters should be 

reevaluated. With the implementation of probability distributions for each event there 

might not be any use for these parameters since the occurrence of an event will be 

dependent on their distribution. Event distributions should still be linked to each 
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segment as done in this thesis. This is due to the fact that the same incident may have 

different consequences when occurring in different segments, e.g. weather. 

The model is restricted by the events that may occur in a state. Only two disruptions 

may occur in one event. It is not likely that more events will happen in one segment, but 

this restriction limits the model nevertheless. An alteration that randomly chooses the 

number of disruptions in a state may be considered added. This should be different for 

the two simulation parts. 

Restrictions concerning the restrictive events and priority solution conditions should be 

added. For some incidents, the restrictive restrictions should be implemented. 

Restrictions that make sure that equal incidents do not happen multiple times in the 

same segment should be implemented as well, e.g. bad weather cannot affect the 

transportation to the base two times in one delivery. 

A code that registers and evaluates chain events should be registered in the simulator. 

This may be applied with the evaluation of dependent events. The most catastrophic 

incidents needs that several safety regulations fail to happen. These dependent chains 

should be programmed into the model with the other event restrictions.  

Situations like dry-docking, bunkering and other irregular off-hire situations for the 

vessels are neglected. 

10.5 Other implementations 

Another factor that should be included in a future model is seasonal differences. The 

Statoil data presented in chapter 4 present seasonal distributions for vessel delays and 

incidents that may be implemented in a future model. 
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11. Conclusion 
The first part of the thesis consists of a thorough event- and consequence analysis. The 

system is analyzed, and the result gives a clear impression on the different events that 

may occur in the chain and the relationship between them. This analysis showed that it 

is in the transit most of the disruptions occur. It also showed that many disruptions 

occur during transport to and under treatment in the base, but for these segments delay 

reducing measures can be implemented. Secondly risk- and consequence analyses are 

performed to make a clear representation of the supply chain. 

The second part of the thesis consists of a simulation model that demonstrates the daily 

activity in an offshore supply chain.  It is directly based event frequencies defined in part 

one.  

A sensitivity analysis has been performed. It showed that certain parts of the results 

from the simulator prove to be accurate and reliable. This applies for the distribution of 

delay when assuming independent events in the simulator and the share of priority 

solutions. The duration of the different delays was not reliable, and gave excessive 

durations. 

The model gives a good illustration on the system flow, but alterations are needed for it 

to be as realistic as possible. The main alteration is to change the impact calculation to 

be based on the different events and not on the segment where it occurs.  This will make 

the delay durations realistic. A focus on a more complete modeling of dependent 

incident should also be an important objective. The implementation of these measures, 

combined with the event analysis, should make the process towards developing a re-

planning tool much easier. 

The author also will acknowledge that if she were to continue this work, she would have 

used a completely different structure for the simulation model. She would have made a 

model that to a greater extent demonstrated the relationship between event and impact.  

The goal of this thesis was to achieve a good understanding of the events and 

consequences in the system, and the author feels that this is accomplished. Some of the 

proposed developments probably could have been implemented in the simulation, but 

the task was to make a model that demonstrates the relationship between events and 

consequences and based on this suggest measures for further development. The model 

is not optimal, but a good basis where the further work is clearly identified. 
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11.1 Further work 

Even though this thesis is a good basis for further work there is still much that needs to 

be altered before it can perform its intended tasks. The main alterations are: 

Part 1: Event and risk analysis  

 The analysis performed is limited by access to data and imagination. A more 

extensive event analysis should be made and it should solely be based on real 

data and experience by competent people with a greater understanding of the 

chain.  

 

 A confirmation of the all estimated event frequencies should be made.  

Attention should also be directed towards verification of the incident parameter. 

This is for preventing that too many events occur in the different entities.  

 

 An ETA analysis should be performed for all of the possible dependent events.     

In this thesis five scenarios are analyzed, but there are more possible 

combinations of possible event chain that should be analyzed closer for a total 

incident comprehension. 

 

Part 2: Simulation 

Further development of the simulator should be done with the goal of making a planning 

tool for Statoil.  

 The simulator needs to be more general. In the current model, the specific 

restrictions for certain events are written into the code. The simulator should 

retrieve the event frequencies from excel. This will make it easier to adjust the 

model to another system. 

 

 A more advanced data program than MATLAB should be used to retrieve greater 

control of the system. 

 

 A new calculation method for impact should be made based on probability 

distributions for the different events. The probability distributions should be 

decided based on the possible consequence of a disruption.  
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Appendix A – Preliminary hazard analysis 
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Appendix B – Dependency and incident diagrams 
 

Dependency and influence  
diagram Scenario 1:  Delayed 
cargo from supplier 
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Simple dependency and influence  diagram for 
Scenario 3: Cargo arriving late at base 
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diagram for 
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Simple dependency and 
influence  diagram for Scenario 
5: change in operational needs 
at installation  
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Appendix C –Event tree analysis
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Appendix D – Restrictive matrices 
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Poor marking of cargo 1

Poor treatment of cargo 1 1

Poor treatment of cargo 1 1

Early arrival at base 1 1 1 1 1 1 1

Delayed cargo from supplier 1 1 1 1 1 1 1

Delayed cargo from supplier 1 1 1 1 1 1 1

Collision in base area 1 1

Collision in base area 1 1

Extra treatment of cargo at base after opening hours 1 1 1 1 1 1

Early departure from base 1 1 1

Delayed departure from base 1 1

Vessel waiting on late cargo 1 1

Collision in harbour 1 1

Collision in harbour 1 1

Improper loading of ship 1

Late arrival of vessel till base 1

Late arrival of crew 1

Waiting on weather base 1

Break down on vital parts of the ship 1
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Change of sailing plan: Priority deliveries 1
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Labour strike at base 1 1

Delayed cargo from supplier 1 1 1 1 1 1 1 1 1 1

Delayed cargo from supplier 1 1 1 1 1 1 1 1 1 1 1

Delayed cargo from supplier 1 1 1 1 1 1 1 1 1 1 1 1 1 1
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Change of sailingplan: priority deliveries 1

Extra call for supply ship 1

Machinery problems 1 1

Machinery down 1 1

Break down of vital parts of the ship 1

Fire onboard 1 1

Fire onboard 1 1

Man over board 1

Sickness onboard 1

Waiting on weather installation 1

Waiting on weather base 1

Waiting on platform 1

Extreme weather 1

Collision (with other vessels) 1 1

Collision (with other vessels) 1 1

Grounding 1

Grounding 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Ships nearby in distress 1

Early departure from base 1 1

Early departure from other installations 1

Delayed departure from base 1 1

Delayed departure from other installations 1 1

Too low tide at base 1

Late arrival of vessel 1 1 1

Early arrival of vessel 1 1 1

Waiting on weather installation 1

Collision in harbour 1 1

Collision in harbour 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Labour strike at base 1 1

Labour strike at base 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Late  offloading 1

Late onloading 1
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Waiting on plattform 1

Extreme weather 1 1

Extreme weather 1 1

Abort of loading due to bad weather 1

Crane equipment down 1

Crane equipment down 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Break-down of equipment 1 1 1

Break-down of vital equipment 1 1 1

Break-down of vital equipment 1 1 1

Night-closed installations 1

Delay to night closed installations 1

Poor placement of already delivered equipment 1

Full deck 1 1

Full deck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Wrong delivery because of bad marking 1

Collision with installation 1 1 1

Collision with installation 1 1 1

Collision with installation 1 1 1

Labour strike 1 1

Labour strike 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Extra lay time at installations for supply ship 1
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Urgent return due to storage shorrtage at installation 1

Early departure from installation 1 1

Delayed departure from installations 1 1

Waiting on weather base 1

Machinery problems 1 1

Machinery down 1 1

Break down of vital parts of the ship 1

Fire onboard 1 1
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Grounding 1 1

Grounding 1 1
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Appendix E - DNV Consequence classifications 

 

Frequency levels 

Level Description Indicated 
frequency (per 
vessel year) 

Definition 

a Frequent >0,5 Will occur frequently 

b Probable 0,5-0,05 May occur several times 

c Occasional 0,05-0,005 Likely to occur during lifetime 

d Remote 0,005-0,0005 unlikely to occur during lifetime 

e Improbable 0,0005> So unlikely that this event might not be experienced 

 

 Consequence 
classification 

Quantification  

1 Minor  Does not degrade system beyond acceptable limits. Nuisance vary 
2 Major Degrades system beyond acceptable limits - can be counteracted 

3 Critical Degrades system beyond acceptable limits - Creates safety hazard 

4 Catastrophic Can result in death or injury or prevent performance of intended 
mission 
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Appendix G - Event frequencies and probabilities 
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Appendix H – MATLAB script 

 
The model consists of 12 main MATLAB scripts. 
- main.m 
- simulation.m 
- 9 triangularcalculation.m 
- report.m  
 
Model tutorial 
The main program starts the simulation 
The simulation program runs the triangular calculation programs 
When the simulation is complete, the report program is run. 
 
%MAIN 
%The program that runs the simulation 

  
t = 0; %for en runde i simulator 
T = 0; %sum runder 
Ttot = 8760;  
simulationruns = 0; 
Totaldelaytransport = 0; 
Totaldelaybase = 0; 
Totaldelaytransit = 0; 
Totaldelayinst1= 0; 
Totaldelaytransit2 = 0; 
Totaldelayinst2 = 0; 
Totaldelaytransit3 = 0; 
Totaldelayinst3 = 0; 
Totaldelayreturn = 0; 
Totalsimdelay = 0 ; %Total delay for all runs 

  
time = zeros(simulationruns,1); 
run_delay = zeros(simulationruns,1); 
transport_delay = zeros(simulationruns,1); 
base_delay = zeros(simulationruns,1); 
transit_delay = zeros(simulationruns,1); 
installation1_delay = zeros(simulationruns,1); 
transit2_delay = zeros(simulationruns,1); 
installation2_delay = zeros(simulationruns,1); 
transit3_delay = zeros(simulationruns,1); 
installation3_delay = zeros(simulationruns,1); 
return_delay = zeros(simulationruns,1); 
simruns = zeros(simulationruns,1); 

  
events = zeros(simulationruns,9); 
event_chain = zeros(simulationruns,9); 
storage = zeros(simulationruns,9); 
vessel = zeros(simulationruns,9); 
heli = zeros(simulationruns,9); 

  
while T<Ttot 
   run simulation 
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   T=t+T; 
   disp(['Simulation number: ' num2str(simulationruns)]);  
   disp(['Time for this run: ' num2str(t)]); 
   disp(['The delay for this run was: ' num2str(Totaldelay)]); 
   disp(' ') 
   disp(['Total time used in the simulator: ' num2str(T)]); 
   disp(' ') 

   
   events(simulationruns,1:9)= [x1 x2 x3 x4 x5 x6 x7 x8 x9]; 
   event_chain(simulationruns,1:9)= [y1 y2 y3 y4 y5 y6 y7 y8 y9]; 
   

 
   Totaldelaytransport = Totaldelaytransport + delaytransport ; 
   Totaldelaybase = Totaldelaybase + delaybase ; 
   Totaldelaytransit = Totaldelaytransit + delaytransit ; 
   Totaldelayinst1= Totaldelayinst1 + delayinst1; 
   Totaldelaytransit2 = Totaldelaytransit2 + delaytransit2; 
   Totaldelayinst2 = Totaldelayinst2 + delayinst2; 
   Totaldelaytransit3 = Totaldelaytransit3 + delaytransit3; 
   Totaldelayinst3 = Totaldelayinst3 + delayinst3; 
   Totaldelayreturn = Totaldelayreturn + delayreturn; 
   Totalsimdelay = Totalsimdelay + Totaldelay; 

 
end 

  
   run report 
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%SIMULATION 
%This program runs the calculations 

 
simulationruns = simulationruns + 1; 

  
        run triangulartransport; 
        run triangularbase; 
        run triangulartransit; 
        run triangulartreatment; 
        run triangulartransit2; 
        run triangulartreatment2; 
        run triangulartransit3; 
        run triangulartreatment3; 
        run returnbase; 

    
t; 
Totaldelay; 

  
nr = simulationruns;  
simruns(simulationruns) = nr; 

  
time(simulationruns,1) = t; 
run_delay(simulationruns,1) = Totaldelay; 
transport_delay(simulationruns,1) = delaytransport; 
base_delay(simulationruns,1) = delaybase; 
transit_delay(simulationruns,1) = delaytransit; 
installation1_delay(simulationruns,1) =delayinst1; 
transit2_delay(simulationruns,1) = delaytransit2; 
installation2_delay(simulationruns,1) =delayinst2; 
transit3_delay(simulationruns,1) = delaytransit3; 
installation3_delay(simulationruns,1) =delayinst3; 
return_delay(simulationruns,1) = delayreturn; 

  
return 
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% Triangulartransport 
% Incidents and delays for transport to base 

 
format long  

 
x1 = rand(1); 
y1 = rand(1); 

  
pd = makedist('Triangular', 'a',10, 'b',14,'c', 20); 

  
ndeliveries = 1000; 
transporttid = 0;  

 
delayx = 0; %delay for hendelse x 
delayy = 0; 
delay=0; 
Totaldelay=0; 
t=0; 

  
if x1<=0.3&&y1>=0.3; 

     
   for nloops = 1:ndeliveries; 
    r = random(pd); 
    delayx = r + delayx; 
   end 

    
    delayx = delayx/ndeliveries; 
    transporttid = delayx + transporttid; 

    delaytransport = transporttid - 14; 

     
elseif x1<=0.3&&y1<=0.3; 

     
   for nloops = 1:ndeliveries; 
        ry=random(pd); 
        delayy = ry + delayy; 
    end 

     
    for nloops = 1:ndeliveries; 
         rx = random(pd); 
         delayx = rx + delayx; 
    end 

     
   if x1<=0.0575&&x1>=0.0528 %restrictive 1: collision  
       if y1<=0.0575&&y1>=0.0528   
           delayy=0; 
       end 
   end 

     
   if x1<=.0624&&x1>=.0576 %restrictive 2: damage  
      if  y1<=0.0624&&y1>=0.0576 
          delayy=0; 
      end 
   end 
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    if x1<=0.0690&&x1>=0.625 %restrictive: break down 
       if  y1<=.0690&&y1>=.0625  
           delayy=0; 
       end 
    end 

  
 delayx = delayx/ndeliveries; 
 delayy = delayy/ndeliveries; 
 delay = (delayx + delayy); 

     
 transporttid = delay; 
 delaytransport = transporttid - 14; 

  
else 

     
    transporttid = 14; 
    delaytransport = 0; 
end 

     
Totaldelay = Totaldelay + delaytransport; 
t = transporttid; 
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% TRIANGULARBASE 
% Incidents and delays for base treatment 

  
pd = makedist('Triangular', 'a',2, 'b',4,'c', 12); 
format long 
x2 = rand(1); 
y2 = rand(1); 

  
ntrips = 1000; 
basetid = 0; %basedelay  - pass på at den ikke blir null hver gang! 
delayx = 0;%delay for denne hendelsen 
delayy=0; 
delay=0; 
basetid = 0; 

  
if x2<=0.4&&y2>=0.4 

     
    if x2>=.3599 && x2<=.3746 %last på lager 
        delay = delay + 24; 
        basetid = delay + basetid; 
        delaybase = basetid - 4; 
        storage(simulationruns,2)= [1]; 

       
    elseif x2>=.3747 && x2<=.3766 %prioritet: skip 
        delay = 0; 
        basetid = 4; 
        delaybase = basetid - 4; 
        vessel(simulationruns,2)= [1]; 

       

         
    elseif x2>=.3767 && x2<=.4000 %prioritet helikopter 
        delay = 0; 
        basetid = 4; 
        delaybase = basetid - 4; 
        heli(simulationruns,2)= [1]; 

         
    else        

         
        for nloops = 1:ntrips; 
         r = random(pd); 
         delayx = r + delayx; 
        end 

         
       delay = delayx/ntrips; 

         
       if delay<=4 % 

       basetid = 4; 
       delaybase = basetid - 4; 
       else 
       basetid = delay + basetid; 
       delaybase = basetid - 4; 
       end 

         
    end 
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elseif x2<=0.4&&y2<=0.4 

     
    if x2>=.3599 && x2<=.3746 %hendelse: vente til neste skip 
        delayx = delayx + 24; 
        storage(simulationruns,2)= [1]; 

         
        for nloops = 1:ntrips; 
        ry=random(pd); 
        delayy = ry + delayy; 
        end 

        
        delayy = delayy/ntrips; 
        delayx; 

      
    elseif x2>=.3747 && x2<=.3766 %Prioritet skip 
        delayx = 0; 
        vessel(simulationruns,2)= [1]; 

         
        for nloops = 1:ntrips; 
        ry=random(pd); 
        delayy = ry + delayy; 
        end 

         
        delayy = delayy/ntrips; 
        delayx; 

       
    elseif x2>=.3767 && x2<=.4 %Prioritet helikopter 
        delayx = 0;   
        heli(simulationruns,2)= [1]; % Tall til matrise 

         
        for nloops = 1:ntrips; 
        ry=random(pd); 
        delayy = ry + delayy; 
        end 

         
        delayy = delayy/ntrips; 
        delayx; 

        
    else        
        for nloops = 1:ntrips; 
        ry=random(pd); 
        delayy = ry + delayy; 
        end 

     
        for nloops = 1:ntrips; 
        rx = random(pd); 
        delayx = rx + delayx; 
        end 

         
        delayx = delayx/ntrips; 
        delayy = delayy/ntrips; 
    end 

 

 

 



 
NTNU  
Norwegian University of Science and Technology 
Department of Marine Technology MASTER THESIS  

 
 

Gry Oleivsgard XXXII  
NTNU, Spring 2013 

 

     if x2>=0.3292&&x2<=0.4 %Restrictive 1: Delayed cargo from supplier 
        if y2>=0.3292&&y2<=0.4 
         delayy=0; 
        end 
     end 

   
     if x2>=0.2735&&x2<=0.2738 %Restrictive 2: collision in harbor 
         if y2>=0.2735&&y2<=0.2738  
          delayy=0; 
         end  
     end 

   
     if x2>=0.1398&&x2<=0.2586 %restrictive 3; Arrival base 
         if y2>=0.1398&&y2<=0.2586 
          delayy=0; 
         end 
     end 

  
     if x2>=0.0285&&x2<=0.0297 %restrictive 4: collision base 
         if y2>=0.0285&&y2<=0.0297 
          delayy=0; 
         end 
     end 

   
      if x2>=0.0149&&x2<=0.0181 %restrictive 5: poor cargo treatment 
         if y2>=0.0149&&y2<=0.0181 
          delayy=0; 
         end 
      end 

   
%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%     

    
   delayx; 
   delayy; 
   delay = delayx + delayy; 

     
       if delay<=4  

       basetid = 4; 
       delaybase = basetid - 4; 
       else 
       basetid = delay + basetid; 
       delaybase = basetid - 4; 
       end     

        
else 
    basetid = 4; 
    delaybase=0; 
end 

  
Totaldelay = Totaldelay + delaybase; 
t = transporttid + basetid; 
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%TRIANGULAR TRANSIT 

%Incidents and delays for transit to the first installation 

 
format long 
pd = makedist('Triangular', 'a',8, 'b',12,'c', 20); 
x3 = rand(1); 
y3 = rand(1); 

  
ntrips = 1000; 
transittid = 0;  

delayx = 0; 
delayy = 0; 
delay = 0;  

  
if x3<=0.55 && y3>=0.5  

 
     for i = 1:ntrips; 
         r = random(pd); 
         delayx = r + delayx; 
     end 

      
     delay = delayx/ntrips;  

     transittid = delay + transittid; 
     delaytransit = transittid - 12; 

      
elseif x3<=0.55 && y3<=0.5 

     
    for nloops = 1:ntrips; 
        ry=random(pd); 
        delayy = ry + delayy; 
    end 

     
    for nloops = 1:ntrips; 
         rx = random(pd); 
         delayx = rx + delayx; 
    end 
     

 

%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%% 

     

if x3>=0.043592&&x3<=0.043840 %restrictive 1: Machinery problems 
      if y3>=0.043592&&y3<=0.043840 
          delayy=0; 
      end 
   end 

    
   if x3>=0.044059&&x3<=0.044105 %restrictive 2: Fire 
      if y3>=0.044059&&y3<=0.044105 
          delayy=0; 
      end 
   end 
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   if x3>=0.074264&&x3<=0.074276 %restrictive 3: Vessel collision 
      if y3>=0.074264&&y3<=0.074276 
          delayy=0; 
      end 
   end 

    
    if x3>=0.074381&&x3<=0.248839 %restrictive 4: Base departure 
      if y3>=0.074381&&y3<=0.248839 
          delayy=0; 
      end 
   end 

    
   if x3>=0.403959&&x3<=0.531722%restrictive 5: Early/late vessel arrival 
      if y3>=0.403959&&y3<=0.531722 
          delayy=0; 
      end 
   end 

    
   if x3>=0.543717&&x3<=0.543751 %restrictive 6: inst collision 
      if y3>=0.543717&&y3<=0.543751 
          delayy=0; 
      end 
   end 

    
   if x3>=0.543752&&x3<=0.55 %restrictive 7: strike 
      if y3>=0.543752&&y3<=0.55 
          delayy=0; 
      end 
   end 

 
 %%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%% 

 
 delayx = delayx; 
 delayy = delayy; 
 delay = (delayx + delayy)/(2*ntrips); 

     
transittid = delay + transittid; 
delaytransit = transittid - 12; 

    
else 
        transittid = 12; 
        delaytransit=0; 
end 

 
Totaldelay = Totaldelay + delaytransit; 
t = transporttid + basetid + transittid; 
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%Triangulartreatment 
%Incidents and disruptions in the transit on the first installation 

  
format long 
x4 = rand(1); 
y4 = rand(1); 
pd = makedist('Triangular', 'a',0.5, 'b',2,'c', 10); 

  
ntrips = 1000; 
delayinst1 = 0;  
delayx = 0; 
delayy = 0;  

delay = 0; 
treatmenttime = 0; 

  
if x4<=0.3&&y4>=0.3 

     
    for nloops = 1:ntrips; 
    r = random(pd); 
    delayx = r + delayx; 
    end 

     
treatmenttime = delayx/ntrips;   
delayinst1 = treatmenttime - 2; 

  
elseif x4<=0.3&&y4<=0.3 

     
    for nloops = 1:ntrips; 
        ry=random(pd); 
        delayy = ry + delayy; 
    end 

     
    for nloops = 1:ntrips; 
         rx = random(pd); 
         delayx = rx + delayx; 
    end 

      
%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%% 
 

if x4>=0.029123&&x4<=0.090486 %Restrictive 1: Weather 
      if y4>=0.029123&&y4<=0.090486 
         delayy=0; 
      end 
  end  

  
if x4>=0.168998&&x4<=0.184856 %Restrictive 2: Crane 
      if y4>=0.168998&&y4<=0.184856 
         delayy=0; 
      end 
end 
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  if x4>=0.184857&&x4<=0.184903 %Restrictive 3: Equipment break down 
      if y4>=0.184857&&y4<=0.184903 
         delayy=0; 
      end 
  end 

   
  if x4>=0.232011&&x4<=0.264199 %Restrictive 4: Full deck 
      if y4>=0.232011&&y4<=0.264199 
         delayy=0; 
      end 
  end 

   
   if x4>=0.265770&&x4<=0.265832 %Restrictive 5: Collision 
      if y4>=0.265770&&y4<=0.265832 
         delayy=0; 
      end 
   end 

   
    if x4>=0.265833&&x4<=0.265926 %Restrictive 6: Strike 
      if y4>=0.265833&&y4<=0.265926 
         delayy=0; 
      end 
    end 

   
%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%% 

  
delayx = delayx; 
delayy = delayy; 
delay = (delayx + delayy)/(2*ntrips); 

     
treatmenttime = delay + treatmenttime; 
delayinst1 = treatmenttime - 2; 

   
else 
    treatmenttime = 2; 
    delayinst1 = 0; 
end 

  

  
Totaldelay = Totaldelay + delayinst1; 
t = transporttid + basetid + transittid + treatmenttime; 
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% Triangulartransit2 
% Incidents and delays for transit to the second installation 

format long 
x5 = rand(1); 
y5 = rand(1); 
pd = makedist('Triangular', 'a',2, 'b',4,'c', 10); 

  
ntrips = 1000; 
transit2tid = 0;  

delayx = 0;  
delayy = 0; 
delay = 0; 

  
if x5<=.55 && y5>=0.3 

     
        for nloops = 1:ntrips; 
            r = random(pd); 
            delayx = r + delayx; 
        end 

         
delay = delayx/ntrips;    

transit2tid= (delay + transit2tid); 
delaytransit2= transit2tid - 4; 

    
elseif x5<=0.55 && y5<=0.3 

     
    for nloops = 1:ntrips; 
        ry=random(pd); 
        delayy = ry + delayy; 
    end 

     
    for nloops = 1:ntrips; 
         rx = random(pd); 
         delayx = rx + delayx; 
    end 
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%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%% 
    if x5>=0.043592&&x5<=0.043840 %restrictive 1: Machinery problems 
      if y5>=0.043592&&y5<=0.043840 
          delayy=0; 
      end 
   end 

    
   if x5>=0.044059&&x5<=0.044105 %restrictive 2: Fire 
      if y5>=0.044059&&y5<=0.044105 
          delayy=0; 
      end 
   end 

    
   if x5>=0.074264&&x5<=0.074276 %restrictive 3: Vessel collision 
      if y5>=0.074264&&y5<=0.074276 
          delayy=0; 
      end 
   end 

    
   if x5>=0.248840&&x5<=0.360343 %restrictive 4: installation departure 
      if y5>=0.248840&&y5<=0.360343 
          delayy=0; 
      end 
   end 

    
   if x5>=0.403959&&x5<=0.531722%restrictive 5: Early/late vessel arrival 
      if y5>=0.403959&&y5<=0.531722 
          delayy=0; 
      end 
   end 

    
   if x5>=0.543717&&x5<=0.543751 %restrictive 6: inst collision 
      if y5>=0.543717&&y5<=0.543751 
          delayy=0; 
      end 
   end 

    
   if x5>=0.543752&&x5<=0.55 %restrictive 7: strike 
      if y5>=0.543752&&y5<=0.55 
          delayy=0; 
      end 

   end 

delayx = delayx; 
 delayy = delayy; 
 delay = (delayx + delayy)/(2*ntrips); 

     
transit2tid = delay + transit2tid; 
delaytransit2 = transit2tid - 4; 

       
else 
   transit2tid = 4; 
   delaytransit2=0; 
end 

  
Totaldelay = Totaldelay + delaytransit2; 
t = transporttid + basetid + transittid + treatmenttime + transit2tid; 
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% Triangulartreatment2 
% Incidents and disruptions in the transit on the second installation 

  
format long 
x6 = rand(1); 
y6 = rand(1); 
pd = makedist('Triangular', 'a',0.5, 'b',2,'c', 10); 

  
ntrips = 1000; 
delayinst2 = 0; 

delayx = 0; 
delayy = 0; 
delay = 0; 

  
if x6<=0.3&&y6>=0.3   

     
    for nloops = 1:ntrips; 
    r = random(pd); 
    delayx = r + delayx; 
    end 

     
treatmenttime2 = delayx/ntrips;   
delayinst2 = treatmenttime2 - 2; 

  
elseif x6<=0.3&&y6<=0.3 

     
    for nloops = 1:ntrips; 
        ry=random(pd); 
        delayy = ry + delayy; 
    end 

     
    for nloops = 1:ntrips; 
         rx = random(pd); 
         delayx = rx + delayx; 
    end 

      
%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%% 

     
if x6>=0.029123&&x6<=0.090486 %Restrictive 1: Weather 
      if y6>=0.029123&&y6<=0.090486 
         delayy=0; 
      end 
  end  

  
if x6>=0.168998&&x6<=0.184856 %Restrictive 2: Crane 
      if y6>=0.168998&&y6<=0.184856 
         delayy=0; 
      end 
end 

  
  if x6>=0.184857&&x6<=0.184903 %Restrictive 3: Equipment break down 
      if y6>=0.184857&&y6<=0.184903 
         delayy=0; 
      end 
  end 
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  if x6>=0.232011&&x6<=0.264199 %Restrictive 4: Full deck 
      if y6>=0.232011&&y6<=0.264199 
         delayy=0; 
      end 
  end 

   
   if x6>=0.265770&&x6<=0.265832 %Restrictive 5: Collision 
      if y6>=0.265770&&y6<=0.265832 
         delayy=0; 
      end 
   end 

   
    if x6>=0.265833&&x6<=0.265926 %Restrictive 6: Strike 
      if y6>=0.265833&&y6<=0.265926 
         delayy=0; 
      end 
    end 

   
%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%% 

  
delayx = delayx/ntrips; 
delayy = delayy/ntrips; 
delay = (delayx + delayy); 

     
treatmenttime2 = delay + treatmenttime2; 
delayinst2 = treatmenttime2 - 2; 

   
else 
    treatmenttime2 = 2; 
    delayinst2 = 0; 
end 

  
Totaldelay = Totaldelay + delayinst2; 
t = transporttid + basetid + transittid + treatmenttime + transit2tid + 

treatmenttime2; 
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%TRIANGULARTRANSIT3 
%Incidents and disruptions in the transit to the third installation 
 

format long 
x7 = rand(1); 
y7 = rand(1); 
pd = makedist('Triangular', 'a',2, 'b',6,'c', 12); 

  
ntrips = 1000; 
transit3tid = 0;  
delayx = 0;  
delayy = 0; 
delay = 0; 

  
if x7<=0.55 && y7>=0.3   

     
        for nloops = 1:ntrips; 
            r = random(pd); 
            delayx = r + delayx; 
        end 

         
   delay = delayx/ntrips;  
   transit3tid= delay + transit3tid; 
   delaytransit3= transit3tid - 6; 

    
elseif x7<=0.55 && y7<=0.3 

     
    for nloops = 1:ntrips; 
        ry=random(pd); 
        delayy = ry + delayy; 
    end 

     
    for nloops = 1:ntrips; 
         rx = random(pd); 
         delayx = rx + delayx; 
    end 

     
  %%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%% 

  
   if x7>=0.043592&&x7<=0.043840 %restrictive 1: Machinery problems 
      if y7>=0.043592&&y7<=0.043840 
          delayy=0; 
      end 
   end 

    
   if x7>=0.044059&&x7<=0.044105 %restrictive 2: Fire 
      if y7>=0.044059&&y7<=0.044105 
          delayy=0; 
      end 
   end 
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   if x7>=0.074264&&x7<=0.074276 %restrictive 3: Vessel collision 
      if y7>=0.074264&&y7<=0.074276 
          delayy=0; 
      end 
   end 

    

    
   if x7>=0.248840&&x7<=0.360343 %restrictive 4: installation departure 
      if y7>=0.248840&&y7<=0.360343 
          delayy=0; 
      end 
   end 

    
   if x7>=0.403959&&x7<=0.531722%restrictive 5: Early/late vessel arrival 
      if y7>=0.403959&&y7<=0.531722 
          delayy=0; 
      end 
   end 

    
   if x7>=0.543717&&x7<=0.543751 %restrictive 6: inst collision 
      if y7>=0.543717&&y7<=0.543751 
          delayy=0; 
      end 
   end 

    
   if x7>=0.543752&&x7<=0.55 %restrictive 7: strike 
      if y7>=0.543752&&y7<=0.55 
          delayy=0; 
      end 
   end 

 
 %%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%   

      
 delayx = delayx; 
 delayy = delayy; 
  delay = (delayx + delayy)/(2*ntrips); 

     
transit3tid = delay + transit3tid; 
delaytransit3 = transit3tid - 6; 

    
else 
   transit3tid = 6; 
   delaytransit3=0; 
end 

  

  
Totaldelay = Totaldelay + delaytransit3; 
t = transporttid + basetid + transittid + treatmenttime + transit2tid + 

treatmenttime2 + transit3tid; 
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% Triangulartreatment3 
% Incidents and disruptions in the transit on the third installation 

  
format long 
x8 = rand(1); 
y8 = rand(1); 
pd = makedist('Triangular', 'a',0.5, 'b',2,'c', 10); 

  
ntrips = 1000; 
delayinst3 = 0;  
delayx = 0; 
delayy = 0; 
delay = 0; 

  
if x8<=0.3&&y8>=0.3 

     
    for nloops = 1:ntrips; 
    r = random(pd); 
    delayx = r + delayx; 
    end 

     
treatmenttime3 = delayx/ntrips;    
delayinst3 = treatmenttime3 - 2; 

  
elseif x8<=0.3&&y8<=0.3 

     
    for nloops = 1:ntrips; 
        ry=random(pd); 
        delayy = ry + delayy; 
    end 

     
    for nloops = 1:ntrips; 
         rx = random(pd); 
         delayx = rx + delayx; 
    end 

     
%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%% 
if x8>=0.029123&&x8<=0.090486 %Restrictive 1: Weather 
      if y8>=0.029123&&y8<=0.090486 
         delayy=0; 
      end 
  end  

  
if x8>=0.168998&&x8<=0.184856 %Restrictive 2: Crane 
      if y8>=0.168998&&y8<=0.184856 
         delayy=0; 
      end 
end 

  
  if x8>=0.184857&&x8<=0.184903 %Restrictive 3: Equipment break down 
      if y8>=0.184857&&y8<=0.184903 
         delayy=0; 
      end 
  end 
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  if x8>=0.232011&&x8<=0.264199 %Restrictive 4: Full deck 
      if y8>=0.232011&&y8<=0.264199 
         delayy=0; 
      end 
  end 

   
   if x8>=0.265770&&x8<=0.265832 %Restrictive 5: Collision 
      if y8>=0.265770&&y8<=0.265832 
         delayy=0; 
      end 
   end 

   
    if x8>=0.265833&&x8<=0.265926%Restrictive 6: Strike 
      if y8>=0.265833&&y8<=0.265926 
         delayy=0; 
      end 
    end 

   
%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%% 

  

      
delayx = delayx/ntrips; 
delayy = delayy/ntrips; 
delay = (delayx + delayy); 

     
treatmenttime3 = delay + treatmenttime3; 
delayinst3 = treatmenttime3 - 2; 

   
else 
    treatmenttime3 = 2; 
    delayinst3 = 0; 
end 

  
Totaldelay = Totaldelay + delayinst3; 
t = transporttid + basetid + transittid + treatmenttime + transit2tid + 

treatmenttime2 +transit3tid + treatmenttime3; 
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% returntransit  
% Incidents and disruptions in the transit to the third installation 

  
format long  
x9 = rand(1); 
y9 = rand(1); 
pd = makedist('Triangular', 'a',10, 'b',12,'c', 18); 

  
ntrips = 1000; 
returntransittid = 0;  
delayx = 0; 
delayy = 0; 
delay = 0; 

  
if x9<=0.55 && y9>=0.5 

     
        for nloops = 1:ntrips; 
            r = random(pd); 
            delayx = r + delayx; 
        end 

         
delay = delayx/ntrips;  
returntransittid = (delay + returntransittid); 
delayreturn= returntransittid - 12; 

   
elseif x9<=0.55 && y9<=0.5 

     
    for nloops = 1:ntrips; 
        ry=random(pd); 
        delayy = ry + delayy; 
    end 

     
    for nloops = 1:ntrips; 
         rx = random(pd); 
         delayx = rx + delayx; 
    end 

     
 %%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%% 

 
if x9>=0.023096&&x9<=0.477950 %Restrictive 1: departure 
      if y9>=0.023096&&y9<=0.477950 
         delayy=0; 
      end 
  end  

  
if x9>=0.497460&&x9<=0.498351 %Restrictive 2: Machinery 
      if y9>=0.497460&&y9<=0.498351 
         delayy=0; 
      end 
end 
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if x9>=0.499371&&x9<=0.499562 %Restrictive 1: departure 
      if y9>=0.499371&&y9<=0.499562 
         delayy=0; 
      end 
  end  

  
if x9>=0.549483&&x9<=0.549550 %Restrictive 2: Machinery 
      if y9>=0.549483&&y9<=0.549550 
         delayy=0; 
      end 
end 

  
if x9>=0.549551&&x9<=0.549618 %Restrictive 2: Machinery 
      if y9>=0.549551&&y9<=0.549618 
         delayy=0; 
      end 
end 

  

  
%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%%% 
 

delayx = delayx; 
delayy = delayy; 
delay = (delayx + delayy)/(2*ntrips); 

     
returntransittid = delay + returntransittid; 
delayreturn = transittid - 12; 

   
else 
   returntransittid = 12; 
   delayreturn=0; 
end 

   
Totaldelay = Totaldelay + delayreturn; 
t = transporttid + basetid + transittid + treatmenttime + transit2tid + 

treatmenttime2 + transit3tid + treatmenttime3 + returntransittid ; 
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%report 

 
disp(['The simulation is over and it ran: ' num2str(simulationruns) ' 

times']); 
disp(' ') 
disp(['Total time simulated in the chain was: ' num2str(T)]); 
disp(['Total delay was: ' num2str(Totalsimdelay)]); 
disp(' ') 

         
disp(['The transportational delay was: ' num2str(Totaldelaytransport)]); 
disp(['The base delay was: ' num2str(Totaldelaybase)]); 
disp(['The transit delay to the first installation was: ' 

num2str(Totaldelaytransit)]); 
disp(['The treatment delay at the first installation was: '           

num2str(Totaldelayinst1)]); 
disp(['The transit delay to the second installation was: ' 

num2str(Totaldelaytransit2)]); 
disp(['The treatment delay at the second installation was: ' 

num2str(Totaldelayinst2)]); 
disp(['The transit delay to the third installation was: ' 

num2str(Totaldelaytransit3)]); 
disp(['The treatment delay at the third installation was: ' 

num2str(Totaldelayinst3)]); 
disp(['The transit delay for the return to the base was: ' 

num2str(Totaldelayreturn)]) 
disp(' ') 

       
%matrixes 

  
time; 
run_delay;  
transport_delay; 
base_delay; 
transit_delay; 
installation1_delay; 
transit2_delay; 
installation2_delay; 
transit3_delay; 
installation3_delay; 
return_delay; 
simruns;  
events; 
storage; 
vessel; 
heli; 
  

  



 
NTNU  
Norwegian University of Science and Technology 
Department of Marine Technology MASTER THESIS  

 
 

Gry Oleivsgard XLVIII  
NTNU, Spring 2013 

 

%charts 
figure(1)%forsinkelse i de forskjellige simuleringsrundene 
subplot(2,2,1) 
bar(simruns',run_delay');  
title('Total delay in the different runs'); 
xlabel('Simulation runs'); 
ylabel('Duration [h]') ; 

  
subplot(2,2,2) 
bar(simruns',time'); %hvor lenge en simulering varer 
title('Duration of the different simulation runs'); 
xlabel('Number of simulations'); 
ylabel('Duration [h]') ; 

  
subplot(2,2,3) 
bar(simruns',[transport_delay base_delay transit_delay installation1_delay 

transit2_delay installation2_delay transit3_delay installation3_delay 

return_delay], 1); % 
title(''); 
xlabel('Delay distributions of the different states'); 
ylabel('Duration supply chain delivery') ; 
legend('Transport', 'Base', 'Transit1', 'Installation1', 'Transit2', 

'Installation2', 'Transit3', 'Installation3', 'return transit base');   

   
subplot(2,2,4) 
pie([Totaldelaytransport Totaldelaybase Totaldelaytransit Totaldelayinst1 

Totaldelaytransit2 Totaldelayinst2 Totaldelaytransit3 Totaldelayinst3 

Totaldelayreturn]) 
title('Average delay distribution') 
legend('Transport', 'Base', 'Transit1', 'Installation1', 'Transit2', 

'Installation2', 'Transit3', 'Installation3', 'return transit base');  

  
figure(2) 
bar(simruns',run_delay'); %totalforsinkelse- bytte bar med hist? 
title('Total delay in the different runs'); 
xlabel('Simulation runs'); 
ylabel('Duration [h]') ; 

  
figure(3) 
bar(simruns',time'); %hvor lenge en simulering varer 
title('Duration of the different simulation runs'); 
xlabel('Number of simulations'); 
ylabel('Duration [h]') ; 

  
figure(4) 
bar(simruns', [transport_delay base_delay transit_delay installation1_delay 

transit2_delay installation2_delay transit3_delay installation3_delay 

return_delay], 1); % 
title(''); 
xlabel('Delay distributions of the different states'); 
ylabel('Duration supply chain delivery') ; 
legend('Transport', 'Base', 'Transit1', 'Installation1', 'Transit2', 

'Installation2', 'Transit3', 'Installation3', 'return transit base');   
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figure(5) 
pie([Totaldelaytransport Totaldelaybase Totaldelaytransit Totaldelayinst1 

Totaldelaytransit2 Totaldelayinst2 Totaldelaytransit3 Totaldelayinst3 

Totaldelayreturn]) 
title('Average delay distribution') 
legend('Transport', 'Base', 'Transit1', 'Installation1', 'Transit2', 

'Installation2', 'Transit3', 'Installation3', 'return transit base');  

  
%excel 
xlswrite('events.xls',events, 'Ark1'); 
xlswrite('events.xls',event_chain, 'Ark2'); 

  
allmatrixes = ([transport_delay base_delay transit_delay 

installation1_delay transit2_delay installation2_delay transit3_delay 

installation3_delay return_delay]); 
xlswrite('delay.xls', allmatrixes); 

  
xlswrite('priority.xls',storage, 'Ark1'); 
xlswrite('priority.xls',heli, 'Ark2'); 
xlswrite('priority.xls',vessel, 'Ark3'); 
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Appendix I – Delay distribution for 10 years 
These tables coincides with figure 26 in section 9.3 
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