
Sammendrag
Stavanger domkirke er en av landets verneverdige bygninger 
som de siste tiårene ikke har gjennomgått noen arkitektonisk 
helhetlig oppgradering. Domkirka framstår i dag som et ”lap-
peteppe” av ei rekke mer og mindre nødvendige inngrep og 
utbedringer, som til sammen ikke fungerer som en arkitektonisk 
helhet. Formålet med denne undersøkelsen er å avdekke bak-
grunnen for utviklingen mot behandling tilsynelatende uten 
hensyn til helheten i Stavanger domkirke spesielt, og kulturmin-
ner generelt.

Gjennom litteraturstudier, arkivsøk og intervju avdekkes bakg-
runnen for hvert vesentlige inngrep siden 1957. Funnene har 
vist at endringer til en stor grad er utført på bakgrunn av enkelte 
involverte parters ønske, uten videre henslyn til helhetsuttrykket. 

Den pragmatiske tilnærming til vedlikehold og endringer i 
Stavanger domkirke de siste ca. 30 år har medført et stort antall 
mindre enkeltinngrep. Dette sammen med utviklingen mot et 
mer politisert kulturminnevern, som fører med seg nye konstel-
lasjoner av konsulenter, brukere og forvaltere for hvert inngrep, 
har gitt behandlingen av Stavanger domkirke lite kontinuitet.

Bedre tilrettelegging for kontinuiteten til kulturminnet, f.eks. 
gjennom bruk av arbeidsrapporter, kunne gjøre oppgaven 
lettere for ansvarlige ved senere inngrep.



Summary
Stavanger cathedral has not been subject to any unified archi-
tectural improvent during the last decades. The situation is 
similar in several of Norway’s listed buildings. Today the cathe-
dral appears to be a patchwork of a series of more and less 
necessary operations and repairs that do not work together as 
an architectural unity. This study aimes to reveal the background 
for the development towards the treatment seemingly without 
regard to the entireity of the Stavanger cathedral in specific, and 
to cultural monumens in general.

Through studying literature and documents from archives and 
through interviews, the background of each signigicant opera-
tion since 1957 has been revealed. The findings have proven 
that alterations to a great extent have been executed on the 
basis of wishes of certain involved parties, without further regard 
to the total effect on the design.

The pragmatic approach to maintenance and alterations in 
the Stavanger cathedral the last appoximately 30 years have 
caused a large number of smaller operations. This, along with 
the development towards a more politicized conservation of cul-
tural monuments, that in turn bring along new constellations of 
advising consultants, managers and users for each operation, 
have left the treatment of the cathedral in lack of continuity.

Preparing the basis for continuity for the cultural monument 
through e.g. extended employment of project reports, could 
simplify the task for those responsible for later alterations.


