



SUBCLASS RELATIONSHIP

For Project: PMBOK

Asserted Hierarchy

- Project
 - Activity
 - Activity_definition
 - Activity_duration_estimating
 - Activity_list
 - Activity_sequencing
 - Assumption
 - Change
 - Change_control
 - Integrated_change_control
 - Communication
 - Administrative_closure
 - Communications_planning
 - Communications_requirements
 - Information_distribution
 - Constraint
 - Control
 - Cost_control
 - Quality_control
 - Risk_control
 - Schedule_control
 - Cost
 - Cost_baseline
 - Cost_budgeting
 - Cost_estimating
 - Resource_planning
 - Resource_pool_description
 - Resource_requirements
 - Human_resource
 - Management
 - Performance
 - Process
 - Procurement
 - Project_management
 - Quality
 - Risk
 - Risk_analysis
 - Qualitativ_risk_analysis
 - Quantitativ_risk_analysis
 - Risk_category
 - Risk_consequence

CLASS EDITOR

For Class: Communications_planning (instance of owl:Class)

Name

Communications_planning

rdfs:comment

Communications planning involves determining the information and communica-tions needs of the stakeholders: who needs what information, when they will need it, how it will be given to them, and by whom.

Annotations

Property	Value	Lang
rdfs:comment	Communications planning involves determining the...	

Asserted Inferred

Asserted Conditions

Communication

Properties

- inverse_of_hasAssumptionConnection (multiple Assumption)
- inverse_of_hasConstraintConnection (multiple Constraint)
- isFacilitatingProcess (multiple Facilitating_process)

Disjoints