























ID		Aktivitetsmc	Aktivitetsnavn	Varighet	Start	Slutt	Foregående aktiviteter	Navn på ressurser	01 januar			01 februar		01 mars		01 april		01 mai		01 juni		01 j
									23.12	06.01	20.01	03.02	17.02	03.03	17.03	31.03	14.04	28.04	12.05	26.05	09.06	23.06
1			Study the IEEE floating point standard and its implementation	7 dager	on 15.01.14	to 23.01.14																
2			Study the differences between fixed point abd floating point	6 dager	to 16.01.14	to 23.01.14																
3			Study application specific FPU implementations and in particular any configurable FPU implementations found in the literature.	26 dager	to 23.01.14	to 27.02.14																
4			Implement a simple FPU for use on evaluation board and test this for selected software applications	53 dager	to 30.01.14	sø 13.04.14																
5			Study the requirements of the selected software applications and look for FPU optimization possibilities.	21 dager	sø 13.04.14	fr 09.05.14																
6			Implement one or more application specific and/or configurable FPUs.	16 dager	fr 09.05.14	fr 30.05.14																
7			Port this FPU for SHMAC platform	16 dager	fr 09.05.14	fr 30.05.14																
8			Evaluate performance and energy gains achieved as well as area results. If time allows, also compare with fixed point implementations of the software applications.	14 dager	fr 16.05.14	on 04.06.14																
9			Write thesis	106 dager	on 15.01.14	on 11.06.14																

Prosjekt: GanttMaster Dato: on 02.04.14	Aktivitet		Eksterne aktiviteter		Manuell aktivitet		Bare slutt	
	Deling		Ekstern milepæl		Bare varighet		Tidsfrist	
	Milepæl		Inaktiv aktivitet		Manuell sammendragsfremheving		Fremdrift	
	Sammendrag		Inaktiv milepæl		Manuelt sammendrag			
	Prosjektsammendrag		Inaktivt sammendrag		Bare start			