
ID Activities Activitie name Duration Start End Responsible

1 Project Report 109 dager? ti 02.01.07 fr 01.06.07 Thor-Arne Voldsund
2 A System Description 5,5 dager? ti 02.01.07 ti 09.01.07 Thor-Arne Voldsund
3 A1 Meta-Model 1 dag? ti 02.01.07 ti 02.01.07 Thor-Arne Voldsund
4 A2 System Architecture 1 dag? on 03.01.07 on 03.01.07 Thor-Arne Voldsund
5 A3 System Assumptions 3,5 dager? to 04.01.07 ti 09.01.07 Thor-Arne Voldsund
6 B Model Derivation 53,5 dager? ti 09.01.07 fr 23.03.07 Thor-Arne Voldsund
7 B1 Modelling of The Plough Model 3,5 dager? ti 09.01.07 fr 12.01.07 Thor-Arne Voldsund
8 B2 Modelling of The Sediment Forces 10 dager? ma 15.01.07 fr 26.01.07 Thor-Arne Voldsund
9 B3 Modelling of The Towline 10 dager? ma 29.01.07 fr 09.02.07 Thor-Arne Voldsund
10 B4 Modelling of The Surface Vessel 10 dager? ma 12.02.07 fr 23.02.07 Thor-Arne Voldsund
11 B5 Programming the Models 10 dager? ma 26.02.07 fr 09.03.07 Thor-Arne Voldsund
12 B6 Simulation an Verification of the Models 10 dager? ma 12.03.07 fr 23.03.07 Thor-Arne Voldsund
13 C Control Design 20 dager? ma 26.03.07 fr 20.04.07 Thor-Arne Voldsund
14 C1 Research on Design Methods 10 dager? ma 26.03.07 fr 06.04.07 Thor-Arne Voldsund
15 C2 Designing the Controlle 10 dager? ma 09.04.07 fr 20.04.07 Thor-Arne Voldsund
16 D Simulation, Analyses, Results and Discussion 20 dager? ma 23.04.07 fr 18.05.07 Thor-Arne Voldsund
17 D1 Simulation 5 dager? ma 23.04.07 fr 27.04.07 Thor-Arne Voldsund
18 D2 Analyses 5 dager? ma 30.04.07 fr 04.05.07 Thor-Arne Voldsund
19 D3 Results 5 dager? ma 07.05.07 fr 11.05.07 Thor-Arne Voldsund
20 D4 Discussion 5 dager? ma 14.05.07 fr 18.05.07 Thor-Arne Voldsund
21 E Finishing the Master Assignment Report 10 dager? ma 21.05.07 fr 01.06.07 Thor-Arne Voldsund
22 F Progress Meetings and Reports 85 dager? ma 15.01.07 fr 11.05.07 Thor-Arne Voldsund
23 F1 Summon for Meetings 81 dager? ma 15.01.07 ma 07.05.07 Thor-Arne Voldsund
24 F1.1 Meeting 1 1 dag? ma 15.01.07 ma 15.01.07 Thor-Arne Voldsund
25 F1.2 Meeting 2 1 dag? ma 29.01.07 ma 29.01.07 Thor-Arne Voldsund
26 F1.3 Meeting 3 1 dag? ma 12.02.07 ma 12.02.07 Thor-Arne Voldsund
27 F1.4 Meeting 4 1 dag? ma 26.02.07 ma 26.02.07 Thor-Arne Voldsund
28 F1.5 Meeting 5 1 dag? ma 12.03.07 ma 12.03.07 Thor-Arne Voldsund
29 F1.6 Meeting 6 1 dag? ma 26.03.07 ma 26.03.07 Thor-Arne Voldsund
30 F1.7 Meeting 7 1 dag? ma 09.04.07 ma 09.04.07 Thor-Arne Voldsund
31 F1.8 Meeting 8 1 dag? ma 23.04.07 ma 23.04.07 Thor-Arne Voldsund
32 F1.9 Meeting 9 1 dag? ma 07.05.07 ma 07.05.07 Thor-Arne Voldsund
33 F2 Progress Report 81 dager? ma 15.01.07 ma 07.05.07 Thor-Arne Voldsund
34 F2.1 Report 1 1 dag? ma 15.01.07 ma 15.01.07 Thor-Arne Voldsund
35 F2.2 Report 2 1 dag? ma 29.01.07 ma 29.01.07 Thor-Arne Voldsund
36 F2.3 Report 3 1 dag? ma 12.02.07 ma 12.02.07 Thor-Arne Voldsund
37 F2.4 Report 4 1 dag? ma 26.02.07 ma 26.02.07 Thor-Arne Voldsund
38 F2.5 Report 5 1 dag? ma 12.03.07 ma 12.03.07 Thor-Arne Voldsund
39 F2.6 Report 6 1 dag? ma 26.03.07 ma 26.03.07 Thor-Arne Voldsund
40 F2.7 Report 7 1 dag? ma 09.04.07 ma 09.04.07 Thor-Arne Voldsund
41 F2.8 Report 8 1 dag? ma 23.04.07 ma 23.04.07 Thor-Arne Voldsund
42 F2.9 Report 9 1 dag? ma 07.05.07 ma 07.05.07 Thor-Arne Voldsund
43 F3 Progress Meetings 81 dager? on 17.01.07 on 09.05.07 Thor-Arne Voldsund
44 F3.1 Meeting 1 1 dag? on 17.01.07 on 17.01.07 Thor-Arne Voldsund
45 F3.2 Meeting 2 1 dag? on 31.01.07 on 31.01.07 Thor-Arne Voldsund
46 F3.3 Meeting 3 1 dag? on 14.02.07 on 14.02.07 Thor-Arne Voldsund
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47 F3.4 Meeting 4 1 dag? on 28.02.07 on 28.02.07 Thor-Arne Voldsund
48 F3.5 Meeting 5 1 dag? on 14.03.07 on 14.03.07 Thor-Arne Voldsund
49 F3.6 Meeting 6 1 dag? on 28.03.07 on 28.03.07 Thor-Arne Voldsund
50 F3.7 Meeting 7 1 dag? on 11.04.07 on 11.04.07 Thor-Arne Voldsund
51 F3.8 Meeting 8 1 dag? on 25.04.07 on 25.04.07 Thor-Arne Voldsund
52 F3.9 Meeting 9 1 dag? on 09.05.07 on 09.05.07 Thor-Arne Voldsund
53 F4 Meetings Report 81 dager? fr 19.01.07 fr 11.05.07 Thor-Arne Voldsund
54 F4.1 Report 1 1 dag? fr 19.01.07 fr 19.01.07 Thor-Arne Voldsund
55 F4.2 Report 2 1 dag? fr 02.02.07 fr 02.02.07 Thor-Arne Voldsund
56 F4.3 Report 3 1 dag? fr 16.02.07 fr 16.02.07 Thor-Arne Voldsund
57 F4.4 Report 4 1 dag? fr 02.03.07 fr 02.03.07 Thor-Arne Voldsund
58 F4.5 Report 5 1 dag? fr 16.03.07 fr 16.03.07 Thor-Arne Voldsund
59 F4.6 Report 6 1 dag? fr 30.03.07 fr 30.03.07 Thor-Arne Voldsund
60 F4.7 Report 7 1 dag? fr 13.04.07 fr 13.04.07 Thor-Arne Voldsund
61 F4.8 Report 8 1 dag? fr 27.04.07 fr 27.04.07 Thor-Arne Voldsund
62 F4.9 Report 9 1 dag? fr 11.05.07 fr 11.05.07 Thor-Arne Voldsund
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