
































ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Jan '19	07	14	21	Feb '19
1			Forstudierapport	16 days	Mon 07-01-19	Sun 27-01-19						
2			Teori og analyse	7 days	Mon 07-01-19	Tue 15-01-19						
3			Konkretisering og dokumentasjon	9 days	Wed 16-01-19	Sun 27-01-19						
4			Designrapport	10 days	Mon 28-01-19	Fri 08-02-19						
5			Planlegge maskinoppsett og nettverk	10 days								
6			Driftsrapport	50 days	Mon 11-02-19	Fri 19-04-19						
7			Oppsett av testlab	50 days								
8			Sluttrapport	5 days	Mon 22-04-19	Fri 26-04-19						
9			Egenvurdering	3 days	Mon 29-04-19	Wed 01-05-19						



Project: Forstudie-Bacheloropp Date: Mon 20-05-19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Forstudie-Bacheloropp Date: Mon 20-05-19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

