Maoyi app scrum

Sprint Report Switch report v

Sprint-1

Closed Sprint, started by Trygve Woldseth, ended by Trygve Woldseth

15/Jan/21 2:39 PM - 29/Jan/21 10:10 AM

0.5
0
05
-1
Jan 15 Jan 29
Jan 29
Status Report
Completed Issues
View in Issue navigator
Key Summary
MA-45 Sette opp kjare milg til applikasjons serveren
MA-75 Sette opp fundamentale strukturen til applikasjons serveren

Issues Not Completed
View in Issue navigator

Key Summary

MA-19 VS - Autentisering av brukere
MA-20 VS - Liste over bestillinger/salg
MA-35 VS-B - Registrering av brukere

Issue Type

) Story
[ Story

[ Story

Issue Type Priority
[} Story 2 Major

) Story 2 Major

Priority
2 Major
2 Major

2 Major

View linked pages

Status

DONE

DONE

Status

Story Points (-)

Story Points (-)



Maoyi app scrum

Sprint Report Switch report v

Sprint-2

Closed Sprint, started by Trygve Woldseth, ended by Trygve Woldseth ~ 29/Jan/21 1:36 PM - 12/Feb/21 10:10 AM  View linked pages
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Jan 29 Feb 12
Feb 12
Status Report
* |ssue added to sprint after start time
Completed Issues
View in Issue navigator
Key Summary Issue Type Priority Status Story Points (-)
MA-19 VS - Autentisering av brukere ] Story 2 Major DONE -
MA-20 VS - Liste over bestillinger/salg ) Story 2 Major DONE -
MA-21 VS - Valg av bestilling/salg ) Story 2 Major DONE -
MA-22 VS - Min side ) Story 2 Major DONE -
MA-35 VS-B - Registrering av brukere ] story 2 Major DONE -
MA-36 Teknisk krav - sprak ) Story 2 Major DONE -
MA-108 ordne navigering app Task 2 Major DONE -
MA-111 * lage rapport mal Task 2 Major DONE -
Issues Not Completed
View in Issue navigator
Key Summary Issue Type Priority Status Story Points (-)
MA-31 MS-K - Profilinformasjon [ story 2 Major -

MA-95 Generelt - Wireframe/mockup Task 2 Major -



Maoyi app scrum

Sprint Report Switch report v

Sprint-3

Closed Sprint, started by Trygve Woldseth, ended by Trygve Woldseth  12/Feb/21 11:09 AM - 26/Feb/21 10:58 AM  View linked pages

0.5
0
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Feb 12 Feb 26

Feb 26
Status Report
* |ssue added to sprint after start time

Completed Issues

View in Issue navigator
Key Summary Issue Type Priority Status Story Points (-)
MA-25 VS - Fullfgring av kjep [ story 2 Major DONE -
MA-28 MS-S - Legge til salg ) Story 2 Major DONE -
MA-31 MS-K - Profilinformasjon ) Story 2 Major DONE -
MA-39 Teknisk krav - GPS/kart [ story 2 Major DONE -
MA-95 Generelt - Wireframe/mockup Task 2 Major DONE -
MA-125 Navigasjon app ) Story 2 Major DONE -
MA-128 State managment i app [ story 2 Major DONE -
MA-137 * opprydning Task 2 Major DONE -
MA-139 * Distanse wiget som ikke krever statefullness Task 2 Major DONE -

Issues Not Completed

View in Issue navigator
Key Summary Issue Type Priority Status Story Points (-)
MA-24 VS - Avtale kjgp med selger L) Story 2 Major TO DO -
MA-32 MS-K - Bestilling ) Story 2 Major TO DO -
MA-104 Opprette selger ] story 2 Major TO DO -

Issues Removed From Sprint

View in Issue navigator
Key Summary Issue Type Priority Status Story Points (-)
MA-23 VS - Lagring av bestillinger/salg ) Story 2 Major TO DO -
MA-26 VS - Rating av motpart ] Story 2 Major TO DO -
MA-29 MS-S - Kommunikasjon med kjaper ) Story 2 Major TO DO -
MA-30 MS-S - Rating fra motpart ) Story 2 Major TO DO -

MA-34 MS-K - Rating fra motpart ] Story 2 Major TO DO -



MA-135 Ferdig med kjgp/salg side ] Story 2 Major TO DO



Maoyi app scrum

Sprint Report Switch report v

Sprint-4

Closed Sprint, started by Erlend Solbakken Nikolaisen, ended by Trygve Woldseth ~ 26/Feb/21 12:12 PM - 12/Mar/21 10:16 AM  View linked pages

05
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05
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Feb 26 Mar 12

Mar 12
Status Report
* |ssue added to sprint after start time

Completed Issues

View in Issue navigator
Key Summary Issue Type  Priority Status Story Points (-)
MA-24 VS - Avtale kjgp med selger ] story 2 Major DONE -
MA-26 VS - Rating av motpart ] story 2 Major DONE -
MA-29 MS-S - Kommunikasjon med kjagper ) Story 2 Major DONE -
MA-30 MS-S - Rating fra motpart ] story 2 Major DONE -
MA-32 MS-K - Bestilling ] story 2 Major DONE -
MA-34 MS-K - Rating fra motpart ] Story 2 Major DONE -
MA-104 Opprette selger ] Story 2 Major DONE -
MA-135 Ferdig med kjgp/salg side [ story 2 Major DONE -
MA-138*  Filtrering av comoditys Task 2 Major DONE -
MA-143 key service cleanup Task 2 Major DONE -
MA-148 Ta i bruk kodenavn pa prosjektet Task 2 Major DONE -
MA-156 Ga vekk fra & bruk headera til al transfering Task 2 Major DONE -
MA-157 messages - sjekke at user ikke har en eksisterende samtale pa en listing Task 2 Major DONE -
MA-159 Listinglnfo - listing.creator.rating returnerer null pa listing hentet fra server. Task 2 Major DONE -
MA-160 Integrere seller/user inne i appen Task 2 Major DONE -
MA-161 Future builder Task 2 Major DONE -

MA-167 naviger til listinginfo pa listingen som har blitt laget ] Story 2 Major DONE -



Maoyi app scrum

Sprint Report Switch report v

Sprint-5

Closed Sprint, started by Trygve Woldseth, ended by Trygve Woldseth ~ 12/Mar/21 12:27 PM - 26/Mar/21 11:39 AM  View linked pages

0.5
0
05
-1
Mar 12 Mar 26
Mar 26
Status Report
* |ssue added to sprint after start time
Completed Issues
View in Issue navigator
Key Summary Issue Type Priority Status Story Points (-)
MA-142 separere ut auth delen. microservices yay Task O Trivial DONE -
MA-162 Annerledes look pa sider for selger Task 2 Major DONE -
MA-172 Bytte over reset pwd til nye fealds Task 2 Major DONE -
MA-209 ga over design + wireframes ] Story 2 Major DONE -
MA-228 * bruke chaining i docker-compose Task 2 Major DONE -
Issues Not Completed
View in Issue navigator
Key Summary Issue Type Priority Status Story Points (-)
MA-180 MS-S - Liste over buyrequester Task 2 Major TO DO -
MA-182 Unit tester server L) Story 2 Major TO DO -

MA-183 dokumentasjon server ] Story 2 Major TO DO -



Maoyi app scrum

Sprint Report Switch report v

Sprint-6 (halv paskeferie)

Closed Sprint, started by Trygve Woldseth, ended by Trygve Woldseth

0.5

0

0.5

-1

Mar 26 Apr9
Apr9

Status Report

Completed Issues
View in Issue navigator

Key Summary

MA-226 ikke vis comodetys som ikke har listings
MA-231 Microservices traefik

MA-233 fikse allle ms med det nye systemet

Issues Not Completed
View in Issue navigator

Key Summary

MA-178 tags pa commoditys

Issue Type

Task

Issue Type
] Story
] story

) Story

Priority
2 Major
2 Major

2 Major

Priority

- g
< Minor

26/Mar/21 12:40 PM - 09/Apr/21 12:35 PM  View linked pages

Status

DONE

DONE

DONE

Status

TO DO

Story Points (-)

Story Points (-)



Maoyi app scrum

Sprint Report Switch report v

Sprint 7

Closed Sprint, started by Trygve Woldseth, ended by Trygve Woldseth

05
0
05
-1
Apr 9 Apr 23
Apr 23
Status Report
Completed Issues
View in Issue navigator
Key Summary Issue Type
MA-181 Admin side nett ] Story
MA-241 rapport jobbing ] Story
MA-242 rappoert jobbing ) Story

Priority
2 Major
2 Major

2 Major

09/Apr/21 1:21 PM - 23/Apr/21 10:31 AM  View linked pages

Status

DONE

DONE

DONE

Story Points (-)



Maoyi app scrum

Sprint Report Switch report v

Sprint 8

Closed Sprint, started by Trygve Woldseth, ended by Erlend Solbakken Nikolaisen ~ 23/Apr/21 10:39 AM - 07/May/21 2:05 PM  View linked pages
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05
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Apr 23 May 7

May 7
Status Report
* |ssue added to sprint after start time

Completed Issues

View in Issue navigator
Key Summary Issue Type Priority Status Story Points (-)
MA-183 * dokumentasjon server ) story 2 Major DONE -
MA-243 rapport ) Story 2 Major DONE -
MA-244 rapport ) Story 2 Major DONE -
MA-245 rapport ) story 2 Major DONE -
MA-251 * testing ) story 2 Major DONE -

Issues Not Completed

View in Issue navigator
Key Summary Issue Type Priority Status Story Points (-)
MA-246 * betaling app ] Story 2 Major TO DO -
MA-254 * bug: chat: conversation mgs count O Bug 2 Major TO DO -
MA-255 * Legge inn mulighet for og lage commodity i web ui Task 2 Major IN PROGRESS -

MA-264 * bug: chat i app - liste broken O Bug 2 Major TO DO -



Maoyi app scrum

Sprint Report Switch report v

Sprint 9

Closed Sprint, started by Erlend Solbakken Nikolaisen, ended by Trygve Woldseth

0.5

0

0.5

-1

May 7 May 20
May 19

Status Report

Completed Issues
View in Issue navigator

Key

MA-119
MA-227
MA-256
MA-261
MA-265
MA-266

MA-267

Summary

Om tid se pa kubernetes

sortering pa listings under forsjellige kriterier
Fix pages so they work on iphone

Fix translations

rapport

rapport

rapport

Issue Type
Task
] story
Task
Task
Task
Task

Task

Priority

< Minor
Major
M Critical
M Critical
Major
Major

Major

07/May/21 2:08 PM - 19/May/21 11:24 AM

Status

DONE

DONE

DONE

DONE

DONE

DONE

DONE

View linked pages

Story Points (-)



