

JIRA UIALS

JQL Query: issueKey in (MA-45,MA-75,MA-19,MA-20,MA-35)

Sorted by: Key descending

1–5 of 5 as at: 19/May/21 15:22

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due	Development
	MA-75	Sette opp fundamentale strukturen til applikasjons serveren	Trygve Woldseth	Trygve Woldseth		DONE	Done	15/Jan/21	19/May/21		
	MA-45	Sette opp kjøre milø til applikasjons serveren	Nils-Jarle Haugen	Trygve Woldseth		DONE	Done	15/Jan/21	19/May/21		
	MA-35	VS-B - Registrering av brukere	Erlend Solbakken Nikolaisen	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	04/Feb/21		
	MA-20	VS - Liste over bestillinger/salg	Trygve Woldseth	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	02/Feb/21		
	MA-19	VS - Autentisering av brukere	Nils-Jarle Haugen	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	12/Feb/21		

JIRA UIALS

JQL Query: issueKey in (MA-19,MA-20,MA-21,MA-22,MA-35,MA-36,MA-108,MA-111,MA-31,MA-95)

Sorted by: Key descending

1–10 of 10 as at: 19/May/21 15:25

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due	Development
	MA-111	lage rapport mal	Trygve Woldseth	Trygve Woldseth		DONE	Done	29/Jan/21	08/Feb/21		
	MA-108	ordne navigering app	Trygve Woldseth	Trygve Woldseth		DONE	Done	29/Jan/21	02/Feb/21		
	MA-95	Generelt - Wireframe/mockup	Unassigned	Nils-Jarle Haugen		DONE	Done	15/Jan/21	18/Feb/21		
	MA-36	Teknisk krav - språk	Trygve Woldseth	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	02/Feb/21		
	MA-35	VS-B - Registrering av brukere	Erlend Solbakken Nikolaisen	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	04/Feb/21		
	MA-31	MS-K - Profilinformasjon	Nils-Jarle Haugen	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	12/Feb/21		
	MA-22	VS - Min side	Nils-Jarle Haugen	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	11/Feb/21		
	MA-21	VS - Valg av bestilling/salg	Erlend Solbakken Nikolaisen	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	11/Feb/21		
	MA-20	VS - Liste over bestillinger/salg	Trygve Woldseth	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	02/Feb/21		
	MA-19	VS - Autentisering av brukere	Nils-Jarle Haugen	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	12/Feb/21		

JIRA UIALS

JQL Query: issueKey in (MA-25,MA-28,MA-31,MA-39,MA-95,MA-125,MA-128,MA-137,MA-139,MA-24,MA-32,MA-104,MA-23,MA-26,MA-29,MA-30,MA-34,MA-135)

Sorted by: Key descending

1–18 of 18 as at: 19/May/21 16:33

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due	Development
<input checked="" type="checkbox"/>	MA-139	Distanse wiget som ikke krever statefullness	Trygve Woldseth	Trygve Woldseth	⚡	DONE	Done	12/Feb/21	15/Feb/21		
<input checked="" type="checkbox"/>	MA-137	opprydning	Trygve Woldseth	Trygve Woldseth	⚡	DONE	Done	12/Feb/21	15/Feb/21		
<input checked="" type="checkbox"/>	MA-135	Ferdig med kjøp/salg side	Trygve Woldseth	Trygve Woldseth	⚡	DONE	Done	12/Feb/21	09/Mar/21		
<input checked="" type="checkbox"/>	MA-128	State managment i app	Trygve Woldseth	Trygve Woldseth	⚡	DONE	Done	12/Feb/21	15/Feb/21		
<input checked="" type="checkbox"/>	MA-125	Navigasjon app	Trygve Woldseth	Trygve Woldseth	⚡	DONE	Done	12/Feb/21	19/Feb/21		
<input checked="" type="checkbox"/>	MA-104	Opprette selger	Erlend Solbakken Nikolaisen	Trygve Woldseth	⚡	DONE	Done	29/Jan/21	11/Mar/21		
<input checked="" type="checkbox"/>	MA-95	Generelt - Wireframe/mockup	Unassigned	Nils-Jarle Haugen	⚡	DONE	Done	15/Jan/21	18/Feb/21		
<input checked="" type="checkbox"/>	MA-39	Teknisk krav - GPS/kart	Erlend Solbakken Nikolaisen	Erlend Solbakken Nikolaisen	⚡	DONE	Done	15/Jan/21	24/Feb/21		
<input checked="" type="checkbox"/>	MA-34	MS-K - Rating fra motpart	Trygve Woldseth	Erlend Solbakken Nikolaisen	⚡	DONE	Done	15/Jan/21	03/Mar/21		
<input checked="" type="checkbox"/>	MA-32	MS-K - Bestilling	Erlend Solbakken Nikolaisen	Erlend Solbakken Nikolaisen	⚡	DONE	Done	15/Jan/21	05/Mar/21		
<input checked="" type="checkbox"/>	MA-31	MS-K - Profilinformasjon	Nils-Jarle Haugen	Erlend Solbakken Nikolaisen	⚡	DONE	Done	15/Jan/21	12/Feb/21		
<input checked="" type="checkbox"/>	MA-30	MS-S - Rating fra motpart	Trygve Woldseth	Erlend Solbakken Nikolaisen	⚡	DONE	Done	15/Jan/21	03/Mar/21		
<input checked="" type="checkbox"/>	MA-29	MS-S - Kommunikasjon med kjøper	Nils-Jarle Haugen	Erlend Solbakken Nikolaisen	⚡	DONE	Done	15/Jan/21	11/Mar/21		
<input checked="" type="checkbox"/>	MA-28	MS-S - Legge til salg	Erlend Solbakken Nikolaisen	Erlend Solbakken Nikolaisen	⚡	DONE	Done	15/Jan/21	26/Feb/21		
<input checked="" type="checkbox"/>	MA-26	VS - Rating av motpart	Trygve Woldseth	Erlend Solbakken Nikolaisen	⚡	DONE	Done	15/Jan/21	09/Mar/21		
<input checked="" type="checkbox"/>	MA-25	VS - Fullføring av kjøp	Erlend Solbakken Nikolaisen	Erlend Solbakken Nikolaisen	⚡	DONE	Done	15/Jan/21	16/Feb/21		
<input checked="" type="checkbox"/>	MA-24	VS - Avtale kjøp med selger	Nils-Jarle Haugen	Erlend Solbakken Nikolaisen	⚡	DONE	Done	15/Jan/21	08/Mar/21		
<input checked="" type="checkbox"/>	MA-23	VS - Lagring av bestillinger/salg	Unassigned	Erlend Solbakken Nikolaisen	⚡	TO DO	Unresolved	15/Jan/21	12/Mar/21		

JIRA UIALS

JQL Query: issueKey in (MA-24,MA-26,MA-29,MA-30,MA-32,MA-34,MA-104,MA-135,MA-138,MA-143,MA-148,MA-156,MA-157,MA-159,MA-160,MA-161,MA-167)

Sorted by: Key descending

1–17 of 17 as at: 19/May/21 16:34

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due	Development
	MA-167	naviger til listinginfo på listingen som har blitt laget	Trygve Woldseth	Trygve Woldseth		DONE	Done	26/Feb/21	08/Mar/21		
	MA-161	Future builder	Trygve Woldseth	Trygve Woldseth		DONE	Done	26/Feb/21	08/Mar/21		
	MA-160	Integrere seller/user inne i appen	Trygve Woldseth	Trygve Woldseth		DONE	Done	26/Feb/21	02/Mar/21		
	MA-159	ListingInfo - listing.creator.rating returnerer null på listing hentet fra server.	Trygve Woldseth	Erlend Solbakken Nikolaisen		DONE	Done	26/Feb/21	04/Mar/21		
	MA-157	messages - sjekke at user ikke har en eksisterende samtale på en listing	Trygve Woldseth	Nils-Jarle Haugen		DONE	Done	26/Feb/21	02/Mar/21		
	MA-156	Gå vekk fra å bruk headera til al transfering	Trygve Woldseth	Trygve Woldseth		DONE	Done	26/Feb/21	02/Mar/21		
	MA-148	Ta i bruk kodenavn på prosjektet	Nils-Jarle Haugen	Nils-Jarle Haugen		DONE	Done	18/Feb/21	03/Mar/21		
	MA-143	key service cleanup	Trygve Woldseth	Trygve Woldseth		DONE	Done	18/Feb/21	02/Mar/21		
	MA-138	Filtrering av comoditys	Trygve Woldseth	Trygve Woldseth		DONE	Done	12/Feb/21	11/Mar/21		
	MA-135	Ferdig med kjøp/salg side	Trygve Woldseth	Trygve Woldseth		DONE	Done	12/Feb/21	09/Mar/21		
	MA-104	Opprette selger	Erlend Solbakken Nikolaisen	Trygve Woldseth		DONE	Done	29/Jan/21	11/Mar/21		
	MA-34	MS-K - Rating fra motpart	Trygve Woldseth	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	03/Mar/21		
	MA-32	MS-K - Bestilling	Erlend Solbakken Nikolaisen	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	05/Mar/21		
	MA-30	MS-S - Rating fra motpart	Trygve Woldseth	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	03/Mar/21		
	MA-29	MS-S - Kommunikasjon med kjøper	Nils-Jarle Haugen	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	11/Mar/21		
	MA-26	VS - Rating av motpart	Trygve Woldseth	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	09/Mar/21		
	MA-24	VS - Avtale kjøp med selger	Nils-Jarle Haugen	Erlend Solbakken Nikolaisen		DONE	Done	15/Jan/21	08/Mar/21		

JIRA UIALS

JQL Query: issueKey in (MA-142,MA-162,MA-172,MA-209,MA-228,MA-180,MA-182,MA-183)

Sorted by: Key descending

1-8 of 8 as at: 19/May/21 15:27









T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due	Development
	MA-228	bruke chaining i docker-compose	Nils-Jarle Haugen	Nils-Jarle Haugen		DONE	Done	12/Mar/21	17/Mar/21		
	MA-209	gå over design + wireframes	Trygve Woldseth	Trygve Woldseth		DONE	Done	12/Mar/21	17/Mar/21		
	MA-183	dokumentasjon server	Unassigned	Trygve Woldseth		DONE	Done	12/Mar/21	07/May/21		
	MA-182	Unit tester server	Unassigned	Trygve Woldseth		TO DO	Unresolved	12/Mar/21	19/May/21		
	MA-180	MS-S - Liste over buyrequester	Nils-Jarle Haugen	Nils-Jarle Haugen		TO DO	Unresolved	10/Mar/21	26/Mar/21		
	MA-172	Bytte over reset pwd til nye fealds	Erlend Solbakken Nikolaisen	Trygve Woldseth		DONE	Done	26/Feb/21	12/Mar/21		
	MA-162	Annerledes look på sider for selger	Trygve Woldseth	Trygve Woldseth		DONE	Done	26/Feb/21	22/Mar/21		
	MA-142	separere ut auth delen. microservices yay	Trygve Woldseth	Trygve Woldseth		DONE	Done	17/Feb/21	23/Mar/21		

JIRA UIALS

JQL Query: issueKey in (MA-226,MA-231,MA-233,MA-178)

Sorted by: Key descending

1-4 of 4 as at: 19/May/21 15:28

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due	Development
	MA-233	fikse alle ms med det nye systemet	Trygve Woldseth	Trygve Woldseth		DONE	Done	26/Mar/21	09/Apr/21		
	MA-231	Microservices traefik	Trygve Woldseth	Trygve Woldseth		DONE	Done	26/Mar/21	09/Apr/21		
	MA-226	ikke vis comodetys som ikke har listings	Erlend Solbakken Nikolaisen	Trygve Woldseth		DONE	Done	12/Mar/21	09/Apr/21		
	MA-178	tags på commoditys	Nils-Jarle Haugen	Trygve Woldseth		TO DO	Unresolved	09/Mar/21	26/Mar/21		

JIRA UIALS

JQL Query: issueKey in (MA-181,MA-241,MA-242)

Sorted by: Key descending

1–3 of 3 as at: 19/May/21 15:32



















T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due	Development
	MA-242	rapport jobbing	Nils-Jarle Haugen	Trygve Woldseth		DONE	Done	09/Apr/21	23/Apr/21		
	MA-241	rapport jobbing	Erlend Solbakken Nikolaisen	Trygve Woldseth		DONE	Done	09/Apr/21	23/Apr/21		
	MA-181	Admin side nett	Trygve Woldseth	Trygve Woldseth		DONE	Done	12/Mar/21	23/Apr/21		

JIRA UIALS

JQL Query: issueKey in (MA-183,MA-243,MA-244,MA-245,MA-251,MA-246,MA-254,MA-255,MA-264)

Sorted by: Key descending

1-9 of 9 as at: 19/May/21 15:35

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due	Development
	MA-264	bug: chat i app - liste broken	Nils-Jarle Haugen	Nils-Jarle Haugen		TO DO	Unresolved	05/May/21	05/May/21		
	MA-255	Legge inn mulighet for og lage commodity i web ui	Trygve Woldseth	Trygve Woldseth		IN PROGRESS	Unresolved	28/Apr/21	28/Apr/21		
	MA-254	bug: chat: conversation mgs count	Unassigned	Nils-Jarle Haugen		TO DO	Unresolved	28/Apr/21	05/May/21		
	MA-251	testing	Trygve Woldseth	Trygve Woldseth		DONE	Done	23/Apr/21	28/Apr/21		
	MA-246	betaling app	Trygve Woldseth	Trygve Woldseth		DONE	Done	23/Apr/21	19/May/21		
	MA-245	rapport	Nils-Jarle Haugen	Trygve Woldseth		DONE	Done	23/Apr/21	07/May/21		
	MA-244	rapport	Erlend Solbakken Nikolaisen	Trygve Woldseth		DONE	Done	23/Apr/21	07/May/21		
	MA-243	rapport	Trygve Woldseth	Trygve Woldseth		DONE	Done	23/Apr/21	07/May/21		
	MA-183	dokumentasjon server	Unassigned	Trygve Woldseth		DONE	Done	12/Mar/21	07/May/21		

JIRA UIALS

JQL Query: issueKey in (MA-119,MA-227,MA-256,MA-261,MA-265,MA-266,MA-267)

Sorted by: Key descending

1–7 of 7 as at: 19/May/21 15:36

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due	Development
<input checked="" type="checkbox"/>	MA-267	rapport	Nils-Jarle Haugen	Erlend Solbakken Nikolaisen		DONE	Done	07/May/21	19/May/21		
<input checked="" type="checkbox"/>	MA-266	rapport	Trygve Woldseth	Erlend Solbakken Nikolaisen		DONE	Done	07/May/21	19/May/21		
<input checked="" type="checkbox"/>	MA-265	rapport	Erlend Solbakken Nikolaisen	Erlend Solbakken Nikolaisen		DONE	Done	07/May/21	19/May/21		
<input checked="" type="checkbox"/>	MA-261	Fix translations	Erlend Solbakken Nikolaisen	Erlend Solbakken Nikolaisen		DONE	Done	28/Apr/21	07/May/21		
<input checked="" type="checkbox"/>	MA-256	Fix pages so they work on iphone	Erlend Solbakken Nikolaisen	Erlend Solbakken Nikolaisen		DONE	Done	28/Apr/21	07/May/21		
	MA-227	sortering på listings under forskjellige kriterier	Trygve Woldseth	Trygve Woldseth		DONE	Done	12/Mar/21	07/May/21		
<input checked="" type="checkbox"/>	MA-119	Om tid se på kubernetes	Trygve Woldseth	Trygve Woldseth		DONE	Done	12/Feb/21	07/May/21		