

IE303612 Bacheloroppgave	Project Avansert bildegjenkjenning: Digitalisere sjakkparti	Number of meeting this period - 2.	Firma - Oppdragsgiver Ålesund Schaklag	Side 1 av 1
Progress report	Period/week(s) 2			Dato 22.04.21

Main goal/purpose for this periods work	
<ul style="list-style-type: none"> - Classifying of pieces. - Implementation of move validation. - Piece tracking 	
Planned activities this period	
<ul style="list-style-type: none"> - Work on piece tracking. - Work on CNN 	
Actually conducted activities this period	
<ul style="list-style-type: none"> - Improved tile detection. - Work on CNN. - Work on the thesis. 	
Description of/ justification for potential deviation between planned and real activities	
<ul style="list-style-type: none"> - The implementation of piece tracking may be delayed due to potential issues with non-optimal tile-detection. 	
Description of/ justification for changes that is desired in the projects content or in the further plan of action – or progress report	
<ul style="list-style-type: none"> - Nothing to note in particular. 	
Main experience from this period	
<ul style="list-style-type: none"> - Better understanding of datasets and keras models 	
Main purpose/focus next period	
<ul style="list-style-type: none"> - Implementation of previously planed activities 	
Planned activities next period	
<ul style="list-style-type: none"> - Work on CNN - Work on piece tracking - Further work on classification of pieces. - Implementation of FEN and PGN. 	
Other	
Wish/need for counseling	
<ul style="list-style-type: none"> - Nothing in particular 	
Approval/signature group leader	Signature other group participants
N.N.	N.N.

1) Noter her kort tilbakemelding om antall møter – fordelt på typer (interne, styringsgruppe, møte med veileder) - i denne rapportperioden