


Project manager	
Project dates	11 Jan 2021 - 21 May 2021
Completion	0%
Tasks	16
Resources	0

Tasks

Name	Begin date	End date
Bachelor oppgave	11/01/2021	20/05/2021
Oppstart med møter og planlegging	20/01/2021	30/01/2021
Litteratursøk	31/01/2021	03/02/2021
Forprosjekt	04/02/2021	19/02/2021
Litteraturstudie	21/02/2021	25/02/2021
Teori del 1	26/02/2021	04/03/2021
Kartlegging av system	01/03/2021	18/03/2021
Metode	15/03/2021	19/03/2021
Presentasjon C201	18/03/2021	18/03/2021
A3 poster	15/03/2021	26/03/2021
Utrekninger	18/03/2021	18/04/2021
Resultat, analyse og diskusjon	19/04/2021	23/04/2021
Presentasjon C201	28/04/2021	28/04/2021
Rapportskriving	26/04/2021	12/05/2021
Gjøre klart for innlevering	17/05/2021	19/05/2021
Innlevering	20/05/2021	20/05/2021



Resources Chart

 2021																							
Name	Default role	Week 1 04/01/2021	Week 2 11/01/2021	Week 3 18/01/2021	Week 4 25/01/2021	Week 5 01/02/2021	Week 6 08/02/2021	Week 7 15/02/2021	Week 8 22/02/2021	Week 9 01/03/2021	Week 10 08/03/2021	Week 11 15/03/2021	Week 12 22/03/2021	Week 13 29/03/2021	Week 14 05/04/2021	Week 15 12/04/2021	Week 16 19/04/2021	Week 17 26/04/2021	Week 18 03/05/2021	Week 19 10/05/2021	Week 20 17/05/2021	Week 21 24/05/2021	Week 22 31/05/2021