
ID AktivitetsmodusAktivitetsnavn Varighet Start Slutt Foregående aktiviteter Navn på ressurser

1 Study the IEEE floating 
point standard and its 
implementation

7 dager on 15.01.14 to 23.01.14

2 Study the differences 
between fixed point abd 
floating point

6 dager to 16.01.14 to 23.01.14

3 Study application specific 
FPU implementations and
in particular any 
configurable FPU 
implementations found in
the literature.

26 dager to 23.01.14 to 27.02.14

4 Implement a simple FPU 
for use on evaluation 
board and test this for 
selected software 
applications

53 dager to 30.01.14 sø 13.04.14

5 Study the requirements of
the selected software 
applications and look for 
FPU optimization 
possibilities.

21 dager sø 13.04.14 fr 09.05.14

6 Implement one or more 
application specific 
and/or configurable FPUs.

16 dager fr 09.05.14 fr 30.05.14

7 Port this FPU for SHMAC 
platform

16 dager fr 09.05.14 fr 30.05.14

8 Evaluate performance and
energy gains achieved as 
well as area results. If 
time allows, also compare
with fixed point 
implementations of the 
software applications.

14 dager fr 16.05.14 on 04.06.14

9 Write thesis 106 dager on 15.01.14 on 11.06.14
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