Result
| 1 cost estimating 2 Z z L Y
2 2 2 2 2 0
| 3 human resource 2 2 L L 2
4 2 2 2 2 1
5 1 2 2 1 1
51 stakeholder 1 1 > > 1
. procurement L 2 L 2 L
8 2 2 0 1 1
| 9 risk response 2 Z z 2 2
10 2 2 2 2 2
11 2 1 2 1 0
B work breakdown structure > 1 1 1 >
13 earned value 2 2 L 2 L
14 2 2 1 2 1
15 earned value management 2 1 L L 2
16 1 2 1 1
YA communication management 2 2 L 2 L
18 2 1 2 2 1
19 performance 2 1 2 L 2
20 0 2 1 0 2
L= planning process 2 Z L L L
22 1 2 1 1 2
23 control account plan 2 1 L
24 2 1
L2 project management information system L = z
26 1 1 2
27 time management 2 2 2 L L
28 2 2 1 2 2
L) integration management 2 1 L L
30 1 2 1 1 1
31 cost performance index 2 2
32 2 2




	Ark1

