














































[illegible]

Project: OverordnetGantt.mpp Date: Fri 18/01/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			


ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	May 2019														Februar
23			Løsningsbeskrivelse	2 days	Thu 09/05/19	Fri 10/05/19	22		04	07	10	13	16	19	22	25	28	31	03				
24			Gjennomføring	2 days	Mon 13/05/19	Tue 14/05/19	23																
25			Videre arbeid	1 day	Wed 15/05/19	Wed 15/05/19	24																
26			Vurdering av gruppe	1 day	Thu 16/05/19	Thu 16/05/19	20																
27			Innlevering	0 days	Thu 16/05/19	Thu 16/05/19	26																

Project: OverordnetGantt.mpp
Date: Fri 18/01/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			






















Project: OverordnetGantt.mpp Date: Fri 18/01/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: OverordnetGantt.mpp Date: Fri 18/01/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



















Project: OverordnetGantt.mpp

Date: Fri 18/01/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

5

Project: OverordnetGantt.mpp
Date: Fri 18/01/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only	