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1. GANTT diagram

1.1 Version 1.0

GANTT CHART

Wersion 1.0 - 2019-02-04

TASK NAME STARTDATE  ENDOATE (i, o)
Preparing slides for workshop 2019-02-04  2019-02-05 §
TDAT3002 2019-02-04  2019-02-04
Setting up tools for time 2019-02-04  2019-02-04 3
Workshop 2019-02-06  2019-02-08 5
Meeting #1 2019-02-07 2019-02-07 2

camp 2019-02-11  2019-02-13

TDAT3002 2019-02-11  2019-02-11
CCD Lecture 20190214 2019-02-14
Define AP| for BachelorPad 2019-02-18 20190222 15
Study week 20190218 2019-02.22 o
Research: xComfort comm. 2019-02:25  2019-03-10 78
CCD Session 2019-02-25  2019-02-25
TDAT3002 2019-03-04 2019-03-04
Research: RF communication 2019-03-11  2019-03-15 24
TDAT3002 2019-03-11  2019-03-11
Exam TDAT3002 2019-03-14  2019-03-14
Research: IKEA Tradiri comm 2019-03-18  2019-03-25 a2
Create first version of vision doc 2019.0325 20190325 1
Development: RF Wingman 2019-0326  2019-04-07 72
‘Develo xComfort Wingman 2019-04-08  2019-04-28 120
Easter 20190415 2019-04-19
Development; BachelorPad 2019-04-29  2019-05-10 86
Meeting #2 2019-05-06  2019-05-06
Complete 20190513 2019-05-19 36
Meeting #3 2019-08-15  2019-05-18 1
Submit project 20190520 2019-05-20 1

for 2019-05-22  2019-05-23

of project 2019-0524  2019-05-24

GANTT CHART

Wersion 1.0 - 2019-02-04

TASK NAME STARTDATE  END DATE
Preparing slides for workshop 2019-02-04 2019-02-05
TOAT3002 2019-02-04  2019-02-04
Setting up lools for time 20190204 2019-02-04
Workshop 20190206 2019-02-08
Meeting #1 2019-02-07  2019-02-07
Innovation camp 2019-02.11  2018-02-13
TDAT3002 2019-02-11  2019-02-11
CCD Lecture 2019-02-14  2019-02-14
Define AP for BachelorPad 2019-02-18  2019-02-22
Study week 2019-02-18  2019-02-22
Research: xComtart comm. 2019-02-25  2019-03-10
CCD Session 20190225 2019-02-25
TDAT3002 20190304 2019-03-04
Research: RF 20190211 2019-03-15
TDAT3002 2019-03-11  2019-03-11
Exam TDAT3002 2019-03.14  2019-03-14
Research: IKEA Tradiri comm. 2019-03-18
Croata frstvorsion ofvision doe 2019.03-25
D RF Wingman 2019-03-26.
D xComfort Wingman 2019-04-08
Easter 2019-04-15
Development; BachelorPad 2019-04-29  2019-05-10
Meeting #2 20190506 2019-05-06
Complete documents 20190513 2019-05-19
Meeting #3 20190515 2019-05-15
Submit project 2019-05-20  2019-05-20
for 2019-05-22  2019-05-23

Presentation of project 20190524 2019-05-24




GANTT CHART

Wersion 1.0 - 2019-02-04

TASK NAME STARTOATE  ENDDATE |, DM, .
Preparing slides for workshop 20190204 2019-02-05 5
TOATE00Z 20190204 2019-0204
Setling up toos for time 20190204 2019-02.04 3
Worksnop 20190206 2019-02.06 5
Mesting #1 20190207 2019-02-07 2
camp 20190211 2019-02-13
TDAT3002 201902-11  2019-02-11
CCD Lecture 20190214 2019-0214
Define API for BachelarPad 2010.02-18  2019.02.22 18
Study week 20190218 2019-02-22
Research: xComfort comm. 20190225 20190310 78
CCD Session 20190225 2019-0225
TDATANZ 20190304 2019-03-04
Research: RE communication 20190311 20190815 24
TDATa00Z 20190311 2019-03-11
Exam TDAT3002 20190314 2019.03-14
Research: IKEA Tradi comm, 20190018 2019.0325 4z
Craate frst varsion of visian dac 20190325 20190325 1
72
120
66
1
£
1
1
Preparation for 20190522 2019-05-23
Prosentation of praject 2010.0520  2019.0524

GANTT CHART

Wersion 1.0 - 2019-02-04

TASK NAME

Preparing slides for workshop

2019-02-04

TIME
(472h: 94.4%)

2019-02-08

TDAT3002 2019-02-04  2019-02-04
Selting up tools for time 20190204 2019-02-04 3
Waorkshop 20190206  2019-02-06 5
Meating #1 2019-02-07  2019-02-07 2
ion camp 2019-02.11  2018-02-13
TDAT3002 2019-02-11  2019-02-11
'CCD Leatura 2019-02-14  2019-02-14
Define API for BachelorPad 2019-02.18  2019-02-22 15
Study week 2019-02-18  2019-02-22
Research: xCamfart comm. 2019-02-25  2019-03-10 78
CCD Session 2019-02-25  2019-02-25
TDAT3002 20190204 2019-03-04
Research: RF communication 2019-03-11  2019-03-15 24
TDAT3002 20190311 2019-03-11
Exam TDAT3002 2019-02-14  2019-03-14
Research: IKEA Tradiri comm. 2019-03-18  2019-03-25
Create first version of vision doc 2019:03-25  2019-03-25
Development: RF Wingman 2019-03-26  2019-04.
D xComfort Wingman 2019-04-08  2019-04-28
Easter 2019-04-15  2019-04-19
Development: BachelorPad 2019-04-29  2019-05-10 86
Meeting #2 20190506 2019-05-06 1
Complete documents 2019-05-13  2019-05-19 36
Meeting #3 20190515 2019-05-15 1
Submit project 2019-05-20  2019-05-20 1
for 2019-05-22  2019-05-23
_Presentation of project 2019-05-24  2019-05-24
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Wersion 1.0 - 2019-02-04

TASK NAME STARTOATE  ENDDATE (i, )
Proparing slides for workshop 20190204 2019-02-05 5
TDAT3002 2019-02-04  2019-02-04
Setting up tools for time 2019-02-04  2019-02-04 3
Workshap 2019-02-06  2019-02-08 5
Meeting #1 2019-02-07  2019-02-07 2
camp 20190211 20180213
TDAT3002 2019-02-11  2019-02-11
CCD Lecture 2019.02-14  2019-02-14
Défine AP for BachelorPad 20100218 2019-02-22 15
Study waek 2019-02-18  2019-02-22
Research: xComfort comm, 20190225 2019-03-10 78
CCD Session 2019-02-25  2019-02-25
TDATI002 2019-0304  2019-03-04
Research: RF communication 2019-03-11  2019-03-15 24
TDAT3002 2019-03-11  2019-03-11
Exam TDAT3002 2019-03-14  2019-03-14
Research: IKEA Tradin comm 20190318 2019-03-25 22
Create first varsion of vision dac 20190325  2019-03-25 1
2019-03-26  2018-04-07 72
xComfort Wingman  2019-04.08 20190428 120
Easter 20190415 2019-04-18
Develapment; BachelorPad 20190429 2019-05-10 6
Meeting #2 2019-05-06  2019-05-06 i
Complete documents 2019-05-13  2019-05-19 36
Meeting #3 2019-05-15  2019-05-15 1
Submit project 2019-08-20  2019-05-20 1
Preparation for presentation 20190522 20190523
jon of project 20190524 2019-05-24
GANTT CHART
Version 1.0 2018.02-04
TASK NAME STARTDATE  END DATE

2019-02-04  2019-02-05

Preparing slides far workshop
TDAT3002 2019-02-04 2019-02-04
Setting up 160ls for time management  2019-02-04  2019-02-04 3
Workshop 2019-02-06  2019-02-06 5
Meeting #1 20180207 20190207 2
Inrovation camp 20190211 2019-02-43
TDAT3002 2019:0211  2019:02-11
CCD Lecture 20190214 2019-02-14
Define API for BachelarPad 2019-0218  2019-02-22 15
Study week 20190218 20190222
Research: xCamiart cemm. 20190225 20190310 78
CCD Session 2019-02-25  2019-02-25
TDAT3002 2019-03-04  2019-03-04
Research: RF 2019-03-11  2019-03-18 24
TDAT3002 2019-03-11  2019-03-11
Exam TDAT3002 2019-02-14  2018-03-14
Research: IKEA Tradfri comm. 20190318 2019-03-25 42
Craate first version of vision dac 20190325  2019-03-25 1
‘Development: RF Wingman 2019.03-26  2019-04-07
D xComfoert Wingman 2019-04-08  2019-04-28
Easter 2019-04-15  2019-04-19
Development: BachelorPad 2019-04-29  2019-05-10
Meeting #2 2019-05-06  2019-05-06
Complete 2019-08-13  2019-05-18
Meeting #3 20190515 2019-05-18
Submit project 20190520 2019-05-20

for 20180522 2018-05-23
Presentation of project 20190524 2019-05-24
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1.2 Version 2.0

GANTT CHART

Wersion 2.0 - 2019-03-26

TASK NAME STARTODATE  ENDDATE (i, o)

Preparing slides far workshop 2019-02-04  2019-02-05

TDAT3002 2019-02-04  2019-02-D4
Setting up lools for time 2019-02-04  2019-02-04 3
Workshop 20190206  2019-02-08 8
Meeting #1 2019-02-07  2019-02-07 2
camp 2019-02-11 20190213
TDAT3002 20180211 20802441 000000 0 00 BEREEEEEEE D | |

CCD Lecture 2019-02-14  2019-02-14
2 g
2019-02-18  2019-02-22

Research: xComfort comm, 2019-02-25  2019-03-10 78
CCD Session 2019-02-25  2019-02-25
TDAT3002 2019-03-04  2019-03-04

Research: RF communication 2019-03-11  2019-03-15 24
TDAT3002 2019-03-11  2019-03-11

Exam TDAT3002 2019-03-14  2019-03-14

Complete first versian of vision doc  2019-03-15  2019-03-15 1
Research MQTT + OpenHAB 2019.03.18  2019-03-18 1
Develop xComforl wiMQTT backend  2019-03-19  2019-05-05 282
Easter  2019.0415  2019-0418
Meeting #2 20190506 2019-05-06 3
Complete 2019-05-07  2019-05-19 72
Exam prep 20190613 20190513

Exam TDAT1004 2019-05-14  2019-05-14

Submit project 2019-05-20  2019-05-20 1
Preparation for presentation 2019-05-22  2019-05-23
Presentation of project 20190524 2019-05-24

GANTT CHART

Wersion 2.0 - 2019-03-26

TASK NAME STARTDATE  END DATE
Preparing slides for workshap 2019-02-04  2019-02-05
TOAT3002 20190204 2019-02-04
Setling up tools for lime management  2019-02-04  2019-02-04
Workshap 20190206 2019-02-068
Meeting #1 2019-02-07  2019-02-07
Innovation camp 2019-02-11 2019-02-13
TDAT3002 2019-02-11  2019-02-11
CCD Lecture 2019-02-14  2019-02-14
Define AP for BachelorPad 2019-02-18  2019-02-22
Study week 2019-02-18  2019-02-22
Research: xCamfart comm, 2019-02-25  2018-03-10
CCD Session 20190225 2019-02-25
TDAT3002 20190304 2019-03-04
Research: RF 20190211 2019-03-15
TDAT3002 2019-03-11  2019-03-11
Exam TDAT300Z 20190314 2019-03-14
Complete first version of vision doc 2019-03-15  2019-03-15
Research MQTT + OpenHAB 2019-03-18  2019-03-18
Develop xComfort wMOTT backens  2019-03.19 20190505
Easter 2019-04-15  2019-04-19
Meeting #2 2019-05-06  2019-05-06
Complete documents 20190507 2019-05-19
Exam prep 2019-05-13  2019-05-13
Exam TDAT1004 2019-05-14  2019-05-14
Submit project 2019-05-20  2019-05-20
Preparation for 2019-05-22  2019-05-23
Presentation of project 2019-05-24  2019-05-24
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GANTT CHART

Wersion 2.0 - 2019-03-26

TASK NAME STARTDATE  ENDDATE 1, oi, o)
Proparing siides for workshop 20190204 2019-02-05
TDAT3002 2019-02-04
Setting up tools for time 2019-02-04
Workshop 2019-02-08
Meeting #1 2019-02-07
camp 20190213
TDAT3002 2019-02-11
CCD Lecture 2019-02-14
Define API for BachelarPad 20190222
Study week 2019-02-22
Research: xGomfart comm, 2019-02:25  2018-03-10
CCD Session 2019-02-25  2019-02-25
TOAT3002 2019-03-04  2019-03-04
Research: RF communication 2019-03-11  2019-03-15
TDAT3002 2019-02-11  2018-03-11
Exam TDAT3002 2019-03-14  2019-03-14
Complete first version af vision doc __ 2019-03-15 _ 2019-03-15
Research MQTT + OpenHAB 2019.0318  201903-18
Develop xComfort wiMQTT backend  2019-03-19  2019-05-05
Easter 2019.04-15 20190419
Meeting #2 2019-05-06  2019-05-06
Complste. 2019-05-07  2019-05-19
Exam prep 20190513 2019-05-13
Exam TDAT1004 2019-05-14  2019-05-14
Submit project 2019-05-20  2019-05-20
for 2019-08-22  2019-05-23
Presentation of project 2019-05-24  2019-05-24
GANTT CHART
Version 2.0 - 20190326
TASK NAME STARTDATE  END DATE
Preparing slides for workshop 20190204 2019-02-05
TDAT3002 2019-02-04 2019-02-04
Selting up 1ools for time management  2019-02-04  2019-02-04
Workshop 2019-02-06  2019-02-06
Meeting #1 2019-02:07  2018-02-07
Innovation camp 2019-02-11 20190213
TDAT3002 20190211 2018-02-11
©CD Lecture 20190214 2019-02-14
Define AP far BachelarPad 2019-0218  2019-02.22
Study week 2019-0218  2019-02-22
Research: xGomiart comm. 2019-02:25  2019-03-10
CCD Session 2019-02-25  2019-02-25
TDAT3002 2019-03-04  2019-03-04
Research: RF 2019-03-11  2019-03-18
TOATA002 20190311 2019-03-11
Exam TDAT300Z 2019-03-14  2019-03-14
Complete first version of vision doc  2019-03-15  2019-03-15
Rescarch MQTT + OpenHAB 2019-0318  2019-03-18
Develop xComfort wIMQTT backend  2019-03.18  2019-05-05
Easter 2019-04-15  2019-04-19
Meeting #2 2019-05-06  2019-05-06
Complete documents 2019-05-07  2019-05-19
Exam prep 20190513 2019-05-13
Exam TDAT1004 2019-08-14  2019-05-14
Submit project 2019-05-20  2019-05-20
for 20190522 2019-05-23
Presentation of praject 20100524 2019-05.24




GANTT CHART

Wersion 2.0 - 2018-03-26

TASK NAME STARTDATE  END DATE uﬂ,ﬁ' %)
Preparing slides for workshop 2019-02-04  2019-02-05
TDAT3002 2019-02-04  2019-02-04
Setting up tools for time 2019-02-04  2019-02-04
Workshop 2019-02-06  2019-02-06
Meeting #1 2019-02-07  2019-02-07
camp 2019-02-11  2019-02-13
TDAT3002 2019-02-11  2019-02-11
©CD Lesture 2019-02-14  2019-02-14
Define API for BiachelorPad 20190218 2019-02-22
Study week 2019-02-18  2019-02-22
Research: xComfort comm, 2019-02-25  2019-03-10
CCD Session 2019-02-25  2019-02-25
TDAT3002 2019-03-04  2019-03-04
Research: RF 2019-03-11  2019-03-15
TDAT3002 2019-03-11  2019-03-11
Exam TDAT3002 2019-03-14  2019-03-14
Complete first version of vision doc 20180315 2019-03-15
Research MQTT + OpenHAB 20190318 2019-03-18
Develop xComfort wMQTT backend  2019-03-19  2019-05-05
Easter 2019-04-15  2019-04-19
Meeting #2 2019-05-06  2019-05-06
Complete 2019-0507  2013-05-18
Exam prep 20190513 2019-05-13
Exam TDAT1004 2019-05-14  2019-05-14
Submit project 2019-05-20  2019-05-20
for 2019-08-22  2019-05-23
Presentation of project 2019-05-24  2019-05-24
GANTT CHART
Version 2.0 - 2013-03-28
TASK NAME STARTDATE  END DATE
Preparing slides for workshop 20190204 2019-02-05
TDAT3002 2019-02-04 2019-02-04
Selting up tasls for time management  2019-02-04  2019-02-04.
Workshop 2019-02-06  2019-02-06
Meeting #1 20190207 2019-02-07
Innovation camp 2019-02-11  2019-02-13
TDAT3002 20190211 2018-02-11
€CD Lecture 2019-02-14 20180214
Define AP far BachelarPad 20190218 2019-02-22
Study week 201902.18  2019-02-22
Research. xComiort comm. 2019-02-35  2019-03-10
CCD Session 2019-02-25  2019-02-25
TDAT3002 2019-02-04  2019-03-04
Research: RF 20190311 2019-03-15
TDAT3002 2019-03-11  2019-03-11
Exam TDAT3002 2019-03-14  2019-03-14
Complete first version of vision doc 20190315 2019-03-15
Research MOTT + OpenHAB 2019-03-18  2019-03-18
‘Develop xComfort wiMQTT backend  2019-03-19  2019-05-05
Easter 2019-04-15  2019-04-19
Meeting #2 2019-05-06  2019-05-06
Complete documents 2019-05-07  2019-05-19
Exam prep 20190513 2019-05-13
Exam TDAT1004 2019-08-14  2019-05-14
Submit project 2019-05-20  2019-05-20
for 20190522 2019-05-23
Presentation of project 2019-0524  2019-05-24
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2. Meeting invitations
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Meeting #1 - agenda

Date: 2019-02-07

Time: 14:00

Location: G401, Akrinn

Invited: Helge Hafting, Harald Geving
Agenda

1. Counselor/student dynamics
2. Formalities
3. Questions

Meeting #2 - agenda

Date: 2019-05-06

Time: 10:00

Location: G401, Akrinn

Invited: Helge Hafting, Harald Geving
Agenda

1. Status of project
2. Future of project
3. Basic questions about evaluation of the project




3. Meeting protocols
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Meeting #1 - Protocol

Date: 2019-02-07

Time: 14:00

Location: G401, Akrinn

Attended: Helge Hafting, Harald Geving

Agenda

1. Formalities
Timesheets should be kept with a minimum resolution of 30 minutes.
Expected number of hours is 501.5 +/- 10%.
Progress is the student’s responsibility.
The project evaluation criteria are explained.

There will be a presentation of the project at about 70% to 80% completion.

Signing of liability papers.
2. Counselor/student dynamics

Counselor is available by email, use assignment number in the subject line.

3. Questions
None
4. Other
Consider having bi-weekly meetings.
Tip: Talk to Don Morrison about reverse engineering.

Meeting adjourned at 14:38
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Meeting #2 - Protocol

Date: 2019-05-06
Time: 10:00
Location: G401, Akrinn

Agenda

Attended: Helge Hafting, Harald Geving

1. Status of project

OpenHab team.
2. Future of project

4. Other

Meeting adjourned at 11:25

Emphasis on the importance of timesheets.

The current status of the project is given, with emphasis on the discovered update by the

After some discussion, it is agreed that the project is still viable, though the scope has

changed considerably. Documentation must reflect this change.
3. Basic questions about evaluation of the project

The presentation is obligatory, but is not likely to be a reason for marking down a grade.

4. Timesheet

Note: Due to a new time logging tool, time logged after April 3rd is on a 1 min resolution.

Description of work
Prep for workshop
Making a road map
Meeting #1

Attempting to collect thoughts on
bachelor

Researching RF-sniffer

Define API for BachelorPad
Define API for BachelorPad
Define API for BachelorPad
Define API for BachelorPad

Category
Presentation
Admin
Admin

Admin

Research
Research
Research
Research

Research

Start date
2019-01-29
2019-01-30
2019-02-07

2019-02-18
2019-02-26
2019-02-18
2019-02-18
2019-02-18
2019-02-19

Start
13:30
10:00
14:00

11:00
12:30
10:00
15:40
19:50
09:50

End Duration

16:00
10:30
15:00

12:30
13:30
14:30
17:00
22:50
16:50

02:30
00:30
01:00

01:30
01:00
04:30
01:20
03:00
07:00



Define API for BachelorPad
Define API for BachelorPad
Define API for BachelorPad

Birthday

Define API for BachelorPad
Define API for BachelorPad
Define API for BachelorPad
Define API for BachelorPad

Researching RF-sniffer

Researching RF-sniffer

Development:
Development:
Development:
Development:
Development:
Development:
Development:
Development:
Development:
Development:
Development:

Development:

xComfort Wingman
xComfort Wingman
xComfort Wingman
xComfort Wingman
xComfort Wingman
xComfort Wingman
xComfort Wingman
xComfort Wingman
xComfort Wingman
xComfort Wingman
xComfort Wingman

xComfort Wingman

Research: IKEA Tradfri comm.

Research: IKEA Tradfri comm.

Research LibUSB Mono, LCD shopping

Writing protocol data in C#

Research:
Research:
Research:
Research:
Research:
Research:
Research:

Research:

Exam prep

IKEA Tradfri comm.

RF communication
RF communication
RF communication
RF communication
RF communication
RF communication

RF communication

Time planning
USB stick testing

Research
Research
Research

No work
Documentation
Documentation
Documentation
Documentation
Research

Research
Programming
Programming
Programming
Programming
Programming
Programming
Programming
Programming
Programming
Programming
Programming
Programming
Research
Research
Research
Programming
Research
Research
Research
Research
Research
Research
Research
Research

No work
Admin

Research

2019-02-19
2019-02-20
2019-02-21
2019-02-22
2019-02-23
2019-02-23
2019-02-24
2019-02-25
2019-02-26
2019-02-26
2019-02-26
2019-02-27
2019-02-27
2019-02-27
2019-02-27
2019-02-28
2019-02-28
2019-03-01
2019-03-01
2019-03-02
2019-03-02
2019-03-02
2019-03-03

2019-03-04
2019-03-05
2019-03-05
2019-03-06
2019-03-06
2019-03-06
2019-03-07
2019-03-08
2019-03-09
2019-03-10
2019-03-11
2019-03-12
2019-03-13
2019-03-14

20:00
09:20
11:10

08:10
18:50
10:00
13:00
12:30
19:30
22:00
00:00
08:30
16:30
21:00
09:00
20:00
09:00
20:00
11:00
17:00
19:30
20:00

20:00
11:58
14:34

09:00
12:30
20:00
08:30
09:00
16:00
20:30
20:00

15:44
17:49

21:20
16:50
16:20

14:20
21:10
17:30
15:20
13:30
22:00
00:00
02:30
14:00
19:30
23:00
15:30
22:30
15:00
23:30
16:00
18:00
00:00
22:30

23:30
14:33
22:05

12:00
15:30
23:30
15:30
15:00
19:00
23:30
23:00

15:51
18:49
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01:20
07:30
05:10
00:00
06:10
02:20
07:30
02:20
01:00
02:30
02:00
02:30
05:30
03:00
02:00
06:30
02:30
06:00
03:30
05:00
01:00
04:30
02:30

03:30
02:35
07:31

03:00
03:00
03:30
07:00
06:00
03:00
03:00
03:00

00:06
01:00



Updating vision document

Weekend

Weekend

Research: OpenHAB 2.4 + MQTT
Research: OpenHAB 2.4 + MQTT
Development: xComfort Wingman
Development: xComfort Wingman
Development: xComfort Wingman
Development: xComfort Wingman
Development: xComfort Wingman
Development: xComfort Wingman
Weekend

Weekend

Development: xComfort Wingman
Development: xComfort Wingman
Development: xComfort Wingman
Development: xComfort Wingman
Development: xComfort Wingman
Weekend

Weekend

Development: xComfort Wingman
Development: xComfort Wingman
Development: xComfort Wingman
Coding xComfort interface

Toggl API integration

Coding xComfort interface

Coding xComfort interface

Coding xComfort interface

YouTube research (DLL files)

YouTube research (DLL files)
v=ySzTCI-H10w

Development: xComfort Wingman
Weekend

Weekend

Development: xComfort Wingman
Template

Writing introduction

Documentation
No work

No work
Research
Research
Programming
Programming
Programming
Programming
Programming
Programming
No work

No work
Programming
Programming
Programming
Programming
Programming
No work

No work
Programming
Programming
Programming
Programming
Admin
Programming
Programming
Programming

Research

Research
Programming
No work

No work

Programming
Documentation

Documentation

2019-03-15
2019-03-16
2019-03-17
2019-03-18
2019-03-18
2019-03-19
2019-03-20
2019-03-21
2019-03-21
2019-03-22
2019-03-22
2019-03-23
2019-03-24
2019-03-25
2019-03-26
2019-03-27
2019-03-28
2019-03-29
2019-03-30
2019-03-31
2019-04-01
2019-04-02
2019-04-03
2019-04-03
2019-04-03
2019-04-03
2019-04-03
2019-04-03
2019-04-03

2019-04-04
2019-04-05
2019-04-06
2019-04-07

2019-04-08
2019-04-09
2019-04-10

11:00

09:00
20:00
08:30
07:30
09:00
12:30
09:00
20:00

09:30
08:30
08:30
09:00
09:00

09:00
09:00
08:30
11:24
11:33
13:29
18:09
20:45
21:16

23:38
08:48

09:26
12:37
10:58

15:30

15:30
23:30
15:30
00:00
11:00
16:30
15:00
22:00

15:30
15:30
17:00
15:30
15:00

15:30
15:30
16:00
11:33
13:24
14:25
18:47
21:16
22:17

00:38
15:12

15:28
19:21
11:30

#109

04:30
00:00
00:00
06:30
03:30
07:00
16:30
02:00
04:00
06:00
02:00
00:00
00:00
06:00
07:00
08:30
06:30
06:00
00:00
00:00
06:30
06:30
07:30
00:08
01:51
00:55
00:38
00:30
01:00

00:59
06:24
00:00
00:00

06:01
06:44
00:32



Writing introduction
Coding xComfort interface
Coding xComfort interface
Easter

Easter + Updating project changes
Easter + Updating project changes
Easter + BachelorPad
Easter

Easter + Sick

Easter + Sick

Easter + Sick

Easter

Easter

BachelorPad
BachelorPad
BachelorPad
Documentation

RS232 communication
RS232 communication
RS232 communication
HID communication
MQTT communication
MQTT communication
MQTT communication
Documentation
Documentation
Documentation

Documentation

Getting documents ready for meeting

HID communication
HID communication
HID communication
HID communication
HID communication
MQTT communication
MQTT communication
RF protocols

Documentation

Documentation
Programming
Programming
No work
Documentation
Documentation
Programming
No work

No work

No work

No work

No work

No work
Programming
Programming
Programming
Documentation
Programming
Programming
Programming
Programming
Programming
Programming
Programming
Documentation
Documentation
Documentation
Documentation
Admin
Programming
Programming
Programming
Programming
Programming
Programming
Programming
Research
Documentation

No work

2019-04-10
2019-04-11
2019-04-12
2019-04-13
2019-04-14
2019-04-15
2019-04-16
2019-04-17
2019-04-18
2019-04-19
2019-04-20
2019-04-21
2019-04-22
2019-04-23
2019-04-23
2019-04-24
2019-04-25
2019-04-25
2019-04-25
2019-04-27
2019-04-28
2019-04-28
2019-04-28
2019-04-28
2019-04-29
2019-04-29
2019-04-29
2019-04-29
2019-04-30
2019-04-30
2019-05-01
2019-05-01
2019-05-01
2019-05-01
2019-05-02
2019-05-02
2019-05-02
2019-05-03
2019-05-04

15:29
08:57
08:17

10:21
10:10
14:08

12:07
19:27
13:13
11:17
13:47
08:53
12:07
12:29
15:04
16:36
19:11
09:25
10:45
14:18
18:00
09:59
18:37
15:13
19:55
22:23
23:00
08:51
10:05
19:50
09:49

17:23
15:25
14:37

17:22
17:46
17:36

13:58
23:59
13:48
11:31
14:48
15:22
14:50
14:49
15:24
18:44
22:17
09:29
13:36
14:32
20:56
12:00
20:34
16:42
22:06
22:29
02:55
09:18
15:40
22:12
14:32

#109

01:54
06:27
06:19

07:01
07:36
03:27

01:51
04:31
00:34
00:14
01:00
06:29
02:42
02:19
00:19
02:07
03:05
00:03
02:50
00:13
02:56
02:00
01:57
01:28
02:11
00:05
03:54
00:26
05:35
02:22
04:42



#109

Documentation Documentation 2019-05-05 12:37 13:38 01:01
Documentation and installing OpenHAB | Configuration 2019-05-05 13:45 17:12 03:26
GANTT diagram Documentation 2019-05-05 18:10 19:48 01:38
Fixing PC after Win update Configuration 2019-05-05 20:41 20:46 00:05
No work 2019-05-06
OpenHABIan distro Configuration 2019-05-07 12:21 16:05 03:43
OpenHABIan distro Configuration 2019-05-07  20:49 21:41 00:51
HID protocol Programming 2019-05-08 17:00 00:33 07:33
Code cleanup Programming 2019-05-09 11:13 15:00 03:47
Homie convention Programming 2019-05-10 09:43 14:29 04:45
Homie convention Programming 2019-05-10 16:37 22:49 06:12
Config OpenHAB Configuration 2019-05-11 13:35 16:47 03:12
Config OpenHAB Configuration 2019-05-11 18:00 19:15 01:14
Config OpenHAB Configuration 2019-05-11  20:10 21:03 00:52
Config OpenHAB Configuration 2019-05-11  21:54 23:26 01:31
Fixing arrays Programming 2019-05-12 10:15 15:49 05:33
Fixing arrays Programming 2019-05-12 15:57 17:02 01:04
Fixing arrays Programming 2019-05-12 17:32 17:56 00:23
Fixing arrays Programming 2019-05-12  19:00 02:21 07:20
Exam prep No work 2019-05-13
Exam TDAT1004 No work 2019-05-14
Menu system Programming 2019-05-15 10:58 16:09 05:11
Report Documentation 2019-05-16  11:17 13:11 01:53
Report Documentation 2019-05-16  13:18 14:19 01:01
Report Documentation 2019-05-16  19:51 22:43 02:52
Report Documentation 2019-05-17 14:45 15:39 00:54
Report Documentation 2019-05-17 15:56 20:14 04:17
Report Documentation 2019-05-17 23:05 01:36 02:30
Tiny code cleanups Programming 2019-05-18  12:14 17:08 04:53
Report Documentation 2019-05-18 18:34 18:57 00:23
Config OpenHAB Configuration 2019-05-18  22:30 04:08 05:38
Misc config Configuration 2019-05-19 13:22 16:15 02:53
Report Documentation 2019-05-19 16:40 17:54 01:13
Report Documentation 2019-05-19 18:51 21:34 02:43
Report Documentation 2019-05-19  21:46 23:00 01:13
Report Documentation 2019-05-19  23:20 02:05 02:44
Finishing everything Documentation 2019-05-20 08:21 23:50 15:28

TOTAL 482:18




