

ID	Task Name	Start	Finish	Actual Finish	Duration	% Complete	2019																											
							mar 2019					apr 2019					mai 2019					jun 2019					jul 2019							
							24.2	3.3	10.3	17.3	24.3	31.3	7.4	14.4	21.4	28.4	5.5	12.5	19.5	26.5	2.6	9.6	16.6	23.6	30.6	7.7	14.7	21.7	28.7					
1	Topic definition	29.01.2019	01.03.2019	27.02.2019	4,8w	100%																												
2	Sign cooperation agreement	29.01.2019	01.03.2019	27.02.2019	4,8w	100%																												
3	Official start	01.04.2019	01.04.2019	01.04.2019	0w	100%																												
4	Preliminary project	01.04.2019	26.04.2019	02.05.2019	4w	100%																												
5	Define project timeline and problem definition	01.04.2019	26.04.2019	26.04.2019	4w	100%																												
6	Set up cloud infrastructure and routines for backup	01.04.2019	05.04.2019	05.04.2019	1w	100%																												
7	Transcribe minutes of meetings	01.04.2019	12.04.2019	12.04.2019	2w	100%																												
8	Coordinate with the other group at Voith	05.04.2019	12.04.2019	12.04.2019	1,2w	100%																												
9	Determine the structure for, and write, preliminary report	05.04.2019	26.04.2019	26.04.2019	3,2w	100%																												
10	Deliver preliminary project	26.04.2019	26.04.2019	02.05.2019	0w	100%																												
11	Get access to Brattset data	01.04.2019	26.04.2019	24.04.2019	4w	100%																												
12	Excursion to Brattset	29.04.2019	29.04.2019	29.04.2019	0w	100%																												
13	Identify relevant data sets and signal ids	02.05.2019	20.05.2019	20.05.2019	2,6w	100%																												
14	Title for project fixed	24.05.2019	24.05.2019	24.05.2019	0w	100%																												
15	Project report	20.05.2019	10.07.2019	10.07.2019	7,4w	100%																												
16	Background theory and literature studies	10.06.2019	28.06.2019	28.06.2019	3w	100%																												
17	Analysis and modelling	20.05.2019	14.06.2019	14.06.2019	4w	100%																												
18	Discussion and conclusion	24.06.2019	05.07.2019	10.07.2019	2w	100%																												
19	Deliver final draft	05.07.2019	05.07.2019	10.07.2019	0w	100%																												
20	Deliver project report	10.07.2019	10.07.2019	10.07.2019	0w	100%																												
21	Exam preparation and exam in another subject	27.05.2019	04.06.2019	04.06.2019	1,4w	100%																												
22	Presentation	11.07.2019	15.07.2019	15.07.2019	,6w	0%																												
23	Make presentation	11.07.2019	15.07.2019	15.07.2019	,6w	0%																												
24	Conduct presentation	12.07.2019	12.07.2019	12.07.2019	0w	0%																												
25	Deliver presentation	12.07.2019	12.07.2019	12.07.2019	0w	0%																												
26	Graded	02.08.2019	02.08.2019	02.08.2019	0w	0%																												