

Sprint 1

Date: 15.01.2021

Participants: Sander Hurlen, Christoffer Træen, Steffen Holanger & Emil Elton Nilsen

Retrospective

What went well	What could improve
Very good traction from day one.	Take some break and fresh air more often
Everybody has done their personal tasks	Book room more often, if possible
Very focused group. Working when we need to work.	Add more issues/cards to backlog when they appear
Built a good foundation for this bachelor thesis. A good organizational structure	Off-topic discussion points can go to backlog
Communicated very well. Even with group members working from home 🏠	
Very constructive and honest discussion when discussing tech or other "personal" points. on point/objective/professional discussions	
Continuity. Working every day of the week. Sticking to the plan.	

Actions

- ✓ Take some more breaks
- ✓ Add more cards/issues to backlog continuously
- ✓ Book room to have meetings

Sprint 1

Review

We have done everything this sprint 😊

Has been done

Has not been done

Work that has been added

Work removed

Sprint 2

Plan

-

Sprint 2

Date: 15/02/2021

Attendees: *Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Trøen*

Retrospective

What went well	What could improve
Accomplished last sprints actions	nVidia drivers for Linux
Active problem solving	Plan more issues
Good will	Pull request review continiusly
Attendance	
Engaged in others work	
Activly used the kanboard boards	

Actions

- ☒ Create more issues
- ☒ Quicker reviews of PRs

Sprint 2

Review

Total points: 42

Underestimated some story points. Some tasks took less time than expected.

Has been done

-

Has not been done

- Wireframes - Due to uncertainties
 - Landing page
 - Dashboard
 - Profile
 - Members in organisation

Work that has been added

- Create powerpoint presentation of project, based on pre-report.

Work removed

- Nothing

Sprint 3

Plan

13

Sprint backlog

+ ...

Meeting with Arne on Friday 29.01 ...

Added by freshfish70

1

Finalize preliminary report ...

org#31 opened by freshfish70

point: 5 priority: high writing

1

Practice presentation ...

0 of 2

org#29 opened by spifire

point: 1 priority: medium

Sprint 3

1

Create story points calculator for sprint backlog ...

org#30 opened by freshfish70

point: 2

1

[Frontend] Setup docker development environment ...

0 of 5

frontend#9 opened by freshfish70

infrastructure point: 3 priority: high

1

[Backend] Setup docker development environment ...

0 of 5

backend#3 opened by freshfish70

infrastructure point: 3 priority: high

1

Setup deno settings vscode ...

backend#1 opened by freshfish70

infrastructure point: 0 priority: high

1

Test React and typescript ...

frontend#1 opened by spifire

point: 21 priority: medium

1

Setup Typescript ...

0 of 2

frontend#7 opened by freshfish70

infrastructure point: 1 priority: high

1

Setup eslint ...

0 of 1

frontend#8 opened by freshfish70

infrastructure point: 1

1

Setup overleaf for main bachelor report ...

0 of 2

org#22 opened by freshfish70

point: 2 priority: low writing

1

set up GitHub Actions for pull requests and push ...

frontend#10 opened by sanderhurien

infrastructure point: 2 priority: medium

1

create GitHub Actions for push and PR ...

backend#4 opened by sanderhurien

infrastructure point: 2 priority: medium

Sprint 3

Date: 29/01/2021

Attendees: *Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen*

Retrospective

What went well	What could improve
Meeting on time	Plan more work
Inclusive work environment	More breaks
Able to find relevant task when all work is done	Make more clear sprint goals
Test PR' during review	
Commit messages are on point	
Constructive arguments	

Actions

- ✓ Set up more issues
- ✓ Have clearer sprint goals
- ✓ Minimum one break before and after lunch, for leg stretching and carrot eating (Elton)

Sprint 3

Review

Has been done

- All that was planed

Has not been done

- Ethereum testing

Work that has been added

- Ethereum testing
- Setup Postman

Work removed

- `null`

Sprint 4

Goals

Backend:


- Setup up admin endpoints for register, login and create election

Frontend:

- Design login/register and dashboard
- Setup basic landing page -> login
- Setup basic dashboard layout


Sprint backlog

15 / 60p

 Sprint backlog

+

...

 Sprint 4 Epic(s)

...


Backend:

- Setup up admin endpoints for register, login and create election


Frontend:

- Design login/register and dashboard
- Setup basic landing page -> login
- Setup basic dashboard layout

Added by sanderhurlen

 As a election organizer i must be able to CRUD an election

...

 0 of 10


backend#20 opened by freshfish70


feature

point: 5

priority: medium

user story

 Sprint 4



! Set up Postman

1 of 5

org#36 opened by spiftire

infrastructure

point: 1

priority: medium

Sprint 4

! Add PWA

frontend#26 opened by spiftire

point: 1

priority: high

Sprint 4

! Setup database layer

0 of 2

backend#13 opened by freshfish70

feature

infrastructure

point: 3

priority: high

Sprint 4

! Plan data models

backend#23 opened by freshfish70

documentation

point: 8

priority: high

research

Sprint 4

! Setup Oak for HTTP Server

0 of 4

backend#15 opened by freshfish70

feature

infrastructure

point: 5

priority: high

Sprint 4

! Create communication diagrams ...

0 of 3

backend#24 opened by freshfish70

documentation point: 2

priority: high research

Sprint 4



! As a election organizer I must be able to register an account ...

0 of 4

backend#19 opened by freshfish70

feature point: 5

priority: medium user story

Sprint 4



! As a vote organizer i must be able to login ...

0 of 5

frontend#27 opened by freshfish70

feature point: 8

priority: medium user story

Sprint 4



! Decide on theme ...

0 of 5

frontend#32 opened by sanderhurlen

point: 3 priority: medium

Sprint 4

! As an election organizer I must be able to authenticate ...

0 of 5

backend#18 opened by freshfish70

feature

point: 8

priority: medium

user story



! setup a deploy server for
"production" on school server



backend#25 opened by sanderhurten

infrastructure

point: 8

priority: medium

📌 Sprint 4



! Implement logging framework



backend#2 opened by freshfish70

infrastructure

point: 2

priority: medium

research

📌 Sprint 4



! Add LESS



frontend#28 opened by freshfish70

point: 1

priority: high

📌 Sprint 4



Sprint 4

Date: 29/01/2021

Attendees: *Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen*

Retrospective

What went well	What could improve
Problem solving and peer helping	Coordination
Good progress	
Constructive discussions	
The cheer when someone manages to fix issues	

Actions

- ☒ Minimum one break before and after lunch, for leg stretching.
- ☐ Minimum one test before starting to code on issue
- ☐ Stick to task, add issues

Sprint 4

Review

- This sprint has led to backend folder structure to become a mess - needs re organization
- Agree to change environment to NodeJS because of too few libraries on Deno and with poor support.
- Some PR requests are still standing due to structure change
 - Complete all tasks before porting to NodeJS architecture
 - Makes it easier to port

Has been done

- Most tasks were finished

Has not been done

Tasks have not been finished due to time used on other issues, regarding Deno and frameworks - compatibility.

- Communication diagrams
- Decide on theme

Work that has been added

- No tasks were added

Work removed

- No tasks were removed

Sprint 5

Num of points: 44


Plan

Backend: Goal: Port backend

- write tests
- Newman CLI for GH actions

Frontend

- create election
- register election organizer



chore **infrastructure** **point: 8**

priority: high **refactor**

🔗 Sprint 4.5



! **Create communication diagrams** ...

📄 2 of 5

backend#24 opened by freshfish70

documentation **point: 2**

priority: high **research**



! **sanitize/validate request properties on auth/login** ...

backend#37 opened by sanderhurlen

bug **chore** **infrastructure**

point: 1 **priority: high** **refactor**



! **As an election organizer I must be able to register an account** ...

frontend#40 opened by sanderhurlen

feature **point: 5**

priority: medium **user story**



! **As a election organizer I must be able to create a ballot** ...

📄 0 of 1

backend#41 opened by sanderhurlen

feature **infrastructure** **point: 3**

priority: medium **user story**

🔗 Sprint 5



! **As a election organizer i should be able to change my password** ...

📄 0 of 4

frontend#38 opened by freshfish70

feature **point: 5**

priority: medium **user story**



! **import normalize css script** ...

frontend#17 opened by sanderhurlen

performance **point: 0**

priority: low



! **Chrome extention should also include PR page** ...

org#33 opened by spiftire

point: 2 **priority: low**



! Express should specify what type of requests it is allowed to receive ...

0 of 2

backend#33 opened by spiftire

infrastructure

point: 2

priority: medium



! Logger must check folder structure ...

backend#31 opened by spiftire

bug

point: 2

priority: medium



! As a election organizer I must be able to add candidates to a ballot ...

backend#42 opened by sanderhurlen

feature

point: 3

priority: medium

user story



! Decide on theme ...

1 of 5

frontend#32 opened by sanderhurlen

point: 3

priority: medium



! Tidy folder structure ...

0 of 7

Sprint 5

Date: 12/02/2021

Attendees: *Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen*

Retrospective

What went well	What could improve
Porting from deno to node went very well. This week has sort of had two seperate sprints, but we worked through it.	take breaks more often, still
Handling discussion the next day instead of same day, last hours, was a very effective decision.	
Starting the day 08.00 has boosted our work spirit	

Actions

- ☒ Take more breaks.
- ☒ Communicate early if you are not able to finish tasks
- ☒ Stick to task, add issues
- ☒ Set up issues channel with communication reminders

Sprint 5

Review

Has been done

- All porting from deno to node
- **All of sprint 5 tasks, except** some

Has not been done

- issue /frontend/32 - decide on theme
 - Very difficult to finish before everyone agrees on a specific theme
- issue 42 - As an election organizer I must be able to add candidates to ballot
 - Other tasks took a long time. Especially backend related tasks with porting to node from deno
- issue 38 (in progress, branch exists) - As an election organiser i should be able to change my password
 - Reason it was not completed, was because backend register took a longer time than expected,

Work that has been added

- Github Actions with deploy server
- Port GitHub actions to node

Work removed

-

Sprint 6

Num of points: 57p (8p shared across 4 persons - presentation oblig)

Plan

Design: most of pages for admin, i.e. elections, create election, ballot, login/regsiter, main theme

Backend: Goal: Error handling

- Error handling as middleware
- test endpoints
- unit tests
- Validation of entities. Decide on constraints

Frontend

- unit tests
- Getting design ready to be implemented

16 / 57p

Sprint backlog

+

...

Sprint 6

...

- Get oblig done
- Frontend
- Getting design ready for most admin pages
- Unit tests
- Backend
- Error handling
- Test endpoints
- Unit tests
- Validation of entities
 - Decide on constraints

Added by spifire

1 Send mail to Arne with followup information from last meeting

...

0 of 4

org#44 opened by sanderhurien

chorepoint: 0

priority: high

Sprint 6

1 As an electionorganizer I must be able to change my password

...

0 of 3

backend#73 opened by freshfish70

featurepoint: 2

priority: high

user story

Sprint 6

1 As a election organizer I should be able to change my password

...

0 of 4

frontend#38 opened by freshfish70

featurepoint: 2

priority: medium

user story

Sprint 6

1 Design pages for admin website

...

0 of 5

org#43 opened by sanderhurien

designpoint: 8

priority: medium

Sprint 6

1 Add logging middleware

...

0 of 2

backend#75 opened by sanderhurien

choreinfrastructure

point: 3

priority: medium

Sprint 6

1 Inject ENV from secrets into GitHub actions

...

backend#63 opened by freshfish70

choreinfrastructure

point: 2

priority: high

Sprint 6

1 Setup error messages + generation

...

0 of 7

backend#74 opened by freshfish70

featureinfrastructure

point: 8

priority: high

Sprint 6

1 Create presentation and powerpoint

...

0 of 2

org#42 opened by spifire

chorepoint: 8

priority: high

writing

Sprint 6

backend#75 opened by sanderhurien

chore

infrastructure

point: 3

priority: medium

Sprint 6

3

Inject ENV from secrets into GitHub actions

...

backend#63 opened by freshfish70

chore

infrastructure

point: 2

priority: high

Sprint 6

1

Setup error messages + generation

...

0 of 7

backend#74 opened by freshfish70

feature

infrastructure

point: 2

priority: high

Sprint 6

1

Create presentation and powerpoint

...

0 of 2

org#42 opened by spifire

chore

point: 8

priority: high

writing

Sprint 6

1

Decide on theme

...

3 of 5

frontend#32 opened by sanderhurien

point: 3

priority: medium

Sprint 6

1

Settle on validation specifics

...

backend#45 opened by perkynades

documentation

point: 5

priority: medium

Sprint 6

1

Docker GHA workflow

...

0 of 3

backend#71 opened by spifire

infrastructure

point: 2

priority: low

Sprint 6

1

Old deno scripts still exist in folder structure

...

backend#65 opened by spifire

infrastructure

point: 0

priority: low

Sprint 6

1

Add issues channel

...

org#41 opened by freshfish70

documentation

point: 1

priority: low

Sprint 6

1

Create HTTP middleware for handling response errors.

...

backend#46 opened by freshfish70

infrastructure

point: 5

priority: high

Sprint 6

1

As an election organizer I should be able to create an election

...

0 of 5

frontend#51 opened by sanderhurien

point: 5

priority: medium

user story

Sprint 6

Sprint 6

Date: 19/02/2021

Attendees: Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen

Retrospective

What went well	What could improve
Productive week	Helping eachother when we procrastinate
Very good team spirit	Task distribution
Good problem solving	
Adding tasks to sprint as work got done	
Good collaboration	
WE meet up to "work" every day 08.00	
We have had a lot of refactoring and bugs fixing	

Actions

- ☒ Distribute tasks more evenly
- ☒ Follow GitHub Actions checks when publishing your pr
- ☒ Plan for Sjusjøen trip



- ☐ Stretching once an hour

Sprint 6

Date: 19.02.2021

Review

Has been done

- Almost everything, except:

Has not been done

- [As an election organizer I should be able to create an election #51](#)
- [Create presentation and powerpoint #42](#)

Work that has been added

- [Updates and create query have fatal errors #91](#)
- [Fix test db host #70](#)
- [Backend should have rate limit to avoid spamming of DB #59](#)
- [Designs should include fields for #47](#)
- [Implement cSpell github action #45](#)
- [Designs should have missing fields in election #87](#)

Work removed

- None

Sprint 7

Num of points: 87p (-8p group task)

Plan

35 / 90p

Sprint backlog

Sprint 7

Goals:

Frontend:

Finalize admin panel

Backend:

start looking into algorithm for voting

Finalize validation on all entities

Added by spiftire

Create presentation and powerpoint

0 of 2

org#42 opened by spiftire

chore

point: 8

priority: high

writing

Sprint 6

Algorithm for voting

0 of 4

org#48 opened by sanderhurien

feature

infrastructure

point: 13

priority: medium

research

Sprint 7

Create election organizer saves password in clear text

backend#98 opened by freshfish70

bug

point: 1

priority: high

Sprint 7

Fix all spellchecking errors

backend#92 opened by sanderhurien

bug

point: 1

priority: medium

refactor

Sprint 7

Add validation message to unique election organizer constraint

0 of 2

backend#95 opened by freshfish70

bug

chore

point: 1

Sprint 7

Set default enum value for entities

backend#51 opened by sanderhurien

chore

point: 1

priority: low

refactor

Sprint 7

Override variables based

on design theme for application

0 of 28

frontend#64 opened by sanderhurien

chore point: 2

Sprint 7

Create switch component based on design

0 of 2

frontend#62 opened by sanderhurien

chore point: 1

Sprint 7

Create image upload component based on design

0 of 3

frontend#61 opened by sanderhurien

chore point: 3

Sprint 7

An election should include fields with authentication and verification options

backend#86 opened by sanderhurien

feature

infrastructure

point: 1

priority: medium

Sprint 7

Create components for text input based on design

0 of 2

frontend#60 opened by sanderhurien

chore point: 1

priority: medium

Sprint 7

Validate election open date time is lower than close date time

0 of 2

backend#94 opened by freshfish70

bug point: 2

priority: medium

Sprint 7

Validate election open date time is lower than close date time

0 of 2

backend#94 opened by freshfish70

bug point: 2

priority: medium

Sprint 7

Request to API should not return all fields

backend#61 opened by spiftire

bug point: 2

Sprint 7

Verify that the user trying to Edit/Delete/Get an Election/ballot etc is the owner of it

0 of 3

backend#47 opened by freshfish70

feature point: 3

priority: medium

Sprint 7

1

When creating an election, the logged in election organizer needs to be added to the election object

...

0 of 2

backend#88 opened by perkynades

feature point: 2

priority: high

Sprint 7

2

Add security layer to express

...

backend#80 opened by spifire

infrastructure

point: 1 security

Sprint 7

3

Add tests for authentication

...

backend#38 opened by sanderhurien

point: 1 priority: low

test

Sprint 7

3

Routes intended for admin should be guarded

...

frontend#49 opened by sanderhurien

feature

infrastructure

point: 3

Sprint 7

1

An election organizer should be able to import eligible voters by CSV, JSON

...

0 of 2

frontend#4 opened by freshfish70

feature point: 3

Sprint 7

1

Login/Register view should route on success

...

frontend#48 opened by sanderhurien

bug feature

point: 1

Sprint 7

1

Add aliasing on frontend

...

frontend#56 opened by spifire

infrastructure

point: 2

Sprint 7

3

As a election organizer I must be able to add candidates to a ballot

...

backend#42 opened by sanderhurien

feature point: 3

priority: medium

user story

Sprint 7

3

Create view for /elections

...

frontend#65 opened by sanderhurien

feature point: 3

priority: medium

Sprint 7



1

Create modal component

...

0 of 2

frontend#66 opened by sanderhurien



Sprint 7

Date: 26/02/2021

Attendees: Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen

Retrospective

What went well	What could improve
Distribution of tasks per group member	We overestimated our sprint
Great team spirit	No finished product to show
Everyone wants to create something with quality, not rushing through their tasks	Make sure to utilize our prioritization
Assisting others when we need help or are in a rabbit hole	
We are great at looking into others PR even when we have a lot to do	

Actions

- ✓ Take breaks (go skiing, take a walk)
- ✓ Drink a beer
- ✓ Eat dinner together
- ✓ Make sure we use our prioritization of tasks in backlog

Sprint 7

Date: 26.02.2021

Review

Has been done

- 87 - 25p

Has not been done

- [Create image upload component based on design #61](#)
- [Create presentation and powerpoint #42](#)
- [Create presentation and powerpoint #42](#)
- [An election should include fields with authentication and verification options #86](#)
- [An election organizer should be able to import eligible voters by CSV, JSON #4](#)
- [Request to API should not return all fields #61](#)
- [As a election organizer I must be able to add candidates to a ballot #42](#)
- [Create ballot form #69](#)

In progress:

- [Create 'election view left' #73](#)
- [Create ballot queue component #72](#)

Reasons why we have not been able to complete the sprint

- A lot of tasks, we knew this from the start.
- Many things to get an understanding of before actually starting on a task.
- Things take time. Not evrything is implemented
- We have not rushed anything, taking the time to implement

Work that has been added

- None

Work removed

- None

Sprint 8

Num of points: 55p

Plan

18 / 55p

Sprint backlog

Sprint 8

Goals:
Start work on websockets and voter implementation

Other:

Incubator @ Sjusjøen

Added by spiftire

1

As a voter I must be able to connect to the websocket room for the election I am joining

0 of 4

backend#17 opened by freshfish70

featurepoint: 5priority: mediumuser story

Sprint 8

2

As a vote organizer I should be able to sort ballots before election is published

0 of 2

frontend#37 opened by freshfish70

featurepoint: 3priority: lowuser story

Sprint 8

1

As a voter I must be able to submit my vote

0 of 3

backend#22 opened by freshfish70

featurepoint: 2priority: mediumuser story

Sprint 8

1

A voter should be able to join a vote with code

frontend#2 opened by sanderhurlien

featureinfrastructurepoint: 2priority: highuser story

Sprint 8

1

A voter should be able to receive a ballot

frontend#18 opened by freshfish70

featurepoint: 3priority: mediumuser story

Sprint 8

1

As an election organizer I must be able to create a websocket room for the election

0 of 3

backend#16 opened by freshfish70

featurepoint: 3priority: mediumuser story

Sprint 8

1

Setup WebSocket layer

0 of 2

frontend#29 opened by freshfish70

featurepoint: 3

priority: high

Sprint 6

1

As a vote organizer I must be able to refresh or close open page and still be considered logged in

frontend#41 opened by freshfish70

featurepoint: 3

priority: highuser story

Sprint 6

2

Setup WebSocket layer

0 of 2

backend#14 opened by freshfish70

featureinfrastructure

point: 5priority: high

Sprint 6

3

As an election organizer I must be able to broadcast a ballot to all voters

0 of 2

backend#21 opened by freshfish70

featurepoint: 2

priority: mediumresearch

user story

3

Create presentation and powerpoint

0 of 2

org#42 opened by spifire

chorepoint: 8

priority: highwriting

Sprint 6

3

An election should include fields with authentication and verification options

backend#88 opened by sanderhurien

featureinfrastructure

point: 1priority: medium

Sprint 7

1

An election should include fields with authentication and verification options ...

backend#86 opened by sanderhurien

featureinfrastructure

point: 1priority: medium

Sprint 7

1

An election organizer should be able to import eligible voters by CSV, JSON ...

0 of 2

frontend#4 opened by freshfish70

featurepoint: 3

Sprint 7

1

Create usability test ...

0 of 2

org#49 opened by sanderhurien

designpoint: 2

priority: mediumresearch

writing

1

Request to API should not return all fields ...

backend#61 opened by spifire

bugpoint: 2priority: high

Sprint 7

1

As a election organizer I must be able to add candidates to a ballot ...

backend#42 opened by sanderhurien

featurepoint: 3

priority: mediumuser story

Sprint 7

1

Create ballot form ...

0 of 3

frontend#89 opened by sanderhurien

featurepoint: 5

Sprint 7

Sprint 8

Date: 05/03/2021

Attendees: *Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen*

Retrospective

What went well	What could improve
Incubator	Order of tasks
Sociallizing	
Skiing	
Coding while on "vacation"	

Actions

☒ Stretching once an hour

☐

Sprint 8

Date: 05/03/2021

Review

Has been done

- 15p(from sprint 8)
- 25p(from sprint 7 moved to 8)
- Total 40p

Has not been done

in progress

- [A voter should be able to receive a ballot #18](#)
- [As an election organizer i must be able to broadcast a ballot to all voters #21](#)
- [As a voter i must be able to connect to the websocket room for the election i am joining #17](#)

Backlog

- [A voter should be able to join a vote with code #2](#)
- [As an election organizer i must be able to create a websocket room for the election #16](#)

Work that has been added

- [Bugfix/test setup #117](#)
- [spell check github actions #101](#)
- [setup linter #109](#)

Work removed


- [Create image upload component based on design #61](#)

Sprint 9

Num of points: 54p


Plan

19

 Sprint backlog

+

...

 Sprint 9

...

Goals:

- Work on algorithm for secure voting
- Expand voting features

Added by spiftire

 Save list of eligible voters to the database

...

 0 of 4

backend#121 opened by perkynades

feature

point: 5

priority: medium

 Sprint 9



 As a voter I should be able to approve my eligibility be sending my email over to the server

...

 0 of 3

frontend#111 opened by sanderhurten

feature

infrastructure

point: 3

 Sprint 9



⚠ **As a voter I should be able enter my joining code I got on my mail** ...

📄 0 of 6

frontend#112 opened by sanderhurlen

feature

infrastructure

point: 3

🏠 Sprint 9



⚠ **As a voter I should be able to verify my eligibility for an election** ...

📄 0 of 3

backend#122 opened by sanderhurlen

feature

infrastructure

point: 3

🏠 Sprint 9



⚠ **When a voter is eligible for an election, the server should send a email verification to the voter for joining the election** ...

📄 0 of 3

backend#123 opened by sanderhurlen

feature

infrastructure

point: 8

🏠 Sprint 9



⚠ **Create diagram for election states/events** ...

org#50 opened by sanderhurlen

discussion

point: 2


🏠 Sprint 9



19



Sprint backlog



! A voter should be presented with a lock screen if the election is locked ...

0 of 2

frontend#22 opened by freshfish70

feature

point: 2

priority: medium

user story



! A voter should be able to see information of the election when joined ...

frontend#23 opened by freshfish70

feature

point: 1

priority: medium

user story



! A voter should be able to vote on a "Single candidate" ballot ...

backend#11 opened by sanderhurlen

feature

point: 3

priority: medium

user story



! A voter should be able to vote on a "single candidate" ballot ...

frontend#19 opened by freshfish70

feature


point: 2



priority: medium

user story



user story



 **A voter should be able to vote blank** 


frontend#24 opened by freshfish70



feature

point: 2

priority: medium

user story



 **A voter should be able to vote blank** 


backend#12 opened by sanderhurlen



feature

point: 2

priority: medium

user story




 **A voter should be presented with a waiting screen when joining an election that is not started** 



frontend#25 opened by freshfish70

feature

point: 3

priority: medium



 **A voter should be able to join a vote with code** 

frontend#2 opened by sanderhurlen


feature


infrastructure

point: 2

priority: high

user story

 Sprint 8



19

 **Sprint backlog**

user story



⚠️ **A voter should be able to vote blank** ...

backend#12 opened by sanderhurlen

feature

point: 2

priority: medium

user story



⚠️ **A voter should be presented with a waiting screen when joining an election that is not started** ...

frontend#25 opened by freshfish70

feature

point: 3

priority: medium



⚠️ **A voter should be able to join a vote with code** ...

frontend#2 opened by sanderhurlen

feature

infrastructure

point: 2

priority: high

user story

📌 Sprint 8



⚠️ **As an election organizer i must be able to create a websocket room for the election** ...

📄 0 of 3

backend#16 opened by freshfish70

feature

point: 3

priority: medium

user story

📌 Sprint 8



⚠️ **As a voter i must be able to connect to the websocket room for the election i am joining** ...

📄 1 of 4

backend#17 opened by freshfish70

feature

point: 5

priority: medium

user story

🏠 Sprint 8



⚠️ **A voter should be able to receive a ballot** ...

frontend#18 opened by freshfish70

feature

point: 3

priority: medium

user story

🏠 Sprint 8



⚠️ **As an election organizer i must be able to broadcast a ballot to all voters** ...

📄 0 of 2

backend#21 opened by freshfish70

feature

point: 2

priority: medium

Sprint 9

Date: 12/03/2020

Attendees: Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen

Retrospective

What went well	What could improve
Been able to pass tasks around dynamically	More irritated due to exhaustion
Kept daily structure	Many tired faces. Might be reaction after incubator
Manage to get through sprint backlog	Large workload last few weeks
	Underestimated the tasks complexity
	Forgot to include tests as part of task complexity

Actions

- ☒ Take time off project to focus on the exam / other things for next week
- ☒ Less points for the next weeks
- ☐ Include tests as part of task estimation

Sprint 9

Date: 12/03/2021

Review

Has been done

- Total 44p

Has not been done

- 10p
- [A voter should be able to vote blank #24](#)
- [A voter should be able to vote on a "single candidate" ballot #19](#)
- [A voter should be able to vote on a "Single candidate" ballot #11](#)
- [A voter should be able to receive a ballot #18](#)

Work that has been added

- [MinDate constraint throws error, even when open and close dates are correct #125](#)
- [Localization support #118](#)
- [Fix missing keys error #113](#)

Work removed

- none

Sprint 10

Plan

-

Sprint 10

Date: 19/03/2021

Attendees: Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen

Retrospective

What went well	What could improve
It has been possible to solve tasks even when we have worked from home	stick to routine with having standups 12.00 every day, even though we work from home or school
Nice to have a week with less focus on the project	Let the task take their time. Make a clear plan of to approach a task

Actions

- ☐ Prepare for exam. 📖
- ☐ Arrange daily standup everyday, even if some are working from home

Sprint 10

Date: 19/03/2021

Attendees: *Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen*

Review

Has been done

- Everything else not listed below

Has not been done

- [As an election organizer i must be able to see live vote result of ballots #121](#)
- [A voter should be able to vote on a "single candidate" ballot #19](#)
-

Work that has been added

-

Work removed


- [A Election organizer should be able to handle an election result #5](#) - Blocked by #121

Sprint 11

Date: 19/03/2021

Plan

6 / 9p

 Sprint backlog

+ ...

Sprint 11

...

Goals:

Torsdag -> Eksamen

**Pizza party @ Steffen 24.
Mars!**

Added by spiftire

 **Comment out unused or
unimplemented components**

...


frontend#140 opened by spiftire

bug

chore

point: 1



 **As an election organizer I should
be able to see all my elections**

...

frontend#139 opened by sanderhurlen

feature

point: 1



 **Fix fullscreen scroll bug**

...

frontend#137 opened by sanderhurlen


bug

point: 1



 **Redirect**

...

 0 of 2


frontend#138 opened by spiftire

feature


point: 1

priority: high



 **As an organizer i should be able to
join the websocket room for the
election in progress**

...

 0 of 2

backend#142 opened by freshfish70

feature

point: 5



Sprint 11

Date: 26/03/2021

Attendees: Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen

Retrospective

What went well	What could improve
Standups every day even with exam preperations	Could have split up some tasks last night to be even more effective
Preparing for exam	
Very good job last night, preparing the MVP	
Overall good collaboration in a busy week. Reached our goal	

Actions

- ☐ Happy easter 🐣
- ☐ Eat some candy 🍬
- ☐ Keep in touch with the group

Sprint 11

Date: 26/03/2021

Review

Has been done

- Everything + exam

Has not been done

-

Work that has been added

- [Add glitter and gold #163](#)
- [the plus button on the card should add new election #153](#)

Work removed

-

Sprint 12

Date: 26/03/2021

! EASTER

Plan

- Write more tests
 - Use react testing library instead of enzyme
 - If you manage to find some logical deficiency, there is probably already written an issue for it. Fix it.
- If you want to add more features, hear what the group has to say

Sprint 12

Date: 26/03/2021

Attendees: *Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen*

Retrospective

What went well	What could improve

Actions

- ☐
- ☐
- ☐

Sprint 12

! This sprint was scheduled for the same week as Easter. All tasks were therefore performed on voluntary basis

Review

Has been done

- [Push election to Voter when joined/verified #143](#)
- [As a voter I should be able to verify my eligibility for an election #122](#)
- [Trying to verify more than once locks voter out of election #170](#)
- [Email voter submits should not be case-sensitive #169](#)
-

Has not been done

-

Work that has been added

-

Work removed


-

Sprint 13

Date: 06.04.2021

Plan

-



frontend#175 opened by spiftire

point: 3

priority: high

1

Add more checks when a vote is a submitted

...

0 of 4

backend#140 opened by perkynades

feature

point: 3

priority: high

Sprint 13

Date: 06/04/2021

Attendees: *Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen*

Retrospective

What went well	What could improve
Getting back to work	A bit unfamiliar to start up again after easter
Full focus on bachelor project	Could be more "online" and accessible to each other

Actions

☒ Be more "online" and accessible to help when working over discord



Sprint 13

Review

Has been done

- all planned issues

Has not been done

- [Get vote stats for election that has already started #164](#)

Work that has been added

- [Add voters manually and fix upload problem #184](#)

Work removed

-

Sprint 14

Date: 09.04.2021

Plan

- Forgot to add sprint images. See milestone on repo for more info.

Sprint 14

Date: 16/04/2021

Attendees: *Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen*

Retrospective

What went well	What could improve
Got done everything we planned and more	
Good communication over discord	
Helped eachother to get done every tasks by distributing tasks around if someone did not manager	Windows could improve (Steffen ;)?
Using live-share/discord and other tools to help eachother worked very well.	

Actions

☒ If you create a todo in the codebase -> you must create an issue and tag it with the commit

☐☐

Sprint 14

Review

Has been done

- Almost everything, except

Has not been done (yet)

- [A Election organizer should be able to handle an election result #5](#)
- [Perform user test #59](#)

Work that has been added

- [Fill in/structure sections #61](#)
- [Migrate overleaf thesis document #60](#)
- [Feature/error code typing #162](#)
- [Logout styling #204](#)
- [Encapsulate voters connected component #202](#)

Work removed

-

Sprint 15

Date: 16.04.2021

Plan

25 / 50p

Sprint backlog

+

Sprint 15

Goals:

Bugfixes

Refactors

Added by spifire

1

Setup version "Stork" release notes

org#52 opened by perkynades

documentation

point: 2

1

Email link is wrong

frontend#185 opened by spifire

bug

point: 0

1

Add status label to ballot modal header

frontend#97 opened by freshfish70

point: 1

refactor

1

Setup reverse proxy

0 of 7

org#53 opened by spifire

infrastructure

point: 8

priority: medium

1

Set up secure connection

backend#124 opened by spifire

chore

infrastructure

point: 2

priority: medium

1

Enhance alerts

0 of 5

frontend#167 opened by spifire

blocked

feature

point: 2

priority: low

1

redirect if election with id does not exist

frontend#131 opened by spifire

bug

point: 1

priority: high

1

An election organizer should be able to delete eligible voters

frontend#181 opened by spifire

feature

point: 2

priority: high

1

A Election organizer should be able to delete an election and all related data

frontend#190 opened by spifire

feature

point: 3

priority: high

1

Implement profile settings

frontend#146 opened by spifire

feature

point: 2

priority: medium

1

As a election organizer I must be able to change my email

0 of 2

backend#108 opened by freshfish70

feature

point: 0

1

As an election organizer I must be able to mark an election finished

...

frontend#207 opened by freshfish70

feature point: 3

priority: high

3

Gets access without organizer existing

...

0 of 2

frontend#199 opened by perkynades

bug point: 2

3

A voter must be able to logout of an election

...

0 of 5

frontend#205 opened by spiltire

QQ# point: 2

priority: medium

3

Voter is redirected to Login and not Join page if no token exists

...

frontend#210 opened by freshfish70

bug point: 1 priority: high

1

Delete voter token when the election is finished

...

0 of 2

frontend#211 opened by freshfish70

bug feature point: 1

priority: high

1

Add routing to home page when pressing the "anovote logo"

...

frontend#200 opened by perkynades

feature nice to have

point: 1

3

create wireframe and design for landing page

...

org#24 opened by sanderhurien

design point: 3

priority: low

3

Create landing page

...

frontend#212 opened by perkynades

blocked feature point: 3

Sprint 15

Date: 16/04/2021

Attendees: *Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen*

Retrospective

What went well	What could improve
Great work put in	Speed up the PR review process
High velocity	
Nice to have Christoffer & Sander back in the lab	
Good talks and collaboration	
Learned a lot	

Actions

- ☐ Speed up PR review process
- ☐ Dont code, write thesis
- ☐

Sprint 15

Date: 23.04.2021

Review

Has been done

-

Has not been done

- [Enhance alerts #167](#)
- [As an election election organizer i must be able to mark a ballot complete #208](#)
- [Setup version "Stork" release notes #52](#)
- Not finished
- [Gets access without organizer existing #199](#)
- [As an election organizer i must be able to marke an election finished #207](#)
- [Set up secure connection #124](#)
- [Setup reverse proxy #53](#)

Work that has been added

- [Feature/user details #223](#)
- [remve todo and setTimeout #224](#)

Work removed

-

Sprint 16

Date: 23.04.2021

Plan

-

Sprint 16

Date: 30/04/2021

Attendees: Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen

Retrospective

What went well	What could improve
Started working on the report. Good work spirit so far	COntext switching between writing and coding have been hard.
Balancing the work between report and bug fixing very well	We have a lot to learn with concentrating for longer burst. We should definiatly help eachother to achieve this
We have an empty sprint backlog for a long time 😊	Maybe start with writing keywords/bulletpoints first, to help yourself get going with writing
We feel the progression is very good. so we don't feel very stressed so far	

Actions

- ☐ If you have "writing block", go away from the screen for a little while. Take a walk outside
- ☐
- ☐

Sprint 16

Date: 30/04/2021

Review

Has been done

- Everything

Has not been done

- Pr for __ not merged
 - [Feature/mark ballot complete #178](#)
 - [Add proxy #176](#)
 - [fix location state for alerts #254](#)

Work that has been added

- [Ballot order can not be zero when validated on update #177](#)

Work removed

-

Sprint 17

Date: 30.04.2021

Plan

11 / 21p

Sprint backlog

Sprint 17

Goal:

- Bugfix
- Write report

Added by spiftire

Change title for PWA

frontend#258 opened by sanderhurlen

bug

point: 0

Clean up implementation of (mostly) Grid in admin panel

frontend#143 opened by sanderhurlen

bug

point: 5

Setup version "Stork" release notes

org#52 opened by perkynades

documentation

point: 2

Sprint 15

Delete election does nothing in election finished

frontend#249 opened by spiftire

bug

point: 1

priority: high

Pressing the beign election results in blank screen

frontend#256 opened by spiftire

bug

point: 2

priority: high

Starting an election without date causes openDate.getTime() is not a function

frontend#251 opened by freshfish70

bug

point: 2

priority: high

Change state to waiting when a ballot is submitted

frontend#253 opened by freshfish70

point: 2

priority: high

refactor

Login and register should show the full anovote logo instead of "welcome to anovote"

frontend#241 opened by perkynades

nice to have

point: 2

priority: medium



📌 **Fix release action on backend** ...

backend#179 opened by freshfish70

bug

infrastructure

point: 2

priority: high



📌 **Mobile responsiveness on landing page** ...

frontend#257 opened by sanderhurlen

point: 3

priority: high

refactor



Sprint 17

Date: 07/05/2021

Attendees: Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen

Retrospective

What went well	What could improve
Hopefully the thesis workboard can help us with ->	Emil have felt difficulties with finding what to start on when writing
Writing have gone exponentially better throughout the week	Wrapping the head around report writing, although this has been sort of solved the last days
We solve the problems we face very well. For instance, if we need a special command in overleaf. Lets create it.	

Actions

- ☐ Give well defined tasks for writing
- ☐ Keep focus, write more.
- ☐ Get it done
- ☐ Last stretch now!!

Sprint 17

Review

Has been done

- Everything set up

Has not been done

-

Work that has been added

- [Width on phone is "scrollable" #284](#)
- [remove unneded dep #192](#)
- [Message on vote submitted #272](#)
- [Popconfirm for delete election and end election #274](#)
- [Hotfix/uniform popconfirm #278](#)
- [send message on successful delete #267](#)
- [fix comments #269](#)
- [Fix id addition on push ballot #270](#)
- [improve english and landing page text #287](#)

Work removed


-

Sprint 18

Date: 07.05.21

Plan

10 / 21p

 Sprint backlog

+

...

1

Registration with existing email only displays Error in form

...

frontend#250 opened by freshfish70

bug

point: 2

priority: high



1

Update README for both frondent and backend repositories

...


org#63 opened by perkynades

chore

documentation

point: 5

writing



1


Database errors should be logged

...

backend#118 opened by splftire

bug

point: 1



1

Password is not validated on backend

...


backend#188 opened by freshfish70

bug

point: 1

priority: high

security



1

Deleting election fails when has election has ballots with vote submitted


...

backend#184 opened by sanderhurien

bug

point: 1

priority: high



1

Possible eventEmitter memory leak


...

backend#187 opened by freshfish70

bug

point: 1

priority: high



1

Able to create election with start date in the past.


...

backend#189 opened by freshfish70

bug

point: 2

priority: high



1


Able to edit election, ballot etc after the election has started

...

backend#190 opened by freshfish70

bug

point: 1



1

Able to change owner of an election using API

...


backend#186 opened by freshfish70

bug

point: 5

priority: high

security



1

Can not log back in after changing email for organizer


...

backend#180 opened by sanderhurien

bug

point: 2

priority: high



Sprint 18

Date: 14/05/2021

Attendees: Steffen Holanger, Emil Elton, Sander Hurlen, Christoffer Træen

Retrospective

What went well	What could improve
We have written a lot, and are happy with the progress	We hate every minute of writing the report, someone feel they have been a little bit grumpy.
All have met at school	We could try to be more structured and assign more clearly who is to write anything
We are working well together at finishing the bachelor	

Actions

- ☐ GET IT DONE 
- ☐ DRINK A BEER 
- ☐ WRITE A COUPLE LINES OF CODE IN THE WEEKEND *

Sprint 18

Review

Has been done

- Two user tests
- Most of the tasks
- A lot of writing

Has not been done

- [duplicate email is not added when parsing JSON/CSV #193](#)
- [Able to change owner of an election using API #186](#)
- [Can not log back in after changing email for organizer #180](#)
- [Able to edit election, ballot etc after the election has started #190](#)

Work that has been added

- [duplicate email is not added when parsing JSON/CSV #193](#)
- ["Join" and "sign up" feels similar for somebody new to the website #277](#)
- [Local storage issue on refresh #288](#)
- [Fix election code issues #206](#)
- [fix timezone #205](#)
- [add suspense loading indicator #292](#)
- [fix changing width #290](#)
- [Produce text for landing and about #286](#)

Work removed

-

Sprint 19

Plan

- Finish the report

Things to do

Language check

attach sprint documents and meeting summaries

Send document ot NTNU formatter

When finished

Prepare presentation

Prepare a demo

Prepare a video