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ANOVOTE 0h 0%

  Planning 0h 0%
      Kickoff meeting 0 0%
      Gather requirements 0 0%
      Initial requirements finalized 0 0%
      Pre-report 0 0%
      Deliver report 0 0%

  Software development 0h 0%
      Sprint - 1 0 0%
      Sprint - 2 0 0%
      Sprint - 3 0 0%
      Sprint - 4 0 0%
      Sprint - 5 0 0%
      Sprint - 6 0 0%
      Sprint - 7 0 0%
      Sprint - 8 0 0%
      Sprint - 9 0 0%
      Sprint - 10 0 0%
      Sprint - 11 0 0%
      Sprint - 12 0 0%
      Sprint - 13 0 0%
      Sprint - 14 0 0%
      Sprint - 15 0 0%
      Sprint - 16 0 0%
      Sprint - 17 0 0%

  Report 0h 0%
      Main report 0 0%
      Finalize 0 0%
      Deliver 0 0%

  Product 0h 0%
      Publish product 0 0%
      Alpha 0 0%
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