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Name Begin date End date

Bachelor oppgave 11/01/2021 20/05/2021
Oppstart med meater og planlegging 20/01/2021 30/01/2021
Litteratursegk 31/01/2021 03/02/2021
Forprosjekt 04/02/2021 19/02/2021
Litteraturstudie 21/02/2021 25/02/2021
Teori del 1 26/02/2021 04/03/2021
Kartlegging av system 01/03/2021 18/03/2021
Metode 15/03/2021 19/03/2021
Presentasjon C201 18/03/2021 18/03/2021
A3 poster 15/03/2021 26/03/2021
Utregninger 18/03/2021 18/04/2021
Resultat, analyse og diskusjon 19/04/2021 23/04/2021
Presentasjon C201 28/04/2021 28/04/2021
Rapportskriving 26/04/2021 12/05/2021
Gjgre klart for innlevering 17/05/2021 19/05/2021
Innlevering 20/05/2021 20/05/2021



L]
Forprosjekt planlegger 19 May 2021
3
Gantt Chart
GanTy. e =y S 202
-_ . IWeek 1 IWeekZ IWeekEI IWeek 4 IWeek 5 IWeekG IWeek? IWeek 8 IWeek 9 IWeek 10 IWeek 1 IWeek 12 IWeek 13 IWeek 14 IWeek 15 IWeek 16 IWeek 17 IWeek 18 IWeek 19 IWeek 20 IWeek 21 IWeek 22
Name Begin date End date 041012021 1110112021 18/01/2021 2500112021 0110212021 0810212021 150212021 2200212021 0110312021 081032021 1510312021 2210312021 2910312021 0510412021 1210412021 1910412021 2610412021 0310512021 101052021 17/05/2021 2410512021 3110512021
@ Bachelor oppgave 11/01/2021 20/05/2021
@ Oppstart med mater og planlegging 20/01/2021 30/01/2021 | E—
© Litteratursok 31/01/2021 03/02/2021 | —
@ Forprosjekt 04/02/2021 19/02/2021 |
o Litteraturstudie 21/02/2021 25/02/2021 | I—
© Teoridel 1 26/02/2021 04/03/2021 | —
@ Kartlegging av system 01/03/2021 18/03/2021 |
© Metode 15/03/2021 19/03/2021 | I—
@ Presentasjon C201 18/03/2021 18/03/2021 ]
© A3 poster 15/03/2021 26/03/2021 T
& Utregninger 18/03/2021 18/04/2021 e
& Resultat, analyse og diskusjon 19/04/2021 23/04/2021 | —
@ Presentasjon C201 28/04/2021 28/04/2021 ]
& Rapportskriving 26/04/2021 12/05/2021 e —
@ Gjere klart for innlevering 17/05/2021 19/05/2021 -
@ Innlevering 20/05/2021 20/05/2021




Forprosjekt planlegger 19 May 2021

Resources Chart )

—

» 2021
GAn e > ..|

Week 1 Week 2 Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11 Week 12 Week 13 Week 14 Week 15 Week 16 Week 17 Week 18 Week 19 Week 20 Week 21 Week 22
Name Default role 04/01/2021 11/01/2021 18/01/2021 25/01/2021 01/02/2021 081022021 15/02/2021 2210212021 01/03/2021 08/03/2021 15/03/2021 22/03/2021 29/03/2021 05/04/2021 12/04/2021 19/04/2021 2610412021 03/05/2021 10/05/2021 17/05/2021 24/05/2021 31/05/2021




