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1.2 Version 2.0 
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2. Meeting invitations 
 

Meeting #1 -  agenda 
 

 
Date: 2019-02-07 
Time: 14:00 
Location: G401, Akrinn 
Invited: Helge Hafting, Harald Geving 
 
Agenda 

 
 

1. Counselor/student dynamics 
2. Formalities 
3. Questions 

 

 
 

Meeting #2 -  agenda 
 

 
Date: 2019-05-06 
Time: 10:00 
Location: G401, Akrinn 
Invited: Helge Hafting, Harald Geving 
 
Agenda 

 
 

1. Status of project 
2. Future of project 
3. Basic questions about evaluation of the project 
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3. Meeting protocols 

Meeting #1 -  Protocol 
 

 
Date: 2019-02-07 
Time: 14:00 
Location: G401, Akrinn 
Attended: Helge Hafting, Harald Geving 
 
Agenda 

 
 

1. Formalities 
Timesheets should be kept with a minimum resolution of 30 minutes. 
Expected number of hours is 501.5 +/- 10%. 
Progress is the student’s responsibility. 
The project evaluation criteria are explained. 
There will be a presentation of the project at about 70% to 80% completion. 
Signing of liability papers. 

2. Counselor/student dynamics 
Counselor is available by email, use assignment number in the subject line. 

3. Questions 
None 

4. Other 
Consider having bi-weekly meetings. 
Tip: Talk to Don Morrison about reverse engineering. 
 
 
Meeting adjourned at 14:38 
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Meeting #2 -  Protocol 
 

 
Date: 2019-05-06 
Time: 10:00 
Location: G401, Akrinn 
Attended: Helge Hafting, Harald Geving 
 
Agenda 

 
1. Status of project 

The current status of the project is given, with emphasis on the discovered update by the 
OpenHab team. 

2. Future of project 
After some discussion, it is agreed that the project is still viable, though the scope has 
changed considerably. Documentation must reflect this change. 

3. Basic questions about evaluation of the project 
The presentation is obligatory, but is not likely to be a reason for marking down a grade. 

4. Other 
Emphasis on the importance of timesheets. 
 
 
Meeting adjourned at 11:25 

 

4. Timesheet 
Note: Due to a new time logging tool, time logged after April 3rd is on a 1 min resolution. 
 
Description of work Category Start date Start End Duration 
Prep for workshop Presentation 2019-01-29 13:30 16:00 02:30 

Making a road map Admin 2019-01-30 10:00 10:30 00:30 

Meeting #1 Admin 2019-02-07 14:00 15:00 01:00 

Attempting to collect thoughts on 
bachelor Admin 2019-02-18 11:00 12:30 01:30 

Researching RF-sniffer Research 2019-02-26 12:30 13:30 01:00 

Define API for BachelorPad Research 2019-02-18 10:00 14:30 04:30 

Define API for BachelorPad Research 2019-02-18 15:40 17:00 01:20 

Define API for BachelorPad Research 2019-02-18 19:50 22:50 03:00 

Define API for BachelorPad Research 2019-02-19 09:50 16:50 07:00 
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Define API for BachelorPad Research 2019-02-19 20:00 21:20 01:20 

Define API for BachelorPad Research 2019-02-20 09:20 16:50 07:30 

Define API for BachelorPad Research 2019-02-21 11:10 16:20 05:10 

Birthday No work 2019-02-22   00:00 

Define API for BachelorPad Documentation 2019-02-23 08:10 14:20 06:10 

Define API for BachelorPad Documentation 2019-02-23 18:50 21:10 02:20 

Define API for BachelorPad Documentation 2019-02-24 10:00 17:30 07:30 

Define API for BachelorPad Documentation 2019-02-25 13:00 15:20 02:20 

Researching RF-sniffer Research 2019-02-26 12:30 13:30 01:00 

Researching RF-sniffer Research 2019-02-26 19:30 22:00 02:30 

Development: xComfort Wingman Programming 2019-02-26 22:00 00:00 02:00 

Development: xComfort Wingman Programming 2019-02-27 00:00 02:30 02:30 

Development: xComfort Wingman Programming 2019-02-27 08:30 14:00 05:30 

Development: xComfort Wingman Programming 2019-02-27 16:30 19:30 03:00 

Development: xComfort Wingman Programming 2019-02-27 21:00 23:00 02:00 

Development: xComfort Wingman Programming 2019-02-28 09:00 15:30 06:30 

Development: xComfort Wingman Programming 2019-02-28 20:00 22:30 02:30 

Development: xComfort Wingman Programming 2019-03-01 09:00 15:00 06:00 

Development: xComfort Wingman Programming 2019-03-01 20:00 23:30 03:30 

Development: xComfort Wingman Programming 2019-03-02 11:00 16:00 05:00 

Development: xComfort Wingman Programming 2019-03-02 17:00 18:00 01:00 

Development: xComfort Wingman Programming 2019-03-02 19:30 00:00 04:30 

Research: IKEA Trådfri comm. Research 2019-03-03 20:00 22:30 02:30 

Research: IKEA Trådfri comm. Research 2019-03-04 20:00 23:30 03:30 

Research LibUSB Mono, LCD shopping Research 2019-03-05 11:58 14:33 02:35 

Writing protocol data in C# Programming 2019-03-05 14:34 22:05 07:31 

Research: IKEA Trådfri comm. Research 2019-03-06 09:00 12:00 03:00 

Research: RF communication Research 2019-03-06 12:30 15:30 03:00 

Research: RF communication Research 2019-03-06 20:00 23:30 03:30 

Research: RF communication Research 2019-03-07 08:30 15:30 07:00 

Research: RF communication Research 2019-03-08 09:00 15:00 06:00 

Research: RF communication Research 2019-03-09 16:00 19:00 03:00 

Research: RF communication Research 2019-03-10 20:30 23:30 03:00 

Research: RF communication Research 2019-03-11 20:00 23:00 03:00 

Exam prep No work 2019-03-12    

Time planning Admin 2019-03-13 15:44 15:51 00:06 

USB stick testing Research 2019-03-14 17:49 18:49 01:00 
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Updating vision document Documentation 2019-03-15 11:00 15:30 04:30 

Weekend No work 2019-03-16   00:00 

Weekend No work 2019-03-17   00:00 

Research: OpenHAB 2.4 + MQTT Research 2019-03-18 09:00 15:30 06:30 

Research: OpenHAB 2.4 + MQTT Research 2019-03-18 20:00 23:30 03:30 

Development: xComfort Wingman Programming 2019-03-19 08:30 15:30 07:00 

Development: xComfort Wingman Programming 2019-03-20 07:30 00:00 16:30 

Development: xComfort Wingman Programming 2019-03-21 09:00 11:00 02:00 

Development: xComfort Wingman Programming 2019-03-21 12:30 16:30 04:00 

Development: xComfort Wingman Programming 2019-03-22 09:00 15:00 06:00 

Development: xComfort Wingman Programming 2019-03-22 20:00 22:00 02:00 

Weekend No work 2019-03-23   00:00 

Weekend No work 2019-03-24   00:00 

Development: xComfort Wingman Programming 2019-03-25 09:30 15:30 06:00 

Development: xComfort Wingman Programming 2019-03-26 08:30 15:30 07:00 

Development: xComfort Wingman Programming 2019-03-27 08:30 17:00 08:30 

Development: xComfort Wingman Programming 2019-03-28 09:00 15:30 06:30 

Development: xComfort Wingman Programming 2019-03-29 09:00 15:00 06:00 

Weekend No work 2019-03-30   00:00 

Weekend No work 2019-03-31   00:00 

Development: xComfort Wingman Programming 2019-04-01 09:00 15:30 06:30 

Development: xComfort Wingman Programming 2019-04-02 09:00 15:30 06:30 

Development: xComfort Wingman Programming 2019-04-03 08:30 16:00 07:30 

Coding xComfort interface Programming 2019-04-03 11:24 11:33 00:08 

Toggl API integration Admin 2019-04-03 11:33 13:24 01:51 

Coding xComfort interface Programming 2019-04-03 13:29 14:25 00:55 

Coding xComfort interface Programming 2019-04-03 18:09 18:47 00:38 

Coding xComfort interface Programming 2019-04-03 20:45 21:16 00:30 

YouTube research (DLL files) Research 2019-04-03 21:16 22:17 01:00 

YouTube research (DLL files) 
v=ySzTCl-H10w Research 2019-04-04 23:38 00:38 00:59 

Development: xComfort Wingman Programming 2019-04-05 08:48 15:12 06:24 

Weekend No work 2019-04-06   00:00 

Weekend No work 2019-04-07   00:00 

Development: xComfort Wingman Programming 2019-04-08 09:26 15:28 06:01 

Template Documentation 2019-04-09 12:37 19:21 06:44 

Writing introduction Documentation 2019-04-10 10:58 11:30 00:32 
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Writing introduction Documentation 2019-04-10 15:29 17:23 01:54 

Coding xComfort interface Programming 2019-04-11 08:57 15:25 06:27 

Coding xComfort interface Programming 2019-04-12 08:17 14:37 06:19 

Easter No work 2019-04-13    

Easter + Updating project changes Documentation 2019-04-14 10:21 17:22 07:01 

Easter + Updating project changes Documentation 2019-04-15 10:10 17:46 07:36 

Easter + BachelorPad Programming 2019-04-16 14:08 17:36 03:27 

Easter No work 2019-04-17    

Easter + Sick No work 2019-04-18    

Easter + Sick No work 2019-04-19    

Easter + Sick No work 2019-04-20    

Easter No work 2019-04-21    

Easter No work 2019-04-22    

BachelorPad Programming 2019-04-23 12:07 13:58 01:51 

BachelorPad Programming 2019-04-23 19:27 23:59 04:31 

BachelorPad Programming 2019-04-24 13:13 13:48 00:34 

Documentation Documentation 2019-04-25 11:17 11:31 00:14 

RS232 communication Programming 2019-04-25 13:47 14:48 01:00 

RS232 communication Programming 2019-04-25 08:53 15:22 06:29 

RS232 communication Programming 2019-04-27 12:07 14:50 02:42 

HID communication Programming 2019-04-28 12:29 14:49 02:19 

MQTT communication Programming 2019-04-28 15:04 15:24 00:19 

MQTT communication Programming 2019-04-28 16:36 18:44 02:07 

MQTT communication Programming 2019-04-28 19:11 22:17 03:05 

Documentation Documentation 2019-04-29 09:25 09:29 00:03 

Documentation Documentation 2019-04-29 10:45 13:36 02:50 

Documentation Documentation 2019-04-29 14:18 14:32 00:13 

Documentation Documentation 2019-04-29 18:00 20:56 02:56 

Getting documents ready for meeting Admin 2019-04-30 09:59 12:00 02:00 

HID communication Programming 2019-04-30 18:37 20:34 01:57 

HID communication Programming 2019-05-01 15:13 16:42 01:28 

HID communication Programming 2019-05-01 19:55 22:06 02:11 

HID communication Programming 2019-05-01 22:23 22:29 00:05 

HID communication Programming 2019-05-01 23:00 02:55 03:54 

MQTT communication Programming 2019-05-02 08:51 09:18 00:26 

MQTT communication Programming 2019-05-02 10:05 15:40 05:35 

RF protocols Research 2019-05-02 19:50 22:12 02:22 

Documentation Documentation 2019-05-03 09:49 14:32 04:42 

 No work 2019-05-04    
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Documentation Documentation 2019-05-05 12:37 13:38 01:01 

Documentation and installing OpenHAB Configuration 2019-05-05 13:45 17:12 03:26 

GANTT diagram Documentation 2019-05-05 18:10 19:48 01:38 

Fixing PC after Win update Configuration 2019-05-05 20:41 20:46 00:05 

 No work 2019-05-06    

OpenHABian distro Configuration 2019-05-07 12:21 16:05 03:43 

OpenHABian distro Configuration 2019-05-07 20:49 21:41 00:51 

HID protocol Programming 2019-05-08 17:00 00:33 07:33 

Code cleanup Programming 2019-05-09 11:13 15:00 03:47 

Homie convention Programming 2019-05-10 09:43 14:29 04:45 

Homie convention Programming 2019-05-10 16:37 22:49 06:12 

Config OpenHAB Configuration 2019-05-11 13:35 16:47 03:12 

Config OpenHAB Configuration 2019-05-11 18:00 19:15 01:14 

Config OpenHAB Configuration 2019-05-11 20:10 21:03 00:52 

Config OpenHAB Configuration 2019-05-11 21:54 23:26 01:31 

Fixing arrays Programming 2019-05-12 10:15 15:49 05:33 

Fixing arrays Programming 2019-05-12 15:57 17:02 01:04 

Fixing arrays Programming 2019-05-12 17:32 17:56 00:23 

Fixing arrays Programming 2019-05-12 19:00 02:21 07:20 

Exam prep No work 2019-05-13    

Exam TDAT1004 No work 2019-05-14    

Menu system Programming 2019-05-15 10:58 16:09 05:11 

Report Documentation 2019-05-16 11:17 13:11 01:53 

Report Documentation 2019-05-16 13:18 14:19 01:01 

Report Documentation 2019-05-16 19:51 22:43 02:52 

Report Documentation 2019-05-17 14:45 15:39 00:54 

Report Documentation 2019-05-17 15:56 20:14 04:17 

Report Documentation 2019-05-17 23:05 01:36 02:30 

Tiny code cleanups Programming 2019-05-18 12:14 17:08 04:53 

Report Documentation 2019-05-18 18:34 18:57 00:23 

Config OpenHAB Configuration 2019-05-18 22:30 04:08 05:38 

Misc config Configuration 2019-05-19 13:22 16:15 02:53 

Report Documentation 2019-05-19 16:40 17:54 01:13 

Report Documentation 2019-05-19 18:51 21:34 02:43 

Report Documentation 2019-05-19 21:46 23:00 01:13 

Report Documentation 2019-05-19 23:20 02:05 02:44 

Finishing everything Documentation 2019-05-20 08:21 23:50 15:28 

TOTAL     482:18 
 


