
JIRA UIALS
JQL Query: issueKey in (MA-45,MA-75,MA-19,MA-20,MA-35)

Sorted by: Key descending

1–5 of 5 as at: 19/May/21 15:22

T Key Summary Assignee Reporter P Status Resolution Created Updated Due Development

MA-75 Sette opp fundamentale strukturen til

applikasjons serveren

Trygve

Woldseth

Trygve

Woldseth

DONE Done 15/Jan/21 19/May/21

MA-45 Sette opp kjøre milø til applikasjons serveren Nils-Jarle

Haugen

Trygve

Woldseth

DONE Done 15/Jan/21 19/May/21

MA-35 VS-B - Registrering av brukere Erlend

Solbakken

Nikolaisen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 04/Feb/21

MA-20 VS - Liste over bestillinger/salg Trygve

Woldseth

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 02/Feb/21

MA-19 VS - Autentisering av brukere Nils-Jarle

Haugen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 12/Feb/21
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JIRA UIALS
JQL Query: issueKey in (MA-19,MA-20,MA-21,MA-22,MA-35,MA-36,MA-108,MA-111,MA-31,MA-95)

Sorted by: Key descending

1–10 of 10 as at: 19/May/21 15:25

T Key Summary Assignee Reporter P Status Resolution Created Updated Due Development

MA-111 lage rapport mal Trygve

Woldseth

Trygve

Woldseth

DONE Done 29/Jan/21 08/Feb/21

MA-108 ordne navigering app Trygve

Woldseth

Trygve

Woldseth

DONE Done 29/Jan/21 02/Feb/21

MA-95 Generelt - Wireframe/mockup Unassigned Nils-Jarle

Haugen

DONE Done 15/Jan/21 18/Feb/21

MA-36 Teknisk krav - språk Trygve

Woldseth

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 02/Feb/21

MA-35 VS-B - Registrering av brukere Erlend

Solbakken

Nikolaisen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 04/Feb/21

MA-31 MS-K - Profilinformasjon Nils-Jarle

Haugen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 12/Feb/21

MA-22 VS - Min side Nils-Jarle

Haugen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 11/Feb/21

MA-21 VS - Valg av bestilling/salg Erlend

Solbakken

Nikolaisen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 11/Feb/21

MA-20 VS - Liste over bestillinger/salg Trygve

Woldseth

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 02/Feb/21

MA-19 VS - Autentisering av brukere Nils-Jarle

Haugen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 12/Feb/21
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JIRA UIALS
JQL Query: issueKey in (MA-25,MA-28,MA-31,MA-39,MA-95,MA-125,MA-128,MA-137,MA-139,MA-24,MA-32,MA-104,MA-23,MA-26,MA-29,MA-30,MA-34,MA-135)

Sorted by: Key descending

1–18 of 18 as at: 19/May/21 16:33

T Key Summary Assignee Reporter P Status Resolution Created Updated Due Development

MA-139 Distanse wiget som ikke krever statefullness Trygve

Woldseth

Trygve

Woldseth

DONE Done 12/Feb/21 15/Feb/21

MA-137 opprydning Trygve

Woldseth

Trygve

Woldseth

DONE Done 12/Feb/21 15/Feb/21

MA-135 Ferdig med kjøp/salg side Trygve

Woldseth

Trygve

Woldseth

DONE Done 12/Feb/21 09/Mar/21

MA-128 State managment i app Trygve

Woldseth

Trygve

Woldseth

DONE Done 12/Feb/21 15/Feb/21

MA-125 Navigasjon app Trygve

Woldseth

Trygve

Woldseth

DONE Done 12/Feb/21 19/Feb/21

MA-104 Opprette selger Erlend

Solbakken

Nikolaisen

Trygve

Woldseth

DONE Done 29/Jan/21 11/Mar/21

MA-95 Generelt - Wireframe/mockup Unassigned Nils-Jarle

Haugen

DONE Done 15/Jan/21 18/Feb/21

MA-39 Teknisk krav - GPS/kart Erlend

Solbakken

Nikolaisen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 24/Feb/21

MA-34 MS-K - Rating fra motpart Trygve

Woldseth

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 03/Mar/21

MA-32 MS-K - Bestilling Erlend

Solbakken

Nikolaisen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 05/Mar/21

MA-31 MS-K - Profilinformasjon Nils-Jarle

Haugen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 12/Feb/21

MA-30 MS-S - Rating fra motpart Trygve

Woldseth

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 03/Mar/21

MA-29 MS-S - Kommunikasjon med kjøper Nils-Jarle

Haugen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 11/Mar/21

MA-28 MS-S - Legge til salg Erlend

Solbakken

Nikolaisen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 26/Feb/21

MA-26 VS - Rating av motpart Trygve

Woldseth

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 09/Mar/21

MA-25 VS - Fullføring av kjøp Erlend

Solbakken

Nikolaisen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 16/Feb/21

MA-24 VS - Avtale kjøp med selger Nils-Jarle

Haugen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 08/Mar/21

MA-23 VS - Lagring av bestillinger/salg Unassigned Erlend

Solbakken

Nikolaisen

TO DO Unresolved 15/Jan/21 12/Mar/21
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JIRA UIALS
JQL Query: issueKey in (MA-24,MA-26,MA-29,MA-30,MA-32,MA-34,MA-104,MA-135,MA-138,MA-143,MA-148,MA-156,MA-157,MA-159,MA-160,MA-161,MA-167)

Sorted by: Key descending

1–17 of 17 as at: 19/May/21 16:34

T Key Summary Assignee Reporter P Status Resolution Created Updated Due Development

MA-167 naviger til listinginfo på listingen som har

blitt laget

Trygve

Woldseth

Trygve

Woldseth

DONE Done 26/Feb/21 08/Mar/21

MA-161 Future builder Trygve

Woldseth

Trygve

Woldseth

DONE Done 26/Feb/21 08/Mar/21

MA-160 Integrere seller/user inne i appen Trygve

Woldseth

Trygve

Woldseth

DONE Done 26/Feb/21 02/Mar/21

MA-159 ListingInfo - listing.creator.rating returnerer

null på listing hentet fra server.

Trygve

Woldseth

Erlend

Solbakken

Nikolaisen

DONE Done 26/Feb/21 04/Mar/21

MA-157 messages - sjekke at user ikke har en

eksisterende samtale på en listing

Trygve

Woldseth

Nils-Jarle

Haugen

DONE Done 26/Feb/21 02/Mar/21

MA-156 Gå vekk fra å bruk headera til al transfering Trygve

Woldseth

Trygve

Woldseth

DONE Done 26/Feb/21 02/Mar/21

MA-148 Ta i bruk kodenavn på prosjektet Nils-Jarle

Haugen

Nils-Jarle

Haugen

DONE Done 18/Feb/21 03/Mar/21

MA-143 key service cleanup Trygve

Woldseth

Trygve

Woldseth

DONE Done 18/Feb/21 02/Mar/21

MA-138 Filtrering av comoditys Trygve

Woldseth

Trygve

Woldseth

DONE Done 12/Feb/21 11/Mar/21

MA-135 Ferdig med kjøp/salg side Trygve

Woldseth

Trygve

Woldseth

DONE Done 12/Feb/21 09/Mar/21

MA-104 Opprette selger Erlend

Solbakken

Nikolaisen

Trygve

Woldseth

DONE Done 29/Jan/21 11/Mar/21

MA-34 MS-K - Rating fra motpart Trygve

Woldseth

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 03/Mar/21

MA-32 MS-K - Bestilling Erlend

Solbakken

Nikolaisen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 05/Mar/21

MA-30 MS-S - Rating fra motpart Trygve

Woldseth

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 03/Mar/21

MA-29 MS-S - Kommunikasjon med kjøper Nils-Jarle

Haugen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 11/Mar/21

MA-26 VS - Rating av motpart Trygve

Woldseth

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 09/Mar/21

MA-24 VS - Avtale kjøp med selger Nils-Jarle

Haugen

Erlend

Solbakken

Nikolaisen

DONE Done 15/Jan/21 08/Mar/21
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JIRA UIALS
JQL Query: issueKey in (MA-142,MA-162,MA-172,MA-209,MA-228,MA-180,MA-182,MA-183)

Sorted by: Key descending

1–8 of 8 as at: 19/May/21 15:27

T Key Summary Assignee Reporter P Status Resolution Created Updated Due Development

MA-228 bruke chaining i docker-compose Nils-Jarle

Haugen

Nils-Jarle

Haugen

DONE Done 12/Mar/21 17/Mar/21

MA-209 gå over design + wireframes Trygve

Woldseth

Trygve

Woldseth

DONE Done 12/Mar/21 17/Mar/21

MA-183 dokumentasjon server Unassigned Trygve

Woldseth

DONE Done 12/Mar/21 07/May/21

MA-182 Unit tester server Unassigned Trygve

Woldseth

TO DO Unresolved 12/Mar/21 19/May/21

MA-180 MS-S - Liste over buyrequester Nils-Jarle

Haugen

Nils-Jarle

Haugen

TO DO Unresolved 10/Mar/21 26/Mar/21

MA-172 Bytte over reset pwd til nye fealds Erlend

Solbakken

Nikolaisen

Trygve

Woldseth

DONE Done 26/Feb/21 12/Mar/21

MA-162 Annerledes look på sider for selger Trygve

Woldseth

Trygve

Woldseth

DONE Done 26/Feb/21 22/Mar/21

MA-142 separere ut auth delen. microservices yay Trygve

Woldseth

Trygve

Woldseth

DONE Done 17/Feb/21 23/Mar/21
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JIRA UIALS
JQL Query: issueKey in (MA-226,MA-231,MA-233,MA-178)

Sorted by: Key descending

1–4 of 4 as at: 19/May/21 15:28

T Key Summary Assignee Reporter P Status Resolution Created Updated Due Development

MA-233 fikse allle ms med det nye systemet Trygve

Woldseth

Trygve

Woldseth

DONE Done 26/Mar/21 09/Apr/21

MA-231 Microservices traefik Trygve

Woldseth

Trygve

Woldseth

DONE Done 26/Mar/21 09/Apr/21

MA-226 ikke vis comodetys som ikke har listings Erlend

Solbakken

Nikolaisen

Trygve

Woldseth

DONE Done 12/Mar/21 09/Apr/21

MA-178 tags på commoditys Nils-Jarle

Haugen

Trygve

Woldseth

TO DO Unresolved 09/Mar/21 26/Mar/21
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JIRA UIALS
JQL Query: issueKey in (MA-181,MA-241,MA-242)

Sorted by: Key descending

1–3 of 3 as at: 19/May/21 15:32

T Key Summary Assignee Reporter P Status Resolution Created Updated Due Development

MA-242 rappoert jobbing Nils-Jarle

Haugen

Trygve

Woldseth

DONE Done 09/Apr/21 23/Apr/21

MA-241 rapport jobbing Erlend

Solbakken

Nikolaisen

Trygve

Woldseth

DONE Done 09/Apr/21 23/Apr/21

MA-181 Admin side nett Trygve

Woldseth

Trygve

Woldseth

DONE Done 12/Mar/21 23/Apr/21
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JIRA UIALS
JQL Query: issueKey in (MA-183,MA-243,MA-244,MA-245,MA-251,MA-246,MA-254,MA-255,MA-264)

Sorted by: Key descending

1–9 of 9 as at: 19/May/21 15:35

T Key Summary Assignee Reporter P Status Resolution Created Updated Due Development

MA-264 bug: chat i app - liste broken Nils-Jarle

Haugen

Nils-Jarle

Haugen

TO DO Unresolved 05/May/21 05/May/21

MA-255 Legge inn mulighet for og lage commodity i

web ui

Trygve

Woldseth

Trygve

Woldseth

IN PROGRESS Unresolved 28/Apr/21 28/Apr/21

MA-254 bug: chat: conversation mgs count Unassigned Nils-Jarle

Haugen

TO DO Unresolved 28/Apr/21 05/May/21

MA-251 testing Trygve

Woldseth

Trygve

Woldseth

DONE Done 23/Apr/21 28/Apr/21

MA-246 betaling app Trygve

Woldseth

Trygve

Woldseth

DONE Done 23/Apr/21 19/May/21

MA-245 rapport Nils-Jarle

Haugen

Trygve

Woldseth

DONE Done 23/Apr/21 07/May/21

MA-244 rapport Erlend

Solbakken

Nikolaisen

Trygve

Woldseth

DONE Done 23/Apr/21 07/May/21

MA-243 rapport Trygve

Woldseth

Trygve

Woldseth

DONE Done 23/Apr/21 07/May/21

MA-183 dokumentasjon server Unassigned Trygve

Woldseth

DONE Done 12/Mar/21 07/May/21
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JIRA UIALS
JQL Query: issueKey in (MA-119,MA-227,MA-256,MA-261,MA-265,MA-266,MA-267)

Sorted by: Key descending

1–7 of 7 as at: 19/May/21 15:36

T Key Summary Assignee Reporter P Status Resolution Created Updated Due Development

MA-267 rapport Nils-Jarle

Haugen

Erlend

Solbakken

Nikolaisen

DONE Done 07/May/21 19/May/21

MA-266 rapport Trygve

Woldseth

Erlend

Solbakken

Nikolaisen

DONE Done 07/May/21 19/May/21

MA-265 rapport Erlend

Solbakken

Nikolaisen

Erlend

Solbakken

Nikolaisen

DONE Done 07/May/21 19/May/21

MA-261 Fix translations Erlend

Solbakken

Nikolaisen

Erlend

Solbakken

Nikolaisen

DONE Done 28/Apr/21 07/May/21

MA-256 Fix pages so they work on iphone Erlend

Solbakken

Nikolaisen

Erlend

Solbakken

Nikolaisen

DONE Done 28/Apr/21 07/May/21

MA-227 sortering på listings under forsjellige

kriterier

Trygve

Woldseth

Trygve

Woldseth

DONE Done 12/Mar/21 07/May/21

MA-119 Om tid se på kubernetes Trygve

Woldseth

Trygve

Woldseth

DONE Done 12/Feb/21 07/May/21
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