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Main goal/purpose for this periods work

- Retrospectively implement features from last sprint.
- Continue implementing the feature of detecting tiles and pieces on the board.

Planned activities this period

- Implement features from main goal
- Research and work on detecting tiles and pieces

Actually conducted activites this period

- Researched detection of tiles and pieces

Description of/ justification for potential deviation between planned and real activities

- Due to an upcoming exam in another class subject, there might be less time for working
on the planned activities.

Description of/ justification for changes that is desired in the projects content or in the further plan of action — or progress report

- Nothing to note in particular.

Main experience from this period

- Testing out possible methods

Main purpose/focus next period

Implement features that have bottlenecked later features.
Implement new features from the plan.

Planned activities next period

- Implement tile and piece detection.
- Piece tracking.

Other

Wish/need for counceling

- Nothing in particular

Approval/signature group leader Signature other group participants

N.N. N.N.

1) Noter her kort tilbakemelding om antall mgter — fordelt pa typer (interne, styringsgruppe, mgte med veileder) - i denne
rapportperioden




