

<b>IE303612</b> <b>Bacheloroppgave</b>	Project Avansert bildegjenkjenning: Digitalisere sjakkparti	Number of meeting this period - 2.	Firma - Oppdragsgiver Ålesund Schaklag	Side 1 av 1
<b>Progress report</b>	Period/week(s) 2			Dato 08.04.21

Main goal/purpose for this periods work	
<ul style="list-style-type: none"> <li>- Implement features that have bottlenecked later features.</li> <li>- Implement new features from the plan.</li> </ul>	
Planned activities this period	
<ul style="list-style-type: none"> <li>- Implement tile and piece detection.</li> <li>- Piece tracking.</li> </ul>	
Actually conducted activites this period	
<ul style="list-style-type: none"> <li>- Implementation of tile and piece detection.</li> </ul>	
Description of/ justification for potential deviation between planned and real activities	
-	
Description of/ justification for changes that is desired in the projects content or in the further plan of action – or progress report	
<ul style="list-style-type: none"> <li>- Nothing to note in particular.</li> </ul>	
Main experience from this period	
<ul style="list-style-type: none"> <li>- Familiarized with overleaf / latex.</li> <li>- Experience with reading and writing theses.</li> <li>- Knowledge with different methods of tile detection.</li> </ul>	
Main purpose/focus next period	
<ul style="list-style-type: none"> <li>- Implement planned features</li> <li>- Continue work on the thesis</li> </ul>	
Planned activities next period	
<ul style="list-style-type: none"> <li>- Work on piece tracking.</li> <li>- Implement move validation.</li> <li>- Classifying of pieces.</li> <li>- Implementation of FEN and PGN.</li> </ul>	
Other	
Wish/need for counseling	
<ul style="list-style-type: none"> <li>- Nothing in particular</li> </ul>	
Approval/signature group leader N.N.	Signature other group participants N.N.