ID Task Task Name Duration Start Finish Predecessors Resource Names iy 2019 | Februan
Mode 04 | o7 | 10013 16| 19 20|25/ 28] 31/ 03
1 -y MS Modern Workspz 91 days Thu 10/01/1!Thu 16/05/1!
2 - Forstudierapport 10 days Thu 10/01/1'Wed 23/01/1 $»-23/01 |
3 - Introduksjon 1 day Thu 10/01/1¢Thu 10/01/1¢ 3
4 - Bakgrunn for Prc1 day Fri 11/01/19 Fri 11/01/19 3 ¢—
5 - Prosjektmal 1 day Mon 14/01/1Mon 14/01/14 % 3
6 -y Interessenter 1 day Tue Tue 5 #
og 15/01/19 15/01/19 i
7 - Kritiske suksessf 1 day Wed 16/01/1Wed 16/01/16 3
- Risikoanalyse 1 day Thu 17/01/1¢Thu 17/01/1¢7 ;
- Kost/nytte analy 1 day Fri 18/01/19 Fri 18/01/19 8 ¢—
10 - Retningslinjer og 1 day Mon 21/01/1Mon 21/01/19 ‘,
11 -y Prosjektorganise 1 day Tue 22/01/1¢Tue 22/01/1¢10 #
12 -y Anbefalinger for 1 day Wed 23/01/1Wed 23/01/111 M
13 - Systemkrav/Desigi17 days Thu 24/01/1'Fri 15/02/19 2 I
14 -y Introduksjon 1 day Thu 24/01/1¢Thu 24/01/1¢ -
15 - Teknisk Igsning 8 days Fri 25/01/19 Tue 05/02/1¢14 p’
16 - Detaljert Igsning 8 days Wed 06/02/1Fri 15/02/19 15
17 - Driftsdokument/D 56 days Mon 18/02/1Mon 06/05/113
18 - Pilot 14 days Mon 18/02/1Thu 07/03/1¢
19 - Faser | implemei42 days Fri 08/03/19 Mon 06/05/118
20 - Sluttrapport 7 days Tue 07/05/1'Wed 15/05/117
21 - Innledning 1 day Tue 07/05/1¢Tue 07/05/1¢
22 - Oppgavebeskrivi1 day Wed 08/05/1Wed 08/05/121
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ID Task Task Name Duration Start Finish Predecessors Resource Names iy 2019 | Februan
O  Mode 04 | 07 | 101316 | 19| 22| 25| 283103
23 -} Lgsningsbeskrive 2 days Thu 09/05/1¢Fri 10/05/19 22
24 - Gjennomfgring 2 days Mon 13/05/1Tue 14/05/1¢23
25 -} Videre arbeid 1 day Wed 15/05/1Wed 15/05/124
26 L Vurdering av grupg 1 day Thu 16/05/1¢Thu 16/05/1¢20
27 L Innlevering 0 days Thu 16/05/1¢Thu 16/05/1¢26
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| June 2019 July 2019 | August 2019 | September 2019
22‘25‘28‘31‘03‘06‘09‘12‘15‘18‘21124127130T03106109112‘15118‘21124127 30 1 02 | 05|08 11 14]17 20/ 23] 26 29| 01/ 04/ 07
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| June 2019 July 2019 | August 2019 | September 2019
22‘25‘28‘31‘03‘06‘09‘12‘15‘18‘21124127130T03106109112‘15118‘21124127 30 1 02 | 05|08 11 14]17 20/ 23] 26 29| 01/ 04/ 07

Task Inactive Summary I I External Tasks
Split Girvinninnooooon Manual Task I I External Milestone 1%
) Milestone L 4 Duration-only Deadline A 4

Project: OverordnetGantt.mpp
Date: Fri 18/01/19 Summary Manual Summary Rollup Progress

Project Summary [ I Manual Summary 1 Manual Progress

Inactive Task Start-only C

Inactive Milestone Finish-only |

Page 6




