
ID Task 

Mode

Task Name Duration Start Finish Predecessors Resource Names

1 MS Modern Workspace91 days Thu 10/01/19Thu 16/05/19

2 Forstudierapport 10 days Thu 10/01/19Wed 23/01/19

3 Introduksjon 1 day Thu 10/01/19Thu 10/01/19

4 Bakgrunn for Prosjekt1 day Fri 11/01/19 Fri 11/01/19 3

5 Prosjektmål 1 day Mon 14/01/19Mon 14/01/194

6 Interessenter 
og 
Rammebetingelser

1 day Tue 
15/01/19

Tue 
15/01/19

5

7 Kritiske suksessfaktorer1 day Wed 16/01/19Wed 16/01/196

8 Risikoanalyse 1 day Thu 17/01/19Thu 17/01/197

9 Kost/nytte analyse1 day Fri 18/01/19 Fri 18/01/19 8

10 Retningslinjer og standarder1 day Mon 21/01/19Mon 21/01/199

11 Prosjektorganisering1 day Tue 22/01/19Tue 22/01/1910

12 Anbefalinger for videre arbeid1 day Wed 23/01/19Wed 23/01/1911

13 Systemkrav/Designrapport17 days Thu 24/01/19Fri 15/02/19 2

14 Introduksjon 1 day Thu 24/01/19Thu 24/01/19

15 Teknisk løsning 8 days Fri 25/01/19 Tue 05/02/1914

16 Detaljert løsningsbeskrivelse8 days Wed 06/02/19Fri 15/02/19 15

17 Driftsdokument/Driftsrapport56 days Mon 18/02/19Mon 06/05/1913

18 Pilot 14 days Mon 18/02/19Thu 07/03/19

19 Faser I implementasjon42 days Fri 08/03/19 Mon 06/05/1918

20 Sluttrapport 7 days Tue 07/05/19Wed 15/05/1917

21 Innledning 1 day Tue 07/05/19Tue 07/05/19

22 Oppgavebeskrivelse1 day Wed 08/05/19Wed 08/05/1921
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23 Løsningsbeskrivelse2 days Thu 09/05/19Fri 10/05/19 22

24 Gjennomføring av prosjekt2 days Mon 13/05/19Tue 14/05/1923

25 Videre arbeid 1 day Wed 15/05/19Wed 15/05/1924

26 Vurdering av gruppesamarbeid1 day Thu 16/05/19Thu 16/05/1920

27 Innlevering 0 days Thu 16/05/19Thu 16/05/1926
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