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Summary: 
A bachelor group consisting of three students from mechanical engineering at NTNU            
was brought into a satellite development project, the HYPSO project, to highlight and             
mitigate risk. This was done through Failure mode, effects and criticality           
analysis(FMECA). ​The situational analysis revealed missing documentation and control         
over potential failures. The FMECAs had to be adapted a rapid working environment,             
consisting of several fields of study. This led the FMECAs to be adapted to both               
hardware and functional aspects, due to much of the satellite being based on software              
functions. From two FMECAs the group found more than 220 failure modes, of which              
more than 20 were defined as critical. The FMECAs will help redefine the mission              
requirements. 
 

Introduction:  

The HYPSO-project is based on the development of a CubeSat, a small satellite. The              
satellite will contain, among other subsystems, a hyperspectral imager. The imager           
captures the spectral dimension. This means that it separates more frequencies of light             
in contrary to a regular camera. The satellite will monitor the Norwegian ocean             
territories. One of the purposes is to map algae growth, to help the fish farming industry                
prevent unexpected death of fish stocks, as some algae types can be harmful for the               
fish. 
 

Due to lack of existing risk management in the HYPSO satellite development, three             
students from NTNU implemented an FMECA process in the project. The purpose of             
the engagement was to implement risk management in the HYPSO project, as a tool to               
highlight and mitigate potential risks. The group will also recommend how to utilize the              
FMECA tool for coming HYPSO-team members. 
 

Objectives: ​To implement and utilize FMECA in the organization the group had to             
tailor a standardized approach for small satellites. Part of this process was to conduct              
an FMECA on the current satellite, preferable on those units where it still made sense.  
 



Methods and theory: ​In order to reach these goals the group did a situational              
analysis, focusing on the structure of the organization, and the current situation of the              
risk management in the project. A technical description was included in the situational             
analysis. This was to build a base for the scope of the FMECA. Literature search and                
interviews with experienced people both in Norway and USA was done. The cloud             
storage of the satellite project was also available, providing existing documentation on            
the satellite.  
 

Results: ​Two FMECAs were conducted. The first FMECA was a system-wide function            
analysis with a hardware structure, based on preset mission success criteria. The            
FMECA provided documentation of risk management, considering more than 120 failure           
modes. These failure modes was mostly software based, giving incentive to secure            
quality in the software development.  

 
The second FMECA was a hardware analysis that target the mechanical parts and             
optics of the satellites self made subsystems. The analysis specifically pointed out the             
front objective of the imager as a critical component. Failure causes on the objective              
included darkening due to radiation, outgassing and shock from launch. 
 

FMECA nr. Failure modes found Critical failure modes 

1 142 25 

2 92 7 

 
Based on the experience from these two analyses, a customized approach for            
implementation of FMECA was suggested to the HYPSO team.  
 

Discussion: 

FMECA is a flexible but systematic method and exist in numerous different ways. The              
tailored approach and conduction was based on the literature search and situational            
analysis the group conducted. A weakness with this approach was that the group lacked              
former experience with FMECA and an understanding of advanced space technology.           
On the other hand, the group spent a lot of time gaining necessary knowledge about the                
field of study. In some situations, less specific competence makes it easier to take a               



step back and see the bigger picture. This way the lack of experience could be used as                 
a strength.  
 
The FMECAs were conducted in cooperation with students from different fields. A lot of              
the work was not peer reviewed, as time was limited. The numbers assigned to highlight               
risk, the risk priority numbers, were however peer-reviewed. 
 
During the workshops and review, some of the failure modes were discussed and             
analysed in plenary. This secured quality and consistency in the analyzes. People with             
different fields of expertise got to analyze the failure modes, making the analysis yield              
accurate results. Most of the failure modes found were already known and the risk              
below the acceptance limit. Still, more than 20 failure modes were considered critical,             
emphasizing the benefits of the systematic approaches chosen in this assignment.  
 

The group prioritized time to build a plan describing each step in the approach they               
developed. Test runs were also done before the workshops. This led to the workshops              
being more efficient and the results were good. 

 
Conclusion: 
Preparation is an integral part of implementing FMECA. What exact standard is being             
followed is less important than the approach itself being structured.  
 
Most of the risks were already known, but the FMECAs helped quantify the risk, rank               
the failure modes and provided feedback  on how to mitigate these consequences.  

 
The FMECAs also provided a valuable overview of the risks across the subsystems and              
will be used as a tool for reviewing the mission requirements​.  
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