Date Documentation Programming Meetings Emails Research Other Note Total day Total Week Total acc Total percent Planned acc Dif
10.01.2020 1 Emails 1 1 1 0,2 38 -28
13.01.2020 2 Google Drive setup 2 3 3 0,6 77 47
14.01.2020 1 1 Emails + timesheet setup 2 5 5 1 11,5 -6,5
15.01.2020 0 5 5 1 154 -104
16.01.2020 0,5 Meeting summons 0,5 55 55 1,1 19,2 -13,7

Startup with Pineleaf, startup
meeting w/ supervisor, meeting
report, translation to english,
setup git and repositories,
17.01.2020 2 2 2 2 research while waiting 8 13,5 13,5 2,7 231 -9,6
18.01.2020 0 13,5 13,5 27 26,9 -134
19.01.2020 0 13,5 13,5 2,7 308 -173
20.01.2020 0 0 13,5 2,7 346 -21,1
9-16, finding out what needs to
be done (docs), gantt chart,
project plan, meeting plan,
21.01.2020 5 1 1 setup other docs 7 7 20,5 41 38,5 -18,0
22.01.2020 0 7 20,5 4.1 42,3 -218
23.01.2020 0 7 20,5 4.1 46,2 -257
Revisions to project plan,
finished first draft vision
document, weekly report,
24.01.2020 7 meeting summons 2 7 14 27,5 55 50,0 -22,5
25.01.2020 0 14 27,5 55 53,8 -26,3
26.01.2020 0 14 27,5 55 57,7 -30,2
27.01.2020 5 Science day 5 5 32,5 6,5 61,5 -29,0
28.01.2020 Sick 0 5 32,5 6,5 654 -32,9
29.01.2020 3 Science day 3 8 35,5 71 69,2 -33,7
30.01.2020 1 Workshop presentation 1 9 36,5 7,3 73,1 -36,6
Workshop 9:30-11:15, work 12-
14, Requirements meeting,
31.01.2020 1,5 0,5 2 edited vision doc 4 13 40,5 8,1 76,9 -36,4
01.02.2020 0 13 40,5 8,1 80,8 -40,3
02.02.2020 0 13 40,5 8,1 84,6 -441
Weekly report, meeting
summons, req doc,
experimentation (calculation
03.02.2020 2 5 based) 7 7 47,5 9,5 88,56 -41,0
Experimentation (raycasting,
04.02.2020 5 Bresenham lines) 5 12 52,5 10,5 92,3 -39,8
Meeting supervisor (whom did
not show up), setup git repo for
05.02.2020 1 1 experiment 2 14 54,5 10,9 96,2 -41,7
Programming, meeting
06.02.2020 2 1 supervisor 3 17 57,5 11,5 100,0 -42,5
Experimentation (DDA +
DDAMine, circle edges), edited
07.02.2020 1 6 1 vision doc, demo 8 25 65,5 13,1 103,8 -38,3
08.02.2020 0 25 65,5 13,1 107,7 -42,2
09.02.2020 0 25 65,5 13,1 111,56 -46,0
10.02.2020 0,5 innovation camp, 8:30-16 0,5 0,5 66 13,2 1154 -49,4
11.02.2020 innovation camp 8:30-16 0 0,5 66 13,2 119,2 -53,2
12.02.2020 innovation camp 9-15 0 0,5 66 13,2 123,1 -57,1
13.02.2020 0 0,5 66 13,2 126,9 -60,9
9-16, meeting summons 3,
weekly report 4, circle edge
work (2 thick) and grid edge
14.02.2020 1,5 5 0,5 fixes 7 75 73 14,6 130,8 -57,8
15.02.2020 0 75 73 14,6 1346 -61,6
16.02.2020 0 75 73 14,6 138,5 -655
9-14, tiles array -> bit/view
arrays, experiment with
17.02.2020 5 Dwarfheim integration 5 5 78 15,6 142,3 -64,3
9-16, solution into Dwarfheim,
visualising solution in
18.02.2020 0,5 6,5 Dwarfheim, weekly report 5 7 12 85 17 146,2 -61,2
19.02.2020 1,5 meeting supervisor 1,5 13,5 86,5 17,3 150,0 -63,5
work home, get repository on
20.02.2020 2 desktop pc 2 15,5 88,5 17,7 153,8 -65,3
9-16, edge tile calculation
21.02.2020 7 optimization using octants 7 22,5 95,5 19,1 157,7 -62,2
22.02.2020 0 22,5 95,5 19,1 161,5 -66,0
23.02.2020 0 22,5 95,5 19,1 1654 -69,9
9-14, weekly report 6, iterating
on solution in Dwarfheim using
24.02.2020 1 4 Singleton & unit scripts 5 5 100,5 20,1 169,2 -68,7
work home 10-15,
optimalization of delete/spawn
visualiser (how to place fow
25.02.2020 5 efficiently) 5 10 105,5 211 173,1 -67,6
work home 9:30-15, bitarray to
plane material/image
26.02.2020 55 (png/color) with transparancy 5,5 15,5 111 22,2 176,9 -65,9
work home: implement prev in
27.02.2020 1 Dwarfheim / CCD prep 1 16,5 112 22,4 180,8 -68,8
28.02.2020 CCD 0 16,5 112 224 184,6 -72,6
29.02.2020 0 16,5 112 22,4 188,5 -76,5
01.03.2020 0 16,5 112 22,4 192,3 -80,3
9-15, weekly report 7, improve
new fow visualizer, optimalize
02.03.2020 0,5 55 fow refresh 6 6 118 23,6 196,2 -78,2
16.05.2020 1
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10:30-13:30, setup new pc,
optimalize fow refresh/update

9-16, spatial indexing for who to
update fow of

0,

o

Lecture, planning
home

9-15, optimizing DDA &
FowMan, bitarray to bytearray,
timer on fowupdate, list ->
hashSet

9:30-16:00, optimizing, Parallell
ForEach, profiling

9-16, optimizing, profiling,
remove excess code,
FowByteArr -> index List ->
color array directly

9-16, minor optimals, research
ESC + Unity Jobs

home

home, study

home, study

Exam economics

work home, setup, ECS
work home, ECS errors

work home, 10-16, Entity errors

work home, 10-16, importing
entities still

work home, jobs/entities

work home, parallel jobs
experiment

work home, minor optimizations

work home, 9-16, list->array,
spatial indexing (getFOW), find
edges -> make line directly,
main report setup, 2 emails

work home, 9-16, ESC testing,
meeting summons & report 4,
meeting 4, 1 central DDA bank

work home, 9-16, DDA job
testing

work home, 9-16, DDA job
working, optimizing

work home, 10-17, DDA job
optimizing (spatial indexing)
Easter start

Working on the side, (un)
Concatinator job / Parallel.For
(parallelizing de-construction of
RunJobs results array

Parallelize setting color-array
(thread safe)

Main report work / research

Main report titles according to
template, research other
thesises

Easter end

work home 9-15 & a little on the
evening, write weekly reports 8-
13, disposition, email
supervisor, clean and comment
code

work home, clean and comment
code, system documentation,
sketch class diagram

work home, system document,
research testing in visual studio,
class diagram, architecture
sketch

work home, class diagram,
architecture diagram, system
doc

Work home, research generate
api, sent mail system doc,
planning, main report

0,5 introduction, research theory
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Date Documentation Programming Meetings Emails Research Other Note Total day Total Week Total acc Total percent Planned acc Dif
System doc: classes
description, diagrams touchup,
21.04.2020 8 testing, start APl documentation 8 16 2945 58,9 388,5 -94,0
Finish system doc, finished API
22.04.2020 8 doc. 8 24 302,5 60,5 392,3 -89,8
23.04.2020 8 Theory: DDA+Bresenham 8 32 310,5 62,1 396,2 -857
Theory: Bresenham + Spatial
24.04.2020 75 0,5 Index + Burst, send mail 8 40 318,5 63,7 400,0 -81,5
25.04.2020 0 40 318,5 63,7 403,8 -85,3
26.04.2020 0 40 318,5 63,7 407,7 -89,2
27.04.2020 8 Theory: Game engine, RTS 8 8 326,5 65,3 4115 -85,0
Theory: Fog of War, Line of
28.04.2020 8 Sight, Burst Compile 8 16 334,5 66,9 4154 -80,9
Cleanup theory / intro, send
mail, figures, begun tech:
29.04.2020 75 0,5 Unity+C#+Dev process 8 24 342,5 68,5 419,2 -76,7
Tech: Vision, drawing lines,
30.04.2020 8 iteration 8 32 350,5 70,1 4231 -72,6
Intro + theory done! Tech:
01.05.2020 8 Parallelization 8 40 358,5 7,7 426,9 -68,4
02.05.2020 0 40 358,5 71,7 430,8 -72,3
03.05.2020 0 40 358,5 7,7 4346 -76,1
04.05.2020 8 Results: Scientific, Engineering 8 8 366,5 73,3 438,5 -72,0
Results: Administrative, bullet
05.05.2020 8 points dicussion 8 16 374,5 74,9 4423 -67,8
Discussion: Scientific,
06.05.2020 8 Engineering, Admin 8 24 382,5 76,5 446,2 -63,7
07.05.2020 8 Discussion: Effort, Ethics 8 32 390,5 78,1 450,0 -59,5
Tech + Results + Discussion
08.05.2020 8 done 8 40 398,5 79,7 453,8 -553
09.05.2020 1 DDA pseudocode 1 41 399,5 79,9 457,7 -58,2
10.05.2020 0 41 399,5 79,9 4615 -62,0
Clean up results, discussion,
11.05.2020 8 start conclusion 8 8 407,5 81,5 4654 -57,9
LaTeX Overleaf start, preface +
task + abstract, weekly reports
12.05.2020 6 2 14-17 8 16 415,5 83,1 469,2 -53,7
Main report to Latex overleaf
13.05.2020 8 conversion 8 24 423,5 84,7 4731 -49,6
Conclusion + abstract + task +
preface + references done,
14.05.2020 8 finishing touches 8 32 431,5 86,3 476,9 -454
attach appendices, finishing
15.05.2020 8 touches 2, finish report 8 40 439,5 87,9 480,8 -41,3
16.05.2020 0 40 439,5 87,9 484,6 -45,1
17.05.2020 Weekly report 18 0 40 439,5 87,9 488,5 -49,0
18.05.2020 8 presentation 8 8 4475 89,5 4923 -448
19.05.2020 8 presentation finish 8 16 455,5 91,1 496,2 -40,7
20.05.2020 4 DEADLINE, weekly report 19 4 20 459,5 91,9 500,0 -40,5
SUM 233,5 1445 55 58 10 459,5 min
500 .+-50



