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!

SAMMENDRAG!
!
!
!
Partnerskap! mellom! bedrifter! i! byggenæringen! har! blitt! vurdert! i! mange! akademiske! studier.!
Flesteparten!av!disse!studiene!viser!til!positive!resultater,!men!flere!forskere!har!stilt!spørsmålstegn!
ved!kvaliteten!og!objektiviteten!til!disse!studiene.!
!
Denne! masteroppgaven! presenterer! en! ny! metode! for! å! evaluere! effekten! av! partnerskap! i!
byggeprosjekter.! Metoden! som! presenteres! bygger! på! akademiske! artikler! fra! fagfeltene!
nettverkseffekter,*læringskurvekonseptet,*partnerskap*i*byggenæringen*og*ytelsesmålinger.!Målet!har!
vært! å! utarbeide! en! praktisk,! objektiv! og! inngående! metode! for! evaluering! av! ytelse! i!
partnerbyggeprosjekter.!
!
Den!nye! tilnærmingen! til! partnerevaluering!blir! deretter!brukt! for! å! analysere! tre!byggeprosjekter!
som!er!gjennomført!av!den!samme!totalentreprenøren.!Prosjektene!er!alle!av!samme!bygningstype,!
og!har!få!ulike!variabler.!
!
Prestasjonsmålinger! er! gjennomført! av! alle! de! involverte! firmaene! i! prosjektene,! inkludert!
byggherre,! rådgivere,!arkitekter,!underentreprenører!og! leverandører.! 107!kontrakter!ble!analysert!
på!tvers!av!de!tre!byggeprosjektene.!66!kontrakter!ble!utført!av!bedrifter!som!ikke!har!erfaring!fra!
tilsvarende! byggeprosjekter! med! den! utvalgte! totalentreprenøren.! 41! kontrakter! ble! utført! av!
bedrifter!som!tidligere!har!levert!på!tilsvarende!kontrakter!for!den!samme!totalentreprenøren.!
!
En! analyse! av! dokumenter! fra! byggeprosjektene! avslørte! 14! hendelser! som! negativt! påvirket!
framdriftF,! kostnadF! eller! kvalitetsytelsen! til! prosjektene.! Hendelsene! varierte! fra!mindre! til! større!
problemer!og/eller!uenigheter.!Av!14!hendelser!var! 11!knyttet! til!bedrifter!som! ikke!hadde!tidligere!
erfaring!fra!å!jobbe!sammen!med!totalentreprenøren.!
!
Studiet! konkluderer! med! at! bedrifter! som! utfører! samme! type! kontrakt! på! tvers! av! flere! like!
byggeprosjekter! med! den! samme! totalentreprenør! presterer! bedre! enn! firmaer! som! ikke! har!
tilsvarende!erfaring.!
!
Læringskurveeffekten! danner! den! ledende! hypotesen! for! å! forklare! funnene! i! studiet.! Ved! å!
redusere! diskontinuiteten!mellom! hvert! enkelt! byggeprosjekt,! forbedres! prosjektets! overordnede!
ytelse.! Funnene! i! studiet! forventes! å! være! bredt! generaliserbart,! da! verken! type! bygg,!
byggeprosessen,!totalentreprenør!eller!de!andre!involverte!bedriftene!er!spesielt!unike.!
! !
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ABSTRACT!
!
!
!
Partnering! in!construction!has!been!evaluated! in!a!myriad!of!studies.!The!majority!of!these!studies!
indicate! positive! outcomes! by! introducing! the! concept.! However,! several! researchers! have!
questioned!the!quality!and!objectivity!of!these!studies.!
!
This!thesis!presents!a!novel!approach!to!partnering!evaluation!in!construction!projects.!The!method!
presented!is!based!on!research!articles!concerned!with!network*effects,*the* learning*curve*concept,*
partnering* in* construction* and* performance* measurements.! The! objective! has! been! to! develop! a!
practical,!objective!and!inFdepth!method!for!evaluating!the!performance!of!partnering!projects.!
!
The!novel!approach!to!partnering!evaluation!is!applied!in!a!case!study!of!three!construction!projects!
conducted!by!the!same!main!contractor.!The!three!projects!present!a! low!degree!of!variation!and!
are!all!the!same!type!of!building.!
!
Performance! measures! are! conducted! of! all! involved! firms! in! the! projects! including! engineers,!
architects,!subFcontractors!and!suppliers.!107!contracts!were!analysed!across!the!three!projects.!66!
of! these! contracts! were! fulfilled! by! firms! without! previous! working! experience! with! the! main!
contractor.!41!contracts!were!fulfilled!by!firms!that!had!delivered!on!a!similar!contract!in!a!previous!
construction!project!with!the!main!contractor.!
!
An!analysis!of!construction!project!documentation!identified!14!events!that!affected!time,!cost!and!
quality! performance.! The! events! ranged! from!minor! to!major! issues! and/or! disputes.! Of! these! 14!
events,!11!were!related!to!firms!without!previous!working!experience!with!the!main!contractor.!
!
The!case!study!concludes!that!firms!fulfilling!the!same!type!of!contract!across!several!similar!projects!
with!the!same!main!contractor!performs!better!than!firms!without!previous!experience!in!a!related!
project!type.!
!
The!learning!curve!effect!forms!the!leading!hypothesis!for!explaining!the!study!findings.!By!reducing!
the!discontinuities!between!each!project,!the!overall!project!performance!is!improved.!The!results!of!
this!study!is!expected!to!be!broadly!generalizable,!as!neither!the!construction!type!and!process!nor!
the!main!contractor!and!other!firms!involved!in!the!study!are!particularly!unique.!
! !



!
v!

!!

Table!of!Contents!
!
!

!
SAMMENDRAG!......................................................................................................................................................!III!
ABSTRACT!..............................................................................................................................................................!IV!
TABLE!OF!CONTENTS!...................................................................................................................................................V!
LIST!OF!TABLES!..........................................................................................................................................................!VI!
LIST!OF!FIGURES!........................................................................................................................................................!VI!
ACKNOWLEDGEMENTS!...............................................................................................................................................!VII!

CHAPTER!I:!INTRODUCTION!.......................................................................................................................................!1!
THE!STATE!OF!THE!CONSTRUCTION!INDUSTRY!.................................................................................................................!1!
THE!MAIN!CONTRACTOR!..............................................................................................................................................!2!
SIX!SIMILAR!CONSTRUCTION!PROJECTS!.........................................................................................................................!2!
GOAL!AND!SCOPE!OF!THESIS!........................................................................................................................................!3!

CHAPTER!II:!LITERATURE!ANALYSIS!........................................................................................................................!4!
COMPLEXITY,!NETWORK!EFFECTS!AND!THE!LEARNING!CURVE!CONCEPT!.............................................................................!4!
PARTNERING!IN!CONSTRUCTION!..................................................................................................................................!7!
MEASURING!PERFORMANCE!IN!CONSTRUCTION!............................................................................................................!10!

CHAPTER!III:!RESEARCH!DESIGN!AND!METHODOLOGY!........................................................................................!13!
THE!MEASUREMENT!PROBLEM!OF!QUALITY,!COST!AND!TIME!PERFORMANCE!....................................................................!13!
HOW!SHOULD!PARTNERING!PERFORMANCE!BE!ASSESSED!IN!LIGHT!OF!THE!LEARNING!CURVE!EFFECT?!.................................!14!
DESIGN!AND!METHODOLOGY:!COMPARATIVE!CASE!STUDY!AND!DOCUMENT!ANALYSIS!.......................................................!15!
DATA!SOURCES:!PROJECT!DOCUMENTATION!................................................................................................................!16!
MEASURING!QUALITY,!COST!AND!TIME!PERFORMANCE!WITH!THE!AVAILABLE!PROJECT!DOCUMENTATION!............................!17!
JUDGING!THE!QUALITY!OF!RESEARCH!...........................................................................................................................!18!
A!PRACTICAL!SUMMARY!OF!DESIGN!AND!METHODOLOGY!...............................................................................................!19!

CHAPTER!IV:!DATA!ANALYSIS!.................................................................................................................................!20!
PROJECT!VARIABLES!.................................................................................................................................................!20!
PROJECT!EVALUATION!..............................................................................................................................................!26!

CHAPTER!V:!DISCUSSION!.........................................................................................................................................!31!

CHAPTER!VI:!CONCLUSION!AND!RECOMMENDATIONS!.......................................................................................!34!
CONCLUSION!...........................................................................................................................................................!34!
RECOMMENDATIONS!................................................................................................................................................!35!

CHAPTER!VII:!REFERENCES!.....................................................................................................................................!36!
!
! !



!
vi!

!

!

List!of!Tables!
!
!
!
!
Number' ! Page'

I! Categorizing!papers!studying!the!effects!of!partnering! 9!
II! Data!sources! 16!
III! Key!contracted!firms! 23!
IV! Key!findings! 30!

!
!
!
!
!
!
!
!

List!of!Figures!

!
!
Number' ! Page'

1! Various!learning!curve!models!with!the!same!YFvalue! 5!
2! Construction!project!learning!curve!effect!and!discontinuities!! 6!
3! The!Performance!Pyramid!by!Ross!and!Lynch! 10!
4! The!learning!curve!effect!in!multiple!construction!projects!with!a!high!degree!of!

similar!variables!
!

32!



!
vii!

!

Acknowledgements!
!
!
!
The!author!wishes!to!express!sincere!appreciation!to!Adjunct!Associate!Professor!Roger!Klev!whose!
guidance!was! invaluable! in! the! preparation! of! this! thesis.! Additionally,! a! special! thankFyou! to! the!
employees!of!the!main!contractor!in!this!study!who!took!time!from!their!busy!schedules!to!assist!in!
this!research.!HeartFfelt!thanks!are!also!extended!to!my!parents,!Siri!Stokseth!and!PerFJohan!Fallrø!
who!were!continual!sources!for!motivation!and!valued!sparring!partners.!Finally,!lots!of!appreciation!
is!expressed!to!my!coFworkers!at!Rendra,!you’re!the!best!bunch!of!entrepreneurs!in!the!world!!



!
1!

!

Chapter!I:!Introduction!
!
!
!

The!state!of!the!construction!industry!
!
The!construction!industry!is!frequently!described!as!large,!fragmented!and!complex.!The!Norwegian!
construction!industry!had!an!annual!turnover!of!roughly!BNOK!600!in!2009,!accounting!for!13%!of!the!
Norwegian!GDP.!Despite! a! steady! growth! in! turnover,! contract! value! per!work! hour! has! declined!
more!than!20%!between!2000!and!2010!in!Norway!(Stortingsmelding!28,!2012).!
!
These!findings!are!not!unique!to!Norway,!and!over!the!recent!decades,!huge!efforts!have!been!made!
to! ‘stimulate* radical* improvements* in* the* construction* industry* in* terms* of* value* for* money,*
profitability*and*reliability’*(Beach!et*al.,!2005).!These!efforts!is!a!reaction!to!several!comprehensive!
analyses!of! the!current! conditions! in! the!US!and!UK!construction! sectors! (CII,! 1991;! Latham,! 1994;!
Egan,!1998).!
!
The! underlying! reason! for! these! efforts! seems! to! be! the! general! opinion! that! the! industry! is!
characterized!by!‘inefficient*business*processes*which*feed*through*as*overheads*to*total*project*costs’*
(Brensen!and!Marshall,!2000).!The!academic!findings!got!widespread!attention!and!resulted!in!global!
efforts!to!promote!significant!improvement!in!the!industry!(Brown!et!al.,!2001).!!
!
One!of! the!main!ambitions!of! this! reorientation!was! to!apply!practices! that! successfully!had!been!
implemented! in! other! industries.!Many! have! been! suggested! and! tested,! from! applying! ‘radically*
different*approaches*to*procurement’*(Wood!and!Ellis,!2005)!to!‘changing*traditional*relationships*to*a*
shard*culture*without*regard*to*organisational*boundaries’*(CII,!1991).!
!
Despite!great!academic,!industry!and!political!attention,!the!overall!productivity!in!the!construction!
industry! has! declined! during! the! latest! years.! However,! as! firms! in! the! industry! investigate! new!
approaches!to!the!industry!challenges,!some!variations!are!bound!to!be!more!efficient!and!provide!
better!value!than!others.!
! !
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The!main!contractor!
'
Notice:*The*main*contactor*in*this*thesis*has*been*anonymized*as*firm*and*project*specific*sensitive*data*
is* presented* throughout* the* analysis.* The* firm* asked* to* be* presented* anonymously* to* preserve* the*
identity*of*the*other*parties*involved*in*the*analysed*projects.*
*
The!main! contractor,! hereafter! called!MC,! is! one! of! the! largest! civil! contractors! in! its! operational!
region!and!delivers!project!development!services!and!turnkey!contracts!within!the!market!areas!of!
civil!construction,!infrastructure!and!transportation.!
!
!

Six!similar!construction!projects!
!
MC!has!won!contracts!for!six!similar!types!projects!in!the!same!county!since!2002.!The!first!projects!
were!both!lower!secondary!schools.!Often!referred!to!as!‘twin!projects’,!the!schools!were!designed!
and!built!to!be!as!similar!as!possible.!The!contract!for!both!schools!was!won!in!2002.!The!next!school!
project!was!another! lower!secondary!school.!This!contract!was!won! in!2005,! followed!by!a! fourth!
lower!secondary!school!won!in!2008.!In!2011,!MC!won!the!contract!for!an!upper!secondary!school.!
MC!won!the!contract!for!another!upper!secondary!school!in!2012.!
!!
All!contracts!have!been!won!with!the!same!architectural! firm!as!a!partner.! In!addition,!many!firms!
providing!engineering!services,! supplies!or! subFcontracting!services!has! fulfilled! the!same!contract!
type!across!several!of!these!projects.!The!strategy!of!reutilizing!the!same!firms!in!several!projects!is!
still!considered!an!emergent!strategy,!with!no!formal!directives!from!the!top!management!of!MC.!
!
Given!the!similarities!in!building!type,!location,!governmental!regulations,!the!same!main!contractor!
and! architect,! and! several! other! firms! fulfilling! the! same! type! of! contract! across! several! projects,!
these!projects!form!a!highly!interesting!foundation!for!research.! !
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Goal!and!scope!of!thesis!
!
The! fundamental! aspects! of! interForganizational! learning,! performance! and! partnering! in! the!
construction!industry!have!been!wellFdebated!and!frequent!topics!of!discussion!in!academic!circles,!
the!business!press!and!within!construction!firm!management.!As!in!all!policy!areas,!an!important!role!
for!research!is!evaluation.!
!
Partnering! has! been! evaluated! in! a! myriad! of! studies! and! the! majority! of! these! studies! indicate!
positive!outcomes!by! introducing! the! concept.!However,! several! researchers!have!questioned! the!
quality! and! objectivity! of! these! studies! (e.g.! Green,! 1999;! Brensen! and! Marshall,! 2000;! Nyström,!
2008).!
!
This! master! thesis! will! first! review! and! critique! the! current! bulk! of! partnering! evaluations.!
Subsequently,! the! thesis!will! present! a! refinement! of!Nyström’s! (2008)! criteria! for! evaluating! the!
performance! effects! of! partnering! to! take! into! account! the! learning! curve! concept! and! contract!
specific!evaluation.!
!
Secondly,! the! goal! of! this! thesis! is! to! apply! the! refined! approach! to! analyse! data! from! three!
construction!projects!through!a!comparative!case!study.!The!projects!are!all!consecutive!partnering!
projects!with!a!significant!number!of!key!firms!fulfilling!the!same!types!of!contracts!across!all!three!
projects.!The!data!foundation!is!documentation!from!the!construction!process;!mainly!site!meeting!
minutes,!contracts!and!formal!written!correspondence.!All!data!is!reviewed!from!the!perspective!of!
the!main!contractor.!Based!on!this!data,!the!following!research!question!will!be!answered:!
!
!
Has* MC’s* partnering* strategy* yielded* performance* improvements* and* an* increased* competitive*
advantage?*
!
!
To!answer!this!question,!the!following!academic!concepts!will!be!presented!and!discussed:!
!

(1) Network!effects!and!the!learning!curve!concept!
(2) Partnering!in!construction!
(3) Performance!measurements!in!construction!
(4) The!comparative!case!study!research!design!

'
Network!effects!are!used!to!explain!the!complex!relations!in!and!around!construction!projects.!The!
learning!curve!effect! is!a!broadly!utilized!theory!that!relate!productivity!and! learning!to!repetition.!
Performance! measurement! theory! explains! how! researches! have! approached! the! challenges! of!
evaluating!performance!in!construction.!The!comparative!case!study!research!design!is!a!commonly!
used!design!for!evaluating!multiFcase!studies.!
'
These! theoretical! concepts!will! then!be!applied! to! the!data! sets!and!discussed! followed!by!a! final!
conclusion.!
!
*
Notice'from'the'author:*This*thesis*relies*on*project*and*firm*specific*sensitive*data.*Firms*and*projects*
presented*in*this*thesis*are*anonymized.' *
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Chapter!II:!Literature!Analysis!
!
!

Complexity,!network!effects!and!the!learning!curve!concept!
!
‘The*physical*substance*of*a*house*is*a*pile*of*materials*assembled*from*widely*scattered*sources.*They*
undergo* different* kinds* and* degrees* of* processing* in* large* number* of* places,* require*many* types* of*
handling* over* periods* that* vary* greatly* in* length,* and* use* the* services* of* a* multitude* of* people*
organized*into*many*different*sorts*of*business*entities.’'
!
Cox!and!Goodman!wrote! this!description!of! construction!projects! in! 1956.! It! is!one!of! the!earliest!
scientific! papers! describing! the! distribution! of! materials! and! manpower! in! housing! construction!
projects.!One!of!the!conclusions!Cox!and!Goodman!made,!was!that!there!existed!a!large!variety!of!
permutations! and! combinations! of! processes,! relations! and! states,! even! for! a! simple! and!
standardized! housing! project! (Cox! and! Goodman,! 1956).! The! inherent! complexity! in! larger!
construction! projects! and! the! related! challenges! are! often! described! as! formidable! and! daunting.!
However,!these!challenges!are!solved!time!after!time!as!large!and!complex!buildings!are!erected!in!
the!thousands!every!year.!
!
Similar! opinions! have! been! shared! by! other! researches.! ShammasFThoma! et* al.! (1998)! studied! ‘all*
those* remarkable* processes* that* enable* the* construction* process* to* function* at* all’.! Gidao! (1996)!
further! discussed! this! theme! by! stating! that! there! is! a! continuous! increase! in! the! complexity! of!
construction! projects! due! to! external! factors! such! as! regulations,! industry! standards! and!
environmental!demands.!
!
Fallrø! (2012)!discussed! that! the! complexity!of! a! construction!project! is! a! result!of!uncertainty! and!
interdependencies.! The! inherent! operational! interdependencies! dictate! a! high! degree! of!
coordination,! and! the! nature! of! the! dependencies! mandate! localized! rather! than! centralized!
coordination.!
!
Dubois! and! Gadde! (2002)! argued! that! the! construction! industry! could! be! described! as! a! loosely!
coupled! system,! and! that! a! construction! project! can! be! viewed! as! a! temporary! network! of! firms!
within! a!more! permanent! industry! network.! The! operational! interdependencies! and! necessity! for!
coordination!of! sequential! activities!at! the!construction! site! call! for! tight! couplings!between! firms!
involved!at!the!construction!site.!Akintoye*et*al.!(2000)!discussed!that!the!supply!chain!firms!are!also!
tightly!coupled! to! the! rest!of! the!construction! firms,!as!delays!of! supplies! to! the!construction!site!
may!halt! all! construction! activities! at! the! site.! Fallrø! (2012)! argued! that! dependencies!within! each!
firm!might!result!in!tight!couplings!between!projects.!For!instance,!delays!in!one!project!may!delay!
the! transfer! of! operation! critical!manpower! to! another! project,! thus! causing! a! ‘domino* effect’! of!
delays.!
!
The!mix! of! loose! industry! couplings! and! tight! project! couplings!make! it! problematic! to! apply! the!
coordination!mechanisms!for!handling!complexity!that!are!used!in!other!industry!contexts!(Dubbos!
and! Gadde,! 2002).! Typically! in! other! industries,! uncertainties! and! interdependence! are! managed!
through! tight! longFterm! interFfirm! couplings.! InterFfirm! adaptation! and! relational! exchanges! are!
usual! ways! of! handling! theses! issues.! A! stellar! example! is! ‘justFinFtime! deliveries’,! a! cornerstone!
process!in!the!automotive!industry.!
!



!
5!

!

However,! the! construction! industry! is! characterized! by! few! interFfirm! adaptions! beyond! the!
individual!project,!and!each!firm!mainly!relies!on!shortFterm!market!based!exchanges.!Additionally,!
individuals! in! the! project! team! are! recombined! in! each! project,! which! further! complicates!
coordination.!
!
Gidado! (1996)! stated! that! the! learning! curve! concept! could! be! used! to! describe! how! the! varying!
nature! of! interdependencies,! occurrences! of! inherent! complexity! and! uncertainty! factors!may! be!
linked!to!performance:!!
!
‘It*is*human*nature*to*learn*from*experience*and*improve*in*future*similar*processes;*therefore,*when*
roles*are*repeated*over*and*over*by*the*same*team,*it*is*quite*possible*that*the*effect*…*on*standard*
time*or*cost*may*decrease.’*

Wright!was!the!first!author!to!introduce!the!learning!curve!concept!in!academic!literature!(Yelle,!
1979).!The!phenomenon,!which!Wright!observed,!was!that!as!the!quantity!of!manufactured!units!
increase,!the!number!of!direct!labor!hours!it!took!to!produce!one!unit!decreased!at!a!uniform!rate.!
The!learning!curve!follows!the!mathematical!function:!

Y!=!KXn!!

A!basic!introduction!to!learning!curves!is!given!by!Carlson!(1961).!Carlson!(1961)!also!described!the!
most!well!known!geometrical!models!for!the!learning!curve,!which!are!illustrated!in!figure!1.!

!

Figure'1:!Various!learning!curve!models!with!the!same!YFvalue!
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!

Although!the!logFlinear!model!has!been,!and!still!is!by!far!the!most!widely!used!model,!some!industry!
manufacturers!have!found!other!models!that!better!describe!their!experiences!(Smunt,!1999).!!

At!a!macroscopic!level,!the!learning!curve!includes!two!categories!of!learning:!Labor!learning!and!
organizational!learning.!Yelle!(1979)!claimed!that!the!two!ways!to!improve!learning!lies!‘in*the*
inherent*susceptibility*of*the*labor*in*an*operation*to*improve,*and*the*degree*to*which*this*
susceptibility*is*exploited*by*the*organization’.*

Interruptions!or!discontinuities!in!the!learning!curve!commonly!occur!when!new!model!changes!are!
initiated,!the!design!of!the!product!is!altered!or!in!the!case!of!intermittent!production!of!the!same!
product.!Gann!(1996)!argued!that!the!inherent!discontinuities!between!construction!projects!impact!
a!firm’s!ability!to!learn!and!improve.!He!concluded!that!‘each*building*is*treated*as*a*prototype*
without*a*history*or*future’.!Hence,!the!fundamental!necessities!for!organizational!and!labor!learning!
seem!to!be!lacking!due!to!the!current!network!arrangements!in!the!construction!industry.!Figure!2!
illustrates!the!learning!curve!of!consecutive!construction!projects!with!discontinuities!between!each!
project.!

!

Figure'2:!Construction!project!learning!curve!effect!and!discontinuities!

!

Dubbois! and! Gadde! (2000)! concluded! that! the! particular! couplings! in! the! construction! industry!
favours! shortFterm! project! productivity! and! negatively! affect! innovation,! learning! and! long! term!
performance.! ShortFterm! project! oriented! focus,! market! based! transactions! and! loose! couplings!
prevent!the!construction!industry!to!catch!up!on!other!industries!with!respect!to!performance!and!
efficiency!(Fallrø,!2012).!Closer!couplings!between!main!contractors,!subFcontractors,!suppliers!and!
clients! are! expected! to! improve! the! general! conditions! in! the! industry.! Transferring! traditional!
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construction! site! activities! offFsite! through! preFfabrication! is! one! example! of! measures! that! is!
expected!to! improve!the! industry!performance.!With! these!conclusions! in!mind,! the!most!obvious!
experiment!would! be! to! redefine! the! pattern! of! loose! and! tight! couplings! and! evaluate! the! new!
pattern!performance.!
!
!

Partnering!in!construction!
!
“Partnering*and*integration*strategies*attempt*to*address*a*fundamental*characteristic*of*the*industry*
…* that* is* fragmented,* as* individuals* from* different* organizations* which* are* geographically* and*
temporally*dispersed*are*involved*in*the*construction*process.”*
*
With!this!sentence,!Luck!(1996)!tried!to!summarize!the!difficulties!partnering!attempts!to!address!in!
construction.!As!a! relatively!new!concept!within! the!construction! industry! in! 1996,!partnering!and!
the!related!opportunities!and!challenges!has!seen!a!major!interest!from!researchers!during!the!last!
two!decades.!
!
According! to! Brensen! and!Marshall! (2000),! there! exists! a! broad! agreement! amongst! researchers!
about!the!overall!philosophy!of!partnering,!but!there!are!varying!views!on!a!number!of!its!features,!
including! the! role! of! contracts,! duration,! incentives! and! the! need! for! formal! team! building! and!
facilitation.!Therefore,!partnering!is!a!rather!inaccurate!and!inclusive!concept!spanning!over!a!wide!
range! of! behaviours,! attitudes,! values,! practices! tools! and! techniques.! Holti! and! Standing! (1996)!
suggested!‘rather*than*being*a*separate*or*definable*initiative*in*its*own*right,*partnering*or*increasing*
collaboration* is* best* understood* as* the* result* of*making* progress*with* one* or*more* of* a* number* of*
interNrelated*technical*and*organizational*change*initiatives’.*With!this!notion!in!mind,!partnering!can!
be!viewed!as!a!technique!to!alter!the!loose!couplings!that!exist!in!and!around!a!construction!project!
network.!
*
Wilson! et* al.* (1995)! described! partnering! as! ‘an* increasingly* popular* management* tool* aimed* at*
reversing* the* negative* effects* of* adversarial* relationships* in* construction’.! * Brensen! and! Marshal!
(2000)! conducted! a! literature! review! and! identified! the! following! opportunities! associated! with!
partnering:!
!

(1) The!potential!benefits!that!stem!from!increased!productivity!and!reduced!costs!
(2) Reduced!construction!time!due!to!early!supplier!involvement!and!team!integration!
(3) Increased!quality!as!a!result!of!more!focus!on!learning!and!continuous!improvement!
(4) Improved! client! and! endFuser! satisfaction! and! improved! responsiveness! to! changing!

conditions!
(5) Greater!stability!and!predictability!that!enable!better!resource!management!!

!
With! these!potential!benefits,! it! comes!as!no!surprise! that! the!concept!of!partnering!has! received!
enormous!attention!amongst!researchers!and!firms!in!the!industry!alike.!It!has!even!been!referred!to!
as! ‘the*most* significant* development* today* as* a*means* of* improving* performance’* (Wood! and! Ellis,!
2005).!A! study!of! 280! construction!projects! concluded! that! ‘partnered!projects’! achieved! superior!
performance!in!terms!of!technical!performance,!costs!control!and!customer!satisfaction!compared!
to!projects!managed!in!other!ways!(Larson,!1995).!
!
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However,! several! authors! argue! that! there! are! issues! with! achieving! the! desired! outcomes! of!
partnering!in!the!construction!industry!(e.g!Green,!1999;!Brensen!and!Marshall,!2000;!Brown!et*al.,!
2001;!Nyström,!2008).!The!main!bulk!of!critique!stems!from!three!aspects.!(1)!The!research!is!based!
on!subjective!data,!such!as!questionnaires!aimed!at!key!individuals!in!the!project.!(2)!An!evaluation!is!
conducted!without!comparing!the!results!to!suitable!reference!projects.!(3)!The!research!does!not!
control!for!other!variables!that!might!affect!the!performance!of!the!project.!
!
The! long! list! of! greatly! contradictory! opinions! regarding! partnering! encourages! a! further!
investigation!of!this!concept.!!
!
Chan! et* al.! (2003)! reviewed! the! benefits! of! partnering! in! general! by! providing! a! summary! of! 29!
partnering!papers.!The!paper!presented!a!great!overview!of!what!researches!and!academics!typically!
say!about! the!benefits!of!partnering.!However,!a! large!number!of! the! reviewed!papers!are!purely!
theoretical! with! no! empirical! support,! thus! providing! no! factual! basis! for! conclusions.! Nyström!
(2006)! structured! the! empirical! papers! in! three! categories! (1)! surveys,! (2)! case! studies! and! (3)!
comparative!studies!with!many!observations.!The!findings!are!summarized!in!table!1.!
*
(1)*Surveys*
*
Surveys! are! suited! for! gathering! information! about! people’s! opinions! concerning! a! specific! issue!
(Balnaves! and! Caputi,! 2001).! This! form! of! study! is! usually! conducted! with! questionnaires.! Many!
partnering! assessments! have! been! done! in! this!manner.! Nyström! (2006)! argue! that! the! personal!
perception!cannot!be!considered!project!facts!and!invalidate!the!results!of!these!surveys.!And!even!
if!the!answers!are!objective,! it! is!difficult!for!the!subject!to!extract!the!unique!effect!of!partnering!
and!compare!this!to!other!projects.!Hence,!the!conducted!surveys!lack!controlled!and!factual!data,!
an! objective! basis! for! comparative! analysis! and! provide! no!way! of! controlling! for! other! affecting!
variables.!
*
(2)*Case*studies*
!
Case! studies! are! used! to! gather! inFdepth! knowledge! about! a! specific! case.! Many! benefits! of!
partnering!have!been!pointed!out!with!case!study!methods.!All!of!these!studies!are!conducted!with!
interviews! and! questionnaires.! Nyström! (2006)! argues! that! interviews! combined! with! surveys!
strengthen!the!quality!of!the!data.!However,!the!condition!to!control!for!other!affecting!variables!is!
not! fulfilled! in! any! of! these! case! studies.! Additionally,! most! of! these! studies! do! not! include! any!
comparative!analysis!with!other!construction!projects.!
!
(3)*Comparative*studies*with*many*observations*
!
Some! scientific! studies! have! been! conducted! with! a! large! number! of! observations.! The! three!
identified!studies!are!to!a!large!extent!based!on!questionnaires!with!60,!280!and!400!observations.!
Despite!the!considerable!number!of!observations,!the!studies!suffer!from!the!same!issues!as!surveys!
(Nyström,!2006).!As!an!example,!theses!studies!can!only!say!that!partnering!projects!cut!costs!by!5%!
in! relation! to! budget,! but! they! cannot! say! that! partnering! in! itself! cut! costs! by! 5%! because! these!
studies!fail!to!address!other!variables!that!could!cause!this!effect.!
!
All!studies!presented!have!been!found!lacking!in!research!quality.!Even!though!most!of!them!present!
partnering! as! a! concept! with! considerable! positive! potential! in! improving! communication! and!
relationship! between! firms,! shortcomings! in! the! evaluations! prevents! these! benefits! from! being!
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settled! (Nyström,! 2008).! With! this! conclusion! in! mind,! new!ways! of! measuring! partnering! effect!
must!be!explored.!
!
!
Table'I:!Categorizing!papers!studying!the!effects!of!partnering!(Nyström,!2008)'
!
Author,!year! Based!on!

project!data!
Comparative!
analysis!

Control!for!
other!affecting!
variables!

Improved!outcome!with!
partnering!regarding!

! ! ! ! !
Surveys!

Fortune!and!
Setiwan!(2005)! NO! NO! NO!

Cost,!delivery!time!and!
quality!

Beach!et*al.*
(2005)!

NO! NO! NO! Communication,!mutual!
learning!and!understanding!

Chan!et*al.*(2003)! NO! NO! NO! Improved!relationship,!
communication!and!flexibility!

Haksever!et*al.*
(2001)! YES! NO! NO!

Cooperation,!team!spirits,!
confidence!of!success,!
communication!

Black!et*al.*(2000)!
NO! NO! NO!

Fewer!adversarial!
relationships,!increased!
customer!satisfaction!

! ! ! ! !
Case'studies!

Emsley!(2005)! NO! NO! NO! Time!reduction,!high!quality!
good!safety!

Chan!et*al.*(2005)!
NO! NO! NO!

Improved!relationship,!
communication,!better!
productivity,!fewer!disputes!

Bayliss!et*al.*
(2004)!

NO! NO! NO! Communication,!
commitment!

Vassie!and!Fuller!
(2003)! YES! YES! NO!

Improved!relationships,!
improved!communication,!
more!responsive!

Brensen!and!
Marshall!(2000)! YES! YES! NO!

Time,!cost,!quality,!designF
construct!integration!

Ellison!and!Miller!
(1995)! YES! YES! NO!

Saved!the!projects!

! ! ! ! !
Comparative'studies'with'many'observations'

Gransberg!et*al.*
(1999)! YES! YES! NO!

Cost!growth,!time!delays,!
improved!project!
performance!

Ruff!et*al.*(1996)! YES! YES! NO! Budget!and!schedule!
Larson!(1995)!

NO! YES! NO!
Controlling!costs,!technical!
performance,!satisfying!
customers!
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Measuring!performance!in!construction!
!
Research!on!performance!measurements! has! been! a! subject! of! considerable! attention!during! the!
past! 20! years.! Neely! (1999)! described! an! explosion! of! activity! in! the! mid! 90s,! where! some! 3615!
articles!were!published! in!the!period!from!1994!to!1996,!and! in!1996!a!new!book!appeared!on!the!
subject!every!two!weeks!in!the!United!States.!The!performance!measurement!revolution!of!the!mid!
90s!has!spread!to!many!industries,!including!the!construction!industry.!
!
In! the! contemporary! literature,! performance!measurements! have! been! traced! back! to! the! use! of!
planning!and!control!procedures!by!the!U.S.!railways!in!the!1860s!(Chandler,!1977).!By!1925,!many!of!
the!financial!performance!techniques!and!methods!used!today!had!been!developed!(Chandler,!1977).!
The!dissatisfaction!with! financially!based!performance!measurement!began! in! the!early! 1950s!and!
gained!momentum! in! the! late! 1970s.! The! shortcomings!of! financial!measurements!have!been!well!
documented!by!a!range!of!researchers!(e.g.!Eccles,!1991;!Letza,!1996;!Neerly!et*al.,*2000).!The!main!
issue!lies! in!the!fact!that!financial! information!is!a! lagging!indicator,!as! it!describes!the!outcome!of!
managerial!decisions!after!they!occur!by!at!least!one!reporting!period.!
!
To! address! the! issues! with! financial! indicators,! nonFfinancial! methods! and! frameworks! were!
developed.! Cross! and! Lynch! (1989)! proposed! a! set! of! underlying! relationships! among! the! basic!
performance! dimensions! through! a! concept! named! ‘The! Performance! Pyramid’! as! illustrated! in!
figure!3.!
!

!
!

Figure'3:!The!Performance!Pyramid!by!Cross!and!Lynch!(1989)!
!
!
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Kaplan! and! Norton! (1992)! introduced! the! ‘Balanced! Scorecard’,! a! new! concept! to! performance!
measurement!frameworks!with!four!perspectives:!(1)!financial,!(2)!customer,!(3)! internal!processes!
and!(4)!innovation.!The!scorecard!was!further!presented!as!a!strategic!management!system!(Kaplan!
and!Norton,!1996).!Neerly!and!Adams!(2001)!introduced!the!‘Performance!Prism’.!With!this!concept,!
Neerly! and! Adams! advocated! that! performance! measurement! focus! should! primarily! focus! on!
stakeholders’!needs!and!contributions!and!secondarily!focus!on!required!strategies,!processes!and!
capabilities.!
!
Parmenter!(2010)!divided!performance!measurements!into!four!categories:!
!

(1) Key!Result!Indicators!
(2) Result!Indicators!
(3) Performance!Indicators!
(4) Key!Performance!Indicators!

!
The!common!characteristics!of!key!result!indicators,!is!that!they!are!a!result!of!many!actions!over!a!
longer! period! of! time.! For! instance,! customer! satisfaction,! net! profit! before! tax! and! employee!
satisfaction!are!all!key!results!indicators.!Result!indicators!are!financial!short!term!measures,!such!as!
sales!made!yesterday!or!net!profit!on!a!specific!production!line!per!month.!Performance!indicators!
are!nonFfinancial!performance!measures!with!a!short! time!horizon.!Typical!performance! indicators!
can! be! number! of! employee! suggestions! implemented! the! last! 30! days,! late! deliveries! to! key!
customers!the!last!month!and!sales!calls!conducted!during!the!last!week.!!
!
Key!performance!indicators!are!current!or!future!oriented.!A!key!performance!indicator!can!be!the!
current! amounts! of! late! airplanes! or! number! of! visits! to! contacts! that! make! up! for! the! most!
profitable!business!(Parmenter,!2010).!
!
Several! methods! for! measuring! performance! and! results! have! been! presented,! but! the! question!
remains:! What! is! suitable! for! measuring! the! effects! of! partnering! and! the! learning! curve! in!
construction!projects?!
!
Chan!and!Chan!(2004)!conducted!a!literature!review!to!develop!a!set!of!key!performance!indicators!
and!a!benchmark!for!measuring!the!performance!of!a!construction!project.!The!result!of!the!study!
was! a! set! of! objective! and! subjective! result! indicators.! Although! the! indicators! are! interesting! as!
tools! to!better!understand!construction!projects,! the!great!bulk!of! these! indicators!are!either! too!
impractical! to!measure!or! lack! a! direct! relationship! to!partnering! and! the! learning! curve! effect! as!
variables!in!the!construction!process.!
!
To!measure!the!effects!of!partnering,!the!definition!of!project!performance!and!its!fundamental!ties!
to!partnering!has!to!be!identified.!
!
The! usual! answer! to! project! performance! involves! time,! cost! and! quality! (Gaddis,! 1959).! Basic!
economic! theory! describes! value! as! benefits! subtracted! by! costs.! Hence,! increasing! benefits! or!
decreasing!costs!creates!value!in!a!construction!project.!Cost!is!an!easy!and!straightforward!variable!
to!interpret,!however!benefits!are!not!always!easy!to!interpret!in!a!construction!project.!
!
Lancaster!(1966)!defined!‘the*package*of*goods’!in!transactions!by!expressing!them!in!characteristics.!
These!characteristics!consist!of!everything!that!influence!the!customer’s!benefits.!For!instance,!in!a!
hospital! project,! this! could! be! the! visual! and! functional! experience! of! the! operating! room,! how!
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soundproof!the!doors!are,!the!surrounding!areas,!public!transportation!to!and!from!the!hospital!and!
so! forth.! A! better! operating! room,! a! better! surrounding! areas! and! better! connection! to! public!
transportation!would! then! be! directly! connected! to! a! higher! benefit.! Following!Nyström’s! (2006)!
paper,! this! thesis! assumes! that! quality! consists! of! ‘everything* influencing* the* customers* utility* i.e.*
benefit’.!Hence,! lowering!costs!or! increasing!a!particular!characteristic!of!quality!creates!value! in!a!
construction!project.!
!
When!including!time!in!the!partnering!evaluation,!the!question!resides!whether!partnering!entails!a!
higher! net! present! value! than! nonFpartnering! projects.! This! can! be! achieved! by! lowering! costs,!
increasing!quality,!postponing!cost!or!making!benefits!come!sooner.!Nyström!(2006)!further!argues!
that!project!performance!should!be!defined!by! ‘cost*and*quality,*with* time*as*a*dimension*of* these*
two’.!!
!
Other!authors!(e.g.!Crane!et*al.*1999;!Dainty,!2003)!argue!that!cost,!time!and!quality!are!not!sufficient!
measurements!for!project!performance,!and!that!key!performance!indicators!should!be!included!in!
the! definition.! These! key! performance! indicators! typically! include! things! such! as! participation!
satisfaction,!personal!development!and! information!quality,!construction!team’!satisfaction!and!so!
forth.!
!
It!can!be!questioned!whether!a!project!is!successful!if!cost!and!quality!are!lacking,!but!the!previously!
mentioned!key!performance!indicators!score!high!in!a!survey.!However,!these!types!of!projects!are!
not!sustainable!in!the!long!run.!Hence,!key!performance!indicators!are!not!interesting!by!themselves!
when! evaluating! project! performance,! but! they! might! help! improve! the! understanding! of! a!
construction!project!(Nyström,!2006).!
!
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Chapter!III:!Research!Design!and!Methodology!
!
!

The!measurement!problem!of!quality,!cost!and!time!performance!!
! !
The!definition!of!quality! is!hard!to!specify!and!formulate,!as!the!concept! is!highly!subjective.!What!
one!person! could!perceive! as!high!quality!might!not!be! accepted!by! the!next!person.!A!potential!
solution!is!to!agree!on!a!certain!objective!level!of!quality.!This! is!often!the!case!in!the!construction!
industry,!where!the!client!and!contractor!formally!agree!on!quality!specifications!in!the!contracting!
documents.!Quality!can!then!be!defined!as!the!level!of!fulfilling!the!contractual!specifications.!!
!
This! very! definition! is! frequently! used! in! the! construction! industry,! and! is! generally! known! as!
conformance!to!requirements.!However,!this!definition!only!solves!the!exFante!problem!of!quality,!
and!parties!may!still!differ!in!their!interpretation!on!whether!an!aspect!of!the!contract!is!fulfilled!or!
not.!Issues!regarding!the!interpretation!of!contractual!agreements!are!complex,!have!seen!a!lot!of!
academic!debate,! and! can! easily! become!a!discussion!worthy!of! another!master! thesis.!Given! the!
scope!of!this!thesis,!the!definition!of!quality!performance!used!throughout!the!thesis!will!be!‘lack*of*
conformance*to*contractual*requirements’.!
!
Construction!literature!has!often!used!growth!measurement,!where!a!percentage!change!of!actual!
cost!in!respect!to!the!contractual!cost!indicates!the!projects!to!define!cost!performance!(Nyström,!
2006).! This! measurement! is! inherently! dependant! on! the! initial! contractual! price,! which! causes!
several! issues.! First! and! foremost,!with! just!a! few!observations,! it! is! striking! that! the!construction!
market! is! neither! efficient! nor! that! the! contracted! price! always! reflects! the! ‘actual’! cost! of! the!
project.!The!problem!is!even!more!evident!in!complex!projects!where!cost!estimation!is!considerably!
more! difficult.! Additionally,! the! growth! measurement! is! affected! by! macroeconomic! trends.! For!
instance,! fluctuations! in! material! cost! from! the! time! of! signing! a! designFbuild! contract! to! actual!
procurement!from!a!supplier!may!greatly!affect!the!main!contractor’s!profitability!in!a!project.!
!
The! initial!price!of!the!contract!cannot!be!used!as!a!sufficient!baseline!to!evaluate!a!project’s!cost!
performance.! Hence,! in! this! master! thesis,! cost! performance! will! be! defined! as! ‘additional* cost*
related* to* individual,* organizational* or* interNorganizational* dysfunctions* affecting* the* construction*
project’.!
!
Similar!to!growth!measurement,!the!definition!of!time!performance!in!academic!literature!is!typically!
a!percentage!change!of!actual!progress!in!respect!to!the!initial!schedule!(Chan!and!Chan,!2004).!This!
measurement! is! inherently! dependent! on! the! validity! of! the! initial! schedule! estimation,! and! as!
growth! measurement,! this! causes! issues.! External! factors,! such! as! local! weather! and! bedrock!
hardness!are!next! to! impossible! to! take! into!account!during!preFcontractual! scheduling.!The! initial!
schedule! cannot! be! used! as! a! sufficient! baseline! to! evaluate! a! project’s! time! performance.! As! a!
result,!time!performance!will!be!defined!as!‘additional*time*spent*related*to*individual,*organizational*
or*interNorganizational*dysfunctions*affecting*the*construction*project’.!
!
! !
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How!should!partnering!performance!be!assessed!in!light!of!the!learning!curve!effect?!
!
!
Nystrøm!(2008)!argued!that!in!order!to!say!something!well!founded!about!the!effects!of!partnering!
in!general,!the!following!three!basic!criteria!must!be!fulfilled:!
!

(1) It*must*be*based*on*project*facts.*The!project!specific!facts!should!be!as!objective!as!possible.!
Indicators! of! cost! and! quality! may! be! used! if! more! direct! data! are! difficult! to! obtain.!
Subjective!declarations!by!participants!about! the!performance!effects!of!partnering!cannot!
be!considered!facts!and!are!thus!unfounded!for!a!performance!evaluation.*

(2) It*must*be*a*comparative*analysis.*The!outcomes!of!partnering!projects!have!to!be!compared!
with!nonFpartnering!projects! if!anything! is! to!be!said! regarding! the!effects!of!partnering.!A!
comparison! with! the! general! perception! of! the! construction! industry! is! insufficient! and!
explicit!nonFpartnering!reference!cases!are!needed!for!a!valid!comparison.!!*

(3) It*must*control*for*other*variables*affecting*the*outcome*of*the*project.*Construction!projects!
are!incredibly!complex!with!many!variables!that!affect!the!outcome!of!a!project.!It!is!difficult!
to!extract!the!unique!effect!of!partnering!and!separate!this!effect!from!other!variables.!It!is!
therefore! necessary! to! control! explicitly! for! other! variables! and! ‘as* far* as* possible* make* a*
ceteris*paribus*analysis’.!*

!
These!three!conditions!are!useful!for!evaluating!partnering!versus!nonFpartnering!projects.!However,!
condition!(2)!does!not!take!into!account!the!potential!learning!curve!effects!and!it!cannot!be!applied!
to! studies!where!key! firms! fulfil! similar! contracts!across! several! similar! construction!projects.!As!a!
result,!in!this!particular!partnering!evaluation,!a!further!refinement!of!condition!(2)!is!needed:!
!

(2) It*must*be*a*comparative*analysis.*The!outcome!of!a!particular!partnering!project!have!to!be!
compared!with!another!consecutive!partnering!project!if!anything!is!to!be!said!regarding!the!
learning!curve!effect!as!a!variable!in!the!partnering!process.!A!comparison!between!individual!
firms! involved! in! the!project! is! required.!A!general! comparison!with! the!perception!of! firm!
performance!in!the!construction!industry!is!insufficient!and!explicit!reference!cases!that!fulfil!
condition!(3)!to!a!high!degree!are!needed!for!a!valid!comparison.!

!
By!fulfilling!the!three!given!conditions,! it! is!now!possible!to!say!something!well!founded!about!the!
learning!curve!effect!in!partnering!projects.!
!
!
!
!

!
!
!

! !
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Design!and!methodology:!comparative!case!study!and!document!analysis!
!
The!selected!study!design! is!a!comparative!case!study!tailored!to!evaluate!partnering!construction!
projects.!A!case!study!is!an!empirical!study!that!investigates!a!contemporary!phenomenon!within!its!
realFlife!context!(Yin,!2008).! It! is!particularly!well!suited!for!studies!where!the!boundaries!between!
the!phenomenon!in!study!and!the!context!are!not!clearly!defined.!
!
The!case!study!inquiry!copes!with!the!technically!distinct!situation!in!which!there!will!be!significantly!
more!variables! than!data!points.! The! study!design! relies!on!multiple! sources!of!evidence,!needing!
data! to! converge! in! a! triangulating! fashion.! It! also! utilizes! benefits! from! prior! development! of!
theoretical!propositions!to!guide!data!collection!and!analysis!(Yin,!2008).!!
!
Lijphart! (1971)! argues! that! a! ‘scientific* approach* is* unavoidably* comparative’.* Thus,! a! comparative!
approach!is!a!broad,!general!method,!rather!than!a!specialized,!narrow!technique.!There!is!no!clear!
dividing! line! between! the! statistical! and! comparative! method,! the! difference! depends! on! the!
number! of! cases! (Lijphart,! 1971).! The! selection! of! comparative! cases! should! not! be! random,! but!
information!oriented.!Additionally,!the!variables!defining!the!study!should!be!identified!early! in!the!
process!prior!to!selecting!a!strategy!for!comparison.!
!
Generally,! two! approaches! are! used! in! comparative! research:! The! most! similar! system! design!
(Smelser,!2003)!and!most!different!design!(Teune!and!Przeworski,! 1970).!The!foremost!attempt!to!
select!cases!where!as!many!variables!as!possible!are!similar!with!the!exception!of!the!variable!to!be!
examined.! The! latter! is! designed! to! maximize! the! number! of! different! variables! in! order! to!
investigate!the!phenomenon.!
!
The!data!presented!by!MC!for!this!is!highly!unique!in!the!aspect!that!many!variables!in!each!project!
are!similar.!Thus,! the!data! is!highly!suitable! for!a!most!similar!system!design.! In! this!study,!clients,!
subFcontractors,! suppliers! and! engineers! are! compared! in! terms! of! negative! impact! on! project!
performance!with! in! relation! to!previous!experience! in!MC’s!projects.! The!methodology! for!doing!
the!comparison!is!document!analysis,!which!is!further!explained!below.!
!
!
*
! !
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!

Data!sources:!project!documentation!
!
Initially,!this!thesis!aimed!to!evaluate!six!school!projects!conducted!by!MC!in!the!same!county.!A!preF
screening!of!documents! stored! in!MC’s!database! from!all! six!projects!was! conducted!prior! to! the!
analysis.!This!screening!was!conducted!to!identify!comparable!data!across!all!projects,!and!revealed!
that!three!projects!had!sufficient!documentation.!The!data!provided!by!MC!for!analysis!in!this!master!
thesis!consists!of!the!following!documents!and!reports.!!
!
!
Table'II:!Data!Sources!
!
Project!name! Contract!documents! Site!meeting!minutes! Formal!correspondence!

Project!X! N/A! N/A! N/A!
Project!Y! N/A! N/A! N/A!
Project!A! 17! 37! 47!
Project!B! 28! 84! 37!
Project!C! 52! 116! 132!
Project!Æ! N/A! N/A! N/A!

!
!
!
Contract!documents! include!all!contractual!agreements!between!MC,!clients,!architects,!engineers,!
subcontractors!and!suppliers.!Site!meetings!include!weekly!site!meetings!between!the!same!parties.!
Formal! correspondence! includes! all! written! correspondence! that! stems! from! the! contractual!
agreement!such!as!formal!warnings!regarding!delays,!delay!penalties!and!interventions.!
!
The!variation!in!project!documentation!quantity!between!projects!A,!B!and!C!is!mainly!related!to!the!
size! and! construction! speed! of! the! project.! Additionally,! the! most! recent! projects! provide! more!
detailed!documentation,!as!new!ITFtools!and!documentation!routines!have!been!introduced.!Project!
documentation! from!project! X! and!Y!were! either! incomplete!or! could!not!be! found!at! all! in!MC’s!
internal!databases!and!were!thus!disqualified!from!the!analysis.!Project!Æ!has!yet!to!be!completed!
and!could!therefore!not!be!analysed.!
!
The!three!presented!projects!marked!in!green!in!Table!II!are!consecutive!projects,!where!project!A!is!
the!oldest!and!project!C!is!the!most!recent.!Each!project!was!finished!before!the!next!was!initiated.!
!
!
! !
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!

Measuring!quality,!cost!and!time!performance!with!the!available!project!documentation!
!
Nyström! (2006)! suggests! that! contract! flexibility,! additional!work! and! disputes! have! an! effect! on!
cost!and!quality!performance.!Additionally,!it!is!suggested!by!the!author!of!this!thesis!that!disputes!
and! unsatisfactory! quality! have! an! effect! on! time! in! addition! to! cost! performance.! The! following!
areas!will!be!explored!when!analysing!project!data:!
!

(1) Contract*flexibility.*Construction!contracts!are!limited!by!the!knowledge!of!the!parties!at!the!
time!of!signing.!Due!to!the!inherent!complexity!of!construction!projects,!it!is!likely!that!new!
information!will!arise!during!a!project! that!would!give! rise! to! renegotiations!or!changes! to!
the! project! design! or! execution.! A! flexible! relationship! between! the! main! contractor! and!
other!firms!in!the!project!is!likely!to!facilitate!identifying!the!most!efficient!solution!regarding!
both! quality! and! cost! for! the! project! as! a! whole.! In! order! to! assess! this! flexibility,! site!
meetings!and!contractual!agreements!will!be!studied.!

(2) Additional* work* is! often! initiated! by! the! main! contractor! due! to! shortcomings! in! the!
contracting!documents!(Nyström,!2008).!This!type!of!work! is!unexpected!and!thus!adds!an!
additional!expense!to!either!the!client!or!the!main!contractor!depending!on!the!contractual!
agreement.!This!extra!work!is!often!caused!by!insufficient!collaboration!between!the!client,!
main!contractor,!architect!and!engineers!or!lack!of!experience!with!the!construction!type.!In!
order!to!assess!additional!work,!site!meetings!will!be!analysed.!

(3) Disputes.! Larson! (1995)! argued! that! partnering! was! a! tool! to! avoid! expensive! litigations.!
However,!many!disputes!arising!in!the!construction!project!does!not!end!up!in!court!(Pinnel,!
1999).! Identifying! how! disputes! are! handled! between! firms! in! the! project! provide! further!
information! about! the! collaboration! climate! in! the! project,! for! instance,! disputes! can! be!
handled! smoothly! or! they! could! hold! up! the! project.! Site! meetings! and! formal!
correspondence!will!be!used!to!assess!how!disputes!are!handled.!

(4) Unsatisfactory*quality.!Due!to!the!subjective!nature!of!quality,!it!may!often!be!problematic!to!
interpret! the! intended! level! of! quality! requirements! in! contractual! documentation.! Lack!of!
experience!with!the!specific!project!type!or!poor!collaboration!between!firms!may!cause!an!
asymmetry!regarding!the!intended!and!executed!level!of!quality.!Unsatisfactory!quality!may!
lead! to! disputes,! potentially! followed! by! rework.! Site! meeting! minutes! and! formal!
correspondence!will!be!used!to!evaluate!how!unsatisfactory!quality!affects!the!project.!

!
!
!
! !
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!

Judging!the!quality!of!research!
!
Yin! (2008)! argues! that! four! tests! are! commonly! used! to! establish! the! quality! of! empirical! social!
research:!
!

(1) Construct*validity.!Includes!identifying!the!correct!operational!measures!for!the!concepts!that!
are!being!studies.*

(2) Internal* validity.* Concerns! seeking! to! establish! a! casual! relationship! between! conditions,!
whereby!certain!conditions!are!believed!to!lead!to!other!conditions.!

(3) External* validity.! Regards! defining! the! domain! to! which! the! findings! of! a! study! can! be!
generalized.*

(4) Reliability.*Demonstrates! that! the! operations! of! the! study! can! be! repeated!with! the! same!
results.*

!
Construct!validity!and!internal!validity!has!been!discussed!in!detail! in!the!first!two!parts!of!Chapter!
III.!The!measurement!problems!of!time,!cost!and!quality!performance!have!been!discussed,!and!the!
conceptual! link! between! performance! and! the! learning! curve! effect! has! been! examined! and!
established.!Key!informants!in!MC!have!reviewed!this!report,!evaluated!the!analysis,!discussion!and!
conclusion.!In!addition,!rival!explanations!to!the!study!findings!are!discussed!in!Chapter!V.!
!
An! important! factor! to! address! regarding! internal! validity! is! the! relationship! between! project!
variables! and! the! performance! measurements! in! question.! This! relationship! is! discussed! and!
analysed!in!chapter!IV.!
!
External!validity!covers!the!question!of!generalization.!Although!this!study!is! limited!to!a!particular!
type!of! construction! project!with! one! specific!main! contractor,! neither! the! construction! type! and!
process! nor! the! main! contractor! and! other! firms! involve! are! particularly! unique.! In! addition,! the!
theory!applied!in!this!case!study!is!developed!from!a!range!of!different!construction!project!types,!
contractor!types!and!geographical!locations.!
!
In!terms!of!reliability,!the!data!sources!utilized!and!the!link!between!data!and!operational!measures!
in!question!have!been!documented!and!discussed!in!Chapter!III.!Each!data!point!is!described!in!detail!
in! chapter! IV.! The! data! types! are! not! unique! for! the! specific! research! cases,! and! are! commonly!
available!in!construction!projects.!
!
!
* *
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!

A!practical!summary!of!design!and!methodology!
*
The!following!stepFbyFstep!description!of!the!study!design!and!methodology!concludes!this!chapter.!
It!is!presented!for!researchers!and!other!interested!individuals!to!repeat!this!study:!
!!
(1) Identify!several!similar!consecutive!construction!projects!where!the!main!contractor!has!utilized!

a!significant!amount!of!the!same!engineering!firms,!subFcontractors!and!suppliers!
(2) Conduct!an!initial!screening!of!project!documentation!to!identify!if!the!necessary!data!is!

comparable!across!the!selected!projects!
(3) Evaluate!the!initial!screening!to!identify!if!the!data!is!able!to!fulfil!the!three!criteria!presented!

earlier!in!chapter!III.!
(4) Define!a!threshold!for!which!events!should!be!included!in!the!study,!and!which!should!be!

disregarded!in!terms!of!importance.!For!this!particular!study,!the!requirement!of!formal!
correspondence!was!chosen!

(5) Identify!events!that!negatively!affected!the!presented!performance!variables!by!analysing!site!
meeting!minutes,!formal!correspondence!and/or!similar!documentation!

(6) Validate!these!events!by!presenting!them!to!key!project!individuals!such!as!the!main!
contractor’s!Project!Managers!

(7) Map!similar!contracts!across!all!projects!into!specific!contract!types!and!map!all!firms!to!each!
type!of!contract!

(8) Map!the!identified!events!to!each!firm!and!contract!type!in!each!project!
(9) Analyse!the!findings!and!identify!the!firm!experience!ratio!and!issue!experience!ratio!
(10) Validate!the!findings!with!key!project!individuals!
!
! !
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!

Chapter!IV:!Data!Analysis!
!
!

Project!variables!
!
It!is!imperative!to!control!for!other!variables!when!analysing!the!effects!of!partnering!and!learning.!
This!chapter!summarizes!key!variables!in!the!three!construction!projects!and!discuss!how!they!may!
affect!project!performance.!
!
Ideally,!a!solid!theoretical!foundation!to!identify!which!key!variables!to!control!for!should!have!been!
utilized.!However,!the!author!has!not!been!able!to!identify!any!theoretical!frameworks!or!previous!
works!that!outlines!important!construction!project!variables!affecting!time,!cost!or!quality!in!relation!
to!the!learning!curve!effect!and!partnering.!Therefore,!a!simple!framework!has!been!developed.!The!
following!four!variables!will!be!controlled!for!in!this!thesis:!
!

(1) Client!procurement!method!and!key!standards!
(2) Size!of!project!
(3) Involved!firms!
(4) Geographical!location!and!other!external!factors!

!
Client! procurement! method! and! key! standards! define! the! level! of! quality! requirements! for! the!
building.! As! a! result,! different! procurement! methods! and! standards! require! different! levels! of!
quality.!For! instance,! the!quality! requirement!of!a!wall! in!a!hospital!operating! room! is!significantly!
higher!than!the!requirements!of!a!wall! in!a!storage!facility.!Therefore,!constructing!the!wall! in!the!
hospital! operating! room! is! significantly! more! difficult,! requires! more! skilled! labour,! and! is! more!
costly!than!a!wall!in!a!storage!building!and!more!sensitive!to!quality!deviations.!
!
The!size!of!a!construction!project!affects!time,!cost!and!quality!performance.!Additionally,!the!size!of!
the!project!affects!the! information!distribution,!coordination!and!communication!requirements!for!
the!project.!As!complexity!rises!due!to! increased!project!size,! it! is!expected!that!more! issues!arise!
due!to!difficulties!in!coordination!and!communication.!
!
Controlling! for! involved! firms! is! particularly! important! as! this! variable! is! expected! to! affect! the!
learning!curve!effect.!The!premise!of!this!thesis!is!that!learning!affects!project!cost,!time!and!quality!
performance,!making!it!obvious!to!control!for!this!variable.!
!
Geographical! location! and! other! external! factors! are! expected! to! affect! both! time! and! cost!
performance.! Factors! such! as!weather,! climate,! bedrock! hardness! and! seasonal! variations! can! all!
cause!delays,!holdFups!or!even!damage!the!unfinished!construction.!
!
The! four!previously!mentioned!variables!will! be! analysed! for! all! three! construction!projects! in! the!
next!section.!
!
!
! !
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!

Client!procurement!method!and!key!standards!
!
Project*A*
!

MC!delivered!a!standard!designFbuild!contract!NS3431.!The!tender!was!divided!into!three!elements:!
!

A) The!school!
B) A!multipurpose!gymnasium!
C) Public!road!

!
Tolerance! class!was! set! according! to!NS3420F0,! and! surface! finish!was! set! according! to! tolerance!
class!B!(2)!table!2!in!NS3220F0.!The!concrete!elements!were!designed!according!to!NS3473!and!build!
according!to!NS3465.!Steelworks!was!designed!according!to!NS3472!and!built!according!to!NS3464.!
Woodworks!were! designed! according! to!NS3470! (part! 1! and! 2).! Reliability! requirements!were! set!
according!to!NS3490.!All!ductworks!are!conducted!according!to!NS3560!and!NS3561.!
!
!
Project*B*
*
MC!delivered!a!standard!designFbuild!contract!NS3431.!The!tender!was!divided!into!four!elements:!
!

A) The!school!
B) A!gymnasium!
C) Public!road,!sewage!and!waterworks!
D) Contaminated!soil!

!
Tolerance! class!was! set! according! to!NS3420F0,! and! surface! finish!was! set! according! to! tolerance!
class! B! (2)! table! 2! in! NS3420F0.! Concrete! elements!were! designed! according! to! NS3473! and! built!
according!to!NS3465.!Steel!constructions!were!designed!according!to!NS3472!and!built!according!to!
NS3464.!Woodworks!were! designed! according! to!NS! 3470! (part! 1! and! 2).! Reliability! requirements!
were! set! according! to! NS3490.! Ductworks! are! conducted! according! to! NS3560! and! NS3561.! The!
project!was!conducted!according!to!TEK07!regulations.!
!
!
Project*C**
!
MC!delivered!a!standard!designFbuild!contract!NS3431.!The!tender!was!structured!as!one!element:!
!

A) School!with!an!integrated!gymnasium,!a!separate!parking!lot!and!large!outdoor!works!
!

Tolerance! class!was! set! according! to!NS3420F0,! and! surface! finish!was! set! according! to! tolerance!
class! B! (2)! table! 2! in! NS3420F0.! Concrete! elements!were! designed! according! to! NS3473! and! built!
according!to!NS3465.!Steel!constructions!were!designed!according!to!NS3472!and!built!according!to!
NS3464.!Woodworks!were! designed! according! to!NS! 3470! (part! 1! and! 2).! Reliability! requirements!
were!set!according!to!NS3490.!All!ductworks!are!conducted!according!to!NS3560!and!NS3561.!The!
project!was!conducted!according!to!TEK07!regulations.!
!
!
*
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Summary*
!
All! three! projects! share! similar! client! procurement! methods.! Key! standards! are! similar! across! all!
projects.! Project! B! and! C! was! both! conducted! according! to! TEK07,! which! entails! stricter!
environmental! requirements.! Overall,! some! differences! exists! between! each! project,! but! nothing!
that!is!expected!to!affect!cost,!time!or!quality!performance!significantly.!
!
!

Size!of!Projects!
!
Project*A*
!

This!project!was!designed!to!accommodate!around!540!pupils!and!60!employees.!The!gross!contract!
size!of!each!element!was:!
!

A) The!School:!MNOK!66!
B) A!multipurpose!gymnasium:!MNOK!12!
C) Public!road:!MNOK!1!

!
The!school!building!and!gymnasium!is!5760!and!2020!net!square!meters!respectively.!!
!
!
Project*B*

!

The!project!was!designed!to!accommodate!around!540!pupils!and!50!employees.!The!gross!contract!
size!of!each!element!is:!
!

A) The!school:!MNOK!102!!
B) A!gymnasium:!MNOK!43!!
C) Public!road,!sewage!and!waterworks:!MNOK!10!!
D) Contaminated!soil:!MNOK!2!!

!
The!school!building!and!gymnasium!is!6696!and!2709!net!square!meters!respectively.!
!
!
Project*C*

!

The! project! was! designed! to! accommodate! around! 1300! pupils! and! 300! employees.! The! gross!
contract!size!of!each!element!is:!
!

A) The!complete!contract:!MNOK!298!!
!
The!school!building!is!21351!net!square!meters.!
!
!
Summary*
!
Project!A!and!B!are!quite!similar!in!size,!however!project!C!is!considerably!grander!in!size!and!
contractual!cost.!In!general,!project!C!is!expected!to!exhibit!significantly!more!issues!and!challenges!
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!

related!information!distribution,!communication!and!coordination!due!to!the!scope!of!the!project.!
These!differences!have!to!be!accounted!for!when!comparing!each!project!and!the!involved!firms!
with!respect!to!the!learning!curve!effect.!
!
!

Involved!firms!
!
Table!3!includes!key!firms!contractually!involved!in!design!and!construction!of!the!three!projects.!A!
light! green! cell! indicates! that! the! firm! is! involved! in! several! school! projects.! A! dark! green! cell!
indicates! that! the! firm! has! previous! experience! at! the! specific! contract! in! a! previous! MC! school!
project.! The! number! in! parenthesis! behind! a! selection! of! the! firms! indicates! the! total! number! of!
school!projects!it!has!collaborated!with!MC1.!The!blank!cells!are!either!a!result!of!lacking!data!or!that!
the!specific!contract!not!fulfilled!in!the!particular!project.!Either!option!cannot!be!determined!by!the!
provided!data.!!
!
Notice:*All*firm*names*are*anonymized.**
!
!
Table'III:!Key!contracted!firms!
!

Type!of!contract! Project!A! Project!B! Project!C!
Client* Hengsha!county!(3)! Hengsha!county!(4)!

!
Diagong!District!

Project*management* Belltower!Properties!/!
Sarif!management!(3)!

Belltower!Properties!
/!Sarif!management!

(4)!

Diagong!District!

Building*architect* Grayson!Architecture!
(3)!

Grayson!Architecture!
(4)!

Grayson!Architecture!
(5)!

Landscape*architect* Milwaukee!
Architecture!

Milwaukee!
Architecture!

Chiron!Arch*!

* ! ! !
Civil*engineering* ! MC! MC!
HVAC*engineering* Typhoon!Engineering! Typhoon!Engineering! Typhoon!Engineering!
Energy*engineering* ! * Typhoon!Engineering!
Electrical*engineering* Typhoon!Engineering! Typhoon!Engineering! Typhoon!Engineering!
Acoustics*engineering* Van!Breen!

Engineering!
Van!Breen!
Engineering!

Van!Breen!
Engineering!

Fire*engineering* MC! MC! Praxis!
Geotechnical*engineering* Tai!Yong!Engineering! Bliderberg!Group! XNG!
Environmental*engineering* ! Bliderberg!Group! XNG!
Road*and*infrastructure*

engineering*
MC! MC! *

!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!! !!!!!!!!!!!!!!!!
1!Notice!from!author:!This!number!is!only!applied!to!firms!confirmed!through!project!documentation!provided!
by!MC.!Some!firms!may!have!been!involved!in!previous!projects,!but!has!not!been!mentioned!in!the!given!
documentation!and!has!not!been!accounted!for.!
*!Milwaukee!Architecture!was!restructured!and!rebranded!to!Chiron!arch!
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!

* ! ! !
Demolitions* SteinerFBisley!

Demolitions!
SteinerFBisley!
Demolitions!

SteinerFBisley!
Demolitions!

Outer*wall*elements* Sasiuk!Elements! Versa!Walls! !
Facades* ! ! Page!Industries!

Site*ground*works* ! ! XF51!
Rebar*works* Silouette!steel! Silhouette!Steel! United!Rebars!

Prefabricated*concrete*
elements*

Zyme!Elements! DX3!Zenith! DX3!Zenith!

Concrete*works* MC! MC! MC!
Steel,*stairs*and*handrails* Hengsha!Steelworks! ! Hengsha!Steelworks!

Roof*works* Kubrick!United! Pritchard!! Ter!Horst!Roof!
Service!

Window*supplier* Mantega!Timber!
Supplies!

BriSun! Mantega!Timber!
Supplies!

Tinner* Kubrick!United! Thomas!Shea! Denton!Tin!
Glass*and*aluminium*works* Reyes! Ford!Glass!Edge! Saman!Industry!
System*ceilings*and*walls* Ubair!Systems! Ubair!Systems! Soundscape!

Elevator* Patton!Elevators!/!
TRAC!

TRAC! Patton!Elevators!

Paint*works*and*floor*
covering*

JC!Denton! Maxwell!and!Nassif! Highland!Paint!

Parquet* ! ! GJ!Floor!Systems!
Plumbing* A!Jensen!(3)! A!Jensen!(4)! A!Jensen!(5)!

Electrical*works* Jiu!!(3)! Tong!Si!Electrical! Tong!Si!Electrical!
HVAC** Malik!HVAC!(3)! Sanders!Technology! BanFK!

Building*automation* DE! Siemens! BanFK!
Laboratory*equipment*and*

furnishing*
Mei!Suen! ! Mei!Suen!

Gymnasium*floor* M.B.!Taggart! ! United!Sportsystems!
Gymnasium*equipment* Mueller!Industries! O’Mally!Sport! F!no!contract!F!

Gates* !F!no!contract!F! F!no!contract!F! Chet!Technologies!
Doors,*locks*and*lock*cases* Colvin!Systems! Colvin!Systems! Darrow!Projects!

Inner*walls* ! ! Saman!Industry!
Kitchen*/*furniture* Bale!Interiors! Panchaea!

Woodworks!
NTE!

Blacksmith* ! Hengsha!Steelworks! Hengsha!Steelworks!
Tiles,*walls*and*plastering** Reng!Z.!Tsai! !Page!Industries!! Reng!Z.!Tsai!/!Page!

Industries!
Heavy*Machinery* ! Deus!Crest! Deus!Crest!!

!
!
In! general,!MC!has! contracted! a! significant! number!of! the! same! firms! for! design! and! engineering!
across! all! three! projects.! MC! has! to! a! lesser! extent! contracted! the! same! subFcontractors! and!
suppliers! across! several! projects.! Several! firms! have! been! involved! in! all! three! projects,! either!
fulfilling!the!same!type!of!contract!or!different!contracts!in!each!project.!
!
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!

Across!all!three!projects,!41!contracts!are!fulfilled!by!firms!with!previous!experience!at!the!same!type!
of!contract!in!an!similar!MC!project.!66!contracts!are!fulfilled!by!firms!with!no!previous!experience!in!
a!similar!MC!project.!!

!

Geographical!location!and!other!external!factors!
!
Project*A*
!
The! project! is! built! in! Hengsha! County.! No! documented! extraordinary! external! factors! such! as!
weather! affected! the! construction! project! in! significance.! ! The! HVAC! system! is! designed! for!
temperature! interval!between!F19!degrees!centigrade!and!+23!degrees!at!60%!relative!humidity.!All!
aspects!of!Belltower!Properties’!requirement!specification!KS00001!are!fulfilled.!!!
!
!
Project*B*
!
The!HVAC!system!is!designed!for!temperature!interval!of!F19!degrees!centigrade!and!+23!degrees!at!
60%! relative!humidity.!All! aspects!of!Belltower!Properties’! requirement! specifications!KS00001! are!
fulfilled.!The!project!is!built!in!Hengsha!County.!No!documented!extraordinary!external!factors!such!
as!weather!affected!the!construction!project!in!significance.!!
!
!
Project*C*
!
The!HVAC!system!is!designed!for!temperature!interval!of!F19!degrees!centigrade!and!+23!degrees!at!
60%!relative!humidity.!The!project!is!built!in!Hengsha!County.!No!documented!extraordinary!external!
factors!such!as!weather!affected!the!construction!project!in!significance.!!!
!
!
Summary*
All! projects! are! situated! in! the! same! region,! located!within! 10!miles! of! each! other,! are! subject! to!
similar! regulations! and! neither! experienced! any! extraordinary! external! factors! that! affected! cost,!
time!or!quality!performance.!!
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Project!evaluation!
!
The!following!presented!events!are!issues!and/or!disputes!that!negatively!affect!time,!quality!or!cost!
performance! in! the! project,!where! formal! letter! exchange! between!MC! and! one! or! several! other!
parties!occurred.!Formal!correspondence!is!reviewed!alongside!site!meeting!minutes!and!presented!
project! by! project! followed! by! a! summary.! Each! event! heading! is! colour! coded! to! illustrate! the!
experience!level!of!the!firm!in!question.!A!green!bold!heading!indicates!an!experienced!firm,!and!a!
black! normalFweighted! heading! indicates! an! inexperienced! firm.! The! analysed! events! cover! the!
construction!period!only.!Events!that!were!identified!after!handover!has!not!been!included.!
!
!
Project*A*
!
!
Event!#1:!Zyme!Elements!
!
Before! initial! contract! signing,! Zyme! Elements! informed!MC! that! it!would! not! be! able! to! provide!
prefabricated! concrete! elements! according! to! the! project! schedule! due! to! lack! of! production!
capacity.! MC! adjusted! the! general! project! schedule! to! take! into! account! the! limited! production!
capacity.!Several! issues!occurred!due!to!poor!coordination!and!communication,! lack!of!production!
capacity,! and! a! key! employee! at! Zyme! Elements! had! en! eye! surgery! and! was! absent! without! a!
replacement.! The! schedule! slipped! by! six!weeks.! The! prefabricated! concrete! element! schedule! is!
vital!to!the!overarching!project!schedule,!thus!delaying!the!entire!project!by!6!weeks.!
!
After! handover,! several! holes! were! drilled! in! the! prefabricated! elements! in! order! to! assemble!
electrical! articles.! During! drilling,! several! pockets! of!water! trapped! in! the! prefabricated! elements!
were! punctured.! The! water! leaked! through! the! holes! onto! an! art! installation,! damaging! the!
installation.!
!
In! addition! to! the! six! weeks! of! delay! and! a! damaged! art! installation,! 68! meetings! and!
correspondence! exchanges! between! the! parties! has! been! accounted! for.! This! significant!
communication!overhead!is!not!only!costly!for!both!parties,!but!tie!up!manFhours!that!could!be!used!
elsewhere!in!the!project.!This!event!greatly!affected!the!project’s!cost!and!time!performance.!
!
!
Event!#2:!Mueller!Industries!
!
During! handover,! the! building! owner! informed! MC! that! several! elements! of! Mueller! Industries’!
contract!were!not!fulfilled.!This!included!several!articles!of!sport!equipment!and!a!sound!dampening!
movable!wall!divider.!MC!was!forced!by!the!building!owner!to!contract!Van!Breen!Engineering!for!
testing!and!documentation!of!the!wall!divider,!as!Mueller! Industries!did!not!provide!the!necessary!
O&M! documentation.! The! testing! concluded! that! the! sound! dampening! was! 30%! lower! than! the!
requirement!specifications.!
!
Mueller! Industries’! lack! of! conformance! to! quality! requirements! negatively! affected! the! project’s!
cost!performance.!
!
!
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Event!#3:!M.B.!Taggart!
!
The! gymnasium! floor! passed! all! tests! upon! handover! to! the! building! owner.! However,! the!
floorboards! began! to! separate! from! each! other! at! various! locations! less! than! six! months! after!
installation.!
!
M.B.! Taggart’s! lack! of! conformance! to! quality! requirements! negatively! affected! the! projects! cost!
performance.! In! addition,! the! gymnasium! was! unusable! for! a! period! of! time,! thus! significantly!
affecting!the!project’s!time!performance.!
!
!
Project*B*
*
!
Event!#1:!SteinerFBisley!Demolitions!
!
In! a! letter! dated! 20th! of! August! 2008,!MC! issues! a! formal!warning! of! potential! delay! penalties! to!
SteinerFBisley! Demolitions.! SteinerFBisley! Demolitions’! offer,! dated! the! 12th! of! December! 2007,!
detailed!that!an!activity!schedule!would!be!established!after!the!contract!was!won.!MC!accepted!a!
verbal! agreement! prior! to! the! summer! holidays! that! SteinerFBisley! Demolitions! could! conduct!
decommissioning!works!throughout!week!32!on!the!premise!that!the!firm!would!provide!an!activity!
schedule.!This!schedule!was!not!provided!as!of!the!14th!of!August,!and!MC!representatives!met!onF
site! with! SteinerFBisley! Demolitions’! representatives! to! discuss! the! issues! at! hand.!MC! later! gave!
SteinerFBisley!Demolitions!a!deadline!to!the!1st!of!September!to!finish!the!decommissioning!works.!
!
No!further!formal!correspondence!has!been!recorded,!nor!any!evidence!of!delay!penalties.!Thus,!this!
incident!did!not!affect! the!time!performance!of! the!project.!The!unnecessary!correspondence!and!
meetings!had!a!minor!effect!on!the!project’s!cost!performance.!
!
!
Event!#2:!Ubair!systems!
!
In!a!letter!dated!30th!of!November!2009,!MC!formally!warned!Ubair!systems!of!potential!intervention!
due!to!delays.!MC!required!Ubair!systems!to!provide!an!overtime!schedule!to!make!up!for!the!lost!
progress.!This! letter!was! filed!after! the!protocol! for!contractual!handover!with! the!subFcontractor!
was!signed.!During!a!meeting!the!8th!of!December,!the!remaining!issues!was!discussed!and!solved.!
!
This!incident!did!not!affect!the!overall!time!performance!of!the!project,!but!had!a!minor!impact!on!
the!cost!performance!of!the!project!due!to!unnecessary!meetings!and!coordination.!
!
!
Event!#3:!Panchaea!Woodworks!
!
The!30th!of!October!2009,!MC!formally!warned!Panchaea!Woodworks!of!potential!intervention!due!
to!delays.!MC!required!Panchaea!Woodworks!to!provide!an!overtime!schedule!to!make!up!for!the!
lost!progress.!The!20th!of!November,!MC!signed!the!protocol!of!contractual!handover!according!to!
schedule.!Thus,!Panchaea!Woodworks!did!not!negatively!affect!the!project’s!time!performance,!and!
barely!affected!it’s!cost!performance.!
!
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!
Event!#4:!Page!Industries!
!
The! 30th! of! October! 2009,! MC! formally! warned! Page! Industries! of! potential! intervention! due! to!
delays.! MC! required! Page! Industries! to! provide! an! overtime! schedule! to! make! up! for! the! lost!
progress.! According! to! schedule! MC! signed! the! protocol! of! contractual! handover! the! 20th! of!
November.! Thus,! Page! Industries! did! not! negatively! affect! the! project’s! time! performance,! and!
barely!affected!it’s!cost!performance.!
!
!
Event!#5:!Colvin!Systems!
!
The! 30th! of! October! 2009,! MC! formally! warned! Colvin! Systems! of! potential! intervention! due! to!
delays.! MC! required! Colvin! Systems! to! provide! an! overtime! schedule! to! make! up! for! the! lost!
progress.! According! to! schedule,! MC! signed! the! protocol! of! contractual! handover! the! 20th! of!
November.!Thus,!Colvin!Systems!did!not!negatively!affect!the!project’s!time!performance,!and!barely!
affected!it’s!cost!performance.!
!
!
Event!#6:!O’Mally!Sport!
!
During! an! equipment! inspection! the! 26th! of! November! 2009,! cracks! in! several! articles! of! sports!
equipment!and!a!faulty!electric!engine!for!the!wall!divider!was! identified.!An!investigation!into!the!
faulty! deliveries! revealed! that! the! articles! were! damaged! by! weather! during! outdoor! storage.!
O’Mally!Sport!later!claimed!that!MC!was!responsible!for!proper!storage;!however!this!was!not!a!part!
of!the!contractual!agreement!with!the!parties,!and!the!claim!was!disregarded.!The!event!negatively!
affected!the!project!cost!performance.!
!
!
Project*C*
*
*
Event!#1:!Deus!Crest!!
!
The!15th!of!May!2012,!MC!filed!a!formal! letter!to!Deus!Crest,!rejecting!a!warning!of!debt!collection.!
Multiple!meetings!had!been!conducted! regarding! this! specific!warning!of!debt! collection!and! two!
other!unresolved!similar!warnings.!MC!argued!that!the!invoices!in!question!had!been!disputed!as!MC!
had! filed! formal! complains! regarding! Deus! Crest’s! work.! The! issue! was! later! resolved! through!
meetings!and!formal!correspondence.!The!unnecessary!time!spent!in!this!dispute!negatively!affected!
the!project’s!cost!performance.!
!
!
Event!#2:!Highland!Paint!
!
During! final! account! negotiations,! Highland! Paint! and! MC! exchanged! 19! letters! and! conducted!
several!meetings! to!agree!upon! the!cost! several! change!orders.!The!case!was!eventually! resolved!
after!a!significant!amount!of!negotiations,!affecting!the!projects!cost!performance!negatively.!
!
!
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Event!#3:!Saman!Industry!
!
An! inspection! by!MC! at! Saman! Industry’s! factory! the! 7th! of! September! revealed! several! pressing!
issues.!Prior!to!inspection,!Saman!Industry!was!8!and!5!weeks!behind!schedule!with!respect!to!Part!1!
and!Part!2!of! their!contractual!delivery.!Saman! Industry! revised!their!schedule! to!make!up!for! lost!
progress,!however!the!following!findings!were!expressed!after!the!inspection:!
!

(1) Production!was!not!set!up!according!to!Saman!Industry’s!revised!plan!
(2) Deliveries!to!the!construction!site!was!not!conducted!according!to!the!revised!plan!
(3) Saman!Industry!had!insufficient!control!of!what!was!produced!in!the!factory!
(4) Saman! Industry’s! production! was! not! in! accordance! to! assurances! given! in! a! meeting!

September!6th!
!
MC! further! demanded! a! dayFtoFday! schedule! for! production! and! a! formal! confirmation! that! the!
factory!management!had!committed!to!the!schedule.!In!a!letter!dated!5th!of!October,!MC!expresses!
that!site!coordination!had!been!hampered!due!to!additional!delays!by!Saman!Industry!and!formally!
warned! of! potential! delay! penalties.! The! 10th! of! October,! a! Saman! Industry! truck! transporting!
supplies!from!the!factory!broke!down,!causing!further!delays.!Additionally,!Saman!Industry’s!onFsite!
project!manager!stopped!showing!up!for!work.!!
!
The! 4th! of! November,! MC! formally! requested! documentation! of! fire! resistance! for! several! wall!
partitions!after!delays.!MC!notified!Saman!Industry!that!an!invoice!due!November!the!15th!would!be!
retained! if! Saman! Industry!did!not! comply.! This!deadline!was!not!met,! and!despite! several! letters!
from!MC,!Saman!Industry!did!not!reply!regarding!this!issue!until!the!8th!of!February!2012.!The!13th!of!
February! 2012,!MC! reserved! rights! to! claim! compensation! regarding! the! documentation! issue! and!
other!issues!occurring!onFsite.!
!
After!many!letters!and!conversations,!Saman!Industry!conducted!the!required!tests!to!document!the!
wall!partitions!in!a!Swedish!laboratory.!A!law!firm!confirmed!the!documentation!July!5th!2012.!
!
During!onFsite!quality!inspection!in!July,!MC!identified!64!doors!that!did!not!comply!with!sound!and!
fire! quality! regulations.! Saman! Industry! claimed! that! 18! doors! did! not! comply.! After! a! period! of!
dialogue,!all!64!doors!were!repaired!in!early!August.!In!December,!additional!claims!were!made!from!
the!building!owner.!Several!doors,!including!those!previously!repaired,!had!malfunctions.!In!total,!74!
doors!did!not!comply!with!contracted!specifications!and!had!to!be!repaired!less!than!one!year!after!
handover!to!the!client.!
!
These!series!of!events!drastically!affected!the!projects!time,!cost!and!quality!performance.!
!
!
Event!#4:!XF51!
!
In!a!final!account!negotiations!meeting!dated!the!7th!of!February!2013,!several!issues!regarding!XF51’s!
work!was!discussed.!MC!withheld!a!significant!amount!of!the!contract!payment!as!multiple!aspects!
of! XF51’! contract! delayed! or! not! accounted! for.! In! total! 11! issues! regarding! warranty! or! lack! of!
conformance! to!contracts!was!unsolved!and!deadlines!had! to!be!postponed.!This! issue!negatively!
affected!the!project’s!cost!and!time!performance.!
!
!
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Event!#5:!Ter!Horst!Roof!Service!
!
MC!filed!a!formal!letter!to!Ter!Horst!Roof!Service,!rejecting!a!warning!of!debt!collection!10th!of!May!
2012.!Phone!conversations!and!formal!correspondence!had!been!conducted!regarding!this!specific!
warning!of! debt! collection! and!other! unresolved! similar!warnings.!MC!argued! that! the! invoices! in!
question! had! been! disputed! as!MC!had! filed! formal! complains! regarding! Ter!Horst! Roof! Service’s!
work.!The!issue!was!later!resolved!through!meetings!and!formal!correspondence.!The!unnecessary!
time!spent!in!this!dispute!negatively!affected!the!project’s!cost!performance.!
!
!
Summary*
*
14!events!that!negatively!affected!time,!cost!or!quality!performance!has!been!identified.!Some!are!
more!severe!than!others.!All!events!are!significant,!as!they!required!formal!letter!correspondence!
between!the!prime!contractor!and!the!other!party.!
!
The!most!noticeable!finding!is!that!only!three!of!fourteen!events!involve!an!external!firm!with!
experience!from!the!same!contract!in!a!previous!MC!school!project.!Furthermore,!two!of!these!three!
events!have!a!minor!performance!impact!compared!to!the!average!finding.!The!following!table!sums!
up!the!key!findings!from!the!analysis.!
!
Table'IV:!Key!analysis!findings!
!

Key'variables' Project'A' Project'B' Project'C'
Client!procurement!

method!
NS3431! NS3431! NS3431*

Key!standards! NS3420F0!
NS3220F0!
NS3473!
NS3465!
NS3472!
NS3464!

NS3470!(part!1!and!2)!
NS3490!
NS3560!
NS3561!

NS3420F0!
NS3220F0!
NS3473!
NS3465!
NS3472!
NS3464!

NS3470!(part!1!and!2)!
NS3490!
NS3560!
NS3561*

NS3420F0!
NS3220F0!
NS3473!
NS3465!
NS3472!
NS3464!

NS3470!(part!1!and!2)!
NS3490!
NS3560!
NS3561*

Contract!Value! MNOK!79! MNOK*157! MNOK!298!
Building!size! 5760!+!2020!m2! 6696!+!2709!m2! 21351!m2!

! ! ! !
Contracts!fulfilled!by!
experienced!firms!

7! 16* 18*

Contracts!fulfilled!by!
inexperienced!firms!

26* 18* 22*

Firm!experience!ratio! 7':'26'=!0.26' 16':'18'='0.88' 18!:!22!=!0.81'
Events!related!to!
experienced!firms!

0* 2* 1*

Events*related*to*
inexperienced*firms*

3* 4* 4*

Event!experience!ratio! 0':'3'='0' 2':'4'='0.5' 1!:!4!=!0.25!
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Chapter!V:!Discussion'
!
!
The!most!noticeable!finding! in!this!study! is! that!only!three!of! fourteen!events!negatively!affecting!
performance!involve!an!external!firm!with!specific!related!experience!from!a!previous!MC!project.!In!
all! evaluated!projects,! the! firm!experience! ratio! is! higher! than! the! event! experience! ratio.!On! the!
basis! of! these! findings,! it! can! be! advocated! that! experienced! firms! contribute! to! fewer! negative!
events!than!inexperienced!firms.!
!
The! following! chapter! discusses! how! these! findings! may! be! related! to! the! previously! presented!
theories!and!the!validity!of!the!analysis.!
!
!
The*learning*curve*effect*
*
Gidado!(1996)!argued!that!the!learning!curve!effect!could!be!used!to!explain!the!lack!of!productivity!
improvements!in!the!construction!industry.!On!the!same!note,!the!author!believes!the!learning!curve!
effect!can!be!used!to!explain!the!results!of!this!study.!
!
The! learning! curve! concept! is! generally! used! to! explain! organizational! or! individual! learning! in!
environments!with!a!high!degree!of!repetition!and!high!amount!of!repetition,!such!as!manufacturing!
plants!with!a!standardized!product!series.! In!this!study,!the!theory! is!applied!to!three!construction!
projects!in!a!total!series!of!six!similar!construction!projects.!
!
In!light!of!the!learning!curve!concept,!each!construction!project!can!be!interpreted!as!a!production!
series.! Each! series! consists! of! a! myriad! of! small! and! repeated! tasks,! such! as! installing! a! door,!
assembling!a!ceiling! tile!or!pouring!concrete! into!a!prefabrication!mold.!For!every! repetition,!each!
involved!individual’s!performance!is!slightly!improved.!Similarly,!each!meeting,!phone!call!and!letter!
should!gradually!improve!each!firm’s!communication!and!coordination!with!the!other!firms.!
!
The! transition! from!one!project! to!another!can!be!viewed!as!an! interruption!or!model! change.!As!
such,! the! fewer!variables! that!has!changed,! the!more!experience! from!the!previous!model!can!be!
applied! in! the! production! of! the! new! model.! Traditionally! in! construction,! few! variables! remain!
similar! between! projects.! As! a! result,! the! level! of! learning! that! could! be! transferred! to! another!
project!was!low.!
!
As!a!majority!of!the!variables! in!the!presented!construction!projects!are!similar,!the!discontinuities!
normally! seen! between! projects! are! reduced.! Hence,! the! potential! of! reusing! experience! and!
solutions!from!previous!projects!can!to!a!much!greater!extent!be!realized.!!
!
The! study! findings! uncovered! that! a! firm! with! previous! experience! from! a! MC! school! project!
performs!better!than!a!firm!without!experience.!With!this!result!in!mind!and!the!presented!theory,!it!
can! be! argued! that! these! firms! have! learned! how! to! better! handle! this! specific! situation! of!
construction!through!previous!learning.!
!
It! is! expected! that! the! best! conditions! for! transferring! learning! between! projects! exist!when! the!
inherent!variables!of!the!construction!projects,!such!as!size,!legislations,!building!type,!standards!of!
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quality!and!execution!along!with!other!external!factors!are!as!similar!as!possible.!This!fundament!of!
similar! conditions! is! best! exploited! by! a! group! of! firms! that! has!worked! together! in! these! similar!
types!of!construction!projects.!
!
Whereas!Gann!(1996)!studied!projects!where!‘each*building*is*treated*as*a*prototype*without*a*history*
or*feature’,!this!study!has!identified!a!series!of!construction!projects!where!firms!and!processes!are!
reused! to! a! significant! extent.! It! can! therefore! be! argued! that! the! fundamental! necessities! for!
organizational!and!labor!learning!are!present!in!the!evaluated!series!of!projects.!!
!!
Given!the!broad!utilization!of!the!learning!curve!concept!in!other!industries!(Yelle,!1979),!the!author!
believes!it!represents!the!most!viable!theory!for!explaining!the!findings!of!this!study.!A!conceptual!
link! between! the! learning! curve! concept! and! the! evaluated! construction! projects! is! illustrated! in!
figure!4.!!
!
Figure! 4! illustrates! such! a! case! with! four! construction! projects,! and! how! a! firm! such! as! a! subF
contractor,!supplier!or!engineer!will!gradually!decrease!direct!labour!hours!per!activity!as!the!firm’s!
experience!increase.!Despite!a!noticeable!discontinuity!between!each!project,!the!amount!of!similar!
variables! enables! more! experience! to! be! applied! into! the! next! project.! Over! time,! this! approach!
should! result! in! improved! project! performance! for! the! prime! contractor! and! the! experienced!
supporting!firms!through!the!learning!curve!effect.!

!
Figure'4:!Conceptual!illustration!of!the!learning!curve!effect!in!multiple!construction!projects!with!a!

high!degree!of!similar!variables.!!
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*
TrustNbased*relationship*and*less*formalized*communication*
*
Although!the! learning!curve!concept! is!assessed!to!be!a!strong!explanation!for!the!study!findings,!
other!theories!should!be!assessed!to!evaluate!the!validity!of!this!research!(Yin,!2008).!
!
The! study! analysed! formal! project! documentation! to! evaluate! the! performance! of! each! involved!
firm.!Potentially,!a!more!trustFbased!relationship!could!develop!between!MC!and!other!firms,!which!
in! turn! could! result! in! less! formalized! communication! (Wood! et! al.! 2002).! Less! formalized!
communication!could!in!turn!affect!the!study!findings,!as!events!with!a!negative!performance!impact!
would!not!be!documented!through!formal!correspondence.!
*
The!analysed!communication!is!an!outcome!of!contractual!obligations.!Furthermore,!the!contractual!
agreement! commands! formalized! communication! between! each! party! when! disputes! and! issues!
regarding!a!contractually!bound!action!is!handled.!It!seems!unlikely!that!MC!would!put!itself!at!risk!
of!litigation!by!breaching!the!contractually!bound!method!of!communication.!!
!
If!MC!had!breached!the!contractually!agreed!form!of!communication,!such!as!not!sending!a!formal!
letter! regarding! a! warning! of! intervention! or! delay! penalties! to! suppliers! or! subFcontractors,! all!
formal!responsibility!would!be!placed!on!MC.!If!a!delay!caused!by!a!subFcontractor!did!affect!the!final!
handover!date!with!the!client,!MC!would!then!be!contractually!responsible!to!pay!for!the!delays.!
!
After! conferring! with! key! involved! employees! in! each! project! with! the! study! findings,! several!
comments!were!made.!First!and!foremost,!the!events!described!in!Chapter!IV!were!evaluated!as!the!
most! severe! events! with! a! negative! impact! on! project! performance! by! key! project! individuals.!
Secondly,! the! contractual! obligations! and! agreements! are! revered! highly,! and! from! a! main!
contractors! perspective,! breaching! the! contractually! agreed!method! of! communication! with! subF
contractors,! is! not! common! practice.! However,! key! individuals! noted! the! threshold! for! sending! a!
formal! letter! to! a! firm! with! a! previous! relation! might! be! higher! than! a! firm! without! a! previous!
relation.! Based! on! this! feedback,! the! author! finds! it! unlikely! that! a! ‘friendlier’* tone! and! a! less!
formalized!form!of!communication!would!significantly!affect!the!result!of!the!analysis.!
!
!
The*statistical*significance*of*the*study*and*generalization!
!
To!address!the!statistical!significance!of!the!findings,!the!following!null!hypothesis!should!be!tested:!
!
H0:*The*probability*that*an*inexperienced*firm*is*related*to*an*event*that*negatively*affects*performance*
is*similar*to*that*of*an*experienced*firm.*
!
Given!that!this!study!only!uncovered!14!events,!the!author!assessed!that!not!enough!data!points!are!
available! to!disregard! the!null!hypothesis!at!a! significance! level!of!0.1.!Therefore,!a!broader! set!of!
data!is!needed!to!form!a!statistical!foundation!for!a!generalization.!!
!
Although!the!findings!in!this!study!do!not!qualify!for!statistical!generalization,!the!theoretical!
foundation!of!this!thesis!is!broadly!applicable,!and!the!external!conditions!are!not!particularly!
unique.!The!study!findings!clearly!indicate!a!significant!positive!impact!of!partnering!in!construction!
projects!from!a!MC!point!of!view.!! !
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Chapter!VI:!Conclusion!and!Recommendations!
!
!

Conclusion!
!
This!thesis!aimed!to!answer!the!following!research!question:!
!
*
Has* MC’s* partnering* strategy* yielded* performance* improvements* and* an* increased* competitive*
advantage?*
!
!
Theory!from!four!relevant!areas!of!research!has!been!presented!and!a!comparative!qualitative!case!
study! was! conducted.! The! study! analysed! 107! contracts! across! three! construction! projects! and!
identified!14!events!where!formal!communication!was!necessary!to!resolve!issues!and!disputes!that!
negatively!affected!time,!cost!of!quality!performance!of!the!projects.!!
!
The!analysis!shows!that!firms!fulfilling!the!same!type!of!contract!across!several!similar!projects!with!
MC!performs!better!than!firms!without!previous!experience!in!a!similar!project!type.!In!this!respect,!
it! is! likely! that!MC’s! partnering! strategy! has! yielded! performance! improvements! in! the! evaluated!
projects.!A!definitive!answer!is!not!attainable!without!a!true!‘ceteris*paribus*analysis’.!
*
Given!that!MC!has!established!a!portfolio!of!experienced!suppliers,!subFcontractors!and!engineers!in!
school! construction!projects,! it! also! seems! likely! that!MC!has!an! increased!competitive!advantage!
over!other!prime!contractors!in!it’s!operating!region.!
!
The! learning!curve!concept! is!the! leading!hypothesis!for!explaining!the!study!findings.!By!reducing!
the!discontinuities!between!each!project,!project!performance!is!improved.!The!results!of!this!study!
is!expected!to!be!broadly!generalizable,!as!neither!the!construction!type!and!process!nor!the!main!
contractor!and!other!firms!involved!in!the!study!are!particularly!unique.!
!
! !
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Recommendations!
!
!
For*academics*
*
The!study!has!revealed!compelling!evidence!that!MC’s!partnering!strategy!has!yielded!performance!
improvements.!The!most!obvious!next!step!would!be!to!analyse!other!series!of!construction!projects!
with!a!high!degree!of!similar!variables!with!the!same!evaluation!principles.!Particularly!other!types!of!
projects!with!other!main!contractors!are!highly!interesting!subjects!of!study!to!address!the!question!
of!generalization.!
!
Other! interesting! questions! have! arisen! from! this! study! such! as;! to* which* extent* must* variables*
between* two* construction* projects* be* similar* for* a* noticeable* learning* effect* to* occur?* How* does*
building*type*and*regulations*affect*the*transformation*of* learning*between*a*series*of*projects?*How*
do*the*organization*and*the*reorganization*of*individuals*between*projects*affect*performance?*
!
Further! research! should! be! conducted! to! review!how! actual!working! experience! between! parties!
affects! the!project!performance!over! time.! The! conceptual! link!between! the! learning! curve!effect!
and! partnering! should! be! further! evaluated,! and! links! other! theories,! such! as! interFfirm! social!
adaptation!should!be!explored.!
!
In!addition,!a!more!extensive!link!between!project!variables!and!their!effect!on!time,!cost!and!quality!
performance!may!lead!to!further!insight!into!the!inner!workings!of!construction!projects!and!better!
ways!of!evaluating!different!attempts!to!improve!the!industry!performance.!
!
!
For*MC*and*other*firms*in*the*industry*
!
Given! the! findings! in! this! study,! it!may!be! recommended! that!MC! should! continue! the!practice!of!
reutilizing!the!same!key!firms!in!future!school!construction!projects.!It!is!also!recommended!that!the!
potential!of!replicating!this!strategy!for!other!types!of!construction!projects!should!be!investigated.!
!
Other!main!contractors! in!similar!positions!should! investigate! the!possibilities!of! following! in!MC’s!
tracks.!!
!
If! more! compelling! evidence! is! found! to! support! the! findings! of! this! thesis! and! the! question! of!
generalization! is! answered,! the! author! suggests! that! main! contactors! should! start! building!
‘portfolios’!of!experienced!subFcontractors,!suppliers!and!providers!engineering!services!for!specific!
types!of!construction!projects!to!improve!project!performance.!!
!
On!a!more!strategic!note,!the!findings!seem!to!indicate!an!untapped!potential!of!differentiation!and!
specialization!for!firms!in!the!industry.!In!an!industry!with!low!profit!margins,!fierce!competition!and!
a!relatively! large!amount!of!homogenization,!this!should!lead!to! improvements! in!the!construction!
industry!in!terms!of!value!for!money,!profitability!and!reliability.!
!
!
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