@ NTNU

Department of Engineering Cybernetics,
Field of study: automation technology

Subject: TELE 3031 | Date: 15.01.21
Project: Bachelor thesis, Hybrid Obstacle-Aided Locomotion (HOAL)

Activity: Preliminary project | Activity nr: 05
Start date: 12.01.2021 | End date: 15.02.2021

Dependency: | Previous activity:

Create Gantt diagram, read
up on snake robot, Risk
evaluation.

Next activity:
Find relevant sensors.

Goal:
Creating a detailed document which contains general information about the project, such as
technical specifications and project management.

Job description:
Create a LaTeX document for the preliminary project.
Divide the LaTeX document into multiple subchapters:
- Introduction
- Technical part
- Project management
Add the Gantt diagram and work packages to the preliminary project.

Number of hours: Distribution:
150 h Entire group
Cost: Time

Resources: PC, LaTeX

Risk:

Academic responsibility:
Jostein Lewer (JL)/Pal Mathisen (PM)

Project participants:
Joel Morlin (JM)
Victor Melhuus (VM)
Oscar Mgrk (OM)




