Projects / Bacheloroppgave-oppgave-19 / Reports
Sprint burndown chart

Sprint Estimation field

BO1 Sprint 1 v Story points v

Date - February 5, 2021 - February 19, 2021

Sprint goal - Finishing the first page of the Figma wireframe/user interface diagram.

> How to read this report

Remaining work Guideline
Number of story points left to complete this sprint Ideal burn rate
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Report: BO1 Sprint 1

Scope changes log

Date* Key Summary

2021-02-05 BO1-3* As a customer | want to choose a date

2021-02-05 BO1-6* As a customer | want to choose a time for my reservation

2021-02-05 BO1-4* As a customer | want to see which dates are available

2021-02-05 BO1-5* As a customer | want to see which dates are unavailable

2021-02-05 BO1-1* Wireframe/ User interface diagram complete

2021-02-05 BO1-10* As a customer, | want to choose the amount of guest for the table booking
2021-02-05 BO1-48* As a customer, | want to select a from time

Date

Issue type
) Historie
[ Historie
) Historie
[ Historie
Oppgave
[ Historie

[ Historie

Epic

Feb 14

Details of scope change

Issue added to sprint

Issue added to sprint

Issue added to sprint

Issue added to sprint

Issue added to sprint

Issue added to sprint

Issue added to sprint

Feb 17

*lssue added after sprint start

View in issue navigator

Change in estimation


https://digibond.atlassian.net/issues/?jql=issueKey%20in%20(BO1-3%2CBO1-6%2CBO1-4%2CBO1-5%2CBO1-1%2CBO1-10%2CBO1-48%2CBO1-49%2CBO1-50%2CBO1-51%2CBO1-52%2CBO1-54%2CBO1-55%2CBO1-56%2CBO1-14)
https://digibond.atlassian.net/jira/projects
https://digibond.atlassian.net/browse/BO1
https://digibond.atlassian.net/jira/software/projects/BO1/boards/2/reports
https://digibond.atlassian.net/browse/BO1-3
https://digibond.atlassian.net/browse/BO1-6
https://digibond.atlassian.net/browse/BO1-4
https://digibond.atlassian.net/browse/BO1-5
https://digibond.atlassian.net/browse/BO1-1
https://digibond.atlassian.net/browse/BO1-10
https://digibond.atlassian.net/browse/BO1-48

