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Sprint burndown chart How to read this report

Sprint Estimation field

Date - February 5, 2021 - February 19, 2021

Sprint goal - Finishing the first page of the Figma wireframe/user interface diagram.

Report: BO1 Sprint 1 *Issue added after sprint start

Scope changes log View in issue navigator

Projects Bacheloroppgave-oppgave-19 Reports

BO1 Sprint 1 Story points

Remaining work
Number of story points left to complete this sprint

Guideline
Ideal burn rate

2021-02-05 BO1-3* As a customer I want to choose a date Historie Issue added to sprint 10

2021-02-05 BO1-6* As a customer I want to choose a time for my reservation Historie Issue added to sprint 10

2021-02-05 BO1-4* As a customer I want to see which dates are available Historie Issue added to sprint 10

2021-02-05 BO1-5* As a customer I want to see which dates are unavailable Historie Issue added to sprint 5

2021-02-05 BO1-1* Wireframe/ User interface diagram complete Oppgave Issue added to sprint 30

2021-02-05 BO1-10* As a customer, I want to choose the amount of guest for the table booking Historie Issue added to sprint 10

2021-02-05 BO1-48* As a customer, I want to select a from time Historie Issue added to sprint -

Date Key Summary Issue type Epic Details of scope change Change in estimation

https://digibond.atlassian.net/issues/?jql=issueKey%20in%20(BO1-3%2CBO1-6%2CBO1-4%2CBO1-5%2CBO1-1%2CBO1-10%2CBO1-48%2CBO1-49%2CBO1-50%2CBO1-51%2CBO1-52%2CBO1-54%2CBO1-55%2CBO1-56%2CBO1-14)
https://digibond.atlassian.net/jira/projects
https://digibond.atlassian.net/browse/BO1
https://digibond.atlassian.net/jira/software/projects/BO1/boards/2/reports
https://digibond.atlassian.net/browse/BO1-3
https://digibond.atlassian.net/browse/BO1-6
https://digibond.atlassian.net/browse/BO1-4
https://digibond.atlassian.net/browse/BO1-5
https://digibond.atlassian.net/browse/BO1-1
https://digibond.atlassian.net/browse/BO1-10
https://digibond.atlassian.net/browse/BO1-48

