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BO1 Sprint 4 Story points

Completed work
Number of story points completed this sprint

Guideline
Ideal burn rate

Work Scope
Number of story points to be completed this sprint

Fri, Mar 19 2021, 2�19pm Sprint started

BO1-84 As an owner, I want the administrative view to blink when a new reservation is coming in 
BO1-89 As an owner, I want the administrative view to update (real time) when a new reservation is added 
BO1-92 As a customer, I want to reserve more than 1 table if we are more than 3 persons and the big table is busy 
BO1-95 As a owner, i want the sorting in the administrative view, to sort both after day in the month and month 
BO1-96 As a owner, i want autodeploy 
BO1-97 As a customer, i want another view selection of frontpage 
BO1-98 As a owner, i want Change the sorting format to yyyy-mm-dd on adminview 
BO1-99 As an administrator, I want the filter on current reservations to be removed

0 47.5

Fri, Mar 19 2021, 2�19pm Estimate updated BO1-99 As an administrator, I want the filter on current reservations to be removed 0 47.5 49.5

Fri, Mar 19 2021, 2�23pm Estimate updated BO1-84 As an owner, I want the administrative view to blink when a new reservation is coming in 0 49.5 54.5

Fri, Mar 19 2021, 5�44pm Issue completed BO1-92 As a customer, I want to reserve more than 1 table if we are more than 3 persons and the big table is busy 0 5 54.5

Mon, Mar 22 2021, 11�09am Issue completed BO1-99 As an administrator, I want the filter on current reservations to be removed 5 7 54.5

Mon, Mar 22 2021, 11�12am Added to sprint BO1-100 Change all the popups to ONE single file with custom msg 7 54.5

Mon, Mar 22 2021, 11�12am Estimate updated BO1-100 Change all the popups to ONE single file with custom msg 7 54.5 59.5

Mon, Mar 22 2021, 6�15pm Issue completed BO1-100 Change all the popups to ONE single file with custom msg 7 12 59.5

Fri, Mar 26 2021, 1�53pm Added to sprint BO1-101 Config file for environment variables 12 59.5

Fri, Mar 26 2021, 2�24pm Estimate updated BO1-101 Config file for environment variables 12 59.5 61.5

Fri Mar 26 2021 2�24pm Issue completed BO1 101 Config file for environment variables 12 14 61 5

Date Event Issue Completed Scope
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