
/ /

Burnup report How to read this report

Sprint Estimation field

Date - April 6, 2021 - April 16, 2021

Projects Bacheloroppgave-oppgave-19 Reports

BO1 Sprint 5 Story points

Completed work
Number of story points completed this sprint

Guideline
Ideal burn rate

Work Scope
Number of story points to be completed this sprint

Tue, Apr 06 2021, 1�45pm Sprint started

BO1-84 As an owner, I want the administrative view to blink when a new reservation is coming in 
BO1-89 As an owner, I want the administrative view to update (real time) when a new reservation is added 
BO1-103 Fix table gui door and clean up table gui css 
BO1-104 As a user, want the Table-GUI to not be so streached out on phone 
BO1-105 As a user, I want the icon size for numbers reserved on table-GUI, to be tweaked 
BO1-108 As a administrator, i want a login for administrative view, with full access to the admin pages 
BO1-110 As owner, Not have the option to pick more guests then available for a certain table 
BO1-112 Remove nav links (except log in) 
BO1-113 Finalize the code optimization given from TsLint 
BO1-114 add a checkbox for GDPR on confirmation-page and check before continue 
BO1-115 Deployment - Production build 
BO1-116 Fix calendear on first page. Now it works only on icon 
BO1-117 Somehow mondays are now available again

0 60

Wed, Apr 07 2021, 12�18pm Added to sprint BO1-118 As a administrator i want the application to have a full SEO Score from lighthouse 0 60

Wed, Apr 07 2021, 12�18pm Added to sprint BO1-119 As a administrator i want the application to have good "Best practices" Score from lighthouse 0 60

Wed, Apr 07 2021, 12�18pm Estimate updated BO1-119 As a administrator i want the application to have good "Best practices" Score from lighthouse 0 60 70

Wed, Apr 07 2021, 12�18pm Estimate updated BO1-118 As a administrator i want the application to have a full SEO Score from lighthouse 0 70 80

Wed, Apr 07 2021,
12�53pm

Issue completed BO1-118 As a administrator i want the application to have a full SEO Score from lighthouse 0 10 80

Date Event Issue Completed Scope
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