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Burnup report How to read this report

Sprint Estimation field

Date - February 5, 2021 - February 19, 2021

Sprint goal - Finishing the first page of the Figma wireframe/user interface diagram.

Projects Bacheloroppgave-oppgave-19 Reports

BO1 Sprint 1 Story points

Completed work
Number of story points completed this sprint

Guideline
Ideal burn rate

Work Scope
Number of story points to be completed this sprint

Fri, Feb 05 2021, 12�00am Sprint started 0 0

Fri, Feb 05 2021, 2�18pm Added to sprint BO1-3 As a customer I want to choose a date 0 0 10

Fri, Feb 05 2021, 2�18pm Added to sprint BO1-6 As a customer I want to choose a time for my reservation 0 10 20

Fri, Feb 05 2021, 2�18pm Added to sprint BO1-4 As a customer I want to see which dates are available 0 20 30

Fri, Feb 05 2021, 2�18pm Added to sprint BO1-5 As a customer I want to see which dates are unavailable 0 30 35

Fri, Feb 05 2021, 2�21pm Added to sprint BO1-1 Wireframe/ User interface diagram complete 0 35 65

Fri, Feb 05 2021, 2�25pm Added to sprint BO1-10 As a customer, I want to choose the amount of guest for the table booking 0 65 75

Fri, Feb 05 2021, 2�29pm Added to sprint BO1-48 As a customer, I want to select a from time 0 75

Fri, Feb 05 2021, 2�29pm Added to sprint BO1-49 As a customer, I want to select a to time 0 75

Fri, Feb 05 2021, 2�30pm Estimate updated BO1-49 As a customer, I want to select a to time 0 75 85

Fri, Feb 05 2021, 2�30pm Estimate updated BO1-48 As a customer, I want to select a from time 0 85 95

Fri, Feb 05 2021, 2�30pm Estimate updated BO1-5 As a customer I want to see which dates are unavailable 0 95 100

Fri, Feb 05 2021, 3�10pm Issue completed BO1-1 Wireframe/ User interface diagram complete 0 30 100

Fri, Feb 05 2021, 6�32pm Issue completed BO1-6 As a customer I want to choose a time for my reservation 30 40 100

Fri Feb 05 2021 6�32pm Issue completed BO1 4 As a customer I want to see which dates are available 40 50 100

Date Event Issue Completed Scope
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