Projects / Bacheloroppgave-oppgave-19 / Reports

Burnup report

Sprint

BO1 Sprint 1

Estimation field

v Story points

Date - February 5, 2021 - February 19, 2021

Sprint goal - Finishing the first page of the Figma wireframe/user interface diagram.

Completed work

Number of story points completed this sprint

Guideline
Ideal burn rate

Work Scope

Number of story points to be completed this sprint

> How to read this report

100

80

60

Story points

40

20

Date

Fri, Feb 05 2021, 12:00am
Fri, Feb 05 2021, 2:18pm
Fri, Feb 05 2021, 2:18pm
Fri, Feb 05 2021, 2:18pm
Fri, Feb 05 2021, 2:18pm
Fri, Feb 05 2021, 2:21pm
Fri, Feb 05 2021, 2:25pm
Fri, Feb 05 2021, 2:29pm
Fri, Feb 05 2021, 2:29pm
Fri, Feb 05 2021, 2:30pm
Fri, Feb 05 2021, 2:30pm
Fri, Feb 05 2021, 2:30pm
Fri, Feb 05 2021, 3:10pm
Fri, Feb 05 2021, 6:32pm
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Event

Sprint started
Added to sprint
Added to sprint
Added to sprint
Added to sprint
Added to sprint
Added to sprint
Added to sprint
Added to sprint
Estimate updated
Estimate updated
Estimate updated
Issue completed

Issue completed

Feb 08

Feb 11

Date

Issue

BO1-3 As a customer | want to choose a date

BO1-6 As a customer | want to choose a time for my reservation
BO1-4 As a customer | want to see which dates are available
BO1-5 As a customer | want to see which dates are unavailable
BO1-1 Wireframe/ User interface diagram complete

BO1-10 As a customer, | want to choose the amount of guest for the table booking
BO1-48 As a customer, | want to select a from time

BO1-49 As a customer, | want to select a to time

BO1-49 As a customer, | want to select a to time

BO1-48 As a customer, | want to select a from time

BO1-5 As a customer | want to see which dates are unavailable
BO1-1 Wireframe/ User interface diagram complete

BO1-6 As a customer | want to choose a time for my reservation
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Feb 14

Completed
0
0
0

0 > 30
30 > 40

Feb 17

Scope

0

0 > 10
10 »> 20
20 > 30
30 > 35
35 > 65
65 > 75
75

75

75 > 85
85 > 95
95 - 100
100

100


https://digibond.atlassian.net/jira/projects
https://digibond.atlassian.net/browse/BO1
https://digibond.atlassian.net/jira/software/projects/BO1/boards/2/reports
https://digibond.atlassian.net/browse/BO1-3
https://digibond.atlassian.net/browse/BO1-6
https://digibond.atlassian.net/browse/BO1-4
https://digibond.atlassian.net/browse/BO1-5
https://digibond.atlassian.net/browse/BO1-1
https://digibond.atlassian.net/browse/BO1-10
https://digibond.atlassian.net/browse/BO1-48
https://digibond.atlassian.net/browse/BO1-49
https://digibond.atlassian.net/browse/BO1-49
https://digibond.atlassian.net/browse/BO1-48
https://digibond.atlassian.net/browse/BO1-5
https://digibond.atlassian.net/browse/BO1-1
https://digibond.atlassian.net/browse/BO1-6
https://digibond.atlassian.net/browse/BO1-4

