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Main goal/purpose for this periods work
- Classifying of pieces.
- Implementation of move validation.
- Piece tracking

Planned activities this period

- Work on piece tracking.
- Work on CNN

Actually conducted activites this period

- Improved tile detection.
- Work on CNN.
- Work on the thesis.

Description of/ justification for potential deviation between planned and real activities

- The implementation of piece tracking may be delayed due to potential issues with non-
optimal tile-detection.

Description of/ justification for changes that is desired in the projects content or in the further plan of action — or progress report

- Nothing to note in particular.

Main experience from this period

- Better understanding of datasets and keras models

Main purpose/focus next period

Implementation of previously planed activities

Planned activities next period

Work on CNN

Work on piece tracking

Further work on classification of pieces.
- Implementation of FEN and PGN.

Other

Wish/need for counceling

- Nothing in particular

Approval/signature group leader Signature other group participants

N.N. N.N.

1) Noter her kort tilbakemelding om antall mgter — fordelt pa typer (interne, styringsgruppe, mgte med veileder) - i denne
rapportperioden




